
STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS AND MINING

  
APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NUMBER

CWU 1509-25D 

2. TYPE OF WORK

DRILL NEW WELL     REENTER P&A WELL     DEEPEN WELL  
3. FIELD OR WILDCAT

NATURAL BUTTES  

4. TYPE OF WELL
Gas Well             Coalbed Methane Well: NO 

5. UNIT or COMMUNITIZATION AGREEMENT NAME
CHAPITA WELLS  

6. NAME OF OPERATOR
EOG Resources, Inc. 

7. OPERATOR PHONE
435 781-9111 

8. ADDRESS OF OPERATOR
1060 East Highway 40, Vernal, UT, 84078 

9. OPERATOR E-MAIL
kaylene_gardner@eogresources.com 

10. MINERAL LEASE NUMBER
(FEDERAL, INDIAN, OR STATE)

UTU0285A 

11. MINERAL OWNERSHIP

FEDERAL    INDIAN    STATE    FEE  
12. SURFACE OWNERSHIP

FEDERAL    INDIAN    STATE    FEE  

13. NAME OF SURFACE OWNER (if box 12 = 'fee')
  

14. SURFACE OWNER PHONE (if box 12 = 'fee')
 

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee')
 

16. SURFACE OWNER E-MAIL (if box 12 = 'fee')
 

17. INDIAN ALLOTTEE OR TRIBE NAME
(if box 12 = 'INDIAN')

 

18. INTEND TO COMMINGLE PRODUCTION FROM
MULTIPLE FORMATIONS

YES  (Submit Commingling Application)    NO  

19. SLANT
  

VERTICAL   DIRECTIONAL   HORIZONTAL  

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 2199 FNL   1952 FEL SWNE 25 9.0 S 22.0 E S 

Top of Uppermost Producing Zone 2461 FSL   2377 FEL NWSE 25 9.0 S 22.0 E S 

At Total Depth 2461 FSL   2377 FEL NWSE 25 9.0 S 22.0 E S 

21. COUNTY
UINTAH  

22. DISTANCE TO NEAREST LEASE LINE (Feet)
1141 

23. NUMBER OF ACRES IN DRILLING UNIT
1800 

 
 

25. DISTANCE TO NEAREST WELL IN SAME POOL
(Applied For Drilling or Completed)

760 

26. PROPOSED DEPTH
MD: 9303     TVD: 9215 

27. ELEVATION - GROUND LEVEL

5076 

28. BOND NUMBER

NM2308 

29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

49-225 

ATTACHMENTS
 

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES
 

 WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER  COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY

DRILLED)

TOPOGRAPHICAL MAP

NAME Mary Maestas TITLE Regulatory Assistant PHONE 303 824-5526 

SIGNATURE DATE 02/16/2010 EMAIL mary_maestas@eogresources.com 

API NUMBER ASSIGNED

    43047509400000

    
Permit Manager 

APPROVAL

FORM 3

AMENDED REPORT

API Well No: 43047509400000     Received: 2/16/2010API Well No: 43047509400000 Received: 2/16/2010

FORM 3
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES AMENDED REPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NCUWMB1E5RO9-25D

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILL NEW WELL REENTER P&A WELL DEEPEN WELL NATURAL BUTTES

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Gas Well Coalbed Methane Well: NO CHAPITA WELLS

6. NAME OF OPERATOR 7. OPERATOR PHONE
EOG Resources, Inc. 435 781-9111

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1060 East Highway 40, Vernal, UT, 84078 kaylene_gardner@eogresources.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL, INDIAN, ORUSTU

8 A FEDERAL INDIAN STATE FEE FEDERAL INDIAN STATE I FEE I

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN')
MULTIPLE FORMATIONS

YES I (Submit Commingling Application) NO l' VERTICALI DIRECTIONAL I HORIZONTAL

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 2199 FNL 1952 FEL SWNE 25 9.0 S 22.0 E S

Top of Uppermost Producing Zone 2461 FSL 2377 FEL NWSE 25 9.0 S 22.0 E S

At Total Depth 2461 FSL 2377 FEL NWSE 25 9.0 S 22.0 E S

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
UINTAH 1141 1800

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH(Applied For Drilling or Completed) MD: 9303 TVD: 9215
760

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

5076 NM2308 49-225

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY TOPOGRAPHICAL MAP
DRILLED)

NAME Mary Maestas TITLE Regulatory Assistant PHONE 303 824-5526

SIGNATURE DATE 02/16/2010 EMAIL mary_maestas@eogresources.com

API NUMBER ASSIGNED APPROVAL

43047509400000 I

Permit

API Well No: 43047509400000 Received 2/16/2010

EORM 3
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES AMENDED REPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NCUWMU1E5RO9-25D

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILL NEW WELL REENTER P&A WELL DEEPEN WELL NATURAL BUTTES

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Gas Well Coalbed Methane Well: NO CHAPITA WELLS

6. NAME OF OPERATOR 7. OPERATOR PHONE
EOG Resources, Inc. 435 781-9111

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1060 East Highway 40, Vernal, UT, 84078 kaylene_gardner@eogresources.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL, INDIAN, ORUSTU

8 A FEDERAL INDIAN STATE FEE FEDERAL INDIAN STATE I FEE I

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN')
MULTIPLE FORMATIONS

YES I (Submit Commingling Application) NO l' VERTICALI DIRECTIONAL I HORIZONTAL

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 2199 FNL 1952 FEL SWNE 25 9.0 S 22.0 E S

Top of Uppermost Producing Zone 2461 FSL 2377 FEL NWSE 25 9.0 S 22.0 E S

At Total Depth 2461 FSL 2377 FEL NWSE 25 9.0 S 22.0 E S

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
UINTAH 1141 1800

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 9303 TVD: 9215760

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

5076 NM2308 49-225

ATTACHMENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORDANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY TOPOGRAPHICAL MAP

DRILLED)

NAME Mary Maestas TITLE Regulatory Assistant PHONE 303 824-5526

SIGNATURE DATE 02/16/2010 EMAIL mary maestas@eogresources.com

API NUMBER ASSIGNED APPROVAL

43047509400000 I

Permit



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

Surf 12.25 9.625 0 2300   

Pipe Grade Length Weight    

 Grade J-55 ST&C 2300 36.0    

       

API Well No: 43047509400000     Received: 2/16/2010API Well No: 43047509400000 Received: 2/16/2010

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Surf 12.25 9.625 0 2300

Pipe Grade Length Weight

Grade J-55 ST&C 2300

API Well No: 43047509400000 Received: 2/16/2010

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Surf 12.25 9.625 0 2300

Pipe Grade Length Weight

Grade J-55 ST&C 2300



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

Prod 7.875 4.5 0 9303   

Pipe Grade Length Weight    

 Grade N-80 LT&C 9303 11.6    

       

API Well No: 43047509400000     Received: 2/16/2010API Well No: 43047509400000 Received: 2/16/2010

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Prod 7.875 4.5 0 9303

Pipe Grade Length Weight

Grade N-80 LT&C 9303

API Well No: 43047509400000 Received: 2/16/2010

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Prod 7.875 4.5 0 9303

Pipe Grade Length Weight

Grade N-80 LT&C 9303



DRILLING PLAN  
 

MULTI-WELL PAD:   
CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,  
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D 

SW/NE, SEC. 25, T9S, R22E, S.L.B.&M.. 
UINTAH COUNTY, UTAH 

8 point plan-EOG 1/5 2/8/2010  

1. & 2.   ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES: 
 

 

 CWU 1509-25D CWU 1510-25D CWU 1511-25D CWU 1512-25D 

FORMATION   TVD   MD   TVD   MD   TVD   MD   TVD   MD 

Green River 1385 1400 1380 1387 1393 1403 1415 1423 
Birdsnest 1660 1686 1665 1675 1667 1686 1665 1677 

Mahogany Oil Shale Bed 2242 2291 2253 2269 2270 2310 2261 2283 
Wasatch 4568 4657 4590 4611 4612 4676 4596 4629 

Chapita Wells 5151 5240 5172 5193 5190 5254 5175 5208 
Buck Canyon 5821 5910 5844 5865 5861 5925 5844 5876 
North Horn 6505 6594 6521 6542 6531 6595 6519 6552 

KMV Price River 6797 6885 6831 6852 6860 6924 6834 6866 
KMV Price River Middle 7704 7793 7731 7751 7752 7816 7731 7763 
KMV Price River Lower 8514 8603 8538 8559 8558 8622 8537 8569 

Sego 9013 9101 9030 9051 9056 9120 9032 9065 

TD 9215 9303 9230 9251 9255 9319 9235 9268 

ANTICIPATED BHP (PSI) 5031 5040 5053 5042 

 

 
 

 
1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,  

with top at about 2,000 ft ±. 
2. Cement isolation is installed to surface of the well isolating all zones by cement. 

 CWU 1513-25D CWU 1514-25D   

FORMATION   TVD    MD   TVD   MD   TVD   MD   TVD   MD 

Green River 1427 1440 1403 1411     
Birdsnest 1663 1683 1660 1670     

Mahogany Oil Shale Bed 2252 2290 2247 2264     
Wasatch 4580 4644 4575 4600     

Chapita Wells 5160 5225 5156 5181     
Buck Canyon 5828 5892 5826 5851     
North Horn 6505 6569 6503 6529     

KMV Price River 6808 6872 6803 6829     
KMV Price River Middle 7708 7773 7706 7731     
KMV Price River Lower 8514 8579 8513 8538     

Sego 9018 9082 9017 9043     

TD 9220 9284 9220 9246     

ANTICIPATED BHP (PSI) 5034 5034   

’APIWellNo:43047509400000’'APIWellNo:43047509400000'

DRILLING PLAN

MULTI-WELL PAD:
CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D

SWINE, SEC. 25, T9S, R22E, S.L.B.&M..
UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

CWU 1509-25D CWU 1 510-25D CWU 1511-25D CWU 1512-25D

FORMATION TVD MD TVD MD TVD MD TVD MD
Green River 1385 1400 1380 1387 1393 1403 1415 1423

Birdsnest 1660 1686 1665 1675 1667 1686 1665 1677
MahoganyOilShak3Bed 2242 2291 2253 2269 2270 2310 2261 2283

VVasatch 4568 4657 4590 4611 4612 4676 4596 4629
ChapitaVVells 5151 5240 5172 5193 5190 5254 5175 5208
Buck Canyon 5821 5910 5844 5865 5861 5925 5844 5876

Nodh Horn 6505 6594 6521 6542 6531 6595 6519 6552
KMVPrice River 6797 6885 6831 6852 6860 6924 6834 6866

KAT/Price RiverMiddk3 7704 7793 7731 7751 7752 7816 7731 7763
KAT/Price River Lower 8514 8603 8538 8559 8558 8622 8537 8569

Sego 9013 9101 9030 9051 9056 9120 9032 9065
TD 9215 9303 9230 9251 9255 9319 9235 9268

ANTICIPATED BHP (PSI) 5031 5040 5053 5042

CWU 1513-25D CWU 1 514-25D

FORMATION TVD MD TVD MD TVD MD TVD MD
Green River 1427 1440 1403 1411

Birdsnest 1663 1683 1660 1670
MahoganyOilShak3Bed 2252 2290 2247 2264

VVasatch 4580 4644 4575 4600
ChapitaVVells 5160 5225 5156 5181
Buck Canyon 5828 5892 5826 5851

Nodh Horn 6505 6569 6503 6529
KAT/Price River 6808 6872 6803 6829

KMVPrice River Middle 7708 7773 7706 7731
KMVPrice River Lower 8514 8579 8513 8538

Sego 9018 9082 9017 9043
TD 9220 9284 9220 9246

ANTICIPATED BHP (PSI) 5034 5034

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
with topatabout2,000ñ±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

8 point plan-EOG 1/5

'APIWellNo:43047509400000'

DRILLING PLAN

MULTI-WELL PAD:
CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D

SWINE, SEC. 25, T9S, R22E, S.L.B.&M..
UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

CWU 1509-25D CWU 1 510-25D CWU 1511-25D CWU 1512-25D

FORMATION TVD MD TVD MD TVD MD TVD MD
Green River 1385 1400 1380 1387 1393 1403 1415 1423

Birdsnest 1660 1686 1665 1675 1667 1686 1665 1677
MahoganyOilShak3Bed 2242 2291 2253 2269 2270 2310 2261 2283

VVasatch 4568 4657 4590 4611 4612 4676 4596 4629
ChapitaVVells 5151 5240 5172 5193 5190 5254 5175 5208
Buck Canyon 5821 5910 5844 5865 5861 5925 5844 5876

Nodh Horn 6505 6594 6521 6542 6531 6595 6519 6552
KMVPrice River 6797 6885 6831 6852 6860 6924 6834 6866

KAT/Price RiverMiddk3 7704 7793 7731 7751 7752 7816 7731 7763
KAT/Price River Lower 8514 8603 8538 8559 8558 8622 8537 8569

Sego 9013 9101 9030 9051 9056 9120 9032 9065
TD 9215 9303 9230 9251 9255 9319 9235 9268

ANTICIPATED BHP (PSI) 5031 5040 5053 5042

CWU 1513-25D CWU 1 514-25D

FORMATION TVD MD TVD MD TVD MD TVD MD
Green River 1427 1440 1403 1411

Birdsnest 1663 1683 1660 1670
MahoganyOilShak3Bed 2252 2290 2247 2264

VVasatch 4580 4644 4575 4600
ChapitaVVells 5160 5225 5156 5181
Buck Canyon 5828 5892 5826 5851

Nodh Horn 6505 6569 6503 6529
KAT/Price River 6808 6872 6803 6829

KMVPrice River Middle 7708 7773 7706 7731
KMVPrice River Lower 8514 8579 8513 8538

Sego 9018 9082 9017 9043
TD 9220 9284 9220 9246

ANTICIPATED BHP (PSI) 5034 5034

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
with topatabout2,000ñ±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

8 point plan-EOG 1/5



DRILLING PLAN  
 

MULTI-WELL PAD:   
CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,  
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D 

SW/NE, SEC. 25, T9S, R22E, S.L.B.&M.. 
UINTAH COUNTY, UTAH 

8 point plan-EOG 2/5 2/8/2010  

3.   PRESSURE CONTROL EQUIPMENT:        Production Hole – 5000 Psig 
                                                                               BOP schematic diagrams attached. 
 
4.   CASING PROGRAM:  
                           

 
Note:   12 ¼” surface hole will be drilled to a total depth  of 200’± below the base of the Green River lost 

circulation zone and cased w/9- ⅝” as shown to that depth.  Drilled depth may be sha llower or 
deeper than the 2300’ shown above depending on the actual depth of the loss zone. 

 
All casing will be new or inspected.  

 
5.  Float Equipment:  
 

Surface Hole Procedure (0’- 2300’±)  
 
Guide Shoe 
Insert Float Collar (PDC drillable) 
Centralizers:  1-5’ above shoe, top of jts. #2 and #3 then every 5th joint to surface.  (15 total) 

 
Production Hole Procedure (2300’± - TD):  
 
Float shoe, 1 joint casing, float collar and balance of casing to surface.  4-½”, 11.6#, N-80 or equivalent marker 
collars or short casing joints to be placed at top of Price River and 400’ above top of Wasatch.   Centralizers to be 
placed 5’ above shoe on joint #1, top of joint #2, and every 3rd joint to 400’ above the top of primary objective. 
Thread lock float shoe, top and bottom of float collar, and top of 2nd joint.   

 
6.   MUD PROGRAM 
 
 Surface Hole Procedure (Surface - 2300’±):  
  

0’ - 2300’±  Air/Air mist/Aerated water 
  or 

 A closed mud system will be utilized with a gelled bentonite system.  LCM sweeps, additions, 
etc. will be utilized as necessary. 

 
 
 

Casing 
Hole  
Size Length   Size Weight Grade  Thread 

Rating 
Collapse 

Rating 
Burst 

 
Tensile 

Conductor  20” 0 – 60’    14”  32.5# A252   1800 PSI 10,000# 

Surface 12 ¼”    0 – 2,300’±    9 ⅝”  36.0# J-55  STC 2020 PSI 3520 PSI   394,000# 

Production  7 7/8”   Surface – TD     4 ½”  11.6# N-80  LTC 6350 PSI 7780 PSI  223,000# 

’APIWellNo:43047509400000’'APIWellNo:43047509400000'

DRILLING PLAN

MULTI-WELL PAD:
CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D

SWINE, SEC. 25, T9S, R22E, S.L.B.&M..
UINTAH COUNTY, UTAH

3. PRESSURE CONTROL EQUIPMENT: Production Hole - 5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:

Hole Rating Rating
Casing Size Length Size Weight Grade Thread Collapse Burst Tensile

Conductor 20" O - 60' 14" 32.5# A252 1800 PSI 10,000#

Surface 12 ¼" O -2,300'± 9%" 36.0# J-55 STC 2020 PSI 3520 PSI 394,000#

Production 7 7/8" Surface - TD 4 ½" 11.6# N-80 LTC 6350 PSI 7780 PSI 223,000#

Note: 12 ¼" surface hole will be drilled to a total depth of 200'± below the base of the Green River lost
circulation zone and cased wl9-%" as shown to that depth. Drilled depth may be shallower or
deeper than the 2300' shown above depending on the actual depth of the loss zone.

AII casinq will be new or inspected.

5. Float Equipment:

Surface Hole Procedure (0'-2300'±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5th

jOint to surface. (15 total)

Production Hole Procedure (2300'± - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-½", 11.6#, N-80 or equivalent marker
collars or short casing joints to be placed at top of Price River and 400' above top of Wasatch. Centralizers to be
placed 5' above shoe on joint #1, top of joint #2, and every 3rd joint to 400' above the top of primary objective.
Thread lock float shoe, top and bottom of float collar, and top of 2nd

jOint.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300'±):

0' - 2300'± Air/Airmist/Aerated water
or

A closed mud system will be utilized with a gelled bentonite system. LCM sweeps, additions,
etc. will be utilized as necessary.

8 point plan-EOG 2/5

'APIWellNo:43047509400000'

DRILLING PLAN

MULTI-WELL PAD:
CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D

SWINE, SEC. 25, T9S, R22E, S.L.B.&M..
UINTAH COUNTY, UTAH

3. PRESSURE CONTROL EQUIPMENT: Production Hole - 5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:

Hole Rating Rating
Casing Size Length Size Weight Grade Thread Collapse Burst Tensile

Conductor 20" O - 60' 14" 32.5# A252 1800 PSI 10,000#

Surface 12 ¼" O -2,300'± 9%" 36.0# J-55 STC 2020 PSI 3520 PSI 394,000#

Production 7 7/8" Surface - TD 4 ½" 11.6# N-80 LTC 6350 PSI 7780 PSI 223,000#

Note: 12 ¼" surface hole will be drilled to a total depth of 200'± below the base of the Green River lost
circulation zone and cased wl9-%" as shown to that depth. Drilled depth may be shallower or
deeper than the 2300' shown above depending on the actual depth of the loss zone.

AII casinq will be new or inspected.

5. Float Equipment:

Surface Hole Procedure (0'-2300'±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5th

jOint to surface. (15 total)

Production Hole Procedure (2300'± - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-½", 11.6#, N-80 or equivalent marker
collars or short casing joints to be placed at top of Price River and 400' above top of Wasatch. Centralizers to be
placed 5' above shoe on joint #1, top of joint #2, and every 3rd joint to 400' above the top of primary objective.
Thread lock float shoe, top and bottom of float collar, and top of 2nd

jOint.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300'±):

0' - 2300'± Air/Airmist/Aerated water
or

A closed mud system will be utilized with a gelled bentonite system. LCM sweeps, additions,
etc. will be utilized as necessary.

8 point plan-EOG 2/5



DRILLING PLAN  
 

MULTI-WELL PAD:   
CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,  
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D 

SW/NE, SEC. 25, T9S, R22E, S.L.B.&M.. 
UINTAH COUNTY, UTAH 

8 point plan-EOG 3/5 2/8/2010  

 
Production Hole Procedure (2300’± - TD):    
 
 Anticipated mud weight 9.5-10.5 ppg depending on actul wellbore conditions encountered while 

drilling. 
 
2300’± - TD  A closed mud system will be utilized. A bentonite gelled water mud system will be used to control 

viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulation/inhibition.  
Water loss will be maintained at <15cc’s using white starch or PAC.  Bactericides will be used as 
needed.  Anticipated pH will range from 9.0-10.0.  Mud weight will be adjusted as necessary for 
well control.  Deflocculants/thinners will be used as necessary to maintain mud quality.  LCM 
sweeps will be utilized as necessary to control lost circulation and mud loss.  CO2 contamination, 
if encountered, will be treated with lime and gypsum. 

 
7. VARIANCE REQUESTS:    
 

Reference:  Onshore Oil and Gas Order No. 1  
Onshore Oil and Gas Order No. 2 – Section E: Specia l Drilling Operations 

 
o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100’ in 

length. (Where possible, a straight run blooie line will be used). 
 

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100’ in length. To 
reduce location excavation, the blooie line will be approximately 75’ in length. 

 
o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring 

dedusting equipment. Dust during air drilling operations is controlled by water mist. 
 
o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an 

automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system). 
 
o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the 

blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig mounted). 
 
 

8.  EVALUATION PROGRAM:  
 

Logs:      None   
Cased-hole Logs : Cased-hole logs will be run in lieu of open-hole logs consisting of the following: 

Cement Bond / Casing Collar Locator and Gamma Ray   
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Production Hole Procedure (2300'± - TD):

Anticipated mud weight 9.5-10.5 ppg depending on actul wellbore conditions encountered while
drilling.

2300'± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used to control
viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulationlinhibition.
Water loss will be maintained at <15cc's using white starch or PAC. Bactericides will be used as
needed. Anticipated pH will range from 9.0-10.0. Mud weight will be adjusted as necessary for
well control. Deflocculants/thinners will be used as necessary to maintain mud quality. LCM
sweeps will be utilized as necessary to control lost circulation and mud loss. CO2 contamination,
if encountered, will be treated with lime and gypsum.

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 - Section E: Special Drilling Operations

o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100' in
length. (Where possible, a straight run blooie line will be used).

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in length. To
reduce location excavation, the blooie line will be approximately 75' in length.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring
dedusting equipment. Dust during air drilling operations is controlled by water mist.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an
automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system).

o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the
blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig mounted).

8. EVALUATION PROGRAM:

Logs: None
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:

Cement Bond / Casing Collar Locator and Gamma Ray
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o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in length. To
reduce location excavation, the blooie line will be approximately 75' in length.
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dedusting equipment. Dust during air drilling operations is controlled by water mist.
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automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system).
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9.  CEMENT PROGRAM:  
   
 Surface Hole Procedure (Surface - 2300’±):  
 

Lead:    150 sks   Class “G” cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCI2, 
3 lb/sx GR3 ¼ #/sx Flocele mixed at 11 ppg, 3.82 ft3/sk. yield, 23 gps water.   

 
Tail:      135 sks   Class "G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 ft3/sk., 

5.2 gps water.    
 

Top Out :     As necessary with Class “G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6  
ppg, 1.18 ft3/sk., 5.2 gps water. 

 
Note :   The above number of sacks is based on gauge-hole calculation 

Lead volume to be calculated to bring cement to surface.   
Tail volume to be calculated to bring cement to 500’ above the shoe. 

 
Production Hole Procedure (2300’± - TD)  
 
Lead:     130 sks:   Hi-Lift “G” w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44 

(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29 
(cello flakes) mixed at 11.0 ppg, 3.91 ft3/sk., 24.5 gps water.   

 
 
Tail:    900 sks :  50:50 Poz “G” w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%  

D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),  
mixed at 14.1 ppg, 1.28 ft3/sk., 5.9gps water.  

 
Note :   The above number of sacks is based on gauge-hole calculation. 

Lead volume to be calculated to bring cement to 200’± above 9-5/8” casing shoe.   
Tail volume to be calculated to bring cement to 400’± above top of Wasatch. 
 
Final Cement volumes will be based upon gauge-hole plus 45% excess.  
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ppg, 1.18 ñ3/Sk., 5.2 gps water.

Note: The above number of sacks is based on gauge-hole calculation
Lead volume to be calculated to bring cement to surface.
Tail volume to be calculated to bring cement to 500' above the shoe.

Production Hole Procedure (2300'± - TD)

Lead: 130 sks: Hi-Lift"G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29
(cello flakes) mixed at 11.0 ppg, 3.91 ñ3/Sk., 24.5 gps water.
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mixed at 14.1 ppg, 1.28 ñ3/Sk., 5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement to 200'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Wasatch.

Final Cement volumes will be based upon qauqe-hole plus 45% excess.
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10.  ABNORMAL CONDITIONS:  
  

Surface Hole (Surface - 2300’±):  
  

Lost circulation  
 

Production Hole (2300’± - TD):  
 

Sloughing shales, lost circulation and key seat development are possible in the Wasatch 
Formation.  

 
11.  STANDARD REQUIRED EQUIPMENT:  
 

A.  Choke Manifold 
B.  Upper and Lower Kelly Cock 
C.  Stabbing Valve 
D.  Visual Mud Monitoring 

 
12.  HAZARDOUS CHEMICALS:  
 

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be 
used, produced, stored, transported, or disposed of annually in association with the drilling of this well.  Furthermore, 
no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will be used, 
produced, stored, transported, or disposed of in association with the drilling of this well. 

 
 
 
13. Air Drilling Operations:  
 

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted. 
 

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted. 
 

3. Minimum setting depth of conductor casing will be 60’ GL or 10’± into competent formation, whichever is 
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling 
superintendent or manager. 

 
4. The diameter of the diverter flow line will be a minimum of 10” to help reduce back pressure on the well 

bore during uncontrolled flow. 
 

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented. 
 

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head. 
 

(Attachment:  BOP Schematic Diagram) 
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10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2300'±):

Lost circulation

Production Hole (2300'± - TD):

Sloughing shales, lost circulation and key seat development are possible in the Wasatch
Formation.

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. stabbingValve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be
used, produced, stored, transported, or disposed of annually in association with the drilling of this well. Furthermore,
no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will be used,
produced, stored, transported, or disposed of in association with the drilling of this well.

13.Air Drillinq Operations:

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted.

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted.

3. Minimum setting depth of conductor casing will be 60' GL or 10'± into competent formation, whichever is
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling
superintendent or manager.

4. The diameter of the diverter flow line will be a minimum of 10" to help reduce back pressure on the well
bore during uncontrolled flow.

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented.

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head.

(Attachment: BOP Schematic Diagram)
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3. Minimum setting depth of conductor casing will be 60' GL or 10'± into competent formation, whichever is
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling
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4. The diameter of the diverter flow line will be a minimum of 10" to help reduce back pressure on the well
bore during uncontrolled flow.
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 Testing Procedure: 
1. BOP will be tested with a professional tester to conform to Onshore Order #2. 
2. Blind and Pipe rams will be tested to rated working pressure, 5,000 psi. 
3. Annular Preventer will be tested to 50% working pressure, 2,500 psi. 

Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength, 
whichever is greater. 

4. All lines subject to well pressure will be tested to the same pressure as blind and pipe rams. 
5. All BOPE specifications and configurations will meet Onshore Order #2 requirements. 
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Testing Procedure:
1. BOP will be tested with a professional tester to conform to Onshore Order #2.
2. Blind and Pipe rams will be tested to rated working pressure, 5,000 psi.
3. Annular Preventer will be tested to 50% working pressure, 2,500 psi.

Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength,
whichever is greater.

4. All lines subject to well pressure will be tested to the same pressure as blind and pipe rams.
5. All BOPE specifications and configurations will meet Onshore Order #2
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3. Annular Preventer will be tested to 50% working pressure, 2,500 psi.

Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength,
whichever is greater.
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5. All BOPE specifications and configurations will meet Onshore Order #2
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Azimuths to True North
Magnetic North: 11.27°

Magnetic Field

Strength: 52579.4snT
Dip Angle: 65.96°

Date: 6/2/2009
Model: IGRF200510

T M

SECTION DETAILS

Sec MD Inc Azi TVD +N/-S +E/-W DLeg TFace VSec Target
1 0.0 0.00 0.00 0.0 0.0 0.0 0.00 0.00 0.0
2 300.0 0.00 0.00 300.0 0.0 0.0 0.00 0.00 0.0
3 1366.7 16.00 214.22 1352.9 -122.4 -83.2 1.50 214.22 148.0
4 2772.4 16.00 214.22 2704.1 -442.8 -301.1 0.00 0.00 535.4
5 4372.4 0.00 0.00 4283.4 -626.3 -425.9 1.00 180.00 757.4
6 6886.0 0.00 0.00 6797.0 -626.3 -425.9 0.00 0.00 757.4 CWU 1509-25D
7 9304.0 0.00 0.00 9215.0 -626.3 -425.9 0.00 0.00 757.4

TARGET DETAILS

Name TVD +N/-S +E/-W Northing Easting Latitude Longitude Shape
CWU 1509-25D 6797.0 -626.3 -425.9 -111858.00 2592077.77 40° 0' 23.602 N 109° 23' 12.170 W Circle (Radius: 50.0 )

Surface Location

NAD 1927 (NADCON CONUS) Utah North 4301
Ground Elevation: 5075.0 RIG @ 5094.0ft (TRUE 34)

Northing Easting Latittude Longitude
0.0 0.0 -111221.53 2592488.30 40° 0' 29.790 N 109° 23' 6.698 W
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Vertical Section at 214.22° (1500 ft/in)

Start Build 1.50

Start 1405.7 hold at 1366.7 MD

Start Drop -1.00

Start 2513.6 hold at 4372.4 MD

Start 2418.0 hold at 6886.0 MD

TD at 9304.0

Project: T9S-R22E Sec 25
Site: CWU 1509-1514 25D (Pad C2_CWU 696-25_Set 8)
Well: 1509-25D
Plan: APD Plan

CWU 1509-25D
Section 25 T9S R22E
Uintah County, UT

’APIWellNo:43047509400000’'APIWellNo:43047509400000'
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o
---------- ---Star Build1.50 CWU 1509-25D

Section 25 T9S R22E
750 _ Uintah County, UT

- - - - - - - - - - Start 1-iO5.7hold a 1366.7 HD
1500

Surface Location

2250 NAD 1927 (NADCON CONUS) Utah North 4301
Ground Elevation: 5075.0 RIG @ 5094.0ft (TRUE 34)

Northing Easting Latittude Longitude
¯ ¯ ¯ ¯ ¯ ¯ ¯ ¯ ¯ ¯ ¯ ¯ 0.0 -111221.53 2592488.30 40°0' 29.790 N 109°23' 6.698 W

3000 Start Drop -1.uu

- Start 2513.6 hold it 4372.4 M1

5250

O

Start 2418.0 hold at 6886.0 MI

-530 -250 0

0000 West(-)/East(+) (250 ft/in)
-------------- TDat9304.0

0750 M Azimuths to True North
/\ Magnetic North: 11.27°

Project: T9S-R22E Sec 25 Magnetic Field
Site: CWU 1509-1514 25D (Pad C2 CWU 696-25 Set 8)

-750 0 7: 0 1500 Well: 1509-25D Strength: 52579.4snT
Plan: APD Plan Dip Angle: 65.96°

Date: 6/2/2009Vertical Section at 214.22°(1500 ft/in) Model: IGRF200510

SECTION DETAILS

Sec MD Inc Azi TVD +N/-S +E/-W DLeg TFace VSec Target
1 0.0 0.00 0.00 0.0 0.0 0.0 0.00 0.00 0.0
2 300.0 0.00 0.00 300.0 0.0 0.0 0.00 0.00 0.0
3 1366.7 16.00 214.22 1352.9 -122.4 -83.2 1.50 214.22 148.0
4 2772.4 16.00 214.22 2704.1 -442.8 -301.1 0.00 0.00 535.4
5 4372.4 0.00 0.00 4283.4 -626.3 -425.9 1.00 180.00 757.4
6 6886.0 0.00 0.00 6797.0 -626.3 -425.9 0.00 0.00 757.4 CWU 1509-25D
7 9304.0 0.00 0.00 9215.0 -626.3 -425.9 0.00 0.00 757.4

TARGET DETAILS

Name TVD +N/-S +El-W Northing Easting Latitude Longitude Shape
CWU 1509-25D 6797.0 -626.3 -425.9 -111858.00 2592077.77 40°0' 23.602 N 109°23' 12.170 W Circle (Radius: 50.0

'APIWellNo:43047509400000'

-750 OOg feSOUTCOS

o
---------- ---Star Build1.50 CWU 1509-25D

Section 25 T9S R22E
750 _ Uintah County, UT

- - - - - - - - - - Start 1-iO5.7hold a 1366.7 HD
1500

Surface Location

2250 NAD 1927 (NADCON CONUS) Utah North 4301
Ground Elevation: 5075.0 RIG @ 5094.0ft (TRUE 34)

Northing Easting Latittude Longitude
¯ ¯ ¯ ¯ ¯ ¯ ¯ ¯ ¯ ¯ ¯ ¯

0.0 -111221.53 2592488.30 40°0' 29.790 N 109°23' 6.698 W
3000 Start Drop -1.uu

- Start 2513.6 hold it 4372.4 M1

5250

O

Start 2418.0 hold at 6886.0 MI

-530 -250 0

0000 West(-)/East(+) (250 ft/in)
-------------- TDat9304.0

0750 M Azimuths to True North
/\ Magnetic North: 11.27°

Project: T9S-R22E Sec 25 Magnetic Field
Site: CWU 1509-1514 25D (Pad C2 CWU 696-25 Set 8)

-750 0 7: 0 1500 Well: 1509-25D Strength: 52579.4snT
Plan: APD Plan Dip Angle: 65.96°

Date: 6/2/2009Vertical Section at 214.22°(1500 ft/in) Model: IGRF200510

SECTION DETAILS

Sec MD Inc Azi TVD +N/-S +E/-W DLeg TFace VSec Target
1 0.0 0.00 0.00 0.0 0.0 0.0 0.00 0.00 0.0
2 300.0 0.00 0.00 300.0 0.0 0.0 0.00 0.00 0.0
3 1366.7 16.00 214.22 1352.9 -122.4 -83.2 1.50 214.22 148.0
4 2772.4 16.00 214.22 2704.1 -442.8 -301.1 0.00 0.00 535.4
5 4372.4 0.00 0.00 4283.4 -626.3 -425.9 1.00 180.00 757.4
6 6886.0 0.00 0.00 6797.0 -626.3 -425.9 0.00 0.00 757.4 CWU 1509-25D
7 9304.0 0.00 0.00 9215.0 -626.3 -425.9 0.00 0.00 757.4

TARGET DETAILS

Name TVD +N/-S +El-W Northing Easting Latitude Longitude Shape
CWU 1509-25D 6797.0 -626.3 -425.9 -111858.00 2592077.77 40°0' 23.602 N 109°23' 12.170 W Circle (Radius: 50.0
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Plan: APD Plan

Denver Division - Utah
T9S-R22E Sec 25

CWU 1509-1514 25D (Pad C2_CWU 696-25_Set 8)

1509-25D

Wellbore #1

’APIWellNo:43047509400000’'APIWellNo:43047509400000'

eog resources

Denver Division - Utah
T9S-R22E Sec 25
CWU 1509-1514 25D (Pad C2_CWU 696-25_Set 8)
1509-25D

Wellbore #1

Plan: APD Plan

Standard Survey Report
12 October,

'APIWellNo:43047509400000'

eog resources

Denver Division - Utah
T9S-R22E Sec 25
CWU 1509-1514 25D (Pad C2_CWU 696-25_Set 8)
1509-25D

Wellbore #1

Plan: APD Plan

Standard Survey Report
12 October,



EOG Resources

Survey Report

Well 1509-25DLocal Co-ordinate Reference:Denver Division - UtahCompany:

RIG @ 5094.0ft (TRUE 34)TVD Reference:T9S-R22E Sec 25Project:

RIG @ 5094.0ft (TRUE 34)MD Reference:CWU 1509-1514 25D (Pad C2_CWU 

696-25_Set 8)

Site:

1509-25DWell: TrueNorth Reference:

Minimum CurvatureSurvey Calculation Method:Wellbore #1Wellbore:

Design: APD Plan Database: EDM 2003.21 Single User Db

Map System:

Geo Datum:

Project

Map Zone:

System Datum:US State Plane 1927 (Exact solution)

NAD 1927 (NADCON CONUS)

T9S-R22E Sec 25

Utah North 4301

Mean Sea Level

Site Position:

From:

Site

Latitude:

Longitude:

Position Uncertainty:

Northing:

Easting:

Grid Convergence:

CWU 1509-1514 25D (Pad C2_CWU 696-25_Set 8)

ft

Lat/Long ft

ft

°1.39Slot Radius: "

-111,173.33

2,592,476.20

0.0

40° 0' 30.269 N

109° 23' 6.839 W

Well

Well Position

Longitude:

Latitude:

Easting:

Northing:

ft

+E/-W

+N/-S

Position Uncertainty

ft

ft

ftGround Level:

1509-25D

ft

ft

0.0

0.0

-111,221.53

2,592,488.30

5,075.0Wellhead Elevation: ft0.0

40° 0' 29.790 N

109° 23' 6.698 W

Wellbore

Declination

(°)

Field Strength

(nT)

Sample Date Dip Angle

(°)

Wellbore #1

Model NameMagnetics

IGRF200510 6/2/2009 11.27 65.96 52,579

Phase:Version:

Audit Notes:

Design APD Plan

PROTOTYPE

Vertical Section: Depth From (TVD)

(ft)

+N/-S

(ft)

Direction

(°)

+E/-W

(ft)

Tie On Depth: 0.0

214.220.00.00.0

From

(ft)

Survey Tool Program

DescriptionTool NameSurvey (Wellbore)

To

(ft)

Date 10/12/2009

MWD MWD - Standard0.0 9,304.0 APD Plan (Wellbore #1)

Measured

Depth

(ft)

Inclination

(°)

Azimuth

(°)

+E/-W

(ft)

Vertical

Section

(ft)

Dogleg

Rate

(°/100ft)

+N/-S

(ft)

Build

Rate

(°/100ft)

Turn

Rate

(°/100ft)

Planned Survey

Vertical 

Depth

(ft)

0.0 0.00 0.00 0.0 0.0 0.000.0 0.0  0.00  0.00

100.0 0.00 0.00 100.0 0.0 0.000.0 0.0  0.00  0.00

200.0 0.00 0.00 200.0 0.0 0.000.0 0.0  0.00  0.00

300.0 0.00 0.00 300.0 0.0 0.000.0 0.0  0.00  0.00

400.0 1.50 214.22 400.0 1.3 1.50-1.1 -0.7  1.50  0.00

500.0 3.00 214.22 499.9 5.2 1.50-4.3 -2.9  1.50  0.00

600.0 4.50 214.22 599.7 11.8 1.50-9.7 -6.6  1.50  0.00

700.0 6.00 214.22 699.3 20.9 1.50-17.3 -11.8  1.50  0.00

800.0 7.50 214.22 798.6 32.7 1.50-27.0 -18.4  1.50  0.00

900.0 9.00 214.22 897.5 47.0 1.50-38.9 -26.4  1.50  0.00

1,000.0 10.50 214.22 996.1 64.0 1.50-52.9 -36.0  1.50  0.00

1,100.0 12.00 214.22 1,094.2 83.5 1.50-69.0 -46.9  1.50  0.00

10/12/2009  1:28:46PM COMPASS 2003.21 Build 46 Page 2

’APIWellNo:43047509400000’'APIWellNo:43047509400000'
EOG Resources

Survey Report
eog resources

Company: Denver Division - Utah Local Co-ordinate Reference: Well 1509-25D

Project: T9S-R22E Sec 25 TVD Reference: RIG @5094.0ft (TRUE 34)
Site: CWU 1509-1514 25D (Pad C2_CWU MD Reference: RIG @5094.0ft (TRUE 34)

696-25 Set 8
Well: 1509-25D North Reference: True

Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature

Design: APD Plan Database: EDM 2003.21 Single User Db

Project T9S-R22E Sec 25

Map System: US State Plane 1927 (Exact solution) System Datum: Mean Sea Level
Geo Datum: NAD 1927 (NADCON CONUS)
Map Zone: Utah North 4301

Site CWU 1509-1514 25D (Pad C2 CWU 696-25 Set 8)

Site Position: Northing: -111,173.33ft Latitude: 40° O' 30.269 N
From: Lat/Long Easting: 2,592,476.20ft Longitude: 109° 23' 6.839 W
Position Uncertainty: 0.0 ft Slot Radius: " Grid Convergence: 1.39 °

Well 1509-25D

Well Position +NI-S 0.0 ft Northing: -111,221.53 ft Latitude: 40° O' 29.790 N
+El-W 0.0 ft Easting: 2,592,488.30 ft Longitude: 109° 23' 6.698 W

Position Uncertainty 0.0 ft Wellhead Elevation: ft Ground Level: 5,075.0ft

Wellbore Wellbore #1

Magnetics Model Name Sample Date Declination Dip Angle Field Strength
(°) (°) (nT)

IGRF200510 6/2/2009 11.27 65.96 52,579

Design APD Plan

Audit Notes:

Version: Phase: PROTOTYPE Tie On Depth: 0.0

Vertical Section: Depth From (TVD) +NI-S +El-W Direction
(ft) (ft) (ft) (°)
0.0 0.0 0.0 214.22

Survey Tool Program Date 10/12/2009

From To
(ft) (ft) Survey (Wellbore) Tool Name Description

0.0 9,304.0 APD Plan (Wellbore #1) MWD MWD - Standard

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate

(II) (°) (°) (II) (ft) (ft) (ft) (°l100ft) (°l100ft) (°l100ft)

0.0 0.00 0.00 0.0 0.0 0.0 0.0 0.00 0.00 0.00
100.0 0.00 0.00 100.0 0.0 0.0 0.0 0.00 0.00 0.00
200.0 0.00 0.00 200.0 0.0 0.0 0.0 0.00 0.00 0.00
300.0 0.00 0.00 300.0 0.0 0.0 0.0 0.00 0.00 0.00
400.0 1.50 214.22 400.0 -1.1 -0.7 1.3 1.50 1.50 0.00

500.0 3.00 214.22 499.9 -4.3 -2.9 5.2 1.50 1.50 0.00
600.0 4.50 214.22 599.7 -9.7 -6.6 11.8 1.50 1.50 0.00
700.0 6.00 214.22 699.3 -17.3 -11.8 20.9 1.50 1.50 0.00
800.0 7.50 214.22 798.6 -27.0 -18.4 32.7 1.50 1.50 0.00
900.0 9.00 214.22 897.5 -38.9 -26.4 47.0 1.50 1.50 0.00

1,000.0 10.50 214.22 996.1 -52.9 -36.0 64.0 1.50 1.50 0.00
1,100.0 12.00 214.22 1,094.2 -69.0 -46.9 83.5 1.50 1.50 0.00

10/12/2009 1:28:46PM Page 2 COMPASS 2003.21 Build

'APIWellNo:43047509400000'
EOG Resources

Survey Report
eog resources

Company: Denver Division - Utah Local Co-ordinate Reference: Well 1509-25D

Project: T9S-R22E Sec 25 TVD Reference: RIG @5094.Oft (TRUE 34)

Site: CWU 1509-1514 25D (Pad C2_CWU MD Reference: RIG @5094.Oft (TRUE 34)
696-25_Set 8)

Well: 1509-25D North Reference: True

Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature

Design: APD Plan Database: EDM 2003.21 Single User Db

Project T9S-R22E Sec 25

Map System: US State Plane 1927 (Exact solution) System Datum: Mean Sea Level
Geo Datum: NAD 1927 (NADCON CONUS)
Map Zone: Utah North 4301

Site CWU 1509-1514 25D (Pad C2_CWU 696-25_Set 8)

Site Position: Northing: -111,173.33ft Latitude: 40° O' 30.269 N
From: Lat/Long Easting: 2,592,476.20 ft Longitude: 109° 23' 6.839 W
Position Uncertainty: 0.0 ft Slot Radius: " Grid Convergence: 1.39 °

Well 1509-25D

Well Position +NI-S 0.0 ft Northing: -111,221.53 ft Latitude: 40° O' 29.790 N
+El-W 0.0 ft Easting: 2,592,488.30 ft Longitude: 109° 23' 6.698 W

Position Uncertainty 0.0 ft Wellhead Elevation: ft Ground Level: 5,075.Oft

Wellbore Wellbore #1

Magnetics Model Name Sample Date Declination Dip Angle Field Strength
(°) (°) (nT)

IGRF2OO510 6/2/2009 11.27 65.96 52,579

Design APD Plan

Audit Notes:

Version: Phase: PROTOTYPE Tie On Depth: 0.0

Vertical Section: Depth From (TVD) +NI-S +El-W Direction
(ft) (ft) (ft) (°)

0.0 0.0 0.0 214.22

Survey Tool Program Date 10/12/2009

From To
(ft) (ft) Survey (Wellbore) Tool Name Description

0.0 9,304.0 APD Plan (Wellbore #1) MWD MWD - Standard

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate

(II) (°) (°) (II) (ft) (ft) (ft) (°I100ft) (°I100ft) (°I100ft)

0.0 0.00 0.00 0.0 0.0 0.0 0.0 0.00 0.00 0.00
100.0 0.00 0.00 100.0 0.0 0.0 0.0 0.00 0.00 0.00
200.0 0.00 0.00 200.0 0.0 0.0 0.0 0.00 0.00 0.00
300.0 0.00 0.00 300.0 0.0 0.0 0.0 0.00 0.00 0.00
400.0 1.50 214.22 400.0 -1.1 -0.7 1.3 1.50 1.50 0.00

500.0 3.00 214.22 499.9 -4.3 -2.9 5.2 1.50 1.50 0.00
600.0 4.50 214.22 599.7 -9.7 -6.6 11.8 1.50 1.50 0.00
700.0 6.00 214.22 699.3 -17.3 -11.8 20.9 1.50 1.50 0.00
800.0 7.50 214.22 798.6 -27.0 -18.4 32.7 1.50 1.50 0.00
900.0 9.00 214.22 897.5 -38.9 -26.4 47.0 1.50 1.50 0.00

1,000.0 10.50 214.22 996.1 -52.9 -36.0 64.0 1.50 1.50 0.00
1,100.0 12.00 214.22 1,094.2 -69.0 -46.9 83.5 1.50 1.50 0.00

10/12/2009 1:28:46PM Page 2 COMPASS 2003.21 Build



EOG Resources

Survey Report

Well 1509-25DLocal Co-ordinate Reference:Denver Division - UtahCompany:

RIG @ 5094.0ft (TRUE 34)TVD Reference:T9S-R22E Sec 25Project:

RIG @ 5094.0ft (TRUE 34)MD Reference:CWU 1509-1514 25D (Pad C2_CWU 

696-25_Set 8)

Site:

1509-25DWell: TrueNorth Reference:

Minimum CurvatureSurvey Calculation Method:Wellbore #1Wellbore:

Design: APD Plan Database: EDM 2003.21 Single User Db

Measured

Depth

(ft)

Inclination

(°)

Azimuth

(°)

+E/-W

(ft)

Vertical

Section

(ft)

Dogleg

Rate

(°/100ft)

+N/-S

(ft)

Build

Rate

(°/100ft)

Turn

Rate

(°/100ft)

Planned Survey

Vertical 

Depth

(ft)

1,200.0 13.50 214.22 1,191.7 105.5 1.50-87.3 -59.3  1.50  0.00

1,300.0 15.00 214.22 1,288.6 130.2 1.50-107.6 -73.2  1.50  0.00

1,366.7 16.00 214.22 1,352.9 148.0 1.50-122.4 -83.2  1.50  0.00

1,400.0 16.00 214.22 1,384.9 157.2 0.00-130.0 -88.4  0.00  0.00

1,500.0 16.00 214.22 1,481.0 184.7 0.00-152.7 -103.9  0.00  0.00

1,600.0 16.00 214.22 1,577.2 212.3 0.00-175.5 -119.4  0.00  0.00

1,700.0 16.00 214.22 1,673.3 239.8 0.00-198.3 -134.9  0.00  0.00

1,800.0 16.00 214.22 1,769.4 267.4 0.00-221.1 -150.4  0.00  0.00

1,900.0 16.00 214.22 1,865.5 295.0 0.00-243.9 -165.9  0.00  0.00

2,000.0 16.00 214.22 1,961.7 322.5 0.00-266.7 -181.4  0.00  0.00

2,100.0 16.00 214.22 2,057.8 350.1 0.00-289.5 -196.9  0.00  0.00

2,200.0 16.00 214.22 2,153.9 377.7 0.00-312.3 -212.4  0.00  0.00

2,300.0 16.00 214.22 2,250.0 405.2 0.00-335.1 -227.9  0.00  0.00

2,400.0 16.00 214.22 2,346.2 432.8 0.00-357.9 -243.4  0.00  0.00

2,500.0 16.00 214.22 2,442.3 460.4 0.00-380.7 -258.9  0.00  0.00

2,600.0 16.00 214.22 2,538.4 487.9 0.00-403.5 -274.4  0.00  0.00

2,700.0 16.00 214.22 2,634.5 515.5 0.00-426.3 -289.9  0.00  0.00

2,772.4 16.00 214.22 2,704.1 535.4 0.00-442.8 -301.1  0.00  0.00

2,800.0 15.72 214.22 2,730.7 543.0 1.00-449.0 -305.3 -1.00  0.00

2,900.0 14.72 214.22 2,827.2 569.2 1.00-470.7 -320.1 -1.00  0.00

3,000.0 13.72 214.22 2,924.1 593.8 1.00-491.0 -333.9 -1.00  0.00

3,100.0 12.72 214.22 3,021.5 616.7 1.00-509.9 -346.8 -1.00  0.00

3,200.0 11.72 214.22 3,119.2 637.9 1.00-527.5 -358.7 -1.00  0.00

3,300.0 10.72 214.22 3,217.3 657.3 1.00-543.6 -369.6 -1.00  0.00

3,400.0 9.72 214.22 3,315.7 675.1 1.00-558.2 -379.6 -1.00  0.00

3,500.0 8.72 214.22 3,414.4 691.1 1.00-571.5 -388.6 -1.00  0.00

3,600.0 7.72 214.22 3,513.4 705.4 1.00-583.3 -396.7 -1.00  0.00

3,700.0 6.72 214.22 3,612.6 718.0 1.00-593.7 -403.7 -1.00  0.00

3,800.0 5.72 214.22 3,712.0 728.8 1.00-602.7 -409.8 -1.00  0.00

3,900.0 4.72 214.22 3,811.6 737.9 1.00-610.2 -415.0 -1.00  0.00

4,000.0 3.72 214.22 3,911.3 745.3 1.00-616.3 -419.1 -1.00  0.00

4,100.0 2.72 214.22 4,011.1 750.9 1.00-620.9 -422.3 -1.00  0.00

4,200.0 1.72 214.22 4,111.0 754.8 1.00-624.2 -424.4 -1.00  0.00

4,300.0 0.72 214.22 4,211.0 756.9 1.00-625.9 -425.6 -1.00  0.00

4,372.4 0.00 0.00 4,283.4 757.4 1.00-626.3 -425.9 -1.00  0.00

4,400.0 0.00 0.00 4,311.0 757.4 0.00-626.3 -425.9  0.00  0.00

4,500.0 0.00 0.00 4,411.0 757.4 0.00-626.3 -425.9  0.00  0.00

4,600.0 0.00 0.00 4,511.0 757.4 0.00-626.3 -425.9  0.00  0.00

4,700.0 0.00 0.00 4,611.0 757.4 0.00-626.3 -425.9  0.00  0.00

4,800.0 0.00 0.00 4,711.0 757.4 0.00-626.3 -425.9  0.00  0.00

4,900.0 0.00 0.00 4,811.0 757.4 0.00-626.3 -425.9  0.00  0.00

5,000.0 0.00 0.00 4,911.0 757.4 0.00-626.3 -425.9  0.00  0.00

5,100.0 0.00 0.00 5,011.0 757.4 0.00-626.3 -425.9  0.00  0.00

5,200.0 0.00 0.00 5,111.0 757.4 0.00-626.3 -425.9  0.00  0.00

5,300.0 0.00 0.00 5,211.0 757.4 0.00-626.3 -425.9  0.00  0.00

5,400.0 0.00 0.00 5,311.0 757.4 0.00-626.3 -425.9  0.00  0.00

5,500.0 0.00 0.00 5,411.0 757.4 0.00-626.3 -425.9  0.00  0.00

5,600.0 0.00 0.00 5,511.0 757.4 0.00-626.3 -425.9  0.00  0.00

5,700.0 0.00 0.00 5,611.0 757.4 0.00-626.3 -425.9  0.00  0.00

5,800.0 0.00 0.00 5,711.0 757.4 0.00-626.3 -425.9  0.00  0.00

5,900.0 0.00 0.00 5,811.0 757.4 0.00-626.3 -425.9  0.00  0.00

6,000.0 0.00 0.00 5,911.0 757.4 0.00-626.3 -425.9  0.00  0.00

6,100.0 0.00 0.00 6,011.0 757.4 0.00-626.3 -425.9  0.00  0.00
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’APIWellNo:43047509400000’'APIWellNo:43047509400000'
EOG Resources

Survey Report
eog resources

Company: Denver Division - Utah Local Co-ordinate Reference: Well 1509-25D

Project: T9S-R22E Sec 25 TVD Reference: RIG @5094.Oft (TRUE 34)

Site: CWU 1509-1514 25D (Pad C2_CWU MD Reference: RIG @5094.Oft (TRUE 34)
696-25_Set 8)

Well: 1509-25D North Reference: True

Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature

Design: APD Plan Database: EDM 2003.21 Single User Db

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate

(II) (°) (°) (II) (ft) (ft) (ft) (°l100ft) (°/100ft) (°l100ft)

1,200.0 13.50 214.22 1,191.7 -87.3 -59.3 105.5 1.50 1.50 0.00
1,300.0 15.00 214.22 1,288.6 -107.6 -73.2 130.2 1.50 1.50 0.00
1,366.7 16.00 214.22 1,352.9 -122.4 -83.2 148.0 1.50 1.50 0.00

1,400.0 16.00 214.22 1,384.9 -130.0 -88.4 157.2 0.00 0.00 0.00
1,500.0 16.00 214.22 1,481.0 -152.7 -103.9 184.7 0.00 0.00 0.00
1,600.0 16.00 214.22 1,577.2 -175.5 -119.4 212.3 0.00 0.00 0.00
1,700.0 16.00 214.22 1,673.3 -198.3 -134.9 239.8 0.00 0.00 0.00
1,800.0 16.00 214.22 1,769.4 -221.1 -150.4 267.4 0.00 0.00 0.00

1,900.0 16.00 214.22 1,865.5 -243.9 -165.9 295.0 0.00 0.00 0.00
2,000.0 16.00 214.22 1,961.7 -266.7 -181.4 322.5 0.00 0.00 0.00
2,100.0 16.00 214.22 2,057.8 -289.5 -196.9 350.1 0.00 0.00 0.00
2,200.0 16.00 214.22 2,153.9 -312.3 -212.4 377.7 0.00 0.00 0.00
2,300.0 16.00 214.22 2,250.0 -335.1 -227.9 405.2 0.00 0.00 0.00

2,400.0 16.00 214.22 2,346.2 -357.9 -243.4 432.8 0.00 0.00 0.00
2,500.0 16.00 214.22 2,442.3 -380.7 -258.9 460.4 0.00 0.00 0.00
2,600.0 16.00 214.22 2,538.4 -403.5 -274.4 487.9 0.00 0.00 0.00
2,700.0 16.00 214.22 2,634.5 -426.3 -289.9 515.5 0.00 0.00 0.00
2,772.4 16.00 214.22 2,704.1 -442.8 -301.1 535.4 0.00 0.00 0.00

2,800.0 15.72 214.22 2,730.7 -449.0 -305.3 543.0 1.00 -1.00 0.00
2,900.0 14.72 214.22 2,827.2 -470.7 -320.1 569.2 1.00 -1.00 0.00
3,000.0 13.72 214.22 2,924.1 -491.0 -333.9 593.8 1.00 -1.00 0.00
3,100.0 12.72 214.22 3,021.5 -509.9 -346.8 616.7 1.00 -1.00 0.00
3,200.0 11.72 214.22 3,119.2 -527.5 -358.7 637.9 1.00 -1.00 0.00

3,300.0 10.72 214.22 3,217.3 -543.6 -369.6 657.3 1.00 -1.00 0.00
3,400.0 9.72 214.22 3,315.7 -558.2 -379.6 675.1 1.00 -1.00 0.00
3,500.0 8.72 214.22 3,414.4 -571.5 -388.6 691.1 1.00 -1.00 0.00
3,600.0 7.72 214.22 3,513.4 -583.3 -396.7 705.4 1.00 -1.00 0.00
3,700.0 6.72 214.22 3,612.6 -593.7 -403.7 718.0 1.00 -1.00 0.00

3,800.0 5.72 214.22 3,712.0 -602.7 -409.8 728.8 1.00 -1.00 0.00
3,900.0 4.72 214.22 3,811.6 -610.2 -415.0 737.9 1.00 -1.00 0.00
4,000.0 3.72 214.22 3,911.3 -616.3 -419.1 745.3 1.00 -1.00 0.00
4,100.0 2.72 214.22 4,011.1 -620.9 -422.3 750.9 1.00 -1.00 0.00
4,200.0 1.72 214.22 4,111.0 -624.2 -424.4 754.8 1.00 -1.00 0.00

4,300.0 0.72 214.22 4,211.0 -625.9 -425.6 756.9 1.00 -1.00 0.00
4,372.4 0.00 0.00 4,283.4 -626.3 -425.9 757.4 1.00 -1.00 0.00
4,400.0 0.00 0.00 4,311.0 -626.3 -425.9 757.4 0.00 0.00 0.00
4,500.0 0.00 0.00 4,411.0 -626.3 -425.9 757.4 0.00 0.00 0.00
4,600.0 0.00 0.00 4,511.0 -626.3 -425.9 757.4 0.00 0.00 0.00

4,700.0 0.00 0.00 4,611.0 -626.3 -425.9 757.4 0.00 0.00 0.00
4,800.0 0.00 0.00 4,711.0 -626.3 -425.9 757.4 0.00 0.00 0.00
4,900.0 0.00 0.00 4,811.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,000.0 0.00 0.00 4,911.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,100.0 0.00 0.00 5,011.0 -626.3 -425.9 757.4 0.00 0.00 0.00

5,200.0 0.00 0.00 5,111.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,300.0 0.00 0.00 5,211.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,400.0 0.00 0.00 5,311.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,500.0 0.00 0.00 5,411.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,600.0 0.00 0.00 5,511.0 -626.3 -425.9 757.4 0.00 0.00 0.00

5,700.0 0.00 0.00 5,611.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,800.0 0.00 0.00 5,711.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,900.0 0.00 0.00 5,811.0 -626.3 -425.9 757.4 0.00 0.00 0.00
6,000.0 0.00 0.00 5,911.0 -626.3 -425.9 757.4 0.00 0.00 0.00
6,100.0 0.00 0.00 6,011.0 -626.3 -425.9 757.4 0.00 0.00 0.00
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'APIWellNo:43047509400000'
EOG Resources

Survey Report
eog resources

Company: Denver Division - Utah Local Co-ordinate Reference: Well 1509-25D

Project: T9S-R22E Sec 25 TVD Reference: RIG @5094.Oft (TRUE 34)

Site: CWU 1509-1514 25D (Pad C2_CWU MD Reference: RIG @5094.Oft (TRUE 34)
696-25_Set 8)

Well: 1509-25D North Reference: True

Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature

Design: APD Plan Database: EDM 2003.21 Single User Db

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate

(ft) (°) (°) (ft) (ft) (It) (ft) (°I100ft) (°I100ft) (°I100ft)

1,200.0 13.50 214.22 1,191.7 -87.3 -59.3 105.5 1.50 1.50 0.00
1,300.0 15.00 214.22 1,288.6 -107.6 -73.2 130.2 1.50 1.50 0.00
1,366.7 16.00 214.22 1,352.9 -122.4 -83.2 148.0 1.50 1.50 0.00

1,400.0 16.00 214.22 1,384.9 -130.0 -88.4 157.2 0.00 0.00 0.00
1,500.0 16.00 214.22 1,481.0 -152.7 -103.9 184.7 0.00 0.00 0.00
1,600.0 16.00 214.22 1,577.2 -175.5 -119.4 212.3 0.00 0.00 0.00
1,700.0 16.00 214.22 1,673.3 -198.3 -134.9 239.8 0.00 0.00 0.00
1,800.0 16.00 214.22 1,769.4 -221.1 -150.4 267.4 0.00 0.00 0.00

1,900.0 16.00 214.22 1,865.5 -243.9 -165.9 295.0 0.00 0.00 0.00
2,000.0 16.00 214.22 1,961.7 -266.7 -181.4 322.5 0.00 0.00 0.00
2,100.0 16.00 214.22 2,057.8 -289.5 -196.9 350.1 0.00 0.00 0.00
2,200.0 16.00 214.22 2,153.9 -312.3 -212.4 377.7 0.00 0.00 0.00
2,300.0 16.00 214.22 2,250.0 -335.1 -227.9 405.2 0.00 0.00 0.00

2,400.0 16.00 214.22 2,346.2 -357.9 -243.4 432.8 0.00 0.00 0.00
2,500.0 16.00 214.22 2,442.3 -380.7 -258.9 460.4 0.00 0.00 0.00
2,600.0 16.00 214.22 2,538.4 -403.5 -274.4 487.9 0.00 0.00 0.00
2,700.0 16.00 214.22 2,634.5 -426.3 -289.9 515.5 0.00 0.00 0.00
2,772.4 16.00 214.22 2,704.1 -442.8 -301.1 535.4 0.00 0.00 0.00

2,800.0 15.72 214.22 2,730.7 -449.0 -305.3 543.0 1.00 -1.00 0.00
2,900.0 14.72 214.22 2,827.2 -470.7 -320.1 569.2 1.00 -1.00 0.00
3,000.0 13.72 214.22 2,924.1 -491.0 -333.9 593.8 1.00 -1.00 0.00
3,100.0 12.72 214.22 3,021.5 -509.9 -346.8 616.7 1.00 -1.00 0.00
3,200.0 11.72 214.22 3,119.2 -527.5 -358.7 637.9 1.00 -1.00 0.00

3,300.0 10.72 214.22 3,217.3 -543.6 -369.6 657.3 1.00 -1.00 0.00
3,400.0 9.72 214.22 3,315.7 -558.2 -379.6 675.1 1.00 -1.00 0.00
3,500.0 8.72 214.22 3,414.4 -571.5 -388.6 691.1 1.00 -1.00 0.00
3,600.0 7.72 214.22 3,513.4 -583.3 -396.7 705.4 1.00 -1.00 0.00
3,700.0 6.72 214.22 3,612.6 -593.7 -403.7 718.0 1.00 -1.00 0.00

3,800.0 5.72 214.22 3,712.0 -602.7 -409.8 728.8 1.00 -1.00 0.00
3,900.0 4.72 214.22 3,811.6 -610.2 -415.0 737.9 1.00 -1.00 0.00
4,000.0 3.72 214.22 3,911.3 -616.3 -419.1 745.3 1.00 -1.00 0.00
4,100.0 2.72 214.22 4,011.1 -620.9 -422.3 750.9 1.00 -1.00 0.00
4,200.0 1.72 214.22 4,111.0 -624.2 -424.4 754.8 1.00 -1.00 0.00

4,300.0 0.72 214.22 4,211.0 -625.9 -425.6 756.9 1.00 -1.00 0.00
4,372.4 0.00 0.00 4,283.4 -626.3 -425.9 757.4 1.00 -1.00 0.00
4,400.0 0.00 0.00 4,311.0 -626.3 -425.9 757.4 0.00 0.00 0.00
4,500.0 0.00 0.00 4,411.0 -626.3 -425.9 757.4 0.00 0.00 0.00
4,600.0 0.00 0.00 4,511.0 -626.3 -425.9 757.4 0.00 0.00 0.00

4,700.0 0.00 0.00 4,611.0 -626.3 -425.9 757.4 0.00 0.00 0.00
4,800.0 0.00 0.00 4,711.0 -626.3 -425.9 757.4 0.00 0.00 0.00
4,900.0 0.00 0.00 4,811.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,000.0 0.00 0.00 4,911.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,100.0 0.00 0.00 5,011.0 -626.3 -425.9 757.4 0.00 0.00 0.00

5,200.0 0.00 0.00 5,111.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,300.0 0.00 0.00 5,211.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,400.0 0.00 0.00 5,311.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,500.0 0.00 0.00 5,411.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,600.0 0.00 0.00 5,511.0 -626.3 -425.9 757.4 0.00 0.00 0.00

5,700.0 0.00 0.00 5,611.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,800.0 0.00 0.00 5,711.0 -626.3 -425.9 757.4 0.00 0.00 0.00
5,900.0 0.00 0.00 5,811.0 -626.3 -425.9 757.4 0.00 0.00 0.00
6,000.0 0.00 0.00 5,911.0 -626.3 -425.9 757.4 0.00 0.00 0.00
6,100.0 0.00 0.00 6,011.0 -626.3 -425.9 757.4 0.00 0.00 0.00
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EOG Resources

Survey Report

Well 1509-25DLocal Co-ordinate Reference:Denver Division - UtahCompany:

RIG @ 5094.0ft (TRUE 34)TVD Reference:T9S-R22E Sec 25Project:

RIG @ 5094.0ft (TRUE 34)MD Reference:CWU 1509-1514 25D (Pad C2_CWU 

696-25_Set 8)

Site:

1509-25DWell: TrueNorth Reference:

Minimum CurvatureSurvey Calculation Method:Wellbore #1Wellbore:

Design: APD Plan Database: EDM 2003.21 Single User Db

Measured

Depth

(ft)

Inclination

(°)

Azimuth

(°)

+E/-W

(ft)

Vertical

Section

(ft)

Dogleg

Rate

(°/100ft)

+N/-S

(ft)

Build

Rate

(°/100ft)

Turn

Rate

(°/100ft)

Planned Survey

Vertical 

Depth

(ft)

6,200.0 0.00 0.00 6,111.0 757.4 0.00-626.3 -425.9  0.00  0.00

6,300.0 0.00 0.00 6,211.0 757.4 0.00-626.3 -425.9  0.00  0.00

6,400.0 0.00 0.00 6,311.0 757.4 0.00-626.3 -425.9  0.00  0.00

6,500.0 0.00 0.00 6,411.0 757.4 0.00-626.3 -425.9  0.00  0.00

6,600.0 0.00 0.00 6,511.0 757.4 0.00-626.3 -425.9  0.00  0.00

6,700.0 0.00 0.00 6,611.0 757.4 0.00-626.3 -425.9  0.00  0.00

6,800.0 0.00 0.00 6,711.0 757.4 0.00-626.3 -425.9  0.00  0.00

6,886.0 0.00 0.00 6,797.0 757.4 0.00-626.3 -425.9  0.00  0.00

6,900.0 0.00 0.00 6,811.0 757.4 0.00-626.3 -425.9  0.00  0.00

7,000.0 0.00 0.00 6,911.0 757.4 0.00-626.3 -425.9  0.00  0.00

7,100.0 0.00 0.00 7,011.0 757.4 0.00-626.3 -425.9  0.00  0.00

7,200.0 0.00 0.00 7,111.0 757.4 0.00-626.3 -425.9  0.00  0.00

7,300.0 0.00 0.00 7,211.0 757.4 0.00-626.3 -425.9  0.00  0.00

7,400.0 0.00 0.00 7,311.0 757.4 0.00-626.3 -425.9  0.00  0.00

7,500.0 0.00 0.00 7,411.0 757.4 0.00-626.3 -425.9  0.00  0.00

7,600.0 0.00 0.00 7,511.0 757.4 0.00-626.3 -425.9  0.00  0.00

7,700.0 0.00 0.00 7,611.0 757.4 0.00-626.3 -425.9  0.00  0.00

7,800.0 0.00 0.00 7,711.0 757.4 0.00-626.3 -425.9  0.00  0.00

7,900.0 0.00 0.00 7,811.0 757.4 0.00-626.3 -425.9  0.00  0.00

8,000.0 0.00 0.00 7,911.0 757.4 0.00-626.3 -425.9  0.00  0.00

8,100.0 0.00 0.00 8,011.0 757.4 0.00-626.3 -425.9  0.00  0.00

8,200.0 0.00 0.00 8,111.0 757.4 0.00-626.3 -425.9  0.00  0.00

8,300.0 0.00 0.00 8,211.0 757.4 0.00-626.3 -425.9  0.00  0.00

8,400.0 0.00 0.00 8,311.0 757.4 0.00-626.3 -425.9  0.00  0.00

8,500.0 0.00 0.00 8,411.0 757.4 0.00-626.3 -425.9  0.00  0.00

8,600.0 0.00 0.00 8,511.0 757.4 0.00-626.3 -425.9  0.00  0.00

8,700.0 0.00 0.00 8,611.0 757.4 0.00-626.3 -425.9  0.00  0.00

8,800.0 0.00 0.00 8,711.0 757.4 0.00-626.3 -425.9  0.00  0.00

8,900.0 0.00 0.00 8,811.0 757.4 0.00-626.3 -425.9  0.00  0.00

9,000.0 0.00 0.00 8,911.0 757.4 0.00-626.3 -425.9  0.00  0.00

9,100.0 0.00 0.00 9,011.0 757.4 0.00-626.3 -425.9  0.00  0.00

9,200.0 0.00 0.00 9,111.0 757.4 0.00-626.3 -425.9  0.00  0.00

9,300.0 0.00 0.00 9,211.0 757.4 0.00-626.3 -425.9  0.00  0.00

9,304.0 0.00 0.00 9,215.0 757.4 0.00-626.3 -425.9  0.00  0.00

Target Name

     - hit/miss target

     - Shape

TVD

(ft)

Northing

(ft)

Easting

(ft)

+N/-S

(ft)

+E/-W

(ft)

Design Targets

LongitudeLatitude

Dip Angle

(°)

Dip Dir.

(°)

CWU 1509-25D 6,797.0 -111,858.00 2,592,077.77-626.3 -425.9 0.00  0.00 40° 0' 23.602 N 109° 23' 12.170 W

- plan hits target center
- Circle (radius 50.0)

Approved By:Checked By: Date:

10/12/2009  1:28:46PM COMPASS 2003.21 Build 46 Page 4

’APIWellNo:43047509400000’'APIWellNo:43047509400000'
EOG Resources

Survey Report
eog resources

Company: Denver Division - Utah Local Co-ordinate Reference: Well 1509-25D

Project: T9S-R22E Sec 25 TVD Reference: RIG @5094.0ft (TRUE 34)
Site: CWU 1509-1514 25D (Pad C2_CWU MD Reference: RIG @5094.0ft (TRUE 34)

696-25 Set 8
Well: 1509-25D North Reference: True

Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature

Design: APD Plan Database: EDM 2003.21 Single User Db

Planned Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate

(ft) (°) (°) (ft) (ft) (ft) (ft) (°l100ft) (°/100ft) (°l100ft)

6,200.0 0.00 0.00 6,111.0 -626.3 -425.9 757.4 0.00 0.00 0.00
6,300.0 0.00 0.00 6,211.0 -626.3 -425.9 757.4 0.00 0.00 0.00
6,400.0 0.00 0.00 6,311.0 -626.3 -425.9 757.4 0.00 0.00 0.00
6,500.0 0.00 0.00 6,411.0 -626.3 -425.9 757.4 0.00 0.00 0.00
6,600.0 0.00 0.00 6,511.0 -626.3 -425.9 757.4 0.00 0.00 0.00

6,700.0 0.00 0.00 6,611.0 -626.3 -425.9 757.4 0.00 0.00 0.00
6,800.0 0.00 0.00 6,711.0 -626.3 -425.9 757.4 0.00 0.00 0.00
6,886.0 0.00 0.00 6,797.0 -626.3 -425.9 757.4 0.00 0.00 0.00
6,900.0 0.00 0.00 6,811.0 -626.3 -425.9 757.4 0.00 0.00 0.00
7,000.0 0.00 0.00 6,911.0 -626.3 -425.9 757.4 0.00 0.00 0.00

7,100.0 0.00 0.00 7,011.0 -626.3 -425.9 757.4 0.00 0.00 0.00
7,200.0 0.00 0.00 7,111.0 -626.3 -425.9 757.4 0.00 0.00 0.00
7,300.0 0.00 0.00 7,211.0 -626.3 -425.9 757.4 0.00 0.00 0.00
7,400.0 0.00 0.00 7,311.0 -626.3 -425.9 757.4 0.00 0.00 0.00
7,500.0 0.00 0.00 7,411.0 -626.3 -425.9 757.4 0.00 0.00 0.00

7,600.0 0.00 0.00 7,511.0 -626.3 -425.9 757.4 0.00 0.00 0.00
7,700.0 0.00 0.00 7,611.0 -626.3 -425.9 757.4 0.00 0.00 0.00
7,800.0 0.00 0.00 7,711.0 -626.3 -425.9 757.4 0.00 0.00 0.00
7,900.0 0.00 0.00 7,811.0 -626.3 -425.9 757.4 0.00 0.00 0.00
8,000.0 0.00 0.00 7,911.0 -626.3 -425.9 757.4 0.00 0.00 0.00

8,100.0 0.00 0.00 8,011.0 -626.3 -425.9 757.4 0.00 0.00 0.00
8,200.0 0.00 0.00 8,111.0 -626.3 -425.9 757.4 0.00 0.00 0.00
8,300.0 0.00 0.00 8,211.0 -626.3 -425.9 757.4 0.00 0.00 0.00
8,400.0 0.00 0.00 8,311.0 -626.3 -425.9 757.4 0.00 0.00 0.00
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8,800.0 0.00 0.00 8,711.0 -626.3 -425.9 757.4 0.00 0.00 0.00
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Design Targets

Target Name
- hit/miss target Dip Angle Dip Dir. TVD +NI-S +El-W Northing Easting
- Shape (°) (°) (ft) (ft) (ft) (ft) (ft) Latitude Longitude

CWU 1509-25D 0.00 0.00 6,797.0 -626.3 -425.9
-111,858.00 2,592,077.77 40° O' 23.602 N 109° 23' 12.170 W

- plan hits target center
- Circle (radius 50.0)
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Company: Denver Division - Utah Local Co-ordinate Reference: Well 1509-25D

Project: T9S-R22E Sec 25 TVD Reference: RIG @5094.Oft (TRUE 34)

Site: CWU 1509-1514 25D (Pad C2_CWU MD Reference: RIG @5094.Oft (TRUE 34)
696-25_Set 8)

Well: 1509-25D North Reference: True

Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature

Design: APD Plan Database: EDM 2003.21 Single User Db
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Chapita Wells Unit 1509-25D, 1510-25D, 1511-25D, 15 12-25D, 1513-
25D, 1514-25D 

SWNE, Section 25, T9S, R22E 
Uintah County, Utah 

 
SURFACE USE PLAN  

 
The well pad is approximately 400 feet long with a 300-foot width, containing 2.75 acres 
more or less.  The well access road is approximately 120 feet long with a 30-foot right-of-
way, disturbing approximately .08 acre.  New surface disturbance associated with access 
road and the well pad is estimated to be approximately 2.83 acres.  
 
1. EXISTING ROADS: 
 

A. See attached Plats showing directional reference stakes on location, and attached 
TOPO Map “B” showing access to location from existing roads. 

 
B. The proposed well site is located approximately 51.2 miles south of Vernal, Utah – 

See attached TOPO Map “A”. 
 

C. Refer to attached Topographic Map “A” showing labeled access route to location. 
 

D. Existing roads will be maintained and repaired as necessary.  
 
2. PLANNED ACCESS ROAD: 
 

A. The access road will be approximately 120’ in length, with culverts installed on an as-
needed basis. See attached Topo B. 

 
B. The access road has a 30-foot ROW w/18 foot running surface.  

 
C. Maximum grade of the new access road will be 8 percent. 

 
D. No turnouts will be required. 

 
E. Road drainage crossings shall be of the typical dry creek drainage crossing type. 

 
F. No bridges, or major cuts and fills will be required. 

 
G. The access road will be dirt surface. 

 
H. No gates, cattleguards, or fences will be required or encountered. 

 
I. A 30-foot permanent right-of-way is requested. No surfacing material will used. 
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Chapita Wells Unit 1509-25D, 1510-25D, 1511-25D, 1512-25D, 1513-
25D, 1514-25D

SWNE, Section 25, T9S, R22E
Uintah County, Utah

SURFACE USE PLAN

The well pad is approximately 400 feet long with a 300-foot width, containing 2.75 acres
more or less. The well access road is approximately 120 feet long with a 30-foot right-of-
way, disturbing approximately .08 acre. New surface disturbance associated with access
road and the well pad is estimated to be approximately 2.83 acres.

1. EXISTING ROADS:

A. See attached Plats showing directional reference stakes on location, and attached
TOPO Map "B"showing access to location from existing roads.

B. The proposed well site is located approximately 51.2 miles south of Vernal, Utah --

See attached TOPO Map "A".

C. Refer to attached Topographic Map "A"showing labeled access route to location.

D. Existing roads will be maintained and repaired as necessary.

2. PLANNED ACCEss ROAD:

A. The access road will be approximately 120' in length, with culverts installed on an as-
needed basis. See attached Topo B.

B. The access road has a 30-foot ROW w/18 foot running surface.

C. Maximum grade of the new access road will be 8 percent.

D. No turnouts will be required.

E. Road drainage crossings shall be of the typicaldry creek drainage crossing type.

F. No bridges, or major cuts and fillswill be required.

G. The access road will be dirt surface.

H. No gates, cattleguards, or fences will be required or encountered.

I. A 30-foot permanent right-of-way is requested. No surfacing material will
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J. No additional storage areas will be needed for storing equipment, stockpiling, or 
vehicle parking. 

 
All travel will be confined to existing access road rights-of-way. 
 
New or reconstructed roads will be centerlined – flagged at time of location staking. 
Access roads and surface disturbing activities will conform to standards outlined in the 
Bureau of Land Management and Forest Service publication: Surface Operating Standards 
for Oil and Gas Exploration and Development, Fourth Edition and/or BLM Manual Section 
9113 concerning road construction standards on projects subject to federal jurisdiction.  
 
The road shall be constructed/upgraded to meet the standards of the anticipated traffic flow 
and all-weather road requirements. Construction/upgrading shall include ditching, draining, 
graveling, crowning, and capping the roadbed as necessary to provide a well-constructed, 
safe road. Prior to upgrading, the road shall be cleared of any snow cover and allowed to dry 
completely. Traveling off the 30-foot right-of-way will not be allowed. Road drainage 
crossings shall be of the typical dry creek drainage crossing type. Crossings shall be 
designed so they will not cause siltation or accumulation of debris in the drainage crossing 
nor shall the roadbed block the drainages. Erosion of drainage ditches by runoff water shall 
be prevented by diverting water off at frequent intervals by means of cutouts. Upgrading shall 
not be allowed during muddy conditions. Should mud holes develop, they shall be filled in 
and detours around then avoided. 
 
As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards, 
or gates associated with this oil and/or gas operation. 
 
Traveling off the 30-foot right-of-way will not be allowed. The access road and associated 
drainage structures will be constructed and maintained in accordance with road guidelines 
contained in the joint BLM/USFS publication:  Surface Operating Standards for Oil and Gas 
Exploration and Development, Fourth Edition, and/or BLM Manual Section 9113 concerning 
road construction standards on projects subject to federal jurisdiction.  During the drilling and 
production phase of operations, the road surface and shoulders will be kept in a safe and 
useable condition and drainage ditches and culverts will be kept clear and free flowing. 
 

3. LOCATION OF EXISTING WELLS WITHIN A ONE-MILE RADIUS: 
 

See attached TOPO map “C” for the location of wells within a one-mile radius. 
 
4. LOCATION OF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES : 
 

A. On Well Pad 
 

1. Production facilities will be set on location if the well is successfully completed for 
production. Facilities will consist of wellhead valves, combo separator-dehy unit 
with meter, six (6) to ten (10) 400-bbl vertical tanks and attaching piping.  
 

2. Gas gathering lines – A 4” gathering line will be buried from dehy to the edge of 
the location. 
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J. No additional storage areas will be needed for storing equipment, stockpiling, or
vehicle parking.

All travel will be confined to existing access road rights-of-way.

New or reconstructed roads will be centerlined -- flagged at time of location staking.
Access roads and surface disturbing activities willconform to standards outlined in the
Bureau of Land Management and Forest Service publication: Surface Operating Standards
for Oil and Gas Exploration and Development, Fourth Edition and/or BLMManual Section
9113 concerning road construction standards on projects subject to federal jurisdiction.

The road shall be constructedlupgraded to meet the standards of the anticipated trafficflow
and all-weather road requirements. Constructionlupgrading shall include ditching, draining,
graveling, crowning, and capping the roadbed as necessary to provide a well-constructed,
safe road. Prior to upgrading, the road shall be cleared of any snow cover and allowed to dry
completely. Traveling off the 30-foot right-of-way will not be allowed. Road drainage
crossings shall be of the typicaldry creek drainage crossing type. Crossings shall be
designed so they will not cause siltation or accumulation of debris in the drainage crossing
nor shall the roadbed block the drainages. Erosion of drainage ditches by runoff water shall
be prevented by diverting water off at frequent intervals by means of cutouts. Upgrading shall
not be allowed during muddy conditions. Should mud holes develop, they shall be filled in
and detours around then avoided.

As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards,
or gates associated with this oil and/or gas operation.

Traveling off the 30-foot right-of-way will not be allowed. The access road and associated
drainage structures will be constructed and maintained in accordance with road guidelines
contained in the joint BLM/USFS publication: Surface Operating Standards for Oil and Gas
Exploration and Development, Fourth Edition, and/or BLMManual Section 9113 concerning
road construction standards on projects subject to federal jurisdiction. During the drilling and
production phase of operations, the road surface and shoulders will be kept in a safe and
useable condition and drainage ditches and culverts will be kept clear and free flowing.

3. LOCATION oF EXISTING WELLs WITHIN A ONE-MILE RADIUS:

See attached TOPO map "C" for the location of wells within a one-mile radius.

4. LOCATION oF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES:

A. On Well Pad

1. Production facilities will be set on location if the well is successfully completed for
production. Facilities will consist of wellhead valves, combo separator-dehy unit
with meter, six (6) to ten (10) 400-bbl vertical tanks and attaching piping.

2. Gas gathering lines -- A 4" gathering line will be buried from dehy to the edge of
the
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crossings shall be of the typicaldry creek drainage crossing type. Crossings shall be
designed so they will not cause siltation or accumulation of debris in the drainage crossing
nor shall the roadbed block the drainages. Erosion of drainage ditches by runoff water shall
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and detours around then avoided.
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Traveling off the 30-foot right-of-way will not be allowed. The access road and associated
drainage structures will be constructed and maintained in accordance with road guidelines
contained in the joint BLM/USFS publication: Surface Operating Standards for Oil and Gas
Exploration and Development, Fourth Edition, and/or BLMManual Section 9113 concerning
road construction standards on projects subject to federal jurisdiction. During the drilling and
production phase of operations, the road surface and shoulders will be kept in a safe and
useable condition and drainage ditches and culverts will be kept clear and free flowing.

3. LOCATION oF EXISTING WELLs WITHIN A ONE-MILE RADIUS:

See attached TOPO map "C" for the location of wells within a one-mile radius.

4. LOCATION oF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES:

A. On Well Pad

1. Production facilities will be set on location if the well is successfully completed for
production. Facilities will consist of wellhead valves, combo separator-dehy unit
with meter, six (6) to ten (10) 400-bbl vertical tanks and attaching piping.

2. Gas gathering lines -- A 4" gathering line will be buried from dehy to the edge of
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B. Off Well Pad 

 
1. Proposed pipeline will transport natural gas. 
 
2. The pipeline will be a permanent feeder line. 
 
3. No off well pad pipeline will be required.  The existing pipeline for producing 

Chapita Wells Unit 696-25 and Chapita Wells Unit 898-25 will be used. 
 

4. Proposed pipeline will be a 4” OD steel, zap-lok line laid on the surface 
 

5. Proposed pipeline will be laid on surface. 
 

6. Pipeline will be coupled using the Zap lock method. No additional off-pad facilities 
will be required. 

 
All permanent (on site for six months or longer) structures constructed or installed (including 
pumping units) will be painted a flat, non-reflective, earthtone color to match one of the 
standard environmental colors, as determined by the Rocky Mountain Five State Interagency 
Committee. All facilities will be painted within 6 months of installation. All facilities will be 
painted with Carlsbad Canyon. Facilities required to comply with O.S.H.A. (Occupational 
Safety and Health Act) will be excluded. 
 

5. LOCATION AND TYPE OF WATER SUPPLY: 
 

A. Water supply will be from Ouray Municipal Water Plant at Ouray, Utah, and/or 
Bonanza Power Plant water source in Sec 26, T8S, R23E, Uintah County, UT 
(State Water Right # 49-225(A31368)). Water will be hauled by a licensed 
trucking company.   

 
B. Water will be hauled by a licensed trucking company. 

 
C. No water well will be drilled on lease. 

 
6. SOURCE OF CONSTRUCTION MATERIALS : 
 

A. All construction material for this pipeline will be of native borrow and soil 
accumulated during the construction of the location. 

 
B. No mineral materials will be required. 

 
7. METHODS OF HANDLING WASTE DISPOSAL : 
 

A. METHODS AND LOCATION 
 

1. Cuttings will be confined and dried in a cuttings pit. Dried cuttings shall be spread 
on the access road. 
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B. Off Well Pad

1. Proposed pipeline will transport natural gas.

2. The pipeline will be a permanent feeder line.

3. No off well pad pipeline will be required. The existing pipeline for producing
Chapita Wells Unit 696-25 and Chapita Wells Unit 898-25 will be used.

4. Proposed pipeline will be a 4" OD steel, zap-lok line laid on the surface

5. Proposed pipeline will be laid on surface.

6. Pipeline will be coupled using the Zap lock method. No additional off-pad facilities
will be required.

All permanent (on site for six months or longer) structures constructed or installed (including
pumping units) will be painted a flat, non-reflective, earthtone color to match one of the
standard environmental colors, as determined by the Rocky Mountain Five State Interagency
Committee. All facilities will be painted within 6 months of installation. AII facilities will be
painted with Carlsbad Canyon. Facilities required to comply with O.S.H.A. (Occupational
Safety and Health Act) will be excluded.

5. LOCATION AND TYPE oF WATER SUPPLY:

A. Water supply will be from Ouray Municipal Water Plant at Ouray, Utah, and/or
Bonanza Power Plant water source in Sec 26, T8S, R23E, Uintah County, UT
(State Water Right # 49-225(A31368)). Water will be hauled by a licensed
trucking company.

B. Water will be hauled by a licensed trucking company.

C. No water well will be drilled on lease.

6. SoURCE OF CONSTRUCTION MATERIALS:

A. Allconstruction material for this pipeline will be of native borrow and soil
accumulated during the construction of the location.

B. No mineral materials will be required.

7. METHODs oF HANDLING WASTE DISPOSAL:

A. METHODS AND LOCATION

1. Cuttings will be confined and dried in a cuttings pit. Dried cuttings shall be spread
on the access
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3. No off well pad pipeline will be required. The existing pipeline for producing
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pumping units) will be painted a flat, non-reflective, earthtone color to match one of the
standard environmental colors, as determined by the Rocky Mountain Five State Interagency
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(State Water Right # 49-225(A31368)). Water will be hauled by a licensed
trucking company.

B. Water will be hauled by a licensed trucking company.

C. No water well will be drilled on lease.

6. SoURCE OF CONSTRUCTION MATERIALS:

A. Allconstruction material for this pipeline will be of native borrow and soil
accumulated during the construction of the location.

B. No mineral materials will be required.

7. METHODs oF HANDLING WASTE DISPOSAL:

A. METHODS AND LOCATION

1. Cuttings will be confined and dried in a cuttings pit. Dried cuttings shall be spread
on the access
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2. A portable toilet will be provided for human waste during the drilling and 
completion of the well. Disposal will be at the Vernal sewage disposal plant. 

 
3. Burning will not be allowed. Trash and other waste material will be contained in a 

wire mesh cage and disposed of at the Uintah County Landfill. 
 
4. Produced wastewater will be confined to a storage tank for a period not to exceed 

90 days after initial production. After the 90 day period, the produced water will be 
contained in a tank on location and then disposed of at one of the following 
locations: Natural Buttes Unit 21-20B SWD, Ace Disposal, CWU 550-30N SWD 
CWU 2-29 SWD, Red Wash Evaporation Ponds 1, 2, 3, 4, 5, 6, or 7, or Coyote 
Evaporation Ponds 1, 2, 3, or 4, or White River Evaporation Ponds 1, or 2, or 
Hoss SWD Facility: right-of-way UTU 86010, and UTU 897093, or EOG 
Resources, Inc. drilling operations (Chapita Wells Unit, Natural Buttes Unit & 
Stagecoach Unit). 

 
5. All chemicals will be disposed of at an authorized disposal site. Drip pans and 

absorbent pads will be used on the drilling rig to avoid leakage of oil to the pit. 
 

B. Water from drilling fluids and recovered during testing operations will be disposed of 
by either natural or artificial evaporation methods, or removed and disposed of at an 
authorized disposal site. Introduction of well bore hydrocarbons to the closed loop 
system will be avoided by flaring them off in the flare pit at the time of recovery. 

 
The referenced well will be drilled utilizing a closed loop system. The closed loop 
system will be installed in a manner that prevents leaks, breaks, or discharge. Drill 
cuttings will be contained in an area approximately 50’ x 100’. The surface drill cuttings 
pile will be bermed and lined with bentonite. Drill cuttings will be dried and spread on 
the location and access road. More stringent protective requirements may be deemed 
necessary by the A.O. 
 
EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g) containing current 
Material Safety Data Sheets (MSDS) for all chemicals, compounds, and/or substances 
which are used during the course of construction, drilling, completion, and production 
operations for this project.  Hazardous materials (substances) which may be found at 
the site may include drilling mud and cementing products which are primarily inhalation 
hazards, fuels (flammable and/or combustible), materials that may be necessary for 
well completion/stimulation activities such as flammable or combustible substances 
and acids/gels (corrosives).  The opportunity for Superfund Amendments and 
Reauthorization Act (SARA) listed Extremely Hazardous Substances (EHS) at the site 
is generally limited to proprietary treating chemicals.  All hazardous and EHS and 
commercial preparations will be handled in an appropriate manner to minimize the 
potential for leaks or spills to the environment. 
 
No chemicals subject to reporting under SARA Title III (hazardous materials) in an 
amount greater than 10,000 pounds will be used, produced, stored, transported, or 
disposed of annually in association with the drilling, testing, or completion of the well. 
Furthermore, extremely hazardous substances, as defined in 40 CFR 355, in threshold 

’APIWellNo:43047509400000’'APIWellNo:43047509400000'

Chapita Wells Unit 1509-25D, 1510-25D, 1511-25D, 1512-25D, 1513-25D, 1514-25D
Surface Use Plan Page 4

2. A portable toiletwill be provided for human waste during the drilling and
completion of the well. Disposal will be at the Vernal sewage disposal plant.

3. Burning will not be allowed. Trash and other waste material will be contained in a
wire mesh cage and disposed of at the Uintah County Landfill.

4. Produced wastewater will be confined to a storage tank for a period not to exceed
90 days after initial production. After the 90 day period, the produced water will be
contained in a tank on location and then disposed of at one of the following
locations: Natural Buttes Unit 21-20B SWD, Ace Disposal, CWU 550-30N SWD
CWU 2-29 SWD, Red Wash Evaporation Ponds 1, 2, 3, 4, 5, 6, or 7, or Coyote
Evaporation Ponds 1, 2, 3, or 4, or White River Evaporation Ponds 1, or 2, or
Hoss SWD Facility: right-of-way UTU 86010, and UTU 897093, or EOG
Resources, Inc. drilling operations (Chapita Wells Unit, Natural Buttes Unit &
Stagecoach Unit).

5. All chemicals will be disposed of at an authorized disposal site. Drip pans and
absorbent pads will be used on the drilling rig to avoid leakage of oil to the pit.

B. Water from drilling fluids and recovered during testing operations will be disposed of
by either natural or artificial evaporation methods, or removed and disposed of at an
authorized disposal site. Introduction of well bore hydrocarbons to the closed loop
system will be avoided by flaring them off in the flare pit at the time of recovery.

The referenced well will be drilled utilizing a closed loop system. The closed loop
system will be installed in a manner that prevents leaks, breaks, or discharge. Drill
cuttings will be contained in an area approximately 50' x 100'. The surface drill cuttings
pile will be bermed and lined with bentonite. Drillcuttings will be dried and spread on
the location and access road. More stringent protective requirements may be deemed
necessary by the A.O.

EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g)containing current
Material Safety Data Sheets (MSDS) for all chemicals, compounds, and/or substances
which are used during the course of construction, drilling, completion, and production
operations for this project. Hazardous materials (substances) which may be found at
the site may include drilling mud and cementing products which are primarily inhalation
hazards, fuels (flammable and/or combustible), materials that may be necessary for
well completion/stimulation activities such as flammable or combustible substances
and acids/gels (corrosives). The opportunity for Superfund Amendments and
Reauthorization Act (SARA) listed Extremely Hazardous Substances (EHS) at the site
is generally limited to proprietary treating chemicals. All hazardous and EHS and
commercial preparations will be handled in an appropriate manner to minimize the
potential for leaks or spills to the environment.

No chemicals subject to reporting under SARA Title Ill (hazardous materials) in an
amount greater than 10,000 pounds will be used, produced, stored, transported, or
disposed of annually in association with the drilling, testing, or completion of the well.
Furthermore, extremely hazardous substances, as defined in 40 CFR 355, in
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Hoss SWD Facility: right-of-way UTU 86010, and UTU 897093, or EOG
Resources, Inc. drilling operations (Chapita Wells Unit, Natural Buttes Unit &
Stagecoach Unit).

5. All chemicals will be disposed of at an authorized disposal site. Drip pans and
absorbent pads will be used on the drilling rig to avoid leakage of oil to the pit.

B. Water from drilling fluids and recovered during testing operations will be disposed of
by either natural or artificial evaporation methods, or removed and disposed of at an
authorized disposal site. Introduction of well bore hydrocarbons to the closed loop
system will be avoided by flaring them off in the flare pit at the time of recovery.

The referenced well will be drilled utilizing a closed loop system. The closed loop
system will be installed in a manner that prevents leaks, breaks, or discharge. Drill
cuttings will be contained in an area approximately 50' x 100'. The surface drill cuttings
pile will be bermed and lined with bentonite. Drillcuttings will be dried and spread on
the location and access road. More stringent protective requirements may be deemed
necessary by the A.O.

EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g)containing current
Material Safety Data Sheets (MSDS) for all chemicals, compounds, and/or substances
which are used during the course of construction, drilling, completion, and production
operations for this project. Hazardous materials (substances) which may be found at
the site may include drilling mud and cementing products which are primarily inhalation
hazards, fuels (flammable and/or combustible), materials that may be necessary for
well completion/stimulation activities such as flammable or combustible substances
and acids/gels (corrosives). The opportunity for Superfund Amendments and
Reauthorization Act (SARA) listed Extremely Hazardous Substances (EHS) at the site
is generally limited to proprietary treating chemicals. All hazardous and EHS and
commercial preparations will be handled in an appropriate manner to minimize the
potential for leaks or spills to the environment.

No chemicals subject to reporting under SARA Title Ill (hazardous materials) in an
amount greater than 10,000 pounds will be used, produced, stored, transported, or
disposed of annually in association with the drilling, testing, or completion of the well.
Furthermore, extremely hazardous substances, as defined in 40 CFR 355, in
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planning quantities, will not be used, produced, stored, transported, or disposed of in 
association with the drilling, testing, or completion of the well. 

 
8. ANCILLARY FACILITIES : 
 

None anticipated. 
 

9. WELL SITE LAYOUT: 
 

A. Refer to attached well site plat for related topography cuts and fills and cross 
sections. 

 
B. Refer to attached well site plat for rig layout and soil material stockpile location as 

approved on On-site. 
 

C. Refer to attached well site plat for rig orientation, parking areas, and access road. 
 
The proposed location will be drilled utilizing a closed loop system. 
 
The stockpiled location topsoil will be stored in a location providing easy access for interim 
reclamation and protection of the topsoil. Upon completion of construction, the stockpiled 
topsoil from the location will be seeded with the approved seed mixture from this. 
 
Access to the well pad will be from the west. 
 
A diversion ditch shall be constructed as indicated in Figure #1. 
 
The corners of the well pad will be rounded off as needed to minimize excavation. 
 
 

10. PLANS FOR RECLAMATION OF THE SURFACE: 
 

A. Interim Reclamation (Producing Location) 
 
Immediately upon well completion, the location and surrounding area will be cleared 
of all unused tubing, equipment, debris, materials, trash, and junk not required for 
production. 
 
Immediately upon well completion, any hydrocarbons on the pit shall be removed in 
accordance with CFR 3162.7-1. 
 
If a plastic nylon reinforced liner is used, it shall be torn and perforated before 
backfilling of the reserve pit. 
 
The portion of the location not needed for production facilities/operations will be 
reclaimed – See attached Figure #3. The reserve pit will be reclaimed within 90 days 
from the date of the well completion, or as soon as environmental conditions allow. 
Before any dirt takes place, the reserve pit must be completely dry and free of all 
foreign obstacles. 
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planning quantities, will not be used, produced, stored, transported, or disposed of in
association with the drilling, testing, or completion of the well.

8. ANCILLARY FACILITIES:

None anticipated.

9. WELL SITE LAYOUT:

A. Refer to attached well site plat for related topography cuts and fills and cross
sections.

B. Refer to attached well site plat for rig layout and soil material stockpile location as
approved on On-site.

C. Refer to attached well site plat for rig orientation, parking areas, and access road.

The proposed location will be drilled utilizing a closed loop system.

The stockpiled location topsoil will be stored in a location providing easy access for interim
reclamation and protection of the topsoil. Upon completion of construction, the stockpiled
topsoil from the location will be seeded with the approved seed mixture from this.

Access to the well pad will be from the west.

A diversion ditch shall be constructed as indicated in Figure #1.

The corners of the well pad will be rounded off as needed to minimize excavation.

10.PLANS FOR RECLAMATION OF THE SURFACE:

A. Interim Reclamation (Producing Location)

Immediately upon well completion, the location and surrounding area will be cleared
of all unused tubing, equipment, debris, materials, trash, and junk not required for
production.

Immediately upon well completion, any hydrocarbons on the pit shall be removed in
accordance with CFR 3162.7-1.

If a plastic nylon reinforced liner is used, it shall be torn and perforated before
backfilling of the reserve pit.

The portion of the location not needed for production facilitiesloperations will be
reclaimed - See attached Figure #3. The reserve pit will be reclaimed within 90 days
from the date of the well completion, or as soon as environmental conditions allow.
Before any dirt takes place, the reserve pit must be completely dry and free of all
foreign
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planning quantities, will not be used, produced, stored, transported, or disposed of in
association with the drilling, testing, or completion of the well.

8. ANCILLARY FACILITIES:

None anticipated.

9. WELL SITE LAYOUT:

A. Refer to attached well site plat for related topography cuts and fills and cross
sections.

B. Refer to attached well site plat for rig layout and soil material stockpile location as
approved on On-site.

C. Refer to attached well site plat for rig orientation, parking areas, and access road.

The proposed location will be drilled utilizing a closed loop system.

The stockpiled location topsoil will be stored in a location providing easy access for interim
reclamation and protection of the topsoil. Upon completion of construction, the stockpiled
topsoil from the location will be seeded with the approved seed mixture from this.

Access to the well pad will be from the west.

A diversion ditch shall be constructed as indicated in Figure #1.

The corners of the well pad will be rounded off as needed to minimize excavation.

10.PLANS FOR RECLAMATION OF THE SURFACE:

A. Interim Reclamation (Producing Location)

Immediately upon well completion, the location and surrounding area will be cleared
of all unused tubing, equipment, debris, materials, trash, and junk not required for
production.

Immediately upon well completion, any hydrocarbons on the pit shall be removed in
accordance with CFR 3162.7-1.

If a plastic nylon reinforced liner is used, it shall be torn and perforated before
backfilling of the reserve pit.

The portion of the location not needed for production facilitiesloperations will be
reclaimed - See attached Figure #3. The reserve pit will be reclaimed within 90 days
from the date of the well completion, or as soon as environmental conditions allow.
Before any dirt takes place, the reserve pit must be completely dry and free of all
foreign
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The stockpiled topsoil will then be spread over the pit area (See Figure #4) and 
broadcast seeded with the prescribed seed mixture for this location as authorized 
within EOG’s reclamation plan filed September 29, 2009. 

 
B.  Dry Hole/Abandoned Location 

 
At such time as the well is plugged and abandoned, the operator will submit a 
subsequent report of abandonment and the BLM will attach the appropriate surface 
rehabilitation conditions of approval. 

 
11. SURFACE OWNERSHIP: 
 

Surface ownership of the proposed well site, access road, and pipeline route is as follows: 
 

Bureau of Land Management 
 

12. OTHER INFORMATION: 
 

A. EOG Resources, Inc. will inform all persons in the area who are associated with this 
project that they are subject to prosecution for knowingly disturbing historic or 
archaeological sites, or for collecting artifacts. If historic or archaeological materials 
are uncovered during construction, the operator will immediately stop work that might 
further disturb such materials, and contact the Authorized Officer. Within five working 
days the Authorized Officer will inform the operator as to: 

 
• Whether the materials appear eligible for the National Register of Historic 

Places; 
 
• The mitigation measures the operator will likely have to undertake before the 

site can be used. 
 

• A time frame for the Authorized Officer to complete an expedited review under 
36 CFR 800.11 to confirm, through the State Historic Preservation Officer, 
that the findings of the Authorized Officer are correct and that mitigation is 
appropriate. 

 
If the operator wished, at any time, to relocate activities to avoid the expense of 
mitigation and/or the delays associated with this process, the Authorized Officer will 
assume responsibility for whatever recordation and stabilization of the exposed 
materials that may be required. Otherwise, the operator will be responsible for 
mitigation costs. The Authorized Officer will provide technical and procedural 
guidelines for the conduct of mitigation. Upon verification from the Authorized Officer 
that required mitigation has been completed, the operator will then be allowed to 
resume construction. 

 
B. As operator, EOG Resources, Inc. will control noxious weeds along Right-of-Ways for 

roads, pipelines, well sites, or other applicable facilities. A list of noxious weeds will 
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The stockpiled topsoil will then be spread over the pit area (See Figure #4) and
broadcast seeded with the prescribed seed mixture for this location as authorized
within EOG's reclamation plan filed September 29, 2009.

B. Dry Hole/Abandoned Location

At such time as the well is plugged and abandoned, the operator will submit a
subsequent report of abandonment and the BLMwill attach the appropriate surface
rehabilitation conditions of approval.

11.SURFACE OWNERSHIP:

Surface ownership of the proposed well site, access road, and pipeline route is as follows:

Bureau of Land Management

12.OTHER INFORMATION:

A. EOG Resources, Inc. will inform all persons in the area who are associated with this
project that they are subject to prosecution for knowingly disturbing historic or
archaeological sites, or for collecting artifacts. If historic or archaeological materials
are uncovered during construction, the operator will immediately stop work that might
further disturb such materials, and contact the Authorized Officer. Within five working
days the Authorized Officer will inform the operator as to:

• Whether the materials appear eligible for the National Register of Historic
Places;

• The mitigation measures the operator will likely have to undertake before the
site can be used.

• A time frame for the Authorized Officer to complete an expedited review under
36 CFR 800.11 to confirm, through the State Historic Preservation Officer,
that the findings of the Authorized Officer are correct and that mitigation is
appropriate.

If the operator wished, at any time, to relocate activities to avoid the expense of
mitigation and/or the delays associated with this process, the Authorized Officer will
assume responsibility for whatever recordation and stabilization of the exposed
materials that may be required. Otherwise, the operator will be responsible for
mitigation costs. The Authorized Officer will provide technical and procedural
guidelines for the conduct of mitigation. Upon verification from the Authorized Officer
that required mitigation has been completed, the operator will then be allowed to
resume construction.

B. As operator, EOG Resources, Inc. willcontrol noxious weeds along Right-of-Ways for
roads, pipelines, well sites, or other applicable facilities. A list of noxious weeds

'APIWellNo:43047509400000'

Chapita Wells Unit 1509-25D, 1510-25D, 1511-25D, 1512-25D, 1513-25D, 1514-25D
Surface Use Plan Page 6

The stockpiled topsoil will then be spread over the pit area (See Figure #4) and
broadcast seeded with the prescribed seed mixture for this location as authorized
within EOG's reclamation plan filed September 29, 2009.

B. Dry Hole/Abandoned Location

At such time as the well is plugged and abandoned, the operator will submit a
subsequent report of abandonment and the BLMwill attach the appropriate surface
rehabilitation conditions of approval.

11.SURFACE OWNERSHIP:

Surface ownership of the proposed well site, access road, and pipeline route is as follows:

Bureau of Land Management

12.OTHER INFORMATION:

A. EOG Resources, Inc. will inform all persons in the area who are associated with this
project that they are subject to prosecution for knowingly disturbing historic or
archaeological sites, or for collecting artifacts. If historic or archaeological materials
are uncovered during construction, the operator will immediately stop work that might
further disturb such materials, and contact the Authorized Officer. Within five working
days the Authorized Officer will inform the operator as to:

• Whether the materials appear eligible for the National Register of Historic
Places;

• The mitigation measures the operator will likely have to undertake before the
site can be used.

• A time frame for the Authorized Officer to complete an expedited review under
36 CFR 800.11 to confirm, through the State Historic Preservation Officer,
that the findings of the Authorized Officer are correct and that mitigation is
appropriate.

If the operator wished, at any time, to relocate activities to avoid the expense of
mitigation and/or the delays associated with this process, the Authorized Officer will
assume responsibility for whatever recordation and stabilization of the exposed
materials that may be required. Otherwise, the operator will be responsible for
mitigation costs. The Authorized Officer will provide technical and procedural
guidelines for the conduct of mitigation. Upon verification from the Authorized Officer
that required mitigation has been completed, the operator will then be allowed to
resume construction.

B. As operator, EOG Resources, Inc. willcontrol noxious weeds along Right-of-Ways for
roads, pipelines, well sites, or other applicable facilities. A list of noxious weeds
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be obtained from the BLM administered land, a Pesticide Use proposal shall be 
submitted, and given approval, prior to the application or herbicides or other 
pesticides or possible hazardous chemicals. 

 
C. Drilling rigs and/or equipment used during drilling operations on this well site will not 

be stacked or stored on BLM lands after the conclusion of drilling operations or at any 
other time without BLM authorization. However, if BLM authorization is obtained, it is 
only a temporary measure to allow time to make arrangements for permanent storage 
on commercial facilities. (The BLM does not seek to compete with private industry. 
There are commercial facilities available for stacking and storing drilling rigs.) 

 
D. The drilling rig and ancillary equipment will be removed from the location prior to 

commencement of completion operations. Completion operations will be conducted 
utilizing a completion/workover rig. 

 
All lease and/or unit operations will be conducted in such a manner that full compliance is 
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan 
of Operations, and any applicable Notice of Lessees.  The operator is fully responsible for 
the actions of its subcontractors.  A complete copy of the approved “Application for Permit to 
Drill” will be furnished to the field representative(s) to ensure compliance and shall be on 
location during all construction and drilling operations. 
 
Construction activity will not be conducted using frozen or saturated soils material or during 
periods when watershed damage is likely to occur. 
 
If the existing access road, proposed access road, and proposed pad are dry during 
construction, drilling, and completion activities, water will be applied, as needed, to help 
facilitate compaction during construction and to minimize soil loss as a result of wind erosion. 
 
A block cultural resources survey was conducted and submitted by Montgomery 
Archaeological Consultants, MOAC Report # 06-615, on April 14, 2007. A paleontological 
survey was conducted and will be submitted by Intermountain Paleo.  
 
Additional Surface Stipulations: 
 
None 
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be obtained from the BLMadministered land, a Pesticide Use proposal shall be
submitted, and given approval, prior to the application or herbicides or other
pesticides or possible hazardous chemicals.

C. Drillingrigs and/or equipment used during drilling operations on this well site will not
be stacked or stored on BLMlands after the conclusion of drilling operations or at any
other time without BLMauthorization. However, if BLMauthorization is obtained, it is
only a temporary measure to allow time to make arrangements for permanent storage
on commercial facilities. (The BLMdoes not seek to compete with private industry.
There are commercial facilities available for stacking and storing drilling rigs.)

D. The drilling rig and ancillary equipment will be removed from the location prior to
commencement of completion operations. Completion operations will be conducted
utilizing a completion/workover rig.

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan
of Operations, and any applicable Notice of Lessees. The operator is fully responsible for
the actions of its subcontractors. A complete copy of the approved "Application for Permit to
Drill"will be furnished to the field representative(s) to ensure compliance and shall be on
location during all construction and drilling operations.

Construction activity will not be conducted using frozen or saturated soils material or during
periods when watershed damage is likely to occur.

If the existing access road, proposed access road, and proposed pad are dry during
construction, drilling, and completion activities, water will be applied, as needed, to help
facilitate compaction during construction and to minimize soil loss as a result of wind erosion.

A block cultural resources survey was conducted and submitted by Montgomery
Archaeological Consultants, MOAC Report # 06-615, on April 14, 2007. A paleontological
survey was conducted and will be submitted by Intermountain Paleo.

Additional Surface Stipulations:
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be obtained from the BLMadministered land, a Pesticide Use proposal shall be
submitted, and given approval, prior to the application or herbicides or other
pesticides or possible hazardous chemicals.

C. Drillingrigs and/or equipment used during drilling operations on this well site will not
be stacked or stored on BLMlands after the conclusion of drilling operations or at any
other time without BLMauthorization. However, if BLMauthorization is obtained, it is
only a temporary measure to allow time to make arrangements for permanent storage
on commercial facilities. (The BLMdoes not seek to compete with private industry.
There are commercial facilities available for stacking and storing drilling rigs.)

D. The drilling rig and ancillary equipment will be removed from the location prior to
commencement of completion operations. Completion operations will be conducted
utilizing a completion/workover rig.

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan
of Operations, and any applicable Notice of Lessees. The operator is fully responsible for
the actions of its subcontractors. A complete copy of the approved "Application for Permit to
Drill"will be furnished to the field representative(s) to ensure compliance and shall be on
location during all construction and drilling operations.

Construction activity will not be conducted using frozen or saturated soils material or during
periods when watershed damage is likely to occur.

If the existing access road, proposed access road, and proposed pad are dry during
construction, drilling, and completion activities, water will be applied, as needed, to help
facilitate compaction during construction and to minimize soil loss as a result of wind erosion.

A block cultural resources survey was conducted and submitted by Montgomery
Archaeological Consultants, MOAC Report # 06-615, on April 14, 2007. A paleontological
survey was conducted and will be submitted by Intermountain Paleo.

Additional Surface Stipulations:



Chapita Wells Unit 1509-25D, 1510-25D, 1511-25D, 15 12-25D, 1513-25D, 1514-25D 
Surface Use Plan  Page 8 
 
 

LESSEE OR OPERATOR’S REPRESENTATIVE AND CERTIFICATION: 
 
PERMITTING AGENT     
Mary A. Maestas     
EOG Resources, Inc.     
1060 East Highway 40      
Vernal, UT  84078      
(435) 781-9111      
 
All lease and/or unit operations will be conducted in such a manner that full compliance is 
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved plan 
of operations, and any applicable Notice to Lessees. The operator is fully responsible for the 
actions of his subcontractors. A copy of these conditions will be furnished to the field 
representative to insure compliance. 
 
The operator or his/her contractor shall contact the BLM office at (435) 781-4400 forty-eight 
(48) hours prior to construction activities. 
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LESSEE OR OPERATOR's REPRESENTATIVE AND CERTIFICATION:

PERMITTING AGENT
Mary A. Maestas
EOG Resources, Inc.
1060 East Highway 40
Vernal, UT 84078
(435) 781-9111

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved plan
of operations, and any applicable Notice to Lessees. The operator is fully responsible for the
actions of his subcontractors. A copy of these conditions will be furnished to the field
representative to insure compliance.

The operator or his/her contractor shall contact the BLMoffice at (435) 781-4400 forty-eight
(48) hours prior to construction
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LESSEE OR OPERATOR's REPRESENTATIVE AND CERTIFICATION:

PERMITTING AGENT
Mary A. Maestas
EOG Resources, Inc.
1060 East Highway 40
Vernal, UT 84078
(435) 781-9111

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved plan
of operations, and any applicable Notice to Lessees. The operator is fully responsible for the
actions of his subcontractors. A copy of these conditions will be furnished to the field
representative to insure compliance.

The operator or his/her contractor shall contact the BLMoffice at (435) 781-4400 forty-eight
(48) hours prior to construction
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CERTIFICATION: 
 
I hereby certify that I, or persons under my direct supervision, have inspected the proposed 
drill site and access route; that I am familiar with the conditions which currently exist; that the 
statements made in this plan are, to the best of my knowledge, true and correct; and that the 
work associated with the operations proposed herein will be performed by EOG Resources, 
Inc. and its contractors and subcontractors in conformity with this plan and the terms and 
conditions under which it is approved.  This statement is subject to the provisions of 18 
U.S.C. 1001 for the filing of a false statement. 
 
Please be advised that EOG Resources, Inc. is considered to be the operator of the Chapita 
Wells Unit 1509-25D, 1510-25D, 1511-25D, 1512-25D, 1513-25D, 1514-25D Wells, located 
in the SWNE, of Section 25, T9S, R22E, Uintah County, Utah; Federal land and minerals; 
and is responsible under the terms and conditions of the lease for the operations conducted 
upon the leased lands. Bond Coverage is under Bond # NM 2308. 
 
February 11, 2010 
  Date     Mary A. Maestas, Regulatory Assistant 
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statements made in this plan are, to the best of my knowledge, true and correct; and that the
work associated with the operations proposed herein will be performed by EOG Resources,
Inc. and its contractors and subcontractors in conformity with this plan and the terms and
conditions under which it is approved. This statement is subject to the provisions of 18
U.S.C. 1001 for the filing of a false statement.

Please be advised that EOG Resources, Inc. is considered to be the operator of the Chapita
Wells Unit 1509-25D, 1510-25D, 1511-25D, 1512-25D, 1513-25D, 1514-25D Wells, located
in the SWNE, of Section 25, T9S, R22E, Uintah County, Utah; Federal land and minerals;
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EOG RESOURCES INC.
CWU #1511-25D, #1510-25D, #Î512-25D,

#1509-25D, #1514-25D & #1513-25D
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SECTION 25, T9S, R22E, S.L.B.&M.
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PHOTO: VIEW FROM BEGINNING OF PROPOSED ACCESS CAMERAANGLE: NORTHEASTERLY
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EOG RESOURCES, INC. FIGURE #2
×-section TYPICAL CROSS SECTION FOR

scale CWU #1511-25D, #1510-25D, #1512-25D,
1" = So' #1509-25D, #1514-25D & #1513-25D

DATE: 08-13-09 SECTION 25, T9S, R22E, S.L.B.&M.
DRAWN BY: C.C. SW 1/4 NE 1/4

o LAND

150' 100'
No. 16131

Finish Grade / - u O
RO ¯
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CUT
E OF
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150' 150'

LOCAT/ON STAKE
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APPROX/MATE ACREAGES
EX/ST/NG WELLS/TE D/STURBANCE = ± 1.587 ACRES * NOTE:

NEW WELLS/TE D/STURBANCE = ± 1.242 ACRES FILL QUANT/TYINCLUDES
ACCESS ROAD D/STURBANCE = ± 0.085 ACRES 5% FOR COMPACT/ON

TOTAL = ±2.914 ACRES

APPROXIMATE YARDAGES
EXCESS MATERIAL = J,960 Cu. Yds.

(6") Topsoil Stripping = 1,040 Cu. Yds. Topsoil = 1,040 Cu. Yds.
(New Construction Only)

EXCESS UNBALANCE = 2,920 Cu. Yds.Remaining Location = 3,930 Cu. Yds. (After Interim Rehabilitation)
TOTAL CUT = 4,970 CU.YDS. UINTAH ENGINEERING & LAND SURVEYING
FILL = 1,010 CU.YDS- 85 So. 200 East * Vernal, Utah 84078 * (435)
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EOG RESOURCES, INC. FIGURE #4
PRODUCTION FACILITY LAYOUT FOR SCALE: 1" = 60'

CWU #1511-25D, #1510-25D, #1512-25D, DATE: 08-13-09
#1509-25D, #1514-25D & #1513-25D DRAWN BY: C.C.

SECTION 25, T9S, R22E, S.L.B.&M.
SW 1/4 NE 1/4
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EOG RESOURCES, INC.

CWU #1511-25D, #1510-25D, #1512-25D,

#1509-25D, #1514-25D & #1513-25D 

SECTION 25, T9S, R22E, S.L.B.&M. 

PROCEED IN A WESTERLY DIRECTION FROM VERNAL, UTAH ALONG U.S. 

HIGHWAY 40 APPROXIMATELY 14.0 MILES TO THE JUNCTION OF STATE 

HIGHWAY 88;  EXIT LEFT AND PROCEED IN A SOUTHERLY DIRECTION 

APPROXIMATELY 17.0 MILES TO OURAY, UTAH; PROCEED IN A 

SOUTHERLY DIRECTION APPROXIMATELY 0.3 MILES ON THE SEEP RIDGE 

ROAD TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE 

EAST; TURN LEFT AND PROCEED IN AN EASTERLY DIRECTION 

APPROXIMATELY 12.3 MILES TO THE JUNCTION OF THIS ROAD AND AN 

EXISTING ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A 

SOUTHERLY DIRECTION APPROXIMATELY 1.7 MILES TO THE JUNCTION OF 

THIS ROAD AND AN EXISTING ROAD TO THE EAST; TURN LEFT AND 

PROCEED IN AN EASTERLY DIRECTION APPROXIMATELY 1.9 MILES TO THE 

JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE SOUTHEAST; 

TURN RIGHT AND PROCEED IN A SOUTHEASTERLY DIRECTION 

APPROXIMATELY 0.5 MILES TO THE JUNCTION OF THIS ROAD AND AN 

EXISTING ROAD TO THE EAST; TURN LEFT AND PROCEED IN AN 

EASTERLY, THEN SOUTHEASTERLY DIRECTION APPROXIMATELY 2.0 

MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE 

SOUTHEAST; TURN RIGHT AND PROCEED IN A SOUTHEASTERLY, THEN 

SOUTHWESTERLY DIRECTION APPROXIMATELY 0.9 MILES TO THE 

JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE SOUTHWEST; 

TURN RIGHT AND PROCEED IN A SOUTHWESTERLY DIRECTION 

APPROXIMATELY 250’ TO THE JUNCTION OF THIS ROAD AND AN EXISTING 

ROAD TO THE SOUTHEAST; TURN LEFT AND PROCEED IN A 

SOUTHEASTERLY DIRECTION APPROXIMATELY 0.5 MILES TO THE 

JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE NORTH; TURN 

LEFT AND PROCEED IN A NORTHERLY DIRECTION APPROXIMATELY 300’ 

TO THE BEGINNING OF THE PROPOSED ACCESS TO THE NORTHEAST; 

FOLLOW ROAD FLAGS IN A NORTHEASTERLY DIRECTION 

APPROXIMATELY 120’ MILES TO THE PROPOSED LOCATION .

TOTAL DISTANCE FROM VERNAL, UTAH TO THE PROPOSED WELL 

LOCATION IS APPROXIMATELY 51.2 MILES. 
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APPROXIMATELY 17.0 MILES TO OURAY, UTAH; PROCEED IN A
SOUTHERLY DIRECTION APPROXIMATELY 0.3 MILES ON THE SEEP RIDGE
ROAD TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE
EAST; TURN LEFT AND PROCEED IN AN EASTERLY DIRECTION
APPROXIMATELY 12.3 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A
SOUTHERLY DIRECTION APPROXIMATELY 1.7 MILES TO THE JUNCTION OF
THIS ROAD AND AN EXISTING ROAD TO THE EAST; TURN LEFT AND
PROCEED IN AN EASTERLY DIRECTION APPROXIMATELY 1.9 MILES TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE SOUTHEAST;
TURN RIGHT AND PROCEED IN A SOUTHEASTERLY DIRECTION
APPROXIMATELY 0.5 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE EAST; TURN LEFT AND PROCEED IN AN
EASTERLY, THEN SOUTHEASTERLY DIRECTION APPROXIMATELY 2.0
MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE
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TURN RIGHT AND PROCEED IN A SOUTHWESTERLY DIRECTION
APPROXIMATELY 250' TO THE JUNCTION OF THIS ROAD AND AN EXISTING
ROAD TO THE SOUTHEAST; TURN LEFT AND PROCEED IN A
SOUTHEASTERLY DIRECTION APPROXIMATELY 0.5 MILES TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE NORTH; TURN
LEFT AND PROCEED IN A NORTHERLY DIRECTION APPROXIMATELY 300'
TO THE BEGINNING OF THE PROPOSED ACCESS TO THE NORTHEAST;
FOLLOW ROAD FLAGS IN A NORTHEASTERLY DIRECTION
APPROXIMATELY 120' MILES TO THE PROPOSED LOCATION .

TOTAL DISTANCE FROM VERNAL, UTAH TO THE PROPOSED WELL
LOCATION IS APPROXIMATELY 51.2

'APIWellNo:43047509400000'

EOG RESOURCES, INC.
CWU #1511-25D, #1510-25D, #1512-25D,

#1509-25D, #1514-25D & #1513-25D
SECTION 25, T9S, R22E, S.L.B.&M.

PROCEED IN A WESTERLY DIRECTION FROM VERNAL, UTAH ALONG U.S.
HIGHWAY 40 APPROXIMATELY 14.0 MILES TO THE JUNCTION OF STATE
HIGHWAY 88; EXIT LEFT AND PROCEED IN A SOUTHERLY DIRECTION
APPROXIMATELY 17.0 MILES TO OURAY, UTAH; PROCEED IN A
SOUTHERLY DIRECTION APPROXIMATELY 0.3 MILES ON THE SEEP RIDGE
ROAD TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE
EAST; TURN LEFT AND PROCEED IN AN EASTERLY DIRECTION
APPROXIMATELY 12.3 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A
SOUTHERLY DIRECTION APPROXIMATELY 1.7 MILES TO THE JUNCTION OF
THIS ROAD AND AN EXISTING ROAD TO THE EAST; TURN LEFT AND
PROCEED IN AN EASTERLY DIRECTION APPROXIMATELY 1.9 MILES TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE SOUTHEAST;
TURN RIGHT AND PROCEED IN A SOUTHEASTERLY DIRECTION
APPROXIMATELY 0.5 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE EAST; TURN LEFT AND PROCEED IN AN
EASTERLY, THEN SOUTHEASTERLY DIRECTION APPROXIMATELY 2.0
MILES TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE
SOUTHEAST; TURN RIGHT AND PROCEED IN A SOUTHEASTERLY, THEN
SOUTHWESTERLY DIRECTION APPROXIMATELY 0.9 MILES TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE SOUTHWEST;
TURN RIGHT AND PROCEED IN A SOUTHWESTERLY DIRECTION
APPROXIMATELY 250' TO THE JUNCTION OF THIS ROAD AND AN EXISTING
ROAD TO THE SOUTHEAST; TURN LEFT AND PROCEED IN A
SOUTHEASTERLY DIRECTION APPROXIMATELY 0.5 MILES TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE NORTH; TURN
LEFT AND PROCEED IN A NORTHERLY DIRECTION APPROXIMATELY 300'
TO THE BEGINNING OF THE PROPOSED ACCESS TO THE NORTHEAST;
FOLLOW ROAD FLAGS IN A NORTHEASTERLY DIRECTION
APPROXIMATELY 120' MILES TO THE PROPOSED LOCATION .

TOTAL DISTANCE FROM VERNAL, UTAH TO THE PROPOSED WELL
LOCATION IS APPROXIMATELY 51.2
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E E

. MI. +/-

C AP A AS .EL
.9 M I. +/- 4,4

0.ÀMI. +/-0
2.0 MI. +/-

SEE TOPO

PROPOSED LOCATION:
CWU #1511-25D, #1510-25D, #1512-25D,
# 509-25D, #1514-25D & #1513-25D

LEGEND: EOGRESOURCES, INC.

N CWU #1511-25D, #1510-25D, #1512-25D,
O PROPOSED LOCATION #1509-25D, #1514-25D & #1513-25D

SECTION 25, T9S, R22E, S.L.B.&M.
SW 1/4 NE 1/4

A Uintah Engineering & Land Surveying TOPOGR A PH I C 08 17 9
85 Souxth 200 East Vex-maal, IJtah 84078 I À ONTH DAY YEAR(435) 789-1017 * FAX (435) 789-1813

SCALE:1:100,000 DRAWNBY:Z.L EVISED:00-00-00
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. MI. +/-

C AP A AS .EL
.9 M I. +/-

4,4

0.ÀMI. +/-0
2.0 MI. +/-

SEE TOPO

PROPOSED LOCATION:
CWU #1511-25D, #1510-25D, #1512-25D,
# 509-25D, #1514-25D & #1513-25D

LEGEND: EOGRESOURCES, INC.

N CWU #1511-25D, #1510-25D, #1512-25D,
O PROPOSED LOCATION #1509-25D, #1514-25D & #1513-25D

SECTION 25, T9S, R22E, S.L.B.&M.
SW 1/4 NE 1/4

A Uintah Engineering & Land Surveying TOPOGR A PH I C 08 17 9
85 Souxth 200 East Vex-maal, IJtah 84078 I À ONTH DAY YEAR(435) 789-1017 * FAX (435) 789-1813

SCALE:1:100,000 DRAWNBY:Z.L EVISED:00-00-00
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R R íà

8. i-

0.9 MI. +/-

250 /

300' +/-

0.5 MI. +/- ce CWULeese-2s

PROPOSED LOCATION:
CWU #1511-25D, #1510-25D, #1512-25D,

5D, 14- D & # 1 -25D

LEGEND: EOGRESOURCES, INC.

N CWU #1511-25D, #1510-25D, #1512-25D,
EXISTINGROAD #1509-25D, #1514-25D & #1513-25D

----------- PROPOSED ACCESS
SECTION 25, T9S, R22E, S.L.B.&M.

SW 1/4 NE 1/4

Uintah Engineering & Land Surveying TOPOGR A PH I C 08 17 9 m
85 South 200 East Vex-maal, IJtah 84078 ONTH DAY YEAR

(435) 789-1017 * FAX (435) 789-1813

SCALE:1" = 2000' DRAWNBY:Z.L EVISED:
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R R íà

8. i-

0.9 MI. +/-

250 /

300' +/-

0.5 MI. +/- ce CWULeese-2s

PROPOSED LOCATION:
CWU #1511-25D, #1510-25D, #1512-25D,

5D, 14- D & # 1 -25D

LEGEND: EOGRESOURCES, INC.

N CWU #1511-25D, #1510-25D, #1512-25D,
EXISTINGROAD #1509-25D, #1514-25D & #1513-25D

----------- PROPOSED ACCESS
SECTION 25, T9S, R22E, S.L.B.&M.

SW 1/4 NE 1/4

Uintah Engineering & Land Surveying TOPOGR A PH I C 08 17 9 m
85 South 200 East Vex-maal, IJtah 84078 ONTH DAY YEAR

(435) 789-1017 * FAX (435) 789-1813

SCALE:1" = 2000' DRAWNBY:Z.L EVISED:
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23 C#4
N Dr II Hole

N U C U

CWUO CWU g#309-24 CWUO #912-25 #658-3
941-26 #508 !ÍF CWU #931-25 WU CW CWU g CWU

CWU G CWU #911-25
, |OS2f#1 2-30186 0 #314-30F

#34tr26N CWU #1362-25 CWU CWti CWU

-2

9
-2501292-25 L# 8 C

NBU# N 2X
-36B 4 SE

922-36G1T

PROPOSEDLOCATION: #922-36A4BS

CWU #1511-25D, #1510-25D, #1512-25D
#1509-25D, #1514-25D & #1513-25D

ss
LEGEND: EOGRESOURCES, INC.

N CWU #1511-25D, #1510-25D, #1512-25D,
DISPOSAL WELLS MATER WELLs #1509-25D, #1514-25D & #1513-25D

e PRODUCINGWELLS A ABANDONED WELLSY SECTION 25, T9S, R22E, S.L.B.&M.* SHUT IN WELLS -@- TEMPORARILY ABANDONED
SW 1/4 NE 1/4

A Uintah Engineering & Land Surveying TOPOGR A PH I C 08 17 9
85 Sountla 200 East Vex-maal, Utalu 84078 I À ONTH DAY YEAR

(435) 789-1017 * FAX (435) 789-1813

SCALE:1" = 2000' DRAWNBY:Z.L. EVISED:00-00-00
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DISPOSAL WELLS MATER WELLs #1509-25D, #1514-25D & #1513-25D

e PRODUCINGWELLS A ABANDONED WELLS
Y SECTION 25, T9S, R22E, S.L.B.&M.* SHUT IN WELLS -@- TEMPORARILY ABANDONED

SW 1/4 NE 1/4

A Uintah Engineering & Land Surveying TOPOGR A PH I C 08 17 9
85 Sountla 200 East Vex-maal, Utalu 84078 I À ONTH DAY YEAR

(435) 789-1017 * FAX (435) 789-1813

SCALE:1" = 2000' DRAWNBY:Z.L. EVISED:00-00-00



 United States Department of the Interior 
 
 BUREAU OF LAND MANAGEMENT 
 Utah State Office 
 P.O. Box 45155 
 Salt Lake City, Utah 84145-0155 
 
IN REPLY REFER TO: 
3160 
(UT-922) 
    
       February 22, 2010 
Memorandum 
 
To:     Assistant District Manager Minerals, Vernal District 
 
From:    Michael Coulthard, Petroleum Engineer 
 
Subject: 2010 Plan of Development Chapita Wells Unit 

Uintah County, Utah. 
 
Pursuant to email between Diana Whitney, Division of Oil, Gas and 
Mining, and Mickey Coulthard, Utah State Office, Bureau of Land 
Management, the following wells are planned for calendar year 
2010 within the Chapita Wells Unit, Uintah County, Utah. 
  
     API #                                 WELL NAME                                                          LOCATION 
 
(Proposed PZ MESA VERDE) 
 
43-047-50940 CWU 1509-25D     Sec 25 T09S R22E 2199 FNL 1952 FEL 
                BHL Sec 25 T09S R22E 2461 FSL 2377 FEL 
 
43-047-50941 CWU 1510-25D     Sec 25 T09S R22E 2191 FNL 1970 FEL 
                BHL Sec 25 T09S R22E 2275 FNL 2288 FEL 
 
43-047-50942 CWU 1511-25D     Sec 25 T09S R22E 2187 FNL 1979 FEL 
                BHL Sec 25 T09S R22E 1614 FNL 2081 FEL 
 
43-047-50943 CWU 1512-25D     Sec 25 T09S R22E 2195 FNL 1961 FEL 
                BHL Sec 25 T09S R22E 1872 FNL 1688 FEL 
 
43-047-50949 CWU 1513-25D     Sec 25 T09S R22E 2207 FNL 1933 FEL 
                BHL Sec 25 T09S R22E 2186 FNL 1314 FEL 
 
43-047-50950 CWU 1514-25D     Sec 25 T09S R22E 2203 FNL 1943 FEL 
                BHL Sec 25 T09S R22E 2462 FNL 1683 FEL 
 
This office has no objection to permitting the wells at this 
time. 
 
 
 
 
      /s/ Michael L. Coulthard 
 
 
 
 

’APIWellNo:43047509400000’'APIWellNo:43047509400000'

United States Department of the Interior

BUREAU OF LAND MANAGEMENT
Utah State Office

P.O. Box 45155
Salt Lake City, Utah 84145-0155

IN REPLY REFER TO:
3160
(UT-922)

February 22, 2010
Memorandum

To: Assistant District Manager Minerals, Vernal District

From: Michael Coulthard, Petroleum Engineer

Subject: 2010 Plan of Development Chapita Wells Unit
Uintah County, Utah.

Pursuant to email between Diana Whitney, Division of Oil, Gas and
Mining, and Mickey Coulthard, Utah State Office, Bureau of Land
Management, the following wells are planned for calendar year
2010 within the Chapita Wells Unit, Uintah County, Utah.

API# WELLNAME LOCATION

(Proposed PZ MESA VERDE)

43-047-50940 CWU 1509-25D Sec 25 TO9S R22E 2199 FNL 1952 FEL
BHL Sec 25 TO9S R22E 2461 FSL 2377 FEL

43-047-50941 CWU 1510-25D Sec 25 TO9S R22E 2191 FNL 1970 FEL
BHL Sec 25 TO9S R22E 2275 FNL 2288 FEL

43-047-50942 CWU 1511-25D Sec 25 TO9S R22E 2187 FNL 1979 FEL
BHL Sec 25 TO9S R22E 1614 FNL 2081 FEL

43-047-50943 CWU 1512-25D Sec 25 TO9S R22E 2195 FNL 1961 FEL
BHL Sec 25 TO9S R22E 1872 FNL 1688 FEL

43-047-50949 CWU 1513-25D Sec 25 TO9S R22E 2207 FNL 1933 FEL
BHL Sec 25 TO9S R22E 2186 FNL 1314 FEL

43-047-50950 CWU 1514-25D Sec 25 TO9S R22E 2203 FNL 1943 FEL
BHL Sec 25 TO9S R22E 2462 FNL 1683 FEL

This office has no objection to permitting the wells at this
time.

/s/ Michael L.

'APIWellNo:43047509400000'

United States Department of the Interior

BUREAU OF LAND MANAGEMENT
Utah State Office

P.O. Box 45155
Salt Lake City, Utah 84145-0155

IN REPLY REFER TO:
3160
(UT-922)

February 22, 2010
Memorandum

To: Assistant District Manager Minerals, Vernal District

From: Michael Coulthard, Petroleum Engineer

Subject: 2010 Plan of Development Chapita Wells Unit
Uintah County, Utah.

Pursuant to email between Diana Whitney, Division of Oil, Gas and
Mining, and Mickey Coulthard, Utah State Office, Bureau of Land
Management, the following wells are planned for calendar year
2010 within the Chapita Wells Unit, Uintah County, Utah.

API# WELLNAME LOCATION

(Proposed PZ MESA VERDE)

43-047-50940 CWU 1509-25D Sec 25 TO9S R22E 2199 FNL 1952 FEL
BHL Sec 25 TO9S R22E 2461 FSL 2377 FEL

43-047-50941 CWU 1510-25D Sec 25 TO9S R22E 2191 FNL 1970 FEL
BHL Sec 25 TO9S R22E 2275 FNL 2288 FEL

43-047-50942 CWU 1511-25D Sec 25 TO9S R22E 2187 FNL 1979 FEL
BHL Sec 25 TO9S R22E 1614 FNL 2081 FEL

43-047-50943 CWU 1512-25D Sec 25 TO9S R22E 2195 FNL 1961 FEL
BHL Sec 25 TO9S R22E 1872 FNL 1688 FEL

43-047-50949 CWU 1513-25D Sec 25 TO9S R22E 2207 FNL 1933 FEL
BHL Sec 25 TO9S R22E 2186 FNL 1314 FEL

43-047-50950 CWU 1514-25D Sec 25 TO9S R22E 2203 FNL 1943 FEL
BHL Sec 25 TO9S R22E 2462 FNL 1683 FEL

This office has no objection to permitting the wells at this
time.

/s/ Michael L.



 
bcc: File - Chapita Wells Unit 
 Division of Oil Gas and Mining 
 Central Files 
 Agr. Sec. Chron 
 Fluid Chron 
 
MCoulthard:mc:2-22-10 

’APIWellNo:43047509400000’'APIWellNo:43047509400000'

bcc: File - Chapita Wells Unit
Division of Oil Gas and Mining
Central Files
Agr . Sec . Chron
Fluid Chron

'APIWellNo:43047509400000'

bcc: File - Chapita Wells Unit
Division of Oil Gas and Mining
Central Files
Agr . Sec . Chron
Fluid Chron
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CWU 1514-25D                        
4304750950

CWU 1513-25D                        
4304750949

CWU 1512-25D                        
4304750943

CWU 1511-25D                        
4304750942

CWU 1446-19                         
4304750542

CWU 1398-19                         
4304750539

CWU 783-24                          
4304750456

CWU 1449-30                         
4304750410

CWU 4010-23                         
4304750374

CWU 784-25                          
4304750372

CWU 4004-30                         
4304750330

CWU 4013-30                         
4304750310

CWU 1413-19                         
4304750273

CWU 1395-26                         
4304750263

CWU 785-26                          
4304750248

CWU 4003-30                         
4304750243

CWU 1411-23                         
4304750237

CWU 1396-26                         
4304750210

CWU 786-19                          
4304750142

CWU 787-19                          
4304750137

CWU 756-25                          
4304750130

CWU 799-30                          
4304750121

CWU 4000-30                         
4304750117

CWU 1363-25H                        
4304750007

CWU 1415-19                         
4304740461

CWU 1416-23                         
4304740459

CWU 1368-30                         
4304740371

CWU 1133-19                         
4304740369

CWU 798-30                          
4304740336

CWU 1358-24                         
4304740080

CWU 1360-24                         
4304740021

CWU 1366-19                         
4304739985

CWU 1361-25                         
4304739984

CWU 1359-24                         
4304739981

CWU 1367-30                         
4304739977

CWU 1369-30                         
4304739976

CWU 757-25                          
4304739948

CWU 1388-25                         
4304739947

CWU 759-25                          
4304739934

CWU 1210-24                         
4304739898

CWU 1362-25                         
4304739882

CWU 1365-19                         
4304739779

CWU 1323-25D                        
4304739745

CWU 1320-25D                        
4304739744

CWU 1356-26                         
4304739731

CWU 935-25                          
4304739690

CWU 1080-25                         
4304739689

CWU 1081-25                         
4304739678

CWU 1150-19                         
4304739618

CWU 1292-25                         
4304739609

CWU 1294-30                         
4304739539

CWU 1291-25                         
4304739537

CWU 1290-25                         
4304739471

CWU 1289-24                         
4304739470

CWU 1288-26                         
4304739453

NBU 603-35E                         
4304739306

NBU 604-35E                         
4304739302

CWU 1075-25                         
4304739186

CWU 941-26                          
4304738718

CWU 1077-25                         
4304738082

CWU 1074-25                         
4304738081

CWU 1083-30                         
4304738079

CWU 1079-25                         
4304737879

CWU 1078-25                         
4304737878

CWU 1044-23                         
4304737876

CWU 508-25F                         
4304737850

CWU 930-24                          
4304737848

CWU 927-24                          
4304737847

CWU 924-23                          
4304737845

CWU 1085-30                         
4304737634

CWU 1084-30                         
4304737610

CWU 1076-25                         
4304737505

CWU 1082-30                         
4304737501

SOUTHMAN CYN 923-31C                
4304737227

SOUTHMAN CYN 923-31G                
4304737208

CWU 640-26                          
4304736968

CWU 686-30                          
4304736960

CWU 682-30                          
4304736938

CWU 948-30                          
4304736889

CWU 951-30                          
4304736760

CWU 939-26                          
4304736696

CWU 969-30                          
4304736695

CWU 950-30                          
4304736694

CWU 929-24                          
4304736690

NBU 922-36B                         
4304736500

CWU 660-30                          
4304736485

CWU 658-30                          
4304736483

NBU 922-36C                         
4304736397

CWU 931-25                          
4304736367

CWU 933-25                          
4304736366

CWU 928-24                          
4304736342

CWU 947-30                          
4304736009

CWU 902-19                          
4304735548

CWU 895-26                          
4304735544

CWU 905-26                          
4304735543

CWU 906-26                          
4304735541

CWU 904-26                          
4304735540

CWU 897-25                          
4304735538

CWU 896-25                          
4304735537

CWU 912-25                          
4304735534

CWU 899-24                          
4304735533

CWU 913-24                          
4304735532

CWU 910-23                          
4304735529

SOUTHMAN CYN 923-31B                
4304735150

SOUTHMAN CYN 31-2X (RIG SKID)       
4304734898

SOUTHMAN CANYON 31-2                
4304734725

CWU 510-24F                         
4304733632

CWU 507-26F                         
4304733332

CWU 325-24N                         
4304733066

CWU 495-25N                         
4304733047

CWU 480-26F                         
4304732896

CWU 435-24N                         
4304732639

CWU 340-26                          
4304732419

CWU 339-25                          
4304732206

NBU 343-36E                         
4304732205

NBU 331-35E                         
4304732147

CWU 309-25                          
4304732076

NBU 213-36J                         
4304731268NBU 5-36B                           

4304730272

CWU 36-26                           
4304730263

CWU 18                              
4304715063
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Map Produced by Diana Mason
Map Prepared: 

Well Name: CWU 1509-25D
API Number: 4304750940

Township 09.0 S Section 25Range 22.0 E
Meridian: SLBM

F
1,250 0 1,250625 Feet

1:12,000

Units
STATUS

ACTIVE

EXPLORATORY

GAS STORAGE

NF PP OIL

NF SECONDARY

PI OIL

PP GAS

PP GEOTHERML

PP OIL

SECONDARY

TERMINATED

Fields
STATUS

Unknown

ABANDONED

ACTIVE

COMBINED

INACTIVE

STORAGE

TERMINATED

Sections

Township

Wells Query

D <all other values>

Status
APD - Aproved Permit

H DRL - Spuded (Drilling Commenced)

4 GIW - Gas Injection

!* GS - Gas Storage

N LA - Location Abandoned

! LOC - New Location

7 OPS - Operation Suspended

ª PA - Plugged Abandoned

* PGW - Producing Gas Well

' POW - Producing Oil Well

O RET - Returned APD

¸ SGW - Shut-in Gas Well

· SOW - Shut-in Oil Well

6 TA  - Temp. Abandoned

" TW  - Test Well

¸ WDW - Water Disposal

¸ WIW - Water Injection Well

=* WSW - Water Supply Well

Tooele

Millard

Iron

San Juan

Kane

Juab

Uintah

Box Elder

Emery

Garfield

Grand

Utah

Beaver Wayne

Duchesne

Sevier

Summit

Rich

Washington

Carbon

Sanpete

Cache

Piute

Davis

Wasatch

Weber

Daggett
Salt Lake

Morgan

Location Map

Operator: EOG RESOURCES, INC.                               

’A
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OOG TOSO£17©ÐS
EOG Resources, Inc.
600 Seventeenth Street
Suite 1000N
Denver, CO 80202
Main: 303-572-9000
Fax: 303-824-5400

March 9, 2010

Diana Whitney
Utah Division of Oil, Gas, & Mining
P.O. Box 145801
Salt Lake City, Utah 54114-5801

RE: Directional Application

Lease UTU-0285-A
Chapita Wells Unit 1509-25D
Section 25, T9S, R22E
Uintah County, Utah

Ms. Whitney,

Pursuant to the filing of Chapita Wells Unit 1509-25D Application for Permit to Drill
regarding the above referenced well on February 16, 2010, we are hereby submitting this letter
in accordance with Oil & Gas Conservation Rule R649-3-11 pertaining to Directional Drilling.

• EOG Resources, Inc. is the only lease operator/working interest owner within a
460 foot radius of the Chapita Wells Unit 1509-25D well bore, located within
Section 25, T9S, R22E, Uintah County, Utah.

• EOG Resources, Inc. is permitting thiswell as a directional well in order to
minimize surface disturbance. Locating the well at the surface location and
directionally drilling from this location, EOG will be able to utilizethe existing road
infrastructure.

• Furthermore, EOG hereby certifies that EOG is the sole working interest owner
within 460 feet of the entire directional well bore.

Based on the above stated information, EOG Resources, Inc. requests the permit be
granted pursuant to R649-3-11.

Sincerely,

RECEIVEDMary A. Maestas
Regulatory Assistant gg

OFOIL,GAS* NWING

energy opportunity
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WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 2/16/2010 API NO. ASSIGNED: 43047509400000

WELL NAME: CWU 1509-25D   

OPERATOR: EOG Resources, Inc. (N9550) PHONE NUMBER: 303 824-5526

CONTACT: Mary Maestas   

PROPOSED LOCATION: SWNE 25 090S 220E Permit Tech Review:

SURFACE: 2199 FNL 1952 FEL Engineering Review:

BOTTOM: 2461 FSL 2377 FEL Geology Review:

COUNTY: UINTAH 

LATITUDE: 40.00830 LONGITUDE: -109.38530

UTM SURF EASTINGS: 637820.00 NORTHINGS: 4429718.00

FIELD NAME: NATURAL BUTTES   

LEASE TYPE: 1 - Federal   

LEASE NUMBER: UTU0285A             PROPOSED PRODUCING FORMATION(S): MESA VERDE 

SURFACE OWNER: 1 - Federal COALBED METHANE: NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

PLAT R649-2-3.

Bond: FEDERAL - NM2308      Unit:  CHAPITA WELLS 

Potash R649-3-2. General

Oil Shale 190-5      

Oil Shale 190-3 R649-3-3. Exception

Oil Shale 190-13  Drilling Unit 

Water Permit: 49-225           Board Cause No:  Cause 179-8

RDCC Review:           Effective Date:  8/10/1999

Fee Surface Agreement           Siting:  Suspends General Siting

Intent to Commingle R649-3-11. Directional Drill

 Commingling Approved  

Comments:          Presite Completed
                  

Stipulations:         1 - Exception Location - dmason
                             4 - Federal Approval - dmason
                             15 - Directional - dmason
                             17 - Oil Shale 190-5(b) - dmason
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Permit To Drill

******************
Well Name:  CWU 1509-25D

API Well Number:  43047509400000

Lease Number:  UTU0285A

Surface Owner:   FEDERAL 

Approval Date:  3/16/2010

Issued to:
EOG Resources, Inc., 1060 East Highway 40, Vernal, UT 84078

Authority:
Pursuant to Utah Code Ann. §40-6-1 et seq., and Utah Administrative Code R649-3-1 et seq., the
Utah Division of Oil, Gas and Mining issues conditions of approval, and permit to drill the listed
well. This permit is issued in accordance with the requirements of Cause 179-8. The expected
producing formation or pool is the MESA VERDE Formation(s), completion into any other zones
will require filing a Sundry Notice (Form 9). Completion and commingling of more than one pool
will require approval in accordance with R649-3-22.

Duration:
This approval shall expire one year from the above date unless substantial and continuous operation
is underway, or a request for extension is made prior to the expiration date

Exception Location:
Appropriate information has been submitted to DOGM and administrative approval of the requested
exception location is hereby granted. 

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas Conservation
General Rules, and the applicable terms and provisions of the approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which must be obtained
prior to drilling. 

In accordance with Utah Admin. R.649-3-11, Directional Drilling, the operator shall submit a
complete angular deviation and directional survey report to the Division within 30 days following
completion of the well. 

In accordance with the Order in Cause No. 190-5(b) dated October 28, 1982, the operator shall
comply with the requirements of Rules R649-3-31 and R649-3-27 pertaining to Designated Oil Shale
Areas. Additionally, the operators shall ensure that the surface and or production casing is properly
cemented over the entire oil shale section as defined by Rule R649-3-31. The Operator shall report
the actual depth the oil shale is encountered to the division. 

API Well No: 43047509400000API Well No: 43047509400000

State of Utah
DEPARTMENT OF NATURAL RESOURCES

MICHAEL R. STYLER

GAR . H HERT Excutiw Drotor

comrwr Division of Oil, Gas and Mining
GREGORY S. BELL JOHN R. BA2A
Lieuterard Gowrver Dusion Dmctor

Permit To Drill
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Well Name: CWU 1509-25D
API Well Number: 43047509400000

Lease Number: UTUO285A
Surface Owner: FEDERAL
Approval Date: 3/16/2010

Issued to:
EOG Resources, Inc., 1060 East Highway 40, Vernal, UT 84078

Authority:
Pursuant to Utah Code Ann. §40-6-1et seq., and Utah Administrative Code R649-3-1 et seq., the
Utah Division of Oil, Gas and Mining issues conditions of approval, and permit to drill the listed
well. This permit is issued in accordance with the requirements of Cause 179-8. The expected
producing formation or pool is the MESA VERDE Formation(s), completion into any other zones
will require filing a Sundry Notice (Form 9). Completion and commingling of more than one pool
will require approval in accordance with R649-3-22.

Duration:
This approval shall expire one year from the above date unless substantial and continuous operation
is underway, or a request for extension is made prior to the expiration date

Exception Location:
Appropriate information has been submitted to DOGM and administrative approval of the requested
exception location is hereby granted.

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas Conservation
General Rules, and the applicable terms and provisions of the approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which must be obtained
prior to drilling.

In accordance with Utah Admin. R.649-3-11, Directional Drilling, the operator shall submit a
complete angular deviation and directional survey report to the Division within 30 days following
completion of the well.

In accordance with the Order in Cause No. 190-5(b) dated October 28, 1982, the operator shall
comply with the requirements of Rules R649-3-31 and R649-3-27 pertaining to Designated Oil Shale
Areas. Additionally, the operators shall ensure that the surface and or production casing is properly
cemented over the entire oil shale section as defined by Rule R649-3-31. The Operator shall report
the actual depth the oil shale is encountered to the

API Well No: 43047509400000

State of Utah
DEPARTMENT OF NATURAL RESOURCES

- MICHAEL R. STYLER

GARY R. HERBERT Excutiw Drotor

comrwr Division of Oil, Gas and Mining
GREGORY S. BELL JOHN R. BA2A
Lieuterard Gowrver Dusion Dmctor

Permit To Drill
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Surface Owner: FEDERAL
Approval Date: 3/16/2010

Issued to:
EOG Resources, Inc., 1060 East Highway 40, Vernal, UT 84078

Authority:
Pursuant to Utah Code Ann. §40-6-1et seq., and Utah Administrative Code R649-3-1 et seq., the
Utah Division of Oil, Gas and Mining issues conditions of approval, and permit to drill the listed
well. This permit is issued in accordance with the requirements of Cause 179-8. The expected
producing formation or pool is the MESA VERDE Formation(s), completion into any other zones
will require filing a Sundry Notice (Form 9). Completion and commingling of more than one pool
will require approval in accordance with R649-3-22.

Duration:
This approval shall expire one year from the above date unless substantial and continuous operation
is underway, or a request for extension is made prior to the expiration date

Exception Location:
Appropriate information has been submitted to DOGM and administrative approval of the requested
exception location is hereby granted.

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas Conservation
General Rules, and the applicable terms and provisions of the approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which must be obtained
prior to drilling.

In accordance with Utah Admin. R.649-3-11, Directional Drilling, the operator shall submit a
complete angular deviation and directional survey report to the Division within 30 days following
completion of the well.

In accordance with the Order in Cause No. 190-5(b) dated October 28, 1982, the operator shall
comply with the requirements of Rules R649-3-31 and R649-3-27 pertaining to Designated Oil Shale
Areas. Additionally, the operators shall ensure that the surface and or production casing is properly
cemented over the entire oil shale section as defined by Rule R649-3-31. The Operator shall report
the actual depth the oil shale is encountered to the



Notification Requirements:
The operator is required to notify the Division of Oil, Gas and Mining of the following actions during
drilling of this well:
   • Within 24 hours following the spudding of the well – contact Carol Daniels at 801-538-5284
     (please leave a voicemail message if not available)
     OR
     submit an electronic sundry notice (pre-registration required) via the Utah Oil & Gas website
     at https://oilgas.ogm.utah.gov

Reporting Requirements:
All reports, forms and submittals as required by the Utah Oil and Gas Conservation General Rules
will be promptly filed with the Division of Oil, Gas and Mining, including but not limited to:
   • Entity Action Form (Form 6) – due within 5 days of spudding the well
   • Monthly Status Report (Form 9) – due by 5th day of the following calendar month
   • Requests to Change Plans (Form 9) – due prior to implementation
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   • Well Completion Report (Form 8) – due within 30 days after completion or plugging

Approved By:

Gil Hunt
Associate Director, Oil & Gas 
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Associate Director, Oil &
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Form 3160-3 FORM APPROVED
(August 2007) OMB No. 1004-0136

UNITED STATES Expires July 31, 2010
DEPARTMENT OF THE INTE

BUREAU OF LAND MANAGEMENT FEB 8 2010 'ay"o°oys¶ANo.

APPLICATION FOR PERMIT TO DRILL OR REENTER 6. Ifindian, Allottee or Tribe Name

la. Type of Work: g DRILL O REENTER 7. If Unit or CA Agreement, Name and No.
CHAPITA WELLS

8. Lease Name and Well No.
lb. Type of Well: O Oil Wel g Gas Well O Other g Single Zone O Multiple Zone CHAPITA WELLS UNIT 1509-25D

2. Name of Operator Contact: MARYA. MAl-8 IAs 9. API weliNo.
EOG RESOURCES, INC. E-Mail: mary_maestas@eogresources.com

3a. Address 3b. Phone No. (include area code) 10. Field and Pool, or Exploratory
1060 EAST HIGHWAY 40 Ph: 303-824-5526 NATURAL BUTTES
VERNAL, UT 84078

4. Location of Well (Report locationclearly and in accordance.with any State requirements.*) 11. Sec., T., R., M., or Blk. and surveyor Area

At surface SWNE 2199FNL 1952FEL 40.00824 N Lat, 109.38588 W Lon Sec 25 T9S R22E Mer SLB
At proposed prod. zone NWSE 2461FSL 2377FEL 40.00652 N Lat, 109.38739 W Lon

14. Distance m miles and directiontiom nearest town or post ottice* 12. County or Parish 13. State
51.2 MILES SOUTH OF VERNAL, UT UlNTAH UT

15. Distance tiomproposed location to nearest property or 16. No. of Acres m Lease 17. Spacing Unit dedicated to this well
lease line, ft. (Also to nearest drig. unit line, if any)

1141' LEASE LINE 1800.00

18. Distance tiomproposed locationto nearest well, drilling, 19. Proposed Depth 20. BLM/BIA Bond No. on tile
completed, applied for, on this lease, ft.

760' 9303 MD NM2308
9215 TVD

21. Elevations (Show whether DF, KB, RT, GL, etc. 22. Approximate date work will start 23. Estimated duration
5076 GL 45 DAYS

24. Attachme11ts

The following, completed in accordance with the requirements of Onshore Oil and Gas Order No. 1, shall be attached to this form:

1. Well plat certified by a registered surveyor. 4. Bond to cover the operations unless covered by an existing bond on file (see
2. A Drilling Plan. Item 20 above).
3. A Surface Use Plan (if the location is on National Forest System Lands, the 5. Operator certification

SUPO shall be filed with the appropriate Forest Service Office). 6. Such other site specific information and/or plans as may be required by the
authorized officer.

25 Signature Name (Printed/Typed) Date
(Electronic Submission) MARYA. MAESTAS Ph: 303-824-5526 02/16/2010

Title
RE ULATORYASSISTANT

Nam d)

T1t6 Ottice
ActingAssistantFieldManager VERNALFIELDOFFICEi anrie A Minarni OneAyrene

Application approval does not warrant at oëfillythe applicantholdslegal or equitable title to those rights m the subject lease which would entitle the applicant to conduct
°c"o°.'da onnsobaepopnroval,

if any, are attached. CONDITIONSOFAPPROVALATTACHED
Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any department or agency of the United
States any false, fictitious or fraudulent statements or representations as to any matter within its jurisdiction.

Additional Operator Remarks (see next page)

Electronic Submission #81474 verified by the BLM Well Infor °

.

For EOG RESOURCES, INC., sent to the Vernal ED
10TICEOFAPPROVAl

Committed to AFMSS for processing by ROBIN R. HANSEN on 02EC
1&2010

DIV.OFOIL,GAS&MINING
** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED
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UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

VERNAL FIELD OFFICE
170 South 500 East VERNAL, UT 84078 (435) 781-4401

CONDITIONS OF APPROVAL FOR APPLICATION FOR PERMIT TO DRILL

Company: EOG Resource, Inc. Location: SWNE, Sec. 25, T9S, R22E(S)
NWSE, Sec. 25, T9S, R22E (B)

Well No: CWU 1509-25D Lease No: UTU-0285A
API No: 43-047-50940 Agreement: Chapita Wells Unit

OFFICE NUMBER: (435) 781-4400

OFFICE FAX NUMBER: (435) 781-3420

A COPY OF THESE CONDITIONS SHALL BE FURNISHED TO YOUR
FIELD REPRESENTATIVE TO INSURE COMPLIANCE

All lease and/or unit operations are to be conducted in such a manner that full compliance is made with the
applicable laws, regulations (43 CFR Part 3160), and this approved Application for Permit to Drill including
Surface and Downhole Conditions of Approval. The operator is considered fully responsible for the actions
of his subcontractors. A copy of the approved APD must be on location during construction, drilling, and
completion operations. This permit is approved for a two (2) year period, or until lease expiration,
whichever occurs first. An additional extension, up to two (2) years, may be applied for by sundry
notice prior to expiration.

NOTIFICATION REQUIREMENTS

Location Construction - Forty-Eight (48) hours prior to construction of location and
(Notify Environmental Scientist) access roads.

Location Completion - Prior to moving on the drilling rig.
(Notify Environmental Scientist)

Spud Notice - Twenty-Four (24) hours prior to spudding the well.
(Notify Petroleum Engineer)

Casing String & Cementing - Twenty-Four (24) hours prior to running casing and
(Notify Supv. Petroleum Tech.) cementing all casing strings to: ut vn opreport@blm.gov.

BOP & Related Equipment Tests - Twenty-Four (24) hours prior to initiating pressure tests.
(Notify Supv. Petroleum Tech.)

First Production Notice - Within Five (5) business days after new well begins or
(Notify Petroleum Engineer) production resumes after well has been off production for

more than ninety (90)
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Page 2 of 8
Well: CWU 1509-25D

12/9/2010

SURFACE USE PROGRAM
CONDITIONS OF APPROVAL (COAs)

• All new and replacement internal combustion gas field engines of less than or equal to 300 design-
rated horsepower must not emit more than 2 gms of NOx per horsepower-hour. This requirement
does not apply to gas field engines of less than or equal to 40 design-rated horsepower.

• All and replacement internal combustion gas field engines of greater than 300 design rated
horsepower must not emit more than 1.0 gms of NOx per horsepower-hour.

• If there is an active Gilsonite mining operation within 2 miles of the well location, operator shall
notify the Gilsonite operator at least 48 hours prior to any blasting during construction.

• If paleontological materials are uncovered during construction, the operator is to immediately stop
work and contact the Authorized Officer (AO). A determination will be made by the AO as to what
mitigation may be necessary for the discovered paleontologic material before construction can
continue.

SITE SPECIFIC COAs:

Operator: EOG Resources Inc.

Well Name and Number:
For the proposed gas wells listed in the Table below, which will be directionally drilled from existing well pad (CWU
696-25 and 898-25).

WellNumber Surface Location Lease Number
CWU 1509-25D Sec. 25, T9S R22E UTU-0285A
CWU 1510-25D Sec. 25, T9S R22E UTU-0285A
CWU 1511-25D Sec. 25, T9S R22E UTU-0285A
CWU 1512-25D Sec. 25, T9S R22E UTU-0285A
CWU 1513-25D Sec. 25, T9S R22E UTU-0285A
CWU 1514-25D Sec. 25, T9S R22E UTU-0285A

1. Construction changes:
As discussed during the onsite, ditch the north and western sides of the well pad.

2. Mitigation for Water Supply - To Protect Threatened and Endangered Fish.

a) The best method to avoid entrainment is to pump from an off-channel location - one that does not
connect to the river during high spring flows. An infiltration gallery constructed in a BLM and
Service approved location is best.

b) If the pump head is located in the river channel where larval fish are known to occur, the following
measures apply:

i. Do not situate the pump in a low-flow or no-flow area as these habitats tend to concentrate
larval

Page 2 of 8
Well: CWU 1509-25D

12/9/2010

SURFACE USE PROGRAM
CONDITIONS OF APPROVAL (COAs)

• All new and replacement internal combustion gas field engines of less than or equal to 300 design-
rated horsepower must not emit more than 2 gms of NOx per horsepower-hour. This requirement
does not apply to gas field engines of less than or equal to 40 design-rated horsepower.

• All and replacement internal combustion gas field engines of greater than 300 design rated
horsepower must not emit more than 1.0 gms of NOx per horsepower-hour.

• If there is an active Gilsonite mining operation within 2 miles of the well location, operator shall
notify the Gilsonite operator at least 48 hours prior to any blasting during construction.

• If paleontological materials are uncovered during construction, the operator is to immediately stop
work and contact the Authorized Officer (AO). A determination will be made by the AO as to what
mitigation may be necessary for the discovered paleontologic material before construction can
continue.

SITE SPECIFIC COAs:

Operator: EOG Resources Inc.

Well Name and Number:
For the proposed gas wells listed in the Table below, which will be directionally drilled from existing well pad (CWU
696-25 and 898-25).

WellNumber Surface Location Lease Number
CWU 1509-25D Sec. 25, T9S R22E UTU-0285A
CWU 1510-25D Sec. 25, T9S R22E UTU-0285A
CWU 1511-25D Sec. 25, T9S R22E UTU-0285A
CWU 1512-25D Sec. 25, T9S R22E UTU-0285A
CWU 1513-25D Sec. 25, T9S R22E UTU-0285A
CWU 1514-25D Sec. 25, T9S R22E UTU-0285A

1. Construction changes:
As discussed during the onsite, ditch the north and western sides of the well pad.

2. Mitigation for Water Supply - To Protect Threatened and Endangered Fish.

a) The best method to avoid entrainment is to pump from an off-channel location - one that does not
connect to the river during high spring flows. An infiltration gallery constructed in a BLM and
Service approved location is best.

b) If the pump head is located in the river channel where larval fish are known to occur, the following
measures apply:

i. Do not situate the pump in a low-flow or no-flow area as these habitats tend to concentrate
larval



Page 3 of 8
Well: CWU 1509-25D

12/9/2010

ii. Limit the amount of pumping, to the greatest extent possible, during that period of the year
when larval fish may be present (see above); and

iii. Limit the amount of pumping, to the greatest extent possible, during the pre-dawn hours as
larval drift studies indicate that this is a period of greatest daily activity.

c) Screen all pump intakes with 3/32" mesh material.
d) Report any fish impinged on the intake screen to the Service (801.975.3330) and the Utah Division of

Wildlife Resources:
Northeastern Region
152 East 100 North, Vernal, UT 84078
Phone: (435) 781-9453

3. Reclamation: Seed mix

(May be amended at the time of well final abandonment)

Common name Latin name lbs/acre Recommended
seed planting
depth (inches)

Gardner saltbush (Atriplex gardneri) 0.5 0.25 -0.75

shad scale Atriplex confertifolia 2 0.5 - 0.75
Indian rice grass Achnatherum hymenoides 1 1.5 - 3
Greasewood Sarcobactus vermiculatus) 2 0.25 - 0.5
needle & thread grass Stiga comata 3 1.5 - 3
black sagebrush Artemisia nova 1/4 0.5-1
Squirreltail grass (Elymus elymoides) 3 0.25 - 0.5
Rabbitbrush (Chryothamnus nauseosus) 3 0.5-1
hycrest crested wheatgrass Agropyron cristayum/Agropyron 2 0.25 - 0.75desertorum hybrid

• All pounds are pure live seed.
• All seed and mulch will be certified weed free.
• Rates are set for drill seeding; double rate if broadcasting.
• Reseeding may be reqttired if initial seeding is not
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12/9/2010

DOWNHOLE PROGRAM
CONDITIONS OF APPROVAL (COAs)

SITE SPECIFIC DOWNHOLE COAs:

• Surface casing cement shall be brought up and into the surface. Top of Cmnt is to reach surf.
For surface casing cement program, to reach surface with Top of Cement, operator will pump

additional cement in Top Out stage.
Surface casing interval is drilled thru a lost circulation formation, Birdsnest at 1650 ft.
Program cement for surface casing does 'not' include excess overage for cement pumped.
Operator program cement for surfacë casing displacement volume of cement relative to the
estimated annular volume does 'not include excess overage design factor.

• Production casing cement shall be brought up and into the surface casing. The minimum cement top
is 400 ft above the surface casing shoe.
COA specification is a change to operators performance standard stated in APD.
Well is drilled on a multi-well well pad location.

• A Gamma Ray well Log shall be run from the well Total Depth to the surface.
A copy of the Gamma Ray well Log shall be submitted to the BLM Vernal Field Office.

• A copy of the as drilled directional survey shall be submitted to the BLM Vernal Field Office.
Submit the MWD-GR survey from the directional/horizontal drilling operations, hard copy or
electronically.

Well location TD bottom footage hole location information on the completion form 3160-4 Well
Completion or Recompletion Report and Log shall match and be in agreement with the from the
actual drilling directional survey well departure values for the TD bottom hole location.

All provisions outlined in Onshore Oil & Gas Order #2 Drilling Operations shall be strictly adhered
to. The following items are emphasized:

DRILLING/COMPLETION/PRODUCING OPERATING STANDARDS

• The spud date and time shall be reported orally to Vernal Field Office within 24 hours of spudding.

• Notify Vernal Field Office Supervisory Petroleum Engineering Technician at least 24 hours in
advance of casing cementing operations and BOPE & casing pressure tests.

• All requirements listed in Onshore Order #2 III. E. Special Drilling Operations are applicable for air
drilling of surface hole.

• Blowout prevention equipment (BOPE) shall remain in use until the well is completed or abandoned.
Closing unit controls shall remain unobstructed and readily accessible at all times. Choke manifolds
shall be located outside of the rig
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• All BOPE components shall be inspected daily and those inspections shall be recorded in the daily
drilling report. Components shall be operated and tested as required by Onshore Oil & Gas Order
No. 2 to insure good mechanical working order. All BOPE pressure tests shall be performed by a
test pump with a chart recorder and NOT by the rig pumps. Test shall be reported in the driller's
log.

• BOP drills shall be initially conducted by each drilling crew within 24 hours of drilling out from
under the surface casing and weekly thereafter as specified in Onshore Oil & Gas Order No. 2.

• Casing pressure tests are required before drilling out from under all casing strings set and cemented
in place.

• No aggressive/fresh hard-banded drill pipe shall be used within casing.

• Cement baskets shall not be run on surface casing.

• The operator must report all shows of water or water-bearing sands to the BLM. If flowing water is
encountered it must be sampled, analyzed, and a copy of the analyses submitted to the BLM Vernal
Field Office.

• The operator must report encounters of all non oil & gas mineral resources (such as Gilsonite, tar
sands, oil shale, trona, etc.) to the Vernal Field Office, in writing, within 5 working days of each
encounter. Each report shall include the well name/number, well location, date and depth (from KB
or GL) of encounter, vertical footage of the encounter and, the name of the person making the report
(along with a telephone number) should the BLM need to obtain additional information.

• A complete set of angular deviation and directional surveys of a directional well will be submitted to
the Vernal BLM office engineer within 30 days of the completion of the well.

• While actively drilling, chronologic drilling progress reports shall be filed directly with the BLM,
Vernal Field Office on a weekly basis in sundry, letter format or e-mail to the Petroleum Engineers
until the well is completed.

• A cement bond log (CBL) will be run from the production casing shoe to the top of cement and shall
be utilized to determine the bond quality for the production casing. Submit a field copy of the CBL
to this office.

• Please submit an electronic copy of all other logs run on this well in LAS format to
UT_VN_Welllogs@BLM.gov. This submission will supersede the requirement for submittal of
paper logs to the BLM.

• There shall be no deviation from the proposed drilling, completion, and/or workover program as
approved. Safe drilling and operating practices must be observed. Any changes in operation must
have prior approval from the BLM Vernal Field
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encounter. Each report shall include the well name/number, well location, date and depth (from KB
or GL) of encounter, vertical footage of the encounter and, the name of the person making the report
(along with a telephone number) should the BLM need to obtain additional information.

• A complete set of angular deviation and directional surveys of a directional well will be submitted to
the Vernal BLM office engineer within 30 days of the completion of the well.

• While actively drilling, chronologic drilling progress reports shall be filed directly with the BLM,
Vernal Field Office on a weekly basis in sundry, letter format or e-mail to the Petroleum Engineers
until the well is completed.

• A cement bond log (CBL) will be run from the production casing shoe to the top of cement and shall
be utilized to determine the bond quality for the production casing. Submit a field copy of the CBL
to this office.

• Please submit an electronic copy of all other logs run on this well in LAS format to
UT_VN_Welllogs@BLM.gov. This submission will supersede the requirement for submittal of
paper logs to the BLM.

• There shall be no deviation from the proposed drilling, completion, and/or workover program as
approved. Safe drilling and operating practices must be observed. Any changes in operation must
have prior approval from the BLM Vernal Field



Page 6 of 8
Well: CWU 1509-25D

12/9/2010

OPERATING REQUIRENIENT REMINDERS:

• All wells, whether drilling, producing, suspended, or abandoned, shall be identified in accordance
with 43 CFR 3162.6. There shall bey sign or marker with the name of the operator, lease serial
number, well number, and surveyed description of the well.

• In accordance with 43 CFR 3162.4-3, this well shall be reported on the "Monthly Report of
Operations" (Oil and Gas Operations Report ((OGOR)) starting with the month in which operations
commence and continue each month until the well is physically plugged and abandoned. This report
shall be filed in duplicate, directly with the Minerals Management Service, P.O. Box 17110, Denver,
Colorado 80217-0110, or call 1-800-525-7922 (303) 231-3650 for reporting information.

• Should the well be successfully completed for production, the BLM Vernal Field office must be
notified when it is placed in a producing status. Such notification will be by written communication
and must be received in this office by not later than the fifth business day following the date on
which the well is placed on production. The notification shall provide, as a minimum, the following
informational items:

o Operator name, address, and telephone number.

o Well name and number.

o Well location (¼¼,Sec., Twn, Rng, and P.M.).

o Date well was placed in a producing status (date of first production for which royalty will be
paid).

o The nature of the well's production, (i.e., crude oil, or crude oil and casing head gas, or
natural gas and entrained liquid hydrocarbons).

o The Federal or Indian lease prefix and number on which the well is located; otherwise the
non-Federal or non-Indian land category, i.e., State or private.

o Unit agreement and/or participating area name and number, if applicable.

o Communitization agreement number, if applicable.

• Any venting or flaring of gas shall be done in accordance with Notice to Lessees (NTL) 4A and
needs prior approval from the BLM Vernal Field Office.

• All undesirable events (fires, accidents, blowouts, spills, discharges) as specified in NTL 3A will be
reported to the BLM, Vernal Field Office. Major events, as defined in NTL3A, shall be reported
verbally within 24 hours, followed by a written report within 15 days. "Other than Major Events"
will be reported in writing within 15 days. "Minor Events" will be reported on the Monthly Report.
of Operations and
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• Whether the well is completed as a dry hole or as a producer, "Well Completion and Recompletion
Report and Log" (BLM Form 3160-4) shall be submitted not later than 30 days after completion of
the well or after completion of operations being performed, in accordance with 43 CFR 3162.4-1.
Two copies of all logs run, core descriptions, and all other surveys or data obtained and compiled
during the drilling, workover, and/or completion operations, shall be filed on BLM Form 3160-4.
Submit with the well completion report a geologic report including, at a minimum, formation tops,
and a summary and conclusions. Also include deviation surveys, sample descriptions, strip logs,
core data, drill stem test data, and results of production tests if performed. Samples (cuttings, fluid,
and/or gas) shall be submitted only yhen requested by the BLM, Vernal Field Office.

• All off-lease storage, off-lease measurement, or commingling on-lease or off-lease, shall have prior
written approval from the BLM Vernal Field Office.

• Oil and gas meters shall be calibrated in place prior to any deliveries. The BLM Vernal Field Office
Petroleum Engineers will be provided with a date and time for the initial meter calibration and all
future meter proving schedules. A copy of the meter calibration reports shall be submitted to the
BLM Vernal Field Office. All measurement facilities will conform to the API standards for liquid
hydrocarbons and the AGA standards for natural gas measurement. All measurement points shall be
identified as the point of sale or allocation for royalty purposes.

• A schematic facilities diagram as required by Onshore Oil & Gas Order No. 3 shall be submitted to
the BLM Vernal Field Office within 30 days of installation or first production, whichever occurs
first. All site security regulations as specified in Onshore Oil & Gas Order No. 3 shall be adhered to.
All product lines entering and leaving hydrocarbon storage tanks will be effectively sealed in
accordance with Onshore Oil & Gas Order No. 3.

• Any additional construction, reconstruction, or alterations of facilities, including roads, gathering
lines, batteries, etc., which will resug in the disturbance of new ground, shall require the filing of a
suitable plan and need prior approval of the BLM Vernal Field Office. Emergency approval may be
obtained orally, but such approval does not waive the written report requirement.

• No location shall be constructed or moved, no well shall be plugged, and no drilling or workover
equipment shall be removed from a well to be placed in a suspended status without prior approval of
the BLM Vernal Field Office. If operations are to be suspended for more than 30 days, prior
approval of the BLM Vernal Field Office shall be obtained and notification given before resumption
of operations.

• Pursuant to Onshore Oil & Gas Order No. 7, this is authorization for pit disposal of water produced
from this well for a period of 90 days from the date of initial production. A permanent disposal
method must be approved by this office and in operation prior to the end of this 90-day period. In
order to meet this deadline, an application for the proposed permanent disposal method shall be
submitted along with any necessary water analyses, as soon as possible, but no later than 45 days
after the date of first production. Any method of disposal which has not been approved prior to the
end of the authorized 90-day period will be considered as an Incident of Noncompliance and will be
grounds for issuing a shut-in order until an acceptable manner for disposing of said water is provided
and approved by this
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• Unless the plugging is to take place immediately upon receipt of oral approval, the Field Office
Petroleum Engineers must be notified at least 24 hours in advance of the plugging of the well, in
order that a representative may witness plugging operations. If a well is suspended or abandoned, all
pits must be fenced immediately until they are backfilled. The "Subsequent Report of
Abandonment" (Form BLM 3160-5) must be submitted within 30 days after the actual plugging of
the well bore, showing location of plugs, amount of cement in each, and amount of casing left in
hole, and the current status of the surface
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API Well No: 43047509400000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1509-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     2199 FNL 1952 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

12/20/2010

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests authorization to change the Drilling
Plan as per the attached. Conductor size: Item 4 Cement Program: Item 9
Please see the attached revised Drilling Plan reflecting the purposed Drilling

Procedure changes. 

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Mickenzie Gates 435 781-9145

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 12/20/2010

December 20, 2010

12/21/2010

iPI Well No: 43047509400000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA02EDEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:
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QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

12/20/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE
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Date of Work Completion:
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WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests authorization to change the Drilling
Plan as per the attached. Conductor size: Item 4 Cement Program: Item 9 Accepted by the

Please see the attached revised Drilling Plan reflecting the purposed Drilling Utah Division of
Procedure changes. Oil, Gas and Mining

Date: 12/21/2g10

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 12/20/2010

RECEIVED December 20,
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DRILLING PLAN 
 

MULTI-WELL PAD:   
CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,  
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D 

SW/NE, SEC. 25, T9S, R22E, S.L.B.&M.. 
UINTAH COUNTY, UTAH 

8 point plan-EOG 1/6 12/20/2010  

1. & 2.   UESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES: 
 

 

 CWU 1509-25D CWU 1510-25D CWU 1511-25D CWU 1512-25D 

FORMATION   TVD   MD   TVD   MD   TVD   MD   TVD   MD 

Green River 1385 1400 1380 1387 1393 1403 1415 1423 

Birdsnest 1660 1686 1665 1675 1667 1686 1665 1677 

Mahogany Oil Shale Bed 2242 2291 2253 2269 2270 2310 2261 2283 

Wasatch 4568 4657 4590 4611 4612 4676 4596 4629 

Chapita Wells 5151 5240 5172 5193 5190 5254 5175 5208 

Buck Canyon 5821 5910 5844 5865 5861 5925 5844 5876 

North Horn 6505 6594 6521 6542 6531 6595 6519 6552 

KMV Price River 6797 6885 6831 6852 6860 6924 6834 6866 

KMV Price River Middle 7704 7793 7731 7751 7752 7816 7731 7763 

KMV Price River Lower 8514 8603 8538 8559 8558 8622 8537 8569 

Sego 9013 9101 9030 9051 9056 9120 9032 9065 

TD 9215 9303 9230 9251 9255 9319 9235 9268 

ANTICIPATED BHP (PSI) 5031 5040 5053 5042 

 

 

 

 
1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,  

with top at about 2,000 ft ±. 
2. Cement isolation is installed to surface of the well isolating all zones by cement. 

 CWU 1513-25D CWU 1514-25D   

FORMATION   TVD    MD   TVD   MD   TVD   MD   TVD   MD 

Green River 1427 1440 1403 1411     

Birdsnest 1663 1683 1660 1670     

Mahogany Oil Shale Bed 2252 2290 2247 2264     

Wasatch 4580 4644 4575 4600     

Chapita Wells 5160 5225 5156 5181     

Buck Canyon 5828 5892 5826 5851     

North Horn 6505 6569 6503 6529     

KMV Price River 6808 6872 6803 6829     

KMV Price River Middle 7708 7773 7706 7731     

KMV Price River Lower 8514 8579 8513 8538     

Sego 9018 9082 9017 9043     

TD 9220 9284 9220 9246     

ANTICIPATED BHP (PSI) 5034 5034   

December 20, 2010December 20, 2010

DRILLING PLAN

MULTI-WELL PAD:
CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D

SWINE, SEC. 25, T9S, R22E, S.L.B.&M..
UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

CWU 1509-25D CWU 1510-25D CWU 1511-25D CWU 1512-25D

FORMATION TVD MD TVD MD TVD MD TVD MD
Green River 1385 1400 1380 1387 1393 1403 1415 1423

Birdsnest 1660 1686 1665 1675 1667 1686 1665 1677
MahoganyOilShale Bed 2242 2291 2253 2269 2270 2310 2261 2283

VVasatch 4568 4657 4590 4611 4612 4676 4596 4629
Chapita\Nells 5151 5240 5172 5193 5190 5254 5175 5208
Buck Canyon 5821 5910 5844 5865 5861 5925 5844 5876

Nodh Horn 6505 6594 6521 6542 6531 6595 6519 6552
KAT/Price River 6797 6885 6831 6852 6860 6924 6834 6866

KAP/Price River Middle 7704 7793 7731 7751 7752 7816 7731 7763
KAP/Price RiverLower 8514 8603 8538 8559 8558 8622 8537 8569

Sego 9013 9101 9030 9051 9056 9120 9032 9065
TD 9215 9303 9230 9251 9255 9319 9235 9268

ANTICIPATED BHP (PSI) 5031 5040 5053 5042

CWU 1513-25D CWU 1514-25D

FORMATION TVD MD TVD MD TVD MD TVD MD
Green River 1427 1440 1403 1411

Birdsnest 1663 1683 1660 1670
MahoganyOilShale Bed 2252 2290 2247 2264

LVasatch 4580 4644 4575 4600
ChapitaVVells 5160 5225 5156 5181
Buck Canyon 5828 5892 5826 5851

Nodh Horn 6505 6569 6503 6529
KAP/Price River 6808 6872 6803 6829

KMVPrice River Middle 7708 7773 7706 7731
KAP/Price River Lower 8514 8579 8513 8538

Sego 9018 9082 9017 9043
TD 9220 9284 9220 9246

ANTICIPATED BHP (PSI) 5034 5034

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
withtopatabout2,000ft±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

8 point plan-EOG 1/6 12/20/2010

RECEIVED December 20,

DRILLING PLAN

MULTI-WELL PAD:
CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D

SWINE, SEC. 25, T9S, R22E, S.L.B.&M..
UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

CWU 1509-25D CWU 1510-25D CWU 1511-25D CWU 1512-25D

FORMATION TVD MD TVD MD TVD MD TVD MD
Green River 1385 1400 1380 1387 1393 1403 1415 1423

Birdsnest 1660 1686 1665 1675 1667 1686 1665 1677
MahoganyOilShale Bed 2242 2291 2253 2269 2270 2310 2261 2283

VVasatch 4568 4657 4590 4611 4612 4676 4596 4629
Chapita\Nells 5151 5240 5172 5193 5190 5254 5175 5208
Buck Canyon 5821 5910 5844 5865 5861 5925 5844 5876

Nodh Horn 6505 6594 6521 6542 6531 6595 6519 6552
KAT/Price River 6797 6885 6831 6852 6860 6924 6834 6866

KAP/Price River Middle 7704 7793 7731 7751 7752 7816 7731 7763
KAP/Price RiverLower 8514 8603 8538 8559 8558 8622 8537 8569

Sego 9013 9101 9030 9051 9056 9120 9032 9065
TD 9215 9303 9230 9251 9255 9319 9235 9268

ANTICIPATED BHP (PSI) 5031 5040 5053 5042

CWU 1513-25D CWU 1514-25D

FORMATION TVD MD TVD MD TVD MD TVD MD
Green River 1427 1440 1403 1411

Birdsnest 1663 1683 1660 1670
MahoganyOilShale Bed 2252 2290 2247 2264

LVasatch 4580 4644 4575 4600
ChapitaVVells 5160 5225 5156 5181
Buck Canyon 5828 5892 5826 5851

Nodh Horn 6505 6569 6503 6529
KAP/Price River 6808 6872 6803 6829

KMVPrice River Middle 7708 7773 7706 7731
KAP/Price River Lower 8514 8579 8513 8538

Sego 9018 9082 9017 9043
TD 9220 9284 9220 9246

ANTICIPATED BHP (PSI) 5034 5034

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
withtopatabout2,000ft±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.
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3.   UPRESSURE CONTROL EQUIPMENT: U       Production Hole – 5000 Psig 

                                                                               BOP schematic diagrams attached. 

 

4.   UCASING PROGRAM: 
                           

 
UNote:U  12 ¼” surface hole will be drilled to a total depth of 200’± below the base of the Green River lost 

circulation zone and cased w/9-⅝” as shown to that depth.  Drilled depth may be shallower or 
deeper than the 2300’ shown above depending on the actual depth of the loss zone. 

 
UAll casing will be new or inspected. 

 
5.  UFloat Equipment: 
 

USurface Hole Procedure (0’- 2300’±) 

 
Guide Shoe 
Insert Float Collar (PDC drillable) 
Centralizers:  1-5’ above shoe, top of jts. #2 and #3 then every 5

th
 joint to surface.  (15 total) 

 

UProduction Hole Procedure (2300’± - TD): 
 
Float shoe, 1 joint casing, float collar and balance of casing to surface.  4-½”, 11.6#, N-80 or equivalent marker 
collars or short casing joints to be placed at top of Price River and 400’ above top of Wasatch.   Centralizers to be 
placed 5’ above shoe on joint #1, top of joint #2, and every 3rd joint to 400’ above the top of primary objective. 
Thread lock float shoe, top and bottom of float collar, and top of 2

nd
 joint.   

 

6.   UMUD PROGRAM 
 

 USurface Hole Procedure (Surface - 2300’±): 

  
0’ - 2300’± Air/Air mist/Aerated water 
  or 

 A closed mud system will be utilized with a gelled bentonite system.  LCM sweeps, additions, 
etc. will be utilized as necessary. 

 

 

 

Casing 
Hole 
Size Length   Size Weight Grade  Thread 

Rating 

Collapse 

Rating 

Burst 

 

Tensile 

Conductor 24” 40 – 60’    16” 65# H-40 STC 670 PSI 1640 PSI 736,000# 

Surface 12 ¼”   0 – 2,300’±    9 ⅝” 36.0# J-55  STC 2020 PSI 3520 PSI   394,000# 

Production 7 7/8”  Surface – TD    4 ½” 11.6# N-80  LTC 6350 PSI 7780 PSI  223,000# 
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3. PRESSURE CONTROL EQUIPMENT: Production Hole - 5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:

Hole Rating Rating
Casing Size Length Size Weight Grade Thread Collapse Burst Tensile

Conductor 24" 40 - 60' 16" 65# H-40 STC 670 PSI 1640 PSI 736,000#

Surface 12 ¼" 0 - 2,300'± 9 %" 36.0# J-55 STC 2020 PSI 3520 PSI 394,000#

Production 7 7/8" Surface - TD 4 ½" 11.6# N-80 LTC 6350 PSI 7780 PSI 223,000#

Note: 12 ¼" surface hole will be drilled to a total depth of 200'± below the base of the Green River lost
circulation zone and cased wl9-%" as shown to that depth. Drilled depth may be shallower or
deeper than the 2300' shown above depending on the actual depth of the loss zone.

AII casing will be new or inspected.

5. Float Equipment:

Surface Hole Procedure (0'-2300'±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5th

jOint to surface. (15 total)

Production Hole Procedure (2300'± - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-½", 11.6#, N-80 or equivalent marker
collars or short casing joints to be placed at top of Price River and 400' above top of Wasatch. Centralizers to be
placed 5' above shoe on joint #1, top of joint #2, and every 3rd joint to 400' above the top of primary objective.
Thread lock float shoe, top and bottom of float collar, and top of 2nd

jOint.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300'±):

0' - 2300'± Air/Airmist/Aerated water
or

A closed mud system will be utilized with a gelled bentonite system. LCM sweeps, additions,
etc. will be utilized as necessary.
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3. PRESSURE CONTROL EQUIPMENT: Production Hole - 5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:

Hole Rating Rating
Casing Size Length Size Weight Grade Thread Collapse Burst Tensile

Conductor 24" 40 - 60' 16" 65# H-40 STC 670 PSI 1640 PSI 736,000#

Surface 12 ¼" 0 - 2,300'± 9 %" 36.0# J-55 STC 2020 PSI 3520 PSI 394,000#

Production 7 7/8" Surface - TD 4 ½" 11.6# N-80 LTC 6350 PSI 7780 PSI 223,000#

Note: 12 ¼" surface hole will be drilled to a total depth of 200'± below the base of the Green River lost
circulation zone and cased wl9-%" as shown to that depth. Drilled depth may be shallower or
deeper than the 2300' shown above depending on the actual depth of the loss zone.

AII casing will be new or inspected.

5. Float Equipment:

Surface Hole Procedure (0'-2300'±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5th

jOint to surface. (15 total)

Production Hole Procedure (2300'± - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-½", 11.6#, N-80 or equivalent marker
collars or short casing joints to be placed at top of Price River and 400' above top of Wasatch. Centralizers to be
placed 5' above shoe on joint #1, top of joint #2, and every 3rd joint to 400' above the top of primary objective.
Thread lock float shoe, top and bottom of float collar, and top of 2nd

jOint.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300'±):

0' - 2300'± Air/Airmist/Aerated water
or

A closed mud system will be utilized with a gelled bentonite system. LCM sweeps, additions,
etc. will be utilized as necessary.
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UProduction Hole Procedure (2300’± - TD):U   

 
 Anticipated mud weight 9.5-10.5 ppg depending on actul wellbore conditions encountered while 

drilling. 

 
2300’± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used to control 

viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulation/inhibition.  
Water loss will be maintained at <15cc’s using white starch or PAC.  Bactericides will be used as 
needed.  Anticipated pH will range from 9.0-10.0.  Mud weight will be adjusted as necessary for 
well control.  Deflocculants/thinners will be used as necessary to maintain mud quality.  LCM 
sweeps will be utilized as necessary to control lost circulation and mud loss.  CO2 contamination, 
if encountered, will be treated with lime and gypsum. 

 

7. UVARIANCE REQUESTS: U   
 

Reference: Onshore Oil and Gas Order No. 1 
Onshore Oil and Gas Order No. 2 – Section E: Special Drilling Operations 

 
o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100’ in 

length. (Where possible, a straight run blooie line will be used). 
 

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100’ in length. To 
reduce location excavation, the blooie line will be approximately 75’ in length. 

 
o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring 

dedusting equipment. Dust during air drilling operations is controlled by water mist. 
 
o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an 

automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system). 
 
o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the 

blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig mounted). 

 

 

8.  EVALUATION PROGRAM: 
 

Logs:     None   
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following: 

CBL/CCL/VDL/GR  
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Production Hole Procedure (2300'± - TD):

Anticipated mud weight 9.5-10.5 ppg depending on actul wellbore conditions encountered while
drilling.

2300'± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used to control
viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulationlinhibition.
Water loss will be maintained at <15cc's using white starch or PAC. Bactericides will be used as
needed. Anticipated pH will range from 9.0-10.0. Mud weight will be adjusted as necessary for
well control. Deflocculants/thinners will be used as necessary to maintain mud quality. LCM
sweeps will be utilized as necessary to control lost circulation and mud loss. CO2 contamination,
if encountered, will be treated with lime and gypsum.

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 - Section E: Special Drilling Operations

o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100' in
length. (Where possible, a straight run blooie line will be used).

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in length. To
reduce location excavation, the blooie line will be approximately 75' in length.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring
dedusting equipment. Dust during air drilling operations is controlled by water mist.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an
automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system).

o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the
blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig mounted).

8. EVALUATION PROGRAM:

Logs: None
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:

CBLICCLIVDLIGR
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Production Hole Procedure (2300'± - TD):

Anticipated mud weight 9.5-10.5 ppg depending on actul wellbore conditions encountered while
drilling.

2300'± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used to control
viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulationlinhibition.
Water loss will be maintained at <15cc's using white starch or PAC. Bactericides will be used as
needed. Anticipated pH will range from 9.0-10.0. Mud weight will be adjusted as necessary for
well control. Deflocculants/thinners will be used as necessary to maintain mud quality. LCM
sweeps will be utilized as necessary to control lost circulation and mud loss. CO2 contamination,
if encountered, will be treated with lime and gypsum.

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 - Section E: Special Drilling Operations

o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100' in
length. (Where possible, a straight run blooie line will be used).

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in length. To
reduce location excavation, the blooie line will be approximately 75' in length.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring
dedusting equipment. Dust during air drilling operations is controlled by water mist.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an
automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system).

o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the
blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig mounted).

8. EVALUATION PROGRAM:

Logs: None
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:

CBLICCLIVDLIGR
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0B9.  CEMENT PROGRAM: 
  A.  With Intermediate Casing String (Refer to Contingency Plan) 

 Surface Hole Procedure (Surface - 2500’±): 

 

Tail:     663* sks  Class "G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 ft
3
/sk., 

5.2 gps water.    
 

Top Out:  As necessary for cement to surface with Class “G” cement with 2% CaCI2, ¼#/sk 

Flocele mixed at 15.6 ppg, 1.18 ft
3
/sk., 5.2 gps water. 

*Does not include excess. 
 
 

Intermediate Hole Procedure* (Surface - 7500’±): 

 
Lead:   307 sks  Class “G” cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCI2, 

3 lb/sx GR3 ¼ #/sx Flocele mixed at 11 ppg, 3.82 ft
3
/sk. yield, 23 gps water.   

 

Tail:     496 sks  Class "G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 ft
3
/sk., 

5.2 gps water.    
 

Note:   Cement volumes will be calculated to bring lead cement to surface and tail 

cement to 400’above the Wasatch formation and are based on gauge hole with 
50% excess. 

 
Production Hole Procedure (Surface’± - TD) 

 
Lead:    110 sks:  Hi-Lift “G” w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44 

(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29 
(cello flakes) mixed at 11.0 ppg, 3.91 ft

3
/sk., 24.5 gps water.   

 

 
Tail:   746 sks:  50:50 Poz “G” w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%  

D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),  
mixed at 14.1 ppg, 1.28 ft

3
/sk., 5.9gps water.  

 
Note:   The above number of sacks is based on gauge-hole calculation with 50% excess. 

Lead volume to be calculated to bring cement to 400’± above 9-5/8” casing shoe.   
Tail volume to be calculated to bring cement to 400’± above top of Wasatch Formation. 

 
  
 
 
 
 
 

December 20, 2010December 20, 2010

DRILLING PLAN

MULTI-WELL PAD:
CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D

SWINE, SEC. 25, T9S, R22E, S.L.B.&M..
UINTAH COUNTY, UTAH

9. CEMENT PROGRAM:
A. With Intermediate Casing String (Refer to Contingency Plan)
Surface Hole Procedure (Surface - 2500'±):

Tail: 663* sks Class "G" cement with 2% CaCl2, ¼#/Sk Flocele mixed at 15.6 ppg, 1.18 ft3/Sk.,

5.2 gps water.

Top Out: As necessary for cement to surface with Class "G" cement with 2% CaCl2, ¼#|Sk

Flocele mixed at 15.6 ppg, 1.18 ft3/Sk., 5.2 gps water.
*Does not include excess.

Intermediate Hole Procedure* (Surface - 7500'±):

Lead: 307 sks Class "G" cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCl2,
3 lb/sx GR3 ¼ #/sx Flocele mixed at 11 ppg, 3.82 ft3/Sk. yield, 23 gps water.

Tail: 496 sks Class "G" cement with 2% CaCl2, ¼#/Sk Flocele mixed at 15.6 ppg, 1.18 ft3/Sk.,

5.2 gps water.

Note: Cement volumes will be calculated to bring lead cement to surface and tail
cement to 400'above the Wasatch formation and are based on gauge hole with
50% excess.

Production Hole Procedure (Surface'± - TD)

Lead: 110 sks: Hi-Lift "G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29
(cello flakes) mixed at 11.0 ppg, 3.91 ft3/Sk., 24.5 gps water.

Tail: 746 sks: 50:50 Poz "G" w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%
D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),
mixed at 14.1 ppg, 1.28 ft3/Sk., 5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation with 50% excess.
Lead volume to be calculated to bring cement to 400'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Wasatch Formation.
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9. CEMENT PROGRAM:
A. With Intermediate Casing String (Refer to Contingency Plan)
Surface Hole Procedure (Surface - 2500'±):

Tail: 663* sks Class "G" cement with 2% CaCl2, ¼#/Sk Flocele mixed at 15.6 ppg, 1.18 ft3/Sk.,

5.2 gps water.

Top Out: As necessary for cement to surface with Class "G" cement with 2% CaCl2, ¼#|Sk

Flocele mixed at 15.6 ppg, 1.18 ft3/Sk., 5.2 gps water.
*Does not include excess.

Intermediate Hole Procedure* (Surface - 7500'±):

Lead: 307 sks Class "G" cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCl2,
3 lb/sx GR3 ¼ #/sx Flocele mixed at 11 ppg, 3.82 ft3/Sk. yield, 23 gps water.

Tail: 496 sks Class "G" cement with 2% CaCl2, ¼#/Sk Flocele mixed at 15.6 ppg, 1.18 ft3/Sk.,

5.2 gps water.

Note: Cement volumes will be calculated to bring lead cement to surface and tail
cement to 400'above the Wasatch formation and are based on gauge hole with
50% excess.

Production Hole Procedure (Surface'± - TD)

Lead: 110 sks: Hi-Lift "G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29
(cello flakes) mixed at 11.0 ppg, 3.91 ft3/Sk., 24.5 gps water.

Tail: 746 sks: 50:50 Poz "G" w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%
D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),
mixed at 14.1 ppg, 1.28 ft3/Sk., 5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation with 50% excess.
Lead volume to be calculated to bring cement to 400'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Wasatch Formation.

8 point plan-EOG 4/6 12/20/2010

RECEIVED December 20,



DRILLING PLAN 
 

MULTI-WELL PAD:   
CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,  
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D 

SW/NE, SEC. 25, T9S, R22E, S.L.B.&M.. 
UINTAH COUNTY, UTAH 

8 point plan-EOG 5/6 12/20/2010  

 
 

 B.  Without Intermediate Casing 

Surface Hole Procedure (Surface - 2500’±): 

 

Tail:     663* sks  Class "G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 ft
3
/sk., 

5.2 gps water.    
 

Top Out:     As necessary with Class “G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6  

ppg, 1.18 ft
3
/sk., 5.2 gps water. 

*Does not include excess. 

 
  

 
Production Hole Procedure (Surface’± - TD) 
 
Lead:    242 sks:  Hi-Lift “G” w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44 

(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29 
(cello flakes) mixed at 11.0 ppg, 3.91 ft

3
/sk., 24.5 gps water.   

 

 
Tail:   1684 sks:  50:50 Poz “G” w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%  

D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),  
mixed at 14.1 ppg, 1.28 ft

3
/sk., 5.9gps water.  

 
Note:   The above number of sacks is based on gauge-hole calculation with 50% excess. 

Lead volume to be calculated to bring cement to 400’± above 9-5/8” casing shoe.   
Tail volume to be calculated to bring cement to 400’± above top of Price River Formation. 

 
 
Cement volumes are based upon gauge-hole plus 50% excess. 

  

 

10.  ABNORMAL CONDITIONS: 
  

Surface Hole (Surface - 2300’±): 

  
Lost circulation  

 
1BProduction Hole (2300’± - TD): 

 

Sloughing shales, lost circulation and key seat development are possible in the Wasatch 
Formation.  
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B. Without Intermediate Casing
Surface Hole Procedure (Surface - 2500'±):

Tail: 663* sks Class "G" cement with 2% CaCl2, ¼#/Sk Flocele mixed at 15.6 ppg, 1.18 ft3/Sk.,

5.2 gps water.

Top Out: As necessary with Class "G" cement with 2% CaCl2, ¼#/Sk Flocele mixed at 15.6
ppg, 1.18 ft3/Sk., 5.2 gps water.
*Does not include excess.

Production Hole Procedure (Surface'± - TD)

Lead: 242 sks: Hi-Lift"G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29
(cello flakes) mixed at 11.0 ppg, 3.91 ft3/Sk., 24.5 gps water.

Tail: 1684 sks: 50:50 Poz "G" wl 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%
D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),
mixed at 14.1 ppg, 1.28 ft3/Sk., 5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation with 50% excess.
Lead volume to be calculated to bring cement to 400'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Price River Formation.

Cement volumes are based upon qauqe-hole plus 50% excess.

10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2300'±):

Lost circulation

Production Hole (2300'± - TD):

Sloughing shales, lost circulation and key seat development are possible in the Wasatch
Formation.
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CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D

SWINE, SEC. 25, T9S, R22E, S.L.B.&M..
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(cello flakes) mixed at 11.0 ppg, 3.91 ft3/Sk., 24.5 gps water.

Tail: 1684 sks: 50:50 Poz "G" wl 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%
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Note: The above number of sacks is based on gauge-hole calculation with 50% excess.
Lead volume to be calculated to bring cement to 400'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Price River Formation.

Cement volumes are based upon qauqe-hole plus 50% excess.

10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2300'±):

Lost circulation

Production Hole (2300'± - TD):

Sloughing shales, lost circulation and key seat development are possible in the Wasatch
Formation.
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DRILLING PLAN 
 

MULTI-WELL PAD:   
CWU 1509-25D, CWU 1510-25D, CWU 1511-25D,  
CWU 1512-25D, CWU 1513-25D, CWU 1514-25D 

SW/NE, SEC. 25, T9S, R22E, S.L.B.&M.. 
UINTAH COUNTY, UTAH 

8 point plan-EOG 6/6 12/20/2010  

 

11.  STANDARD REQUIRED EQUIPMENT: 
 

A.  Choke Manifold 

B.  Upper and Lower Kelly Cock 

C.  Stabbing Valve 

D.  Visual Mud Monitoring 

 

 

12.  HAZARDOUS CHEMICALS: 
 

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be 
used, produced, stored, transported, or disposed of annually in association with the drilling of this well.  Furthermore, 
no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will be used, 
produced, stored, transported, or disposed of in association with the drilling of this well. 

 
 
 

13. Air Drilling Operations: 
 

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted. 
 

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted. 
 

3. Minimum setting depth of conductor casing will be 60’ GL or 10’± into competent formation, whichever is 
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling 
superintendent or manager. 

 
4. The diameter of the diverter flow line will be a minimum of 10” to help reduce back pressure on the well 

bore during uncontrolled flow. 
 

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented. 
 

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head. 
 

(Attachment:  BOP Schematic Diagram) 
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SWINE, SEC. 25, T9S, R22E, S.L.B.&M..
UINTAH COUNTY, UTAH
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B. Upper and Lower Kelly Cock
C. Stabbing Valve
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12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be
used, produced, stored, transported, or disposed of annually in association with the drilling of this well. Furthermore,
no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will be used,
produced, stored, transported, or disposed of in association with the drilling of this well.

13.Air Drillinq Operations:

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted.

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted.

3. Minimum setting depth of conductor casing will be 60' GL or 10'± into competent formation, whichever is
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling
superintendent or manager.

4. The diameter of the diverter flow line will be a minimum of 10" to help reduce back pressure on the well
bore during uncontrolled flow.

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented.

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head.

(Attachment: BOP Schematic Diagram)
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produced, stored, transported, or disposed of in association with the drilling of this well.

13.Air Drillinq Operations:

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted.

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted.

3. Minimum setting depth of conductor casing will be 60' GL or 10'± into competent formation, whichever is
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling
superintendent or manager.

4. The diameter of the diverter flow line will be a minimum of 10" to help reduce back pressure on the well
bore during uncontrolled flow.

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented.

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head.

(Attachment: BOP Schematic Diagram)
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DIVISION OF OIL, GAS AND MINING

SPUDDING INFORMATION

Name of Company: EOG RESOURCES INC

Well Name: CWU 1509-25D

Api No: 43-047-50940 Lease Type FEDERAL

Section 25 Township 09S Range 22E County UINTAH

Drilling Contractor CRAIG'S ROUSTABOUT SERVICE RIG # BUCKET

SPUDDED:
Date 12/31/2010

Time 8:00 AM

How DRY

Drilling wi/I Commence:

Reported by KENT DAVENPORT

Telephone # (435) 828-8200

Date 01/03/2011 Signed

DIVISION OF OIL, GAS AND MINING

SPUDDING INFORMATION

Name of Company: EOG RESOURCES INC

Well Name: CWU 1509-25D
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Date 12/31/2010

Time 8:00 AM

How DRY
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Telephone # (435) 828-8200

Date 01/03/2011 Signed



API Well No: 43047509400000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1509-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     2199 FNL 1952 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

12/31/2010

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. spud the referenced well on December 31, 2010.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Michelle Robles 307 276-4842

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 1/3/2011

January 03, 2011

01/04/2011

iPI Well No: 43047509400000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA02EDEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

UWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

/ SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:

12/31/20 10 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINRLREr
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. spud the referenced well on December 31, 2010.
Accepted by the
Utah Division of

Oil, Gas and Mining

FORRE CORD(GINLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 1/3/2011

RECEIVED January 03,
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DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 
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 Please see the attached well chronology report for the referenced well showing
all activity up to 1/4/11.
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N/A 1/4/2011
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iPI Well No: 43047509400000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA02EDEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINRLREr
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

1/4/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well showing
all activity up to 1/4/11. Accepted by the

Utah Division of
Oil, Gas and Mining

FORRE CORD(GINLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 1/4/2011

RECEIVED January 04,



WELL CHRONOLOGY
REPORT

Report Generated On: 01−04−2011

Well Name CWU 1509−25D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43−047−50940 Well Class DRIL

County, State UINTAH, UT Spud Date Class Date

Tax Credit N TVD / MD 9,215/ 9,303 Property # 065618

Water Depth 0 Last CSG 0.0 Shoe TVD / MD 0/ 0

KB / GL Elev 5,095/ 5,076

Location Section 25−T9S−R22E, SWNE, 2199 FNL & 1952 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 82.139316

AFE No 310147 AFE Total 1,577,800 DHC / CWC 769,600/ 808,200

Rig Contr TRUE Rig Name TRUE #34 Start Date 04−05−2010 Release Date

04−05−2010 Reported By SHARON CAUDILL

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA


SHL: 2199’ FNL & 1952’ FEL (SW/NE)


SECTION 25, T9S, R22E


UINTAH COUNTY, UTAH





LAT 40 DEG 00’ 23.60",  LONG 109 DEG 23’ 12.17" (NAD 27)


LAT 40 DEG 00’ 23.48" , LONG 109 DEG 23’ 14.62" (NAD 83)





PROPOSED BHL: 2461’ FSL & 2377’ FEL (NW/SE)


SECTION 25, T9S, R22E


UINTAH COUNTY, UTAH





TRUE #34


OBJECTIVE TD: 9303’ MD / 9215’ TVD MESAVERDE


DW/GAS


CHAPITA WELLS DEEP PROSPECT


DD&A:  CHAPITA DEEP


NATURAL BUTTES FIELD





LEASE: UTU−0285A


ELEVATION: 5076.0’ NAT GL, 5075.6’ PREP GL (DUE TO ROUNDING PREP GL IS 5076) 5095’ KB (19’)


January 04, 2011January 04, 2011

WELL CHRONOLOGY
REPORT

Report Generated On: 01-04-2011

Well Name CWU 1509-25D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-50940 Well Class DRIL

County, State UINTAH, UT Spud Date Class Date

Tax Credit N TVD / MD 9,215/ 9,303 Property # 065618

Water Depth 0 Last CSG 0.0 Shoe TVD / MD 0/ 0

KB / GL Elev 5,095/ 5,076

Location Section 25-T9S-R22E, SWNE, 2199 FNL & 1952 FEL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 82.139316

AFE No 310147 AFE Total 1,577,800 DHC / CWC 769,600/ 808,200

Rig Contr TRUE Rig Name TRUE #34 Start Date 04-05-2010 Release Date

04-05-2010 Reported By SHARON CAUDILL

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

SHL: 2199' FNL & 1952' FEL (SW/NE)

SECTION 25, T9S, R22E

UINTAH COUNTY, UTAH

LAT 40 DEG 00' 23.60", LONG 109 DEG 23' 12.17" (NAD 27)

LAT 40 DEG 00' 23.48" , LONG 109 DEG 23' 14.62" (NAD 83)

PROPOSED BHL: 2461' FSL & 2377' FEL (NW/SE)

SECTION 25, T9S, R22E

UINTAH COUNTY, UTAH

TRUE #34

OBJECTIVE TD: 9303' MD / 9215' TVD MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD

LEASE: UTU-0285A

ELEVATION: 5076.0' NAT GL, 5075.6' PREP GL (DUE TO ROUNDING PREP GL IS 5076) 5095' KB (19')

RECEIVED January 04,

WELL CHRONOLOGY
REPORT

Report Generated On: 01-04-2011

Well Name CWU 1509-25D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-50940 Well Class DRIL

County, State UINTAH, UT Spud Date Class Date

Tax Credit N TVD / MD 9,215/ 9,303 Property # 065618

Water Depth 0 Last CSG 0.0 Shoe TVD / MD 0/ 0

KB / GL Elev 5,095/ 5,076

Location Section 25-T9S-R22E, SWNE, 2199 FNL & 1952 FEL
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AFE No 310147 AFE Total 1,577,800 DHC / CWC 769,600/ 808,200
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04-05-2010 Reported By SHARON CAUDILL

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

SHL: 2199' FNL & 1952' FEL (SW/NE)

SECTION 25, T9S, R22E

UINTAH COUNTY, UTAH

LAT 40 DEG 00' 23.60", LONG 109 DEG 23' 12.17" (NAD 27)

LAT 40 DEG 00' 23.48" , LONG 109 DEG 23' 14.62" (NAD 83)

PROPOSED BHL: 2461' FSL & 2377' FEL (NW/SE)

SECTION 25, T9S, R22E

UINTAH COUNTY, UTAH

TRUE #34
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DW/GAS

CHAPITA WELLS DEEP PROSPECT
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LEASE: UTU-0285A

ELEVATION: 5076.0' NAT GL, 5075.6' PREP GL (DUE TO ROUNDING PREP GL IS 5076) 5095' KB (19')

RECEIVED January 04,



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

MULTI PAD WELL: CWU 1509−25D, CWU 1510−25D, CWU 1511−25D, CWU 1512−25D, CWU 1513−25D, CWU
1514−25D





EOG WI 100%, NRI 82.139316%

12−27−2010 Reported By TERRY CSERE

DailyCosts: Drilling $75,000 Completion $0 Daily Total $75,000

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 BEGAN CONSTRUCTION OF LOCATION 12/23/10. ROCKED OUT.

12−28−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TOMORROW.

12−29−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TODAY.

12−30−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS 80% COMPLETE.

01−01−2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Page 2

January 04, 2011January 04, 2011

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618
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MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
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Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
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RECEIVED January 04,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

MULTI PAD WELL: CWU 1509-25D, CWU 1510-25D, CWU 1511-25D, CWU 1512-25D, CWU 1513-25D, CWU
1514-25D

EOG WI 100%, NRI 82.139316%

12-27-2010 Reported By TERRY CSERE

DailyCosts: Drilling $75,000 Completion $0 Daily Total $75,000

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0
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Start End Hrs Activity Description
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12-28-2010 Reported By TERRY CSERE
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DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TODAY.

12-30-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000
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Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Page 2

RECEIVED January 04,



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

Activity at Report Time: BUILD LOCATION/SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIG’S BUCKET RIG SPUD A 24" HOLE ON 12/31/10 @ 8:00 AM, SET 60’ OF 16" CONDUCTOR. CEMENT TO
SURFACE WITH READY MIX. BLM WAS NOTIFIED BY EMAIL OF SPUD ON 12/30/10 @ 07:43 AM.

01−03−2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

01−04−2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $75,000 Completion $0 Well Total $75,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 STARTING CLOSED LOOP SYSTEM.

Page 3
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RECEIVED January 04,



API Well No: 43047509400000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1509-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     2199 FNL 1952 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

12/31/2010

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: Drilling Operations

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since spud on December 31, 2010.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Michelle Robles 307 276-4842

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 1/3/2011

January 03, 2011

01/04/2011

iPI Well No: 43047509400000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA02EDEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat
o

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

12/31/2010 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINRLREr
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER: DrillingOperations

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since spud on December 31, 2010.
Accepted by the
Utah Division of

Oil, Gas and Mining

FORRE CORD(GINLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 1/3/2011

RECEIVED January 03,

iPI Well No: 43047509400000
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STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
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API Well No: 43047509400000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
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COUNTY:
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 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION
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12/31/2010
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Date of Work Completion:

 

   SPUD REPORT
Date of Spud:
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     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests authorization for the disposal of
produced water at the following locations: 1. NBU 20-20B SWD 2. CWU

550-30N SWD 3. CWU 2-29 SWD 4. Red Wash Evaporation Ponds
1,2,3,4,5,6&7 5. White River Evaporation Ponds 1&2 6. Coyote Evaporation

Ponds 1&2 7. RNI Disposal 8. Hoss SWD Wells ROW# UTU86010 & UTU897093

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Michelle Robles 307 276-4842

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 1/3/2011

January 03, 2011

01/05/2011

iPI Well No: 43047509400000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA02EDEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

12/31/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests authorization for the disposal of
produced water at the following locations: 1. NBU 20-20B SWD 2. CWU Accepted by the

550-30N SWD 3. CWU 2-29 SWD 4. Red Wash Evaporation Ponds Utah Division of
1,2,3,4,5,6&7 5. White River Evaporation Ponds 1&2 6. Coyote Evaporat0H, Gas and Mining

Ponds 1&2 7. RNI Disposal 8. Hoss SWD Wells ROW# UTU86010 & UTŸÖWRECORWOINLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 1/3/2011

RECEIVED January 03,

iPI Well No: 43047509400000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING 5.LEUA02EDEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

12/31/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests authorization for the disposal of
produced water at the following locations: 1. NBU 20-20B SWD 2. CWU Accepted by the

550-30N SWD 3. CWU 2-29 SWD 4. Red Wash Evaporation Ponds Utah Division of
1,2,3,4,5,6&7 5. White River Evaporation Ponds 1&2 6. Coyote Evaporat0H, Gas and Mining

Ponds 1&2 7. RNI Disposal 8. Hoss SWD Wells ROW# UTU86010 & UTŸÖWRECORWOINLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 1/3/2011

RECEIVED January 03,



STATE OF UTAH FORM6DEPARTMENTOF NATURALRESOURCES
DIVISIONOF OIL,GAS ANDMINING

ENTITYACTIONFORM

Operator: EOG Resources, Inc Operator Account Number: N 9550

Address: 1060 East Highway 40

cip Vernal

state UT ¿¡p 84078 Phone Number: (307) 276-4842

Well i
API Number

. WellName QQ Sec Twp Rng County
43-047-50940 Chapita Wells Unit 1609-25D SWNE 25 9S 22E UINTAH
Action Code Current Entity New Entity Spud Date : Entity Assignment

Number Number Effective Date
99999 / 3/4SD 2/31/2010 | p Ac>/

Comments:
MESAVERDE ---

weli
Pt Number Well Name GQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date . Entity Assignment
. Number Number Effective Date

Comments:

Well 3
API Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Daie ÙtÍtÿAssignment
Number , Number Effective Date

Comments:

ACTIONCODES:
A - Establish new entity for new well (single well only) Michelle Robles
B - Add newwell toexisting entity(groupor unitwell) PI. Print)
C - Re-assign wellfrom one existing entityto another existingentity i , 1 1 obD - Re-assign well from one existing entity to a new entity signa
E - Other (Explain in 'comments'section) Regu toryAssistant 1/3/2011AECEIVED ,

"""' JANO3 2011

STATE OF UTAH FORM6DEPARTMENTOF NATURALRESOURCES
DIVISIONOF OIL,GAS ANDMINING

ENTITYACTIONFORM

Operator: EOG Resources, Inc Operator Account Number: N 9550

Address: 1060 East Highway 40

cip Vernal

state UT ¿¡p 84078 Phone Number: (307) 276-4842

Well i

API Number
. WellName QQ Sec Twp Rng County

43-047-50940 Chapita Wells Unit 1609-25D SWNE 25 9S 22E UINTAH
Action Code Current Entity New Entity Spud Date : Entity Assignment

Number Number Effective Date
99999 / 3/4SD 2/31/2010 | p Ac>/

Comments:
MESAVERDE ---

weli
Pt Number Well Name GQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date . Entity Assignment
. Number Number Effective Date

Comments:

Well 3
API Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Daie ÙtÍtÿAssignment
Number , Number Effective Date

Comments:

ACTIONCODES:
A - Establish new entity for new well (single well only) Michelle Robles
B - Add newwell toexisting entity(groupor unitwell) PI. Print)
C - Re-assign wellfrom one existing entityto another existingentity i , 1 1 obD - Re-assign well from one existing entity to a new entity signa
E - Other (Explain in 'comments'section) Regu toryAssistant 1/3/2011AECEIVED ,

"""' JANO3 2011



API Well No: 43047509400000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1509-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     2199 FNL 1952 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

2/4/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Drilling operations for the referenced well began on 1/27/2011. Please see the
attached well chronology showing all activity up to 2/4/2011.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Mickenzie Gates 435 781-9145

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 2/4/2011

February 04, 2011

02/07/2011

iPI Well No: 43047509400000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING pges2E8D5ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDat
of

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

sPuD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

2/4/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Drilling operations for the referenced well began on 1/27/2011. Please see the
attached well chronology showing all activity up to 2/4/2011. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR REGORROINLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 2/4/2011

RECEIVED February 04,

iPI Well No: 43047509400000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING pges2E8D5ESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDat
of

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

sPuD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

2/4/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Drilling operations for the referenced well began on 1/27/2011. Please see the
attached well chronology showing all activity up to 2/4/2011. Accepted by the

Utah Division of
Oil, Gas and Mining

FOR REGORROINLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 2/4/2011

RECEIVED February 04,



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

Activity at Report Time: BUILD LOCATION/WO SURFACE RIG

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE.

01−10−2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO SURFACE RIG

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE. WO SURFACE RIG.

01−27−2011 Reported By DAL COOK

DailyCosts: Drilling $13,405 Completion $0 Daily Total $13,405

Cum Costs: Drilling $25,905 Completion $0 Well Total $25,905

MD 454 TVD 454 Progress 154 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 454’

Start End Hrs Activity Description

18:00 22:30 4.5 MOVE TO AND RIG UP ON THE CWU 1509−25D.

22:30 00:30 2.0 STRAP AND PU BHA TIH.


PICK UP RIG. ON DAY WORK @ 22:30 HOURS.

00:30 02:00 1.5 WAIT ON WATER.

02:00 02:30 0.5 DRILL FROM 300’ TO 320’.

02:30 03:00 0.5 RUN GYRO.

03:00 06:00 3.0 DRILLING 320 TO 454 ROTATE AND SLIDE.


300−317 ROTATE 10 K 40 RPM


SLIDE 317−332


ROTATE 332−347


SLIDE 347−362’


ROTATE 362’−377’ 


SLIDE 377’−392’


ROTATE 392407





SAFETY MEETING  PU BHA AND RUN WIRELINE SURVEYS.


NO ACCIDENTS OR INCIDENTS


CREWS FULL


MM− 1.75 DEG ABH 7:8 4.0  .16 GPM


 DRILLIG @ 454’ AT 6:00  AM.

01−28−2011 Reported By BOB LAIN

DailyCosts: Drilling $30,927 Completion $0 Daily Total $30,927

Cum Costs: Drilling $56,832 Completion $0 Well Total $56,832

MD 1,340 TVD 1,324 Progress 886 Days 0 MW 0.0 Visc 0.0

Page 4

February 04, 2011February 04, 2011

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

Activity at Report Time: BUILD LOCATION/WO SURFACE RIG

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE.

01-10-2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO SURFACE RIG

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE. WO SURFACE RIG.

01-27-2011 Reported By DAL COOK

DailyCosts: Drilling $13,405 Completion $0 Daily Total $13,405

Cum Costs: Drilling $25,905 Completion $0 Well Total $25,905

MD 454 TyD 454 Progress 154 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @454'

Start End Hrs Activity Description

18:00 22:30 4.5 MOVE TO AND RIG UP ON THE CWU 1509-25D.

22:30 00:30 2.0 STRAP AND PU BHA TIH.

PICK UP RIG. ON DAY WORK @22:30 HOURS.

00:30 02:00 1.5 WAIT ON WATER.

02:00 02:30 0.5 DRILL FROM 300' TO 320'.

02:30 03:00 0.5 RUN GYRO.

03:00 06:00 3.0 DRILLING 320 TO 454 ROTATE AND SLIDE.
300-317 ROTATE 10 K 40 RPM

SLIDE 317-332

ROTATE 332-347

SLIDE 347-362'

ROTATE 362'-377'

SLIDE 377'-392'

ROTATE 392407

SAFETY MEETING PU BHA AND RUN WIRELINE SURVEYS.

NO ACCIDENTS OR INCIDENTS

CREWS FULL
MM- 1.75 DEG ABH 7:8 4.0 .16 GPM

DRILLIG @454' AT 6:00 AM.

01-28-2011 Reported By BOB LAIN

DailyCosts: Drilling $30,927 Completion $0 Daily Total $30,927

Cum Costs: Drilling $56,832 Completion $0 Well Total $56,832

MD 1,340 TVD 1,324 Progress 886 Days 0 MW 0.0 Visc 0.0

Page 4

RECEIVED February 04,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

Activity at Report Time: BUILD LOCATION/WO SURFACE RIG

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE.

01-10-2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO SURFACE RIG

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE. WO SURFACE RIG.

01-27-2011 Reported By DAL COOK

DailyCosts: Drilling $13,405 Completion $0 Daily Total $13,405

Cum Costs: Drilling $25,905 Completion $0 Well Total $25,905

MD 454 TyD 454 Progress 154 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @454'

Start End Hrs Activity Description

18:00 22:30 4.5 MOVE TO AND RIG UP ON THE CWU 1509-25D.

22:30 00:30 2.0 STRAP AND PU BHA TIH.

PICK UP RIG. ON DAY WORK @22:30 HOURS.

00:30 02:00 1.5 WAIT ON WATER.

02:00 02:30 0.5 DRILL FROM 300' TO 320'.

02:30 03:00 0.5 RUN GYRO.

03:00 06:00 3.0 DRILLING 320 TO 454 ROTATE AND SLIDE.

300-317 ROTATE 10 K 40 RPM

SLIDE 317-332

ROTATE 332-347

SLIDE 347-362'

ROTATE 362'-377'

SLIDE 377'-392'

ROTATE 392407

SAFETY MEETING PU BHA AND RUN WIRELINE SURVEYS.

NO ACCIDENTS OR INCIDENTS

CREWS FULL

MM- 1.75 DEG ABH 7:8 4.0 .16 GPM

DRILLIG @454' AT 6:00 AM.

01-28-2011 Reported By BOB LAIN

DailyCosts: Drilling $30,927 Completion $0 Daily Total $30,927

Cum Costs: Drilling $56,832 Completion $0 Well Total $56,832

MD 1,340 TVD 1,324 Progress 886 Days 0 MW 0.0 Visc 0.0

Page 4

RECEIVED February 04,



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 1340’

Start End Hrs Activity Description

06:00 11:00 5.0 DRILL 454’−590’ DRILLING ROTATE AND SLIDE. [123’ 27.2 FPH].

11:00 18:30 7.5 DRILLING 590’−900’ DRILLING ROTATE AND SLIDE [210’ 32.31 FPH].

18:30 19:00 0.5 RUN GYRO SURVEY @ 639’ 2.72 DEG. AZ 253.55  TVD 638’SURVEY DEPTH. CALL OFFICE TO RELEASE GYRO.
RIG DOWN GYRO.

19:00 06:00 11.0 DRILLING 1340’  SLIDE AND ROTATE [540’ 49.09FPH] WOB ROTATE 10K SLIDE 12K RPM 40 MM−RPM80 RPM.





SAFETY MEETING RUN GYRO SURVEY, DIR DRILLING.


CREWS FULL  NO ACCIDENTS OR INCIDENTS

01−29−2011 Reported By BOB LAIN

DailyCosts: Drilling $34,885 Completion $0 Daily Total $34,885

Cum Costs: Drilling $91,717 Completion $0 Well Total $91,717

MD 2,076 TVD 2,029 Progress 717 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 2076’ RKB

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLING F/ 1340 TO 1580 GL  (1359 − 1599’ RKB) − 240’/ 40 FPH.





SLIDE & ROTATE REPORT:


1 27−Jan Drilling  02:30 02:50 0.33 300 317 17 8 51.0 40 150 520 500 0.00


1 27−Jan Sliding  03:05 03:20 0.25 317 332 15 8 60.0 40 150 520 500 214M 


1 27−Jan Drilling  03:20 03:35 0.25 332 347 15 8 60.0 40 150 520 500 0.00 


1 27−Jan Sliding  03:50 04:05 0.25 347 362 15 10 60.0 40 150 560 500 214M  


1 27−Jan Drilling  04:05 04:15 0.17 362 377 15 8 90.0 40 150 560 500 0.00 


1 27−Jan Sliding  04:30 04:45 0.25 377 392 15 10 60.0 40 150 560 500 214M  


1 27−Jan Drilling  04:45 05:00 0.25 392 407 15 8 60.0 40 150 560 500 0.00 


1 27−Jan Sliding  05:15 05:25 0.17 407 419 12 10 72.0 40 150 560 500 214M  


1 27−Jan Drilling  05:25 05:45 0.33 419 437 18 8 54.0 40 150 560 500 0.00 


1 27−Jan Sliding  06:00 06:15 0.25 437 452 15 10 60.0 40 150 560 500 214M  


1 27−Jan Drilling  06:15 06:30 0.25 452 467 15 8 60.0 40 150 560 500 0.00 


1 27−Jan Sliding  06:50 07:10 0.33 467 480 13 10 39.0 40 150 560 500 155M  


1 27−Jan Drilling  07:10 07:30 0.33 480 497 17 8 51.0 40 150 560 500 0.00 


1 27−Jan Sliding  07:55 08:15 0.33 497 512 15 10 45.0 40 150 560 500 135M  


1 27−Jan Drilling  08:15 08:30 0.25 512 527 15 8 60.0 40 150 560 500 0.00 


1 27−Jan Sliding  08:55 09:24 0.48 527 542 15 10 31.0 40 150 560 500 190M  


1 27−Jan Drilling  09:24 09:45 0.35 542 557 15 8 42.9 40 150 560 500 0.00 


1 27−Jan Sliding  10:05 10:30 0.42 557 562 5  10 12.0 40 150 560 500 155M 


1 27−Jan Drilling  10:30 10:50 0.33 562 587 25 8 75.0 40 150 560 500 0.00 


1 27−Jan Sliding  12:15 12:35 0.33 587 604 17 10 51.0 40 150 560 500 160M  


1 27−Jan Drilling  12:35 12:45 0.17 604 627 23 8 138.0 40 150 560 500 0.00 


1 27−Jan Sliding  13:05 13:20 0.25 617 632 15 10 60.0 40 150 560 500 170M  


1 27−Jan Drilling  13:20 13:30 0.17 632 647 15 8 90.0 40 150 560 500 0.00 
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February 04, 2011February 04, 2011

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @1340'

Start End Hrs Activity Description

06:00 11:00 5.0 DRILL 454'-590' DRILLING ROTATE AND SLIDE. [123'27.2 FPH].

l1:00 18:30 7.5 DRILLING 590'-900' DRILLING ROTATE AND SLIDE [210' 32.31 FPH].

18:30 19:00 0.5 RUN GYRO SURVEY @639' 2.72 DEG. AZ 253.55 TVD 638'SURVEY DEPTH. CALL OFFICE TO RELEASE GYRO.
RIG DOWN GYRO.

19:00 06:00 11.0 DRILLING 1340' SLIDE AND ROTATE [540'49.09FPH] WOB ROTATE 10K SLIDE 12K RPM 40 MM-RPM80 RPM.

SAFETY MEETING RUN GYRO SURVEY, DIR DRILLING.

CREWS FULL NO ACCIDENTS OR INCIDENTS

01-29-2011 Reported By BOB LAIN

DailyCosts: Drilling $34,885 Completion $0 Daily Total $34,885

Cum Costs: Drilling $91,717 Completion $0 Well Total $91,717

MD 2,076 TVD 2,029 Progress 717 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @2076' RKB

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLING F/ 1340 TO 1580 GL (1359 - 1599' RKB) - 240'/ 40 FPH.

SLIDE & ROTATE REPORT:

1 27-Jan Drilling 02:30 02:50 0.33 300 317 17 8 51.0 40 150 520 500 0.00

1 27-Jan Sliding 03:05 03:20 0.25 317 332 15 8 60.0 40 150 520 500 214M

l 27-Jan Drilling 03:20 03:35 0.25 332 347 15 8 60.0 40 150 520 500 0.00

1 27-Jan Sliding 03:50 04:05 0.25 347 362 15 10 60.0 40 150 560 500 214M

l 27-Jan Drilling 04:05 04:15 0.17 362 377 15 8 90.0 40 150 560 500 0.00

1 27-Jan Sliding 04:30 04:45 0.25 377 392 15 10 60.0 40 150 560 500 214M

l 27-Jan Drilling 04:45 05:00 0.25 392 407 15 8 60.0 40 150 560 500 0.00

1 27-Jan Sliding 05:15 05:25 0.17 407 419 12 10 72.0 40 150 560 500 214M

l 27-Jan Drilling 05:25 05:45 0.33 419 437 18 8 54.0 40 150 560 500 0.00

1 27-Jan Sliding 06:00 06:15 0.25 437 452 15 10 60.0 40 150 560 500 214M

l 27-Jan Drilling 06:15 06:30 0.25 452 467 15 8 60.0 40 150 560 500 0.00

1 27-Jan Sliding 06:50 07:10 0.33 467 480 13 10 39.0 40 150 560 500 155M

l 27-Jan Drilling 07:10 07:30 0.33 480 497 17 8 51.0 40 150 560 500 0.00

1 27-Jan Sliding 07:55 08:15 0.33 497 512 15 10 45.0 40 150 560 500 135M

l 27-Jan Drilling 08:15 08:30 0.25 512 527 15 8 60.0 40 150 560 500 0.00

1 27-Jan Sliding 08:55 09:24 0.48 527 542 15 10 31.0 40 150 560 500 190M

l 27-Jan Drilling 09:24 09:45 0.35 542 557 15 8 42.9 40 150 560 500 0.00

1 27-Jan Sliding 10:05 10:30 0.42 557 562 5 10 12.0 40 150 560 500 155M

l 27-Jan Drilling 10:30 10:50 0.33 562 587 25 8 75.0 40 150 560 500 0.00

1 27-Jan Sliding 12:15 12:35 0.33 587 604 17 10 51.0 40 150 560 500 160M

l 27-Jan Drilling 12:35 12:45 0.17 604 627 23 8 138.0 40 150 560 500 0.00

1 27-Jan Sliding 13:05 13:20 0.25 617 632 15 10 60.0 40 150 560 500 170M

l 27-Jan Drilling 13:20 13:30 0.17 632 647 15 8 90.0 40 150 560 500 0.00
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RECEIVED February 04,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @1340'

Start End Hrs Activity Description

06:00 11:00 5.0 DRILL 454'-590' DRILLING ROTATE AND SLIDE. [123'27.2 FPH].

l1:00 18:30 7.5 DRILLING 590'-900' DRILLING ROTATE AND SLIDE [210' 32.31 FPH].

18:30 19:00 0.5 RUN GYRO SURVEY @639' 2.72 DEG. AZ 253.55 TVD 638'SURVEY DEPTH. CALL OFFICE TO RELEASE GYRO.
RIG DOWN GYRO.

19:00 06:00 11.0 DRILLING 1340' SLIDE AND ROTATE [540'49.09FPH] WOB ROTATE 10K SLIDE 12K RPM 40 MM-RPM80 RPM.

SAFETY MEETING RUN GYRO SURVEY, DIR DRILLING.

CREWS FULL NO ACCIDENTS OR INCIDENTS

01-29-2011 Reported By BOB LAIN

DailyCosts: Drilling $34,885 Completion $0 Daily Total $34,885

Cum Costs: Drilling $91,717 Completion $0 Well Total $91,717

MD 2,076 TVD 2,029 Progress 717 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @2076' RKB

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLING F/ 1340 TO 1580 GL (1359 - 1599' RKB) - 240'/ 40 FPH.

SLIDE & ROTATE REPORT:

1 27-Jan Drilling 02:30 02:50 0.33 300 317 17 8 51.0 40 150 520 500 0.00

1 27-Jan Sliding 03:05 03:20 0.25 317 332 15 8 60.0 40 150 520 500 214M

l 27-Jan Drilling 03:20 03:35 0.25 332 347 15 8 60.0 40 150 520 500 0.00

1 27-Jan Sliding 03:50 04:05 0.25 347 362 15 10 60.0 40 150 560 500 214M

l 27-Jan Drilling 04:05 04:15 0.17 362 377 15 8 90.0 40 150 560 500 0.00

1 27-Jan Sliding 04:30 04:45 0.25 377 392 15 10 60.0 40 150 560 500 214M

l 27-Jan Drilling 04:45 05:00 0.25 392 407 15 8 60.0 40 150 560 500 0.00

1 27-Jan Sliding 05:15 05:25 0.17 407 419 12 10 72.0 40 150 560 500 214M

l 27-Jan Drilling 05:25 05:45 0.33 419 437 18 8 54.0 40 150 560 500 0.00

1 27-Jan Sliding 06:00 06:15 0.25 437 452 15 10 60.0 40 150 560 500 214M

l 27-Jan Drilling 06:15 06:30 0.25 452 467 15 8 60.0 40 150 560 500 0.00

1 27-Jan Sliding 06:50 07:10 0.33 467 480 13 10 39.0 40 150 560 500 155M

l 27-Jan Drilling 07:10 07:30 0.33 480 497 17 8 51.0 40 150 560 500 0.00

1 27-Jan Sliding 07:55 08:15 0.33 497 512 15 10 45.0 40 150 560 500 135M

l 27-Jan Drilling 08:15 08:30 0.25 512 527 15 8 60.0 40 150 560 500 0.00

1 27-Jan Sliding 08:55 09:24 0.48 527 542 15 10 31.0 40 150 560 500 190M

l 27-Jan Drilling 09:24 09:45 0.35 542 557 15 8 42.9 40 150 560 500 0.00

1 27-Jan Sliding 10:05 10:30 0.42 557 562 5 10 12.0 40 150 560 500 155M

l 27-Jan Drilling 10:30 10:50 0.33 562 587 25 8 75.0 40 150 560 500 0.00

1 27-Jan Sliding 12:15 12:35 0.33 587 604 17 10 51.0 40 150 560 500 160M

l 27-Jan Drilling 12:35 12:45 0.17 604 627 23 8 138.0 40 150 560 500 0.00

1 27-Jan Sliding 13:05 13:20 0.25 617 632 15 10 60.0 40 150 560 500 170M

l 27-Jan Drilling 13:20 13:30 0.17 632 647 15 8 90.0 40 150 560 500 0.00
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RECEIVED February 04,



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

1 27−Jan Sliding  13:50 14:10 0.33 647 664 17 10 51.0 40 150 560 500 170M 


1 27−Jan Drilling  14:10 14:20 0.17 664 677 13 8 78.0 40 150 560 500 0.00 


1 27−Jan Sliding  14:40 14:55 0.25 677 692 15 12 60.0 40 150 560 500 60L  


1 27−Jan Drilling  14:55 15:05 0.17 692 707 15 10 90.0 40 150 560 500 0.00


12:00 14:30 2.5 CLEAN MUD TANKS.

14:30 06:00 15.5 DRILLING 1580’ TO  2057’ GL (1599 − 2076’ RKB) − 477’/20.77 FPH.  DRILLING WITH FULL RETURNS.


                                                                                                                                


SLIDE & ROTATE REPORT: 


1 707 720 27−Jan 15:30 15:45 0.25 13 52.0 Sliding 40 150 40L 0.00 0.00 0.00 12 560 500 


1 720 737 27−Jan 15:45 15:55 0.17 17 102.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 737 754 27−Jan 16:20 16:45 0.42 17 40.8 Sliding 40 150 45L 0.00 0.00 0.00 12 560 500 


1 754 767 27−Jan 16:45 16:55 0.17 13 78.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 767 779 27−Jan 17:15 17:30 0.25 12 48.0 Sliding 40 150 55L 0.00 0.00 0.00 12 560 500 


1 779 797 27−Jan 17:30 17:45 0.25 18 72.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 797 811 27−Jan 18:25 18:40 0.25 14 56.0 Sliding 40 150 80L 0.00 0.00 0.00 12 560 500 


1 811 827 27−Jan 18:40 19:00 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 827 841 27−Jan 19:05 19:15 0.17 14 84.0 Sliding 40 150 65L 0.00 0.00 0.00 12 560 500 


1 841 857 27−Jan 19:15 19:25 0.17 16 96.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 857 870 27−Jan 19:30 19:40 0.17 13 78.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500 


1 870 887 27−Jan 19:40 20:00 0.33 17 51.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 887 901 27−Jan 20:05 20:15 0.17 14 84.0 Sliding 40 150 60L 0.00 0.00 0.00 12 576 500 


1 901 917 27−Jan 20:15 20:30 0.25 16 64.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 917 931 27−Jan 20:35 20:45 0.17 14 84.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500 


1 931 947 27−Jan 20:45 21:00 0.25 16 64.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 947 961 27−Jan 21:05 21:15 0.17 14 84.0 Sliding 40 150 45L 0.00 0.00 0.00 12 576 500 


1 961 977 27−Jan 21:15 21:25 0.17 16 96.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 977 991 27−Jan 21:30 21:40 0.17 14 84.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500 


1 991 1007 27−Jan 21:40 22:00 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1007 1021 27−Jan 22:05 22:15 0.17 14 84.0 Sliding 40 150 60L 0.00 0.00 0.00 12 576 500 


1 1021 1037 27−Jan 22:15 22:35 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1037 1051 27−Jan 22:40 22:55 0.25 14 56.0 Sliding 40 150 80L 0.00 0.00 0.00 12 576 500 


1 1051 1067 27−Jan 22:55 23:15 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1067 1081 27−Jan 23:20 23:30 0.17 14 84.0 Sliding 40 150 70L 0.00 0.00 0.00 12 576 500 


1 1081 1097 27−Jan 23:30 23:55 0.42 16 38.4 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1097 1113 28−Jan 00:00 00:25 0.42 16 38.4 Sliding 40 150 45L 0.00 0.00 0.00 12 576 500 


1 1113 1127 28−Jan 00:25 00:45 0.33 14 42.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1127 1146 28−Jan 00:50 01:15 0.42 19 45.6 Sliding 40 150 70L 0.00 0.00 0.00 12 576 500 


1 1146 1157 28−Jan 01:15 01:35 0.33 11 33.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1157 1169 28−Jan 01:40 01:55 0.25 12 48.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500 


1 1169 1187 28−Jan 01:55 02:15 0.33 18 54.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1187 1199 28−Jan 02:20 02:35 0.25 12 48.0 Sliding 40 150 15L 0.00 0.00 0.00 12 576 500 


1 1199 1217 28−Jan 02:35 03:00 0.42 18 43.2 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1217 1231 28−Jan 03:05 03:15 0.17 14 84.0 Sliding 40 150 40L 0.00 0.00 0.00 12 576 500 





CREW FULL  NO ACCIDENTS OR INCIDENTS.


SAFETY MEETING: CLEAN MUD TANKS WORK WITH VAC TRUCK.
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February 04, 2011February 04, 2011

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

1 27-Jan Sliding 13:50 14:10 0.33 647 664 17 10 51.0 40 150 560 500 170M

l 27-Jan Drilling 14:10 14:20 0.17 664 677 13 8 78.0 40 150 560 500 0.00

1 27-Jan Sliding 14:40 14:55 0.25 677 692 15 12 60.0 40 150 560 500 60L

l 27-Jan Drilling 14:55 15:05 0.17 692 707 15 10 90.0 40 150 560 500 0.00

12:00 14:30 2.5 CLEAN MUD TANKS.

14:30 06:00 15.5 DRILLING 1580' TO 2057' GL (1599 - 2076' RKB) - 477'/20.77 FPH. DRILLING WITH FULL RETURNS.

SLIDE & ROTATE REPORT:

1 707 720 27-Jan 15:30 15:45 0.25 13 52.0 Sliding 40 150 40L 0.00 0.00 0.00 12 560 500

1 720 737 27-Jan 15:45 15:55 0.17 17 102.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 737 754 27-Jan 16:20 16:45 0.42 17 40.8 Sliding 40 150 45L 0.00 0.00 0.00 12 560 500

1 754 767 27-Jan 16:45 16:55 0.17 13 78.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 767 779 27-Jan 17:15 17:30 0.25 12 48.0 Sliding 40 150 55L 0.00 0.00 0.00 12 560 500

1 779 797 27-Jan 17:30 17:45 0.25 18 72.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 797 811 27-Jan 18:25 18:40 0.25 14 56.0 Sliding 40 150 80L 0.00 0.00 0.00 12 560 500

1 811 827 27-Jan 18:40 19:00 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 827 841 27-Jan 19:05 19:15 0.17 14 84.0 Sliding 40 150 65L 0.00 0.00 0.00 12 560 500

1 841 857 27-Jan 19:15 19:25 0.17 16 96.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 857 870 27-Jan 19:30 19:40 0.17 13 78.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 870 887 27-Jan 19:40 20:00 0.33 17 51.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 887 901 27-Jan 20:05 20:15 0.17 14 84.0 Sliding 40 150 60L 0.00 0.00 0.00 12 576 500

1 901 917 27-Jan 20:15 20:30 0.25 16 64.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 917 931 27-Jan 20:35 20:45 0.17 14 84.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 931 947 27-Jan 20:45 21:00 0.25 16 64.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 947 961 27-Jan 21:05 21:15 0.17 14 84.0 Sliding 40 150 45L 0.00 0.00 0.00 12 576 500

1 961 977 27-Jan 21:15 21:25 0.17 16 96.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 977 991 27-Jan 21:30 21:40 0.17 14 84.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 991 1007 27-Jan 21:40 22:00 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1007 1021 27-Jan 22:05 22:15 0.17 14 84.0 Sliding 40 150 60L 0.00 0.00 0.00 12 576 500

1 1021 1037 27-Jan 22:15 22:35 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1037 1051 27-Jan 22:40 22:55 0.25 14 56.0 Sliding 40 150 80L 0.00 0.00 0.00 12 576 500

1 1051 1067 27-Jan 22:55 23:15 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1067 1081 27-Jan 23:20 23:30 0.17 14 84.0 Sliding 40 150 70L 0.00 0.00 0.00 12 576 500

1 1081 1097 27-Jan 23:30 23:55 0.42 16 38.4 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1097 1113 28-Jan 00:00 00:25 0.42 16 38.4 Sliding 40 150 45L 0.00 0.00 0.00 12 576 500

1 1113 1127 28-Jan 00:25 00:45 0.33 14 42.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1127 1146 28-Jan 00:50 Ol:15 0.42 19 45.6 Sliding 40 150 70L 0.00 0.00 0.00 12 576 500

1 1146 1157 28-Jan 01:15 01:35 0.33 11 33.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1157 1169 28-Jan 01:40 01:55 0.25 12 48.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 1169 1187 28-Jan 01:55 02:15 0.33 18 54.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1187 1199 28-Jan 02:20 02:35 0.25 12 48.0 Sliding 40 150 15L 0.00 0.00 0.00 12 576 500

1 1199 1217 28-Jan 02:35 03:00 0.42 18 43.2 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1217 1231 28-Jan O3:05 03:15 0.17 14 84.0 Sliding 40 150 40L 0.00 0.00 0.00 12 576 500

CREW FULL NO ACCIDENTS OR INCIDENTS.

SAFETY MEETING: CLEAN MUD TANKS WORK WITH VAC TRUCK.
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RECEIVED February 04,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

1 27-Jan Sliding 13:50 14:10 0.33 647 664 17 10 51.0 40 150 560 500 170M

l 27-Jan Drilling 14:10 14:20 0.17 664 677 13 8 78.0 40 150 560 500 0.00

1 27-Jan Sliding 14:40 14:55 0.25 677 692 15 12 60.0 40 150 560 500 60L

l 27-Jan Drilling 14:55 15:05 0.17 692 707 15 10 90.0 40 150 560 500 0.00

12:00 14:30 2.5 CLEAN MUD TANKS.

14:30 06:00 15.5 DRILLING 1580' TO 2057' GL (1599 - 2076' RKB) - 477'/20.77 FPH. DRILLING WITH FULL RETURNS.

SLIDE & ROTATE REPORT:

1 707 720 27-Jan 15:30 15:45 0.25 13 52.0 Sliding 40 150 40L 0.00 0.00 0.00 12 560 500

1 720 737 27-Jan 15:45 15:55 0.17 17 102.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 737 754 27-Jan 16:20 16:45 0.42 17 40.8 Sliding 40 150 45L 0.00 0.00 0.00 12 560 500

1 754 767 27-Jan 16:45 16:55 0.17 13 78.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 767 779 27-Jan 17:15 17:30 0.25 12 48.0 Sliding 40 150 55L 0.00 0.00 0.00 12 560 500

1 779 797 27-Jan 17:30 17:45 0.25 18 72.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 797 811 27-Jan 18:25 18:40 0.25 14 56.0 Sliding 40 150 80L 0.00 0.00 0.00 12 560 500

1 811 827 27-Jan 18:40 19:00 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 827 841 27-Jan 19:05 19:15 0.17 14 84.0 Sliding 40 150 65L 0.00 0.00 0.00 12 560 500

1 841 857 27-Jan 19:15 19:25 0.17 16 96.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 857 870 27-Jan 19:30 19:40 0.17 13 78.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 870 887 27-Jan 19:40 20:00 0.33 17 51.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 887 901 27-Jan 20:05 20:15 0.17 14 84.0 Sliding 40 150 60L 0.00 0.00 0.00 12 576 500

1 901 917 27-Jan 20:15 20:30 0.25 16 64.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 917 931 27-Jan 20:35 20:45 0.17 14 84.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 931 947 27-Jan 20:45 21:00 0.25 16 64.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 947 961 27-Jan 21:05 21:15 0.17 14 84.0 Sliding 40 150 45L 0.00 0.00 0.00 12 576 500

1 961 977 27-Jan 21:15 21:25 0.17 16 96.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 977 991 27-Jan 21:30 21:40 0.17 14 84.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 991 1007 27-Jan 21:40 22:00 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1007 1021 27-Jan 22:05 22:15 0.17 14 84.0 Sliding 40 150 60L 0.00 0.00 0.00 12 576 500

1 1021 1037 27-Jan 22:15 22:35 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1037 1051 27-Jan 22:40 22:55 0.25 14 56.0 Sliding 40 150 80L 0.00 0.00 0.00 12 576 500

1 1051 1067 27-Jan 22:55 23:15 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1067 1081 27-Jan 23:20 23:30 0.17 14 84.0 Sliding 40 150 70L 0.00 0.00 0.00 12 576 500

1 1081 1097 27-Jan 23:30 23:55 0.42 16 38.4 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1097 1113 28-Jan 00:00 00:25 0.42 16 38.4 Sliding 40 150 45L 0.00 0.00 0.00 12 576 500

1 1113 1127 28-Jan 00:25 00:45 0.33 14 42.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1127 1146 28-Jan 00:50 Ol:15 0.42 19 45.6 Sliding 40 150 70L 0.00 0.00 0.00 12 576 500

1 1146 1157 28-Jan 01:15 01:35 0.33 11 33.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1157 1169 28-Jan 01:40 01:55 0.25 12 48.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 1169 1187 28-Jan 01:55 02:15 0.33 18 54.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1187 1199 28-Jan 02:20 02:35 0.25 12 48.0 Sliding 40 150 15L 0.00 0.00 0.00 12 576 500

1 1199 1217 28-Jan 02:35 03:00 0.42 18 43.2 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1217 1231 28-Jan O3:05 03:15 0.17 14 84.0 Sliding 40 150 40L 0.00 0.00 0.00 12 576 500

CREW FULL NO ACCIDENTS OR INCIDENTS.

SAFETY MEETING: CLEAN MUD TANKS WORK WITH VAC TRUCK.
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RECEIVED February 04,



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

FUEL USED:483 GALS  DIESEL ON HAND: 1380 GALS

01−30−2011 Reported By BOB LAIN//DAL COOK

DailyCosts: Drilling $25,757 Completion $0 Daily Total $25,757

Cum Costs: Drilling $117,474 Completion $0 Well Total $117,474

MD 2,226 TVD 2,172 Progress 150 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUNNING SURFACE CASING

Start End Hrs Activity Description

06:00 11:30 5.5 DRILLING F/2057−2207’ GL (2076−2226’ RKB) − 150’/27.27 FPH]. DRILLING WITH FULL RETURNS.  TD 2226
RKB @ 11:30 AM ON 01−29−11.                                                     





SLIDE &  ROTATE REPORT:                                                          


 1 1231 1247 28−JAN 03:15 03:35 0.33 16 48.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1247 1261 28−JAN 03:40 03:55 0.25 14 56.0 SLIDING 0 150 40L 0.00 0.00 0.00 12 576 500 


1 1261 1277 28−JAN 03:55 04:20 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1277 1293 28−JAN 04:25 04:40 0.25 16 64.0 SLIDING 40 150 60L 0.00 0.00 0.00 12 576 500 


1 1293 1307 28−JAN 04:40 05:05 0.42 14 33.6 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1307 1321 28−JAN 05:10 05:25 0.25 14 56.0 SLIDING 40 150 15L 0.00 0.00 0.00 12 576 500 


1 1321 1337 28−JAN 05:25 05:50 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1337 1351 28−JAN 05:55 06:20 0.42 14 33.6 SLIDING 40 150 10L 0.00 0.00 0.00 12 576 500 


1 1351 1367 28−JAN 06:20 06:40 0.33 16 48.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1367 1380 28−JAN 06:45 07:10 0.42 13 31.2 SLIDING 40 150 20L 0.00 0.00 0.00 12 576 500 


1 1380 1397 28−JAN 07:10 07:30 0.33 17 51.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1397 1427 28−JAN 07:35 08:00 0.42 30 72.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1427 1457 28−JAN 08:05 08:35 0.50 30 60.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1457 1473 28−JAN 08:40 09:00 0.33 16 48.0 SLIDING 40 150 20L 0.00 0.00 0.00 12 576 500 


1 1473 1487 28−JAN 09:00 09:25 0.42 14 33.6 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1487 1517 28−JAN 09:30 10:05 0.58 30 51.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1517 1547 28−JAN 10:10 10:55 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1547 1577 28−JAN 11:00 11:45 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1577 1607 28−JAN 14:20 14:55 0.58 30 51.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1607 1637 28−JAN 15:00 15:45 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1637 1667 28−JAN 15:50 16:30 0.67 30 45.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1667 1680 28−JAN 16:35 17:00 0.42 13 31.2 SLIDING 40 150 145R 0.00 0.00 0.00 12 576 500 


1 1680 1697 28−JAN 17:00 17:55 0.92 17 18.5 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1697 1711 28−JAN 17:55 18:25 0.50 14 28.0 SLIDING 40 150 115R 0.00 0.00 0.00 12 576 500 


1 1711 1727 28−JAN 18:25 19:10 0.75 16 21.3 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1727 1757 28−JAN 19:10 20:05 0.92 30 32.7 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1757 1771 28−JAN 20:10 20:30 0.33 14 42.0 SLIDING 40 150 90R 0.00 0.00 0.00 12 576 500 


1 1771 1787 28−JAN 20:30 21:00 0.50 16 32.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1787 1817 28−JAN 21:05 21:44 0.65 30 46.2 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1817 1847 28−JAN 21:50 22:35 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1847 1877 28−JAN 22:40 23:45 1.08 30 27.7 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1880 1880 28−JAN 23:50 24:00 0.17 0 0.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1880 1907 29−JAN 00:00 00:45 0.75 27 36.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


Page 7

February 04, 2011February 04, 2011

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

FUEL USED:483 GALS DIESEL ON HAND: 1380 GALS

01-30-2011 Reported By BOB LAIN//DAL COOK

DailyCosts: Drilling $25,757 Completion $0 Daily Total $25,757

Cum Costs: Drilling $117,474 Completion $0 Well Total $117,474

MD 2,226 TVD 2,172 Progress 150 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUNNING SURFACE CASING

Start End Hrs Activity Description

06:00 11:30 5.5 DRILLING F/2057-2207' GL (2076-2226' RKB) - 150'/27.27 FPH]. DRILLING WITH FULL RETURNS. TD 2226
RKB @ l l:30 AM ON 01-29-l l.

SLIDE & ROTATE REPORT:

I 1231 1247 28-JAN 03:15 03:35 0.33 16 48.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1247 1261 28-JAN 03:40 03:55 0.25 14 56.0 SLIDING 0 150 40L 0.00 0.00 0.00 12 576 500

1 1261 1277 28-JAN 03:55 04:20 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1277 1293 28-JAN 04:25 04:40 0.25 16 64.0 SLIDING 40 150 60L 0.00 0.00 0.00 12 576 500

1 1293 1307 28-JAN 04:40 05:05 0.42 14 33.6 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1307 1321 28-JAN 05:10 05:25 0.25 14 56.0 SLIDING 40 150 15L 0.00 0.00 0.00 12 576 500

l 132l 1337 28-JAN 05:25 05:50 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1337 1351 28-JAN 05:55 06:20 0.42 14 33.6 SLIDING 40 150 10L 0.00 0.00 0.00 12 576 500

1 1351 1367 28-JAN 06:20 06:40 0.33 16 48.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1367 1380 28-JAN 06:45 07:10 0.42 13 31.2 SLIDING 40 150 20L 0.00 0.00 0.00 12 576 500

1 1380 1397 28-JAN 07:10 07:30 0.33 17 51.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1397 1427 28-JAN 07:35 08:00 0.42 30 72.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1427 1457 28-JAN 08:05 08:35 0.50 30 60.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1457 1473 28-JAN 08:40 09:00 0.33 16 48.0 SLIDING 40 150 20L 0.00 0.00 0.00 12 576 500

1 1473 1487 28-JAN 09:00 09:25 0.42 14 33.6 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1487 1517 28-JAN 09:30 10:05 0.58 30 51.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1517 1547 28-JAN 10:10 10:55 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1547 1577 28-JAN l l:00 ll:45 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1577 1607 28-JAN 14:20 14:55 0.58 30 51.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1607 1637 28-JAN 15:00 15:45 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1637 1667 28-JAN 15:50 16:30 0.67 30 45.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1667 1680 28-JAN 16:35 17:00 0.42 13 31.2 SLIDING 40 150 145R 0.00 0.00 0.00 12 576 500

1 1680 1697 28-JAN 17:00 17:55 0.92 17 18.5 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1697 1711 28-JAN 17:55 18:25 0.50 14 28.0 SLIDING 40 150 l l5R 0.00 0.00 0.00 12 576 500

l 171l 1727 28-JAN 18:25 19:10 0.75 16 21.3 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1727 1757 28-JAN 19:10 20:05 0.92 30 32.7 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1757 1771 28-JAN 20:10 20:30 0.33 14 42.0 SLIDING 40 150 90R O.00 0.00 0.00 12 576 500

l 1771 1787 28-JAN 20:30 21:00 0.50 16 32.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1787 1817 28-JAN 21:05 21:44 0.65 30 46.2 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1817 1847 28-JAN 21:50 22:35 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1847 1877 28-JAN 22:40 23:45 1.08 30 27.7 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1880 1880 28-JAN 23:50 24:00 0.17 0 0.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1880 1907 29-JAN 00:00 00:45 0.75 27 36.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500
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RECEIVED February 04,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

FUEL USED:483 GALS DIESEL ON HAND: 1380 GALS

01-30-2011 Reported By BOB LAIN//DAL COOK

DailyCosts: Drilling $25,757 Completion $0 Daily Total $25,757

Cum Costs: Drilling $117,474 Completion $0 Well Total $117,474

MD 2,226 TVD 2,172 Progress 150 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUNNING SURFACE CASING

Start End Hrs Activity Description

06:00 11:30 5.5 DRILLING F/2057-2207' GL (2076-2226' RKB) - 150'/27.27 FPH]. DRILLING WITH FULL RETURNS. TD 2226
RKB @ l l:30 AM ON 01-29-l l.

SLIDE & ROTATE REPORT:

I 1231 1247 28-JAN 03:15 03:35 0.33 16 48.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1247 1261 28-JAN 03:40 03:55 0.25 14 56.0 SLIDING 0 150 40L 0.00 0.00 0.00 12 576 500

1 1261 1277 28-JAN 03:55 04:20 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1277 1293 28-JAN 04:25 04:40 0.25 16 64.0 SLIDING 40 150 60L 0.00 0.00 0.00 12 576 500

1 1293 1307 28-JAN 04:40 05:05 0.42 14 33.6 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1307 1321 28-JAN 05:10 05:25 0.25 14 56.0 SLIDING 40 150 15L 0.00 0.00 0.00 12 576 500

l 132l 1337 28-JAN 05:25 05:50 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1337 1351 28-JAN 05:55 06:20 0.42 14 33.6 SLIDING 40 150 10L 0.00 0.00 0.00 12 576 500

1 1351 1367 28-JAN 06:20 06:40 0.33 16 48.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1367 1380 28-JAN 06:45 07:10 0.42 13 31.2 SLIDING 40 150 20L 0.00 0.00 0.00 12 576 500

1 1380 1397 28-JAN 07:10 07:30 0.33 17 51.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1397 1427 28-JAN 07:35 08:00 0.42 30 72.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1427 1457 28-JAN 08:05 08:35 0.50 30 60.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1457 1473 28-JAN 08:40 09:00 0.33 16 48.0 SLIDING 40 150 20L 0.00 0.00 0.00 12 576 500

1 1473 1487 28-JAN 09:00 09:25 0.42 14 33.6 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1487 1517 28-JAN 09:30 10:05 0.58 30 51.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1517 1547 28-JAN 10:10 10:55 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1547 1577 28-JAN l l:00 ll:45 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1577 1607 28-JAN 14:20 14:55 0.58 30 51.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1607 1637 28-JAN 15:00 15:45 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1637 1667 28-JAN 15:50 16:30 0.67 30 45.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1667 1680 28-JAN 16:35 17:00 0.42 13 31.2 SLIDING 40 150 145R 0.00 0.00 0.00 12 576 500

1 1680 1697 28-JAN 17:00 17:55 0.92 17 18.5 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1697 1711 28-JAN 17:55 18:25 0.50 14 28.0 SLIDING 40 150 l l5R 0.00 0.00 0.00 12 576 500

l 171l 1727 28-JAN 18:25 19:10 0.75 16 21.3 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1727 1757 28-JAN 19:10 20:05 0.92 30 32.7 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1757 1771 28-JAN 20:10 20:30 0.33 14 42.0 SLIDING 40 150 90R O.00 0.00 0.00 12 576 500

l 1771 1787 28-JAN 20:30 21:00 0.50 16 32.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1787 1817 28-JAN 21:05 21:44 0.65 30 46.2 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1817 1847 28-JAN 21:50 22:35 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

l 1847 1877 28-JAN 22:40 23:45 1.08 30 27.7 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1880 1880 28-JAN 23:50 24:00 0.17 0 0.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1880 1907 29-JAN 00:00 00:45 0.75 27 36.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500
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RECEIVED February 04,



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

1 1907 1921 29−JAN 00:45 01:45 1.00 14 14.0 SLIDING 40 150 130R 0.00 0.00 0.00 12 576 500 


1 1921 1937 29−JAN 01:45 02:10 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500


11:30 13:00 1.5 CIRCULATE AND  DISPLACE HOLE WITH  130 BBLS OF MUD.





FINAL SLIDE & ROTATE REPORT:


1 29−Jan Drilling 02:15 03:05 0.83 1937 1967 30 10 36.0 40 150 560 500 18.20 214.07 0.21 


1 29−Jan Drilling 03:15 03:50 0.58 1967 1997 30 10 51.4 40 150 560 500 18.17 213.93 0.90 


1 29−Jan Drilling 03:55 04:30 0.58 1997 2027 30 10 51.4 40 150 560 500 18.13 212.33 3.34 


1 29−Jan Drilling 04:35 05:25 0.83 2027 2057 30 10 36.0 40 150 560 500 18.17 210.23 0.35 


1 29−Jan Drilling 05:30 06:20 0.83 2057 2087 30 10 36.0 40 150 560 500 17.87 210.60 2.51 


1 29−Jan Sliding 06:25 07:35 1.17 2087 2105 18 12 15.4 40 150 576 1000 130R 17.45 211.14 2.51 


1 29−Jan Drilling 07:35 08:00 0.42 2105 2117 12 10 28.8 40 150 560 1000 17.13 210.97 2.75 


1 29−Jan Drilling 08:03 08:40 0.62 2117 2147 30 10 48.6 40 150 560 1000 16.33 210.27 2.75 


1 29−Jan Drilling 08:50 09:50 1.00 2147 2177 30 10 30.0 40 150 560 1000 15.80 210.17 1.00 


1 29−Jan Drilling 09:55 10:50 0.92 2177 2207 30 10 32.7 40 150 560 1000 15.80 210.50 0.00 


1 29−Jan Drilling 11:00 11:50 0.83 2207 2226 19 10 22.8 40 150 560 1000 15.80 210.50 0.00


13:00 17:00 4.0 POOH. MINOR TIGHT PLACES . DID NOT HAVE TO ROTATE OR USE PUMP.

17:00 18:00 1.0 LD DIR TOOLS AND PU REAMERS AND TRICONE BIT.

18:00 21:30 3.5 GIH. DID NOT HIT ANYTHING.

21:30 23:00 1.5 CIRCULATE AND DISPLACE HOLE WITH 130 BBLS OF MUD.

23:00 03:30 4.5 POOH TO RUN CASING. NO TIGHT SPOTS ON TRIP OUT.

03:30 05:00 1.5 RIG UP AND PREPARE TO RUN CASING.

05:00 06:00 1.0 COMMENCE RUNNING 9.625" 36# J−55 STC CASING.





CREWS FULL ON ACCIDENTS OR INCIDENTS.


SAFETY MEETING: LD DIR TOOLS. RUN CASING.

01−31−2011 Reported By BOB LAIN//DAL COOK

DailyCosts: Drilling $89,726 Completion $0 Daily Total $89,726

Cum Costs: Drilling $207,201 Completion $0 Well Total $207,201

MD 2,226 TVD 2,172 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 10:00 4.0 RUN 2216’ MD, [TVD 2162’ ] TOTAL OF 50 JOINTS OF 9 5/8", J−55, 36#, STC, CASING G/L. RAN 11
CENTRALIZERS. ONE TEN FEET UP ON THE SHOE JOINT, ONE ON THE SECOND AND THIRD COLLAR AND
THEN ONE ON EVERY FITH COLLAR UNTILL GONE.





10:00 10:30 0.5 RUN 200’ OF 1" TO TOP WITH.

10:30 11:30 1.0 RIG DOWN AND MOVE OUT. RIG RELEASE @ 11:30 ON 01−30−11.
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February 04, 2011February 04, 2011

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

1 1907 1921 29-JAN 00:45 01:45 1.00 14 14.0 SLIDING 40 150 130R 0.00 0.00 0.00 12 576 500

1 1921 1937 29-JAN 01:45 02:10 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

ll:30 13:00 1.5 CIRCULATE AND DISPLACE HOLE WITH 130 BBLS OF MUD.

FINAL SLIDE & ROTATE REPORT:

1 29-Jan Drilling 02:15 03:05 0.83 1937 1967 30 10 36.0 40 150 560 500 18.20 214.07 0.21

1 29-Jan Drilling 03:15 03:50 0.58 1967 1997 30 10 51.4 40 150 560 500 18.17 213.93 0.90

1 29-Jan Drilling 03:55 04:30 0.58 1997 2027 30 10 51.4 40 150 560 500 18.13 212.33 3.34

1 29-Jan Drilling 04:35 05:25 0.83 2027 2057 30 10 36.0 40 150 560 500 18.17 210.23 0.35

1 29-Jan Drilling 05:30 06:20 0.83 2057 2087 30 10 36.0 40 150 560 500 17.87 210.60 2.51

1 29-Jan Sliding 06:25 07:35 1.17 2087 2105 18 12 15.4 40 150 576 1000 130R 17.45 211.14 2.51

1 29-Jan Drilling 07:35 08:00 0.42 2105 2117 12 10 28.8 40 150 560 1000 17.13 210.97 2.75

1 29-Jan Drilling 08:03 08:40 0.62 2117 2147 30 10 48.6 40 150 560 1000 16.33 210.27 2.75

1 29-Jan Drilling 08:50 09:50 1.00 2147 2177 30 10 30.0 40 150 560 1000 15.80 210.17 1.00

1 29-Jan Drilling 09:55 10:50 0.92 2177 2207 30 10 32.7 40 150 560 1000 15.80 210.50 0.00

1 29-Jan Drilling ll:00 11:50 0.83 2207 2226 19 10 22.8 40 150 560 1000 15.80 210.50 0.00

13:00 17:00 4.0 POOH. MINOR TIGHT PLACES . DID NOT HAVE TO ROTATE OR USE PUMP.

17:00 18:00 1.0 LD DIR TOOLS AND PU REAMERS AND TRICONE BIT.

18:00 21:30 3.5 GIH. DID NOT HIT ANYTHING.

21:30 23:00 1.5 CIRCULATE AND DISPLACE HOLE WITH 130 BBLS OF MUD.

23:00 03:30 4.5 POOH TO RUN CASING. NO TIGHT SPOTS ON TRIP OUT.

03:30 05:00 1.5 RIG UP AND PREPARE TO RUN CASING.

05:00 06:00 1.0 COMMENCE RUNNING 9.625" 36# J-55 STC CASING.

CREWS FULL ON ACCIDENTS OR INCIDENTS.

SAFETY MEETING: LD DIR TOOLS. RUN CASING.

01-31-2011 Reported By BOB LAIN//DAL COOK

DailyCosts: Drilling $89,726 Completion $0 Daily Total $89,726

Cum Costs: Drilling $207,201 Completion $0 Well Total $207,201

MD 2,226 TVD 2,172 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 10:00 4.0 RUN 2216' MD, [TVD 2162'] TOTAL OF 50 JOINTS OF 9 5/8", J-55, 36#, STC, CASING G/L. RAN 11
CENTRALIZERS. ONE TEN FEET UP ON THE SHOE JOINT, ONE ON THE SECOND AND THIRD COLLAR AND
THEN ONE ON EVERY FITH COLLAR UNTILL GONE.

10:00 10:30 0.5 RUN 200' OF 1" TO TOP WITH.

10:30 11:30 1.0 RIG DOWN AND MOVE OUT. RIG RELEASE @ ll:30 ON 01-30-11.
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RECEIVED February 04,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

1 1907 1921 29-JAN 00:45 01:45 1.00 14 14.0 SLIDING 40 150 130R 0.00 0.00 0.00 12 576 500

1 1921 1937 29-JAN 01:45 02:10 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

ll:30 13:00 1.5 CIRCULATE AND DISPLACE HOLE WITH 130 BBLS OF MUD.

FINAL SLIDE & ROTATE REPORT:

1 29-Jan Drilling 02:15 03:05 0.83 1937 1967 30 10 36.0 40 150 560 500 18.20 214.07 0.21

1 29-Jan Drilling 03:15 03:50 0.58 1967 1997 30 10 51.4 40 150 560 500 18.17 213.93 0.90

1 29-Jan Drilling 03:55 04:30 0.58 1997 2027 30 10 51.4 40 150 560 500 18.13 212.33 3.34

1 29-Jan Drilling 04:35 05:25 0.83 2027 2057 30 10 36.0 40 150 560 500 18.17 210.23 0.35

1 29-Jan Drilling 05:30 06:20 0.83 2057 2087 30 10 36.0 40 150 560 500 17.87 210.60 2.51

1 29-Jan Sliding 06:25 07:35 1.17 2087 2105 18 12 15.4 40 150 576 1000 130R 17.45 211.14 2.51

1 29-Jan Drilling 07:35 08:00 0.42 2105 2117 12 10 28.8 40 150 560 1000 17.13 210.97 2.75

1 29-Jan Drilling 08:03 08:40 0.62 2117 2147 30 10 48.6 40 150 560 1000 16.33 210.27 2.75

1 29-Jan Drilling 08:50 09:50 1.00 2147 2177 30 10 30.0 40 150 560 1000 15.80 210.17 1.00

1 29-Jan Drilling 09:55 10:50 0.92 2177 2207 30 10 32.7 40 150 560 1000 15.80 210.50 0.00

1 29-Jan Drilling ll:00 11:50 0.83 2207 2226 19 10 22.8 40 150 560 1000 15.80 210.50 0.00

13:00 17:00 4.0 POOH. MINOR TIGHT PLACES . DID NOT HAVE TO ROTATE OR USE PUMP.

17:00 18:00 1.0 LD DIR TOOLS AND PU REAMERS AND TRICONE BIT.

18:00 21:30 3.5 GIH. DID NOT HIT ANYTHING.

21:30 23:00 1.5 CIRCULATE AND DISPLACE HOLE WITH 130 BBLS OF MUD.

23:00 03:30 4.5 POOH TO RUN CASING. NO TIGHT SPOTS ON TRIP OUT.

03:30 05:00 1.5 RIG UP AND PREPARE TO RUN CASING.

05:00 06:00 1.0 COMMENCE RUNNING 9.625" 36# J-55 STC CASING.

CREWS FULL ON ACCIDENTS OR INCIDENTS.

SAFETY MEETING: LD DIR TOOLS. RUN CASING.

01-31-2011 Reported By BOB LAIN//DAL COOK

DailyCosts: Drilling $89,726 Completion $0 Daily Total $89,726

Cum Costs: Drilling $207,201 Completion $0 Well Total $207,201

MD 2,226 TVD 2,172 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 10:00 4.0 RUN 2216' MD, [TVD 2162'] TOTAL OF 50 JOINTS OF 9 5/8", J-55, 36#, STC, CASING G/L. RAN 11
CENTRALIZERS. ONE TEN FEET UP ON THE SHOE JOINT, ONE ON THE SECOND AND THIRD COLLAR AND
THEN ONE ON EVERY FITH COLLAR UNTILL GONE.

10:00 10:30 0.5 RUN 200' OF 1" TO TOP WITH.

10:30 11:30 1.0 RIG DOWN AND MOVE OUT. RIG RELEASE @ ll:30 ON 01-30-11.
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RECEIVED February 04,



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

11:30 17:00 5.5 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3800 PSI. PUMPED 160 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AND 10 BBLS
FRESH WATER  AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (182.5 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG, YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX−1. TAIL: MIXED AND
PUMPED 300 SACKS (64.1 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED CEMENT @ 15.6 PPG W/ YIELD
OF 1.15. DISPLACED CEMENT W/ 166 BBLS FRESH WATER. FCP 300 PSI,  BUMPED PLUG W/870 PSI @ 16:00
PM. 01/30/2011 FLOATS HELD.  HAD GOOD RETURNS DISPLACE TOP 20 BBLS WITH 15.8#/GAL  CEMENT. AS
FOLLOWS.





TOP JOB # 1: DOWN 200’ OF 1’ PIPE,  MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2%
CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX.. RETURNS TO SURFACE. 45 CEMENT  BBLS TO
PIT. HAD GOOD RETURNS THROUGH OUT CEMENT JOB. CEMENT DID NOT FALL.





PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.


 


BOB LAIN  NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 01/29/2011@4:00 PM.
BOB LAIN NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING AND CEMENT VIA PHONE
ON 01/29/2011 AT 4:00 PM. STATE AND BLM NOTIFIED ON 01/28/2011 @ 10:00 AM.
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11:30 17:00 5.5 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3800 PSI. PUMPED 160 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AND 10 BBLS
FRESH WATER AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (182.5 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG, YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX-1. TAIL: MIXED AND
PUMPED 300 SACKS (64.1 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED CEMENT @15.6 PPG W/YIELD
OF 1.15. DISPLACED CEMENT W/ 166 BBLS FRESH WATER. FCP 300 PSI, BUMPED PLUG W/870 PSI @16:00
PM. 01/30/2011 FLOATS HELD. HAD GOOD RETURNS DISPLACE TOP 20 BBLS WITH 15.8#/GAL CEMENT. AS
FOLLOWS.

TOP JOB # 1: DOWN 200' OF l' PIPE, MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2%
CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF l.15 CF/SX.. RETURNS TO SURFACE. 45 CEMENT BBLS TO
PIT. HAD GOOD RETURNS THROUGH OUT CEMENT JOB. CEMENT DID NOT FALL.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

BOB LAIN NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON Ol/29/20ll@4:00 PM.
BOB LAIN NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING AND CEMENT VIA PHONE
ON 01/29/2011 AT 4:00 PM. STATE AND BLM NOTIFIED ON 01/28/2011 @10:00 AM.

Page 9

RECEIVED February 04,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

11:30 17:00 5.5 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3800 PSI. PUMPED 160 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AND 10 BBLS
FRESH WATER AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (182.5 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG, YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX-1. TAIL: MIXED AND
PUMPED 300 SACKS (64.1 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED CEMENT @15.6 PPG W/YIELD
OF 1.15. DISPLACED CEMENT W/ 166 BBLS FRESH WATER. FCP 300 PSI, BUMPED PLUG W/870 PSI @16:00
PM. 01/30/2011 FLOATS HELD. HAD GOOD RETURNS DISPLACE TOP 20 BBLS WITH 15.8#/GAL CEMENT. AS
FOLLOWS.

TOP JOB # 1: DOWN 200' OF l' PIPE, MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2%
CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF l.15 CF/SX.. RETURNS TO SURFACE. 45 CEMENT BBLS TO
PIT. HAD GOOD RETURNS THROUGH OUT CEMENT JOB. CEMENT DID NOT FALL.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

BOB LAIN NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON Ol/29/20ll@4:00 PM.
BOB LAIN NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING AND CEMENT VIA PHONE
ON 01/29/2011 AT 4:00 PM. STATE AND BLM NOTIFIED ON 01/28/2011 @10:00 AM.

Page 9

RECEIVED February 04,



API Well No: 43047509400000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1509-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     2199 FNL 1952 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

3/1/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since last submission on 2/4/11 to 3/1/11 .  

NAME (PLEASE PRINT) PHONE NUMBER 
 Michelle Robles 307 276-4842

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 3/1/2011

03/02/2011

iPI Well No: 43047509400000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING es2E8DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDat
of

WENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

sPuD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

/ DRILLING REPORT
Report Date: WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

3/1/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since last submission on 2/4/11 to 3/1/11 .

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A

iPI Well No: 43047509400000

FORM 9

STATE OF UTAH
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Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDat
of

WENrkRCEPmOp
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No activity has occurred since last submission on 2/4/11 to 3/1/11 .

Accepted by the
Utah Division of
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FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1509-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     2199 FNL 1952 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

4/5/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see the attached well chronology report for the referenced well showing
all activity up to 4/5/2011.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Mickenzie Gates 435 781-9145

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 4/5/2011

04/11/2011

Apr. 05, 2011

Sundry Number: 14096 API Well Number: 43047509400000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
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TYPE OF SUBMISSION TYPE OF ACTION
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Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

4/5/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well showing
all activity up to 4/5/2011.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A
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Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

4/5/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well showing
all activity up to 4/5/2011.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

11:30 17:00 5.5 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3800 PSI. PUMPED 160 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AND 10 BBLS
FRESH WATER  AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (182.5 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG, YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX−1. TAIL: MIXED AND
PUMPED 300 SACKS (64.1 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED CEMENT @ 15.6 PPG W/ YIELD
OF 1.15. DISPLACED CEMENT W/ 166 BBLS FRESH WATER. FCP 300 PSI,  BUMPED PLUG W/870 PSI @ 16:00
PM. 01/30/2011 FLOATS HELD.  HAD GOOD RETURNS DISPLACE TOP 20 BBLS WITH 15.8#/GAL  CEMENT. AS
FOLLOWS.





TOP JOB # 1: DOWN 200’ OF 1’ PIPE,  MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2%
CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX.. RETURNS TO SURFACE. 45 CEMENT  BBLS TO
PIT. HAD GOOD RETURNS THROUGH OUT CEMENT JOB. CEMENT DID NOT FALL.





PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.


 


BOB LAIN  NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 01/29/2011@4:00 PM.
BOB LAIN NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING AND CEMENT VIA PHONE
ON 01/29/2011 AT 4:00 PM. STATE AND BLM NOTIFIED ON 01/28/2011 @ 10:00 AM.

03−11−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $61,496 Completion $0 Daily Total $61,496

Cum Costs: Drilling $314,083 Completion $0 Well Total $314,083

MD 2,226 TVD 2,172 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TEST BOP STACK AND CASING/SET WEAR RING

Start End Hrs Activity Description

19:00 20:00 1.0 HOLD JOB DISCUSSION/ SAFETY MEETING.  SKID RIG 10’ FROM WELL 1512−25D.  RIG UP.

20:00 20:30 0.5 SET STACK AND SET IN RATHOLE.

20:30 03:00 6.5 RIG REPAIR: REPAIR REAR SEAL ON TORQUE CONVERTER OF #1 FLOOR MOTOR.





03:00 05:30 2.5 RIG ON DAYWORK: 03:00 HRS. 3/11/2011. TEST STACK.   VISUALLY INSPECTED ANNULAR PREVENTER. RIG
UP B&C  QUICK TEST AND TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES,  MANIFOLD,  KILL LINE
VALVES,  UPPER & LOWER KELLY  & INSIDE BOP  5000 PSI HIGH − 10 MINUTES / 250 PSI LOW − 5 MIN. TEST
ANNULAR PREVENTER 250/2500 PSI FOR 10 MINUTES.  PERFORM ACCUMULATOR FUNCTION TEST. TEST
CASING 1500 PSI / 30 MIN. ALL TESTS GOOD.

05:30 06:00 0.5 SET WEAR RING.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS; MOVING RIG, FIRST DAY BACK.


FUEL = 7296 GAL / USED 200 GAL.

03−12−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $38,520 Completion $0 Daily Total $38,520

Cum Costs: Drilling $352,604 Completion $0 Well Total $352,604

MD 3,475 TVD 3,391 Progress 1,249 Days 1 MW 9.2 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING  @ 3475’

Start End Hrs Activity Description

06:00 07:00 1.0 PICK UP BIT AND MOTOR.  ORIENT TOOLS.

07:00 09:30 2.5 TRIP IN TO 2100’ PICKING UP SINGLES DP.

09:30 10:30 1.0 CUT DRILLING LINE.
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Apr. 05, 2011

Sundry Number: 14096 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

11:30 17:00 5.5 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3800 PSI. PUMPED 160 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AND 10 BBLS
FRESH WATER AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (182.5 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG,YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX-1. TAIL: MIXED AND
PUMPED 300 SACKS (64.1 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED CEMENT @15.6 PPG W/YIELD
OF 1.15. DISPLACED CEMENT W/ 166 BBLS FRESH WATER. FCP 300 PSI, BUMPED PLUG W/870 PSI @16:00
PM. 01/30/2011 FLOATS HELD. HAD GOOD RETURNS DISPLACE TOP 20 BBLS WITH 15.8#/GAL CEMENT. AS
FOLLOWS.I

TOP JOB # 1: DOWN 200' OF l' PIPE, MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2%
CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF 1.15 CF/SX.. RETURNS TO SURFACE. 45 CEMENT BBLS TO
PIT. HAD GOOD RETURNS THROUGH OUT CEMENT JOB. CEMENT DID NOT FALL.I

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.1

BOB LAIN NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 01/29/2011@4:00 PM.
BOB LAIN NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING AND CEMENT VIA PHONE
ON 01/29/2011 AT 4:00 PM. STATE AND BLM NOTIFIED ON 01/28/2011 @10:00 AM.

03-11-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $61,496 Completion $0 Daily Total $61,496

Cum Costs: Drilling $314,083 Completion $0 Well Total $314,083

MD 2,226 TVD 2,172 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TEST BOP STACK AND CASING/SET WEAR RING

Start End Hrs Activity Description

19:00 20:00 1.0 HOLD JOB DISCUSSION/ SAFETY MEETING. SKID RIG 10'FROM WELL 1512-25D. RIG UP.

20:00 20:30 0.5 SET STACK AND SET IN RATHOLE.

20:30 03:00 6.5 RIG REPAIR: REPAIR REAR SEAL ON TORQUE CONVERTER OF #1 FLOOR MOTOR.I

03:00 05:30 2.5 RIG ON DAYWORK: 03:00 HRS. 3/11/2011. TEST STACK. VISUALLY INSPECTED ANNULAR PREVENTER. RIG
UP B&C QUICK TEST AND TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES, MANIFOLD, KILL LINE
VALVES, UPPER & LOWER KELLY & INSIDE BOP 5000 PSI HIGH - 10 MINUTES / 250 PSI LOW - 5 MIN. TEST
ANNULAR PREVENTER 250/2500 PSI FOR 10 MINUTES. PERFORM ACCUMULATOR FUNCTION TEST. TEST
CASING 1500 PSI / 30 MIN. ALL TESTS GOOD.

05:30 06:00 0.5 SET WEAR RING.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS; MOVING RIG, FIRST DAY BACK.1

FUEL = 7296 GAL / USED 200 GAL.

03-12-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $38,520 Completion $0 Daily Total $38,520

Cum Costs: Drilling $352,604 Completion $0 Well Total $352,604

MD 3,475 TVD 3,391 Progress 1,249 Days 1 MW 9.2 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @3475'

Start End Hrs Activity Description

06:00 07:00 1.0 PICK UP BIT AND MOTOR. ORIENT TOOLS.

07:00 09:30 2.5 TRIP IN TO 2100' PICKING UP SINGLES DP.

09:30 10:30 1.0 CUT DRILLING LINE.

Page

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

11:30 17:00 5.5 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3800 PSI. PUMPED 160 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AND 10 BBLS
FRESH WATER AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (182.5 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG,YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX-1. TAIL: MIXED AND
PUMPED 300 SACKS (64.1 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED CEMENT @15.6 PPG W/YIELD
OF 1.15. DISPLACED CEMENT W/ 166 BBLS FRESH WATER. FCP 300 PSI, BUMPED PLUG W/870 PSI @16:00
PM. 01/30/2011 FLOATS HELD. HAD GOOD RETURNS DISPLACE TOP 20 BBLS WITH 15.8#/GAL CEMENT. AS
FOLLOWS.I

TOP JOB # 1: DOWN 200' OF l' PIPE, MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2%
CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF 1.15 CF/SX.. RETURNS TO SURFACE. 45 CEMENT BBLS TO
PIT. HAD GOOD RETURNS THROUGH OUT CEMENT JOB. CEMENT DID NOT FALL.I

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.1

BOB LAIN NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 01/29/2011@4:00 PM.
BOB LAIN NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING AND CEMENT VIA PHONE
ON 01/29/2011 AT 4:00 PM. STATE AND BLM NOTIFIED ON 01/28/2011 @10:00 AM.

03-11-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $61,496 Completion $0 Daily Total $61,496

Cum Costs: Drilling $314,083 Completion $0 Well Total $314,083

MD 2,226 TVD 2,172 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TEST BOP STACK AND CASING/SET WEAR RING

Start End Hrs Activity Description

19:00 20:00 1.0 HOLD JOB DISCUSSION/ SAFETY MEETING. SKID RIG 10'FROM WELL 1512-25D. RIG UP.

20:00 20:30 0.5 SET STACK AND SET IN RATHOLE.

20:30 03:00 6.5 RIG REPAIR: REPAIR REAR SEAL ON TORQUE CONVERTER OF #1 FLOOR MOTOR.I

03:00 05:30 2.5 RIG ON DAYWORK: 03:00 HRS. 3/11/2011. TEST STACK. VISUALLY INSPECTED ANNULAR PREVENTER. RIG
UP B&C QUICK TEST AND TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES, MANIFOLD, KILL LINE
VALVES, UPPER & LOWER KELLY & INSIDE BOP 5000 PSI HIGH - 10 MINUTES / 250 PSI LOW - 5 MIN. TEST
ANNULAR PREVENTER 250/2500 PSI FOR 10 MINUTES. PERFORM ACCUMULATOR FUNCTION TEST. TEST
CASING 1500 PSI / 30 MIN. ALL TESTS GOOD.

05:30 06:00 0.5 SET WEAR RING.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS; MOVING RIG, FIRST DAY BACK.1

FUEL = 7296 GAL / USED 200 GAL.

03-12-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $38,520 Completion $0 Daily Total $38,520

Cum Costs: Drilling $352,604 Completion $0 Well Total $352,604

MD 3,475 TVD 3,391 Progress 1,249 Days 1 MW 9.2 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @3475'

Start End Hrs Activity Description

06:00 07:00 1.0 PICK UP BIT AND MOTOR. ORIENT TOOLS.

07:00 09:30 2.5 TRIP IN TO 2100' PICKING UP SINGLES DP.

09:30 10:30 1.0 CUT DRILLING LINE.
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

10:30 13:00 2.5 CONTINUE IN HOLE. TAG UP AT 2150’.  DRILL OUT PLUG & FLOAT COLLAR @ 2176’. CEMENT AND SHOE @
2216’, RATHOLE DOWN TO 2226’.

13:00 13:30 0.5 PERFORM FIT TO 10.5 PPG EMW / OK.

13:30 16:30 3.0 DRILLING W/ STEERABLE ASSY: 2226−2433’ (207’) AVG 69 FPH.


15−20K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 1300 PSI / DIFF =150−200 PSI. 450 GPM.


HOLDING 16 DEG INC, AIMING FOR 220 AZM.  SLIDING @ 60−80 FPH / ROTATING 100−150 FPH.

16:30 17:00 0.5 RIG SERVICE.

17:00 03:00 10.0 DRILLING: 2433−3240’ (807’) AVG 81 FPH.  PARAMETERS AS ABOVE.


AT 2800’, BEGIN 1 DEG/100’ DROP TO VERTICAL

03:00 03:30 0.5 RIG REPAIR: REPLACE SWIVEL PACKING.

03:30 06:00 2.5 DRILLING: 3240−3475’ (235’) AVG 94 FPH.  PRESSURE 1600 / DIFF = 250−300. OTHER PARAMETERS SAME.


PAST 24 HRS: BY FOOTAGE − SLID 19% AVG 63 FPH / ROTATED 81% AVG 110 FPH.





FULL CREWS/NO ACCIDENTS.  SAFETY MEETINGS− BOP DRILLS & KICK DETECTION.


FUEL = 6042 / USED 1254 GAL.





06:00 SPUD 7 7/8" HOLE @ 13:30 HRS, 3/11/11.

03−13−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $34,418 Completion $0 Daily Total $34,418

Cum Costs: Drilling $387,022 Completion $0 Well Total $387,022

MD 4,900 TVD 4,808 Progress 1,425 Days 2 MW 9.5 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 4900’

Start End Hrs Activity Description

06:00 09:30 3.5 DRILLING W/ STEERABLE ASSY: 3475−3708’ (233’) AVG 67 FPH. 


15−20K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 1700 PSI / DIFF =250−300 PSI. 450 GPM.


CONTINUE 1 DEG/100 FT DROP TO VERTICAL.

09:30 10:00 0.5 RIG SERVICE.

10:00 02:00 16.0 DRILLING: 3708−4720’ (1012’) AVG 63 FPH. WOB 13−16K, ROTARY 44, PRESSURE = 2000 PSI, DIFF = 150−250
PSI.


 GOT BACK TO VERTICAL AT ABOUT 4650’.  WASATCH PROGRAM TOP @ 4657’.

03:00 CORRECTION FOR DAYLIGHT SAVINGS TIME.

03:00 06:00 3.0 DRILLING: 4720−4900’ (180’) AVG 60 FPH.  BRING WOB BACK UP TO 15−20K.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: MAKING CONNECTIONS, HOUSEKEEPING.


FUEL = 4674 / USED 1368 GAL. 


PAST 24 HRS: ROTATING 86% @ AVG 97 FPH / SLIDE 14% @ AVG 46 FPH.

03−14−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $33,312 Completion $0 Daily Total $33,312

Cum Costs: Drilling $420,335 Completion $0 Well Total $420,335

MD 6,260 TVD 6,168 Progress 1,360 Days 3 MW 10.0 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6260’

Start End Hrs Activity Description

Page 10

Apr. 05, 2011

Sundry Number: 14096 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

10:30 13:00 2.5 CONTINUE IN HOLE. TAG UP AT 2150'. DRILL OUT PLUG & FLOAT COLLAR @2176'. CEMENT AND SHOE @
2216', RATHOLE DOWN TO 2226'.

13:00 13:30 0.5 PERFORM FIT TO 10.5 PPG EMW / OK.

13:30 16:30 3.0 DRILLING W/ STEERABLE ASSY: 2226-2433' (207') AVG 69 FPH.1

15-20K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 1300 PSI / DIFF =150-200 PSI. 450 GPM.I

HOLDING 16 DEG INC, AIMING FOR 220 AZM. SLIDING @60-80 FPH / ROTATING 100-150 FPH.

16:30 17:00 0.5 RIG SERVICE.

17:00 03:00 10.0 DRILLING: 2433-3240' (807') AVG 81 FPH. PARAMETERS AS ABOVE.1

AT 2800', BEGIN 1 DEG/100' DROP TO VERTICAL

03:00 03:30 0.5 RIG REPAIR: REPLACE SWIVEL PACKING.

03:30 06:00 2.5 DRILLING: 3240-3475' (235') AVG 94 FPH. PRESSURE 1600 / DIFF = 250-300. OTHER PARAMETERS SAME.1

PAST 24 HRS: BY FOOTAGE - SLID 19% AVG 63 FPH / ROTATED 81% AVG 110 FPH.1

FULL CREWS/NO ACCIDENTS. SAFETY MEETINGS- BOP DRILLS & KICK DETECTION.1

FUEL = 6042 / USED 1254 GAL.I

06:00 SPUD 7 7/8" HOLE @13:30 HRS, 3/11/11.

03-13-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $34,418 Completion $0 Daily Total $34,418

Cum Costs: Drilling $387,022 Completion $0 Well Total $387,022

MD 4,900 TVD 4,808 Progress 1,425 Days 2 MW 9.5 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @4900'

Start End Hrs Activity Description

06:00 09:30 3.5 DRILLING W/ STEERABLE ASSY: 3475-3708' (233') AVG 67 FPH. I
15-20K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 1700 PSI / DIFF =250-300 PSI. 450 GPM.I

CONTINUE 1 DEG/100 FT DROP TO VERTICAL.

09:30 10:00 0.5 RIG SERVICE.

10:00 02:00 16.0 DRILLING: 3708-4720' (1012') AVG 63 FPH. WOB 13-16K, ROTARY 44, PRESSURE = 2000 PSI, DIFF = 150-250

PSI.I

GOT BACK TO VERTICAL AT ABOUT 4650'. WASATCH PROGRAM TOP @4657'.

03:00 CORRECTION FOR DAYLIGHT SAVINGS TIME.

03:00 06:00 3.0 DRILLING: 4720-4900' (180') AVG 60 FPH. BRING WOB BACK UP TO 15-20K.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: MAKING CONNECTIONS, HOUSEKEEPING.1

FUEL = 4674 / USED 1368 GAL. I

PAST 24 HRS: ROTATING 86% @AVG 97 FPH / SLIDE 14% @AVG 46 FPH.

03-14-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $33,312 Completion $0 Daily Total $33,312

Cum Costs: Drilling $420,335 Completion $0 Well Total $420,335

MD 6,260 TVD 6,168 Progress 1,360 Days 3 MW 10.0 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6260'

Start End Hrs Activity Description
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Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

10:30 13:00 2.5 CONTINUE IN HOLE. TAG UP AT 2150'. DRILL OUT PLUG & FLOAT COLLAR @2176'. CEMENT AND SHOE @
2216', RATHOLE DOWN TO 2226'.

13:00 13:30 0.5 PERFORM FIT TO 10.5 PPG EMW / OK.

13:30 16:30 3.0 DRILLING W/ STEERABLE ASSY: 2226-2433' (207') AVG 69 FPH.1

15-20K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 1300 PSI / DIFF =150-200 PSI. 450 GPM.I

HOLDING 16 DEG INC, AIMING FOR 220 AZM. SLIDING @60-80 FPH / ROTATING 100-150 FPH.

16:30 17:00 0.5 RIG SERVICE.

17:00 03:00 10.0 DRILLING: 2433-3240' (807') AVG 81 FPH. PARAMETERS AS ABOVE.1

AT 2800', BEGIN 1 DEG/100' DROP TO VERTICAL

03:00 03:30 0.5 RIG REPAIR: REPLACE SWIVEL PACKING.

03:30 06:00 2.5 DRILLING: 3240-3475' (235') AVG 94 FPH. PRESSURE 1600 / DIFF = 250-300. OTHER PARAMETERS SAME.1

PAST 24 HRS: BY FOOTAGE - SLID 19% AVG 63 FPH / ROTATED 81% AVG 110 FPH.1

FULL CREWS/NO ACCIDENTS. SAFETY MEETINGS- BOP DRILLS & KICK DETECTION.1

FUEL = 6042 / USED 1254 GAL.I

06:00 SPUD 7 7/8" HOLE @13:30 HRS, 3/11/11.

03-13-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $34,418 Completion $0 Daily Total $34,418

Cum Costs: Drilling $387,022 Completion $0 Well Total $387,022

MD 4,900 TVD 4,808 Progress 1,425 Days 2 MW 9.5 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @4900'

Start End Hrs Activity Description

06:00 09:30 3.5 DRILLING W/ STEERABLE ASSY: 3475-3708' (233') AVG 67 FPH. I

15-20K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 1700 PSI / DIFF =250-300 PSI. 450 GPM.I

CONTINUE 1 DEG/100 FT DROP TO VERTICAL.

09:30 10:00 0.5 RIG SERVICE.

10:00 02:00 16.0 DRILLING: 3708-4720' (1012') AVG 63 FPH. WOB 13-16K, ROTARY 44, PRESSURE = 2000 PSI, DIFF = 150-250

PSI.I

GOT BACK TO VERTICAL AT ABOUT 4650'. WASATCH PROGRAM TOP @4657'.

03:00 CORRECTION FOR DAYLIGHT SAVINGS TIME.

03:00 06:00 3.0 DRILLING: 4720-4900' (180') AVG 60 FPH. BRING WOB BACK UP TO 15-20K.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: MAKING CONNECTIONS, HOUSEKEEPING.1

FUEL = 4674 / USED 1368 GAL. I

PAST 24 HRS: ROTATING 86% @AVG 97 FPH / SLIDE 14% @AVG 46 FPH.

03-14-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $33,312 Completion $0 Daily Total $33,312

Cum Costs: Drilling $420,335 Completion $0 Well Total $420,335

MD 6,260 TVD 6,168 Progress 1,360 Days 3 MW 10.0 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6260'

Start End Hrs Activity Description
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

06:00 16:00 10.0 DRILLING W/ STEERABLE ASSY: 4900−5462’ (562’) AVG 56 FPH.


15−20K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 2300 PSI / DIFF =250−300 PSI. 450 GPM.


PROGRAM TOP CHAPITA WELLS = 5657’.


DID NOT SLIDE ANY IN THIS INTERVAL.  INCLINATION HOLDING LESS THAN 1 DEGREE.

16:00 16:30 0.5 RIG SERVICE.

16:30 06:00 13.5 DRILLING: 5462−6260’ (798’) AVG 59 FPH.  PROGRAM TOP BUCK CANYON = 5910’.


PRESSURE = 2450 PSI / DIFF = 250−300. OTHER PARAMETERS SAME.


PAST 24 HRS MADE ONLY 1 12’ SLIDE.  SLIDE 1% @ AVG ROP = 25 FPH.  ROTATE 99% @ AVG 60−90 FPH.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: HOUSEKEEPING, OPEN HOLES ON LOCATION.	


FUEL= 2964 GAL / USED 1710

03−15−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $65,815 Completion $0 Daily Total $65,815

Cum Costs: Drilling $486,150 Completion $0 Well Total $486,150

MD 7,300 TVD 7,208 Progress 1,040 Days 4 MW 10.9 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7300’

Start End Hrs Activity Description

06:00 15:30 9.5 DRILLING W/ STEERABLE ASSY: 6260−6774’ (514’) AVG 54 FPH.


17−23K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 2500 PSI / DIFF =250−300 PSI. 440 GPM


PROGRAM TOP NORTH HORN = 6594’.

15:30 16:00 0.5 RIG SERVICE.

16:00 06:00 14.0 DRILLING: 6774−7300’ (526’) AVG 38 FPH. PARAMETERS AS ABOVE.  PROGRAM TOPS; NORTH HORN @
6594’, PRICE RIVER @ 6885’.


3% SLIDE AVG 20 FPH / 97% ROTATE AVG 30−50 FPH.





FULL CREWS / NO ACCIDENTS.  FUEL = 8778 GAL / USED 1686 GAL.

03−16−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $33,469 Completion $6,241 Daily Total $39,710

Cum Costs: Drilling $519,620 Completion $6,241 Well Total $525,861

MD 8,310 TVD 8,218 Progress 1,010 Days 5 MW 10.9 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8310’

Start End Hrs Activity Description

06:00 15:00 9.0 DRILLING W/ STEERABLE ASSY: 7300−7710’ (410’) AVG 46 FPH.


17−23K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 2500 PSI / DIFF =250−300 PSI. 420 GPM.

15:00 15:30 0.5 RIG SERVICE.

15:30 06:00 14.5 DRILLING: 7710−8310’ (600’) AVG 41 FPH.  PARAMETERS AS ABOVE.


PROGRAM TOP MIDDLE PRICE RIVER @ 7793’. NO INDICATION OF GAS AT FLARE OR POSSUM BELLY.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: FORKLIFT USAGE. KICK DETECTION.


FUEL= 6726 / USED 2052 GAL.


PAST 24 HRS ROTATE 100%.

03−17−2011 Reported By  KIT HATFIELD
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Sundry Number: 14096 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

06:00 16:00 10.0 DRILLING W/ STEERABLE ASSY: 4900-5462' (562') AVG 56 FPH.1
15-20K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2300 PSI / DIFF =250-300 PSI. 450 GPM.I

PROGRAM TOP CHAPITA WELLS = 5657'.I

DID NOT SLIDE ANY IN THIS INTERVAL. INCLINATION HOLDING LESS THAN 1 DEGREE.

16:00 16:30 0.5 RIG SERVICE.

16:30 06:00 13.5 DRILLING: 5462-6260' (798') AVG 59 FPH. PROGRAM TOP BUCK CANYON = 5910'.I

PRESSURE = 2450 PSI / DIFF = 250-300. OTHER PARAMETERS SAME.1

PAST 24 HRS MADE ONLY 1 12' SLIDE. SLIDE 1% @AVG ROP = 25 FPH. ROTATE 99% @AVG 60-90 FPH.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: HOUSEKEEPING, OPEN HOLES ON LOCATION.

FUEL= 2964 GAL / USED 1710

03-15-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $65,815 Completion $0 Daily Total $65,815

Cum Costs: Drilling $486,150 Completion $0 Well Total $486,150

MD 7,300 TVD 7,208 Progress 1,040 Days 4 MW 10.9 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7300'

Start End Hrs Activity Description

06:00 15:30 9.5 DRILLING W/ STEERABLE ASSY: 6260-6774' (514') AVG 54 FPH.I
17-23K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2500 PSI / DIFF =250-300 PSI. 440 GPMT

PROGRAM TOP NORTH HORN = 6594'.

15:30 16:00 0.5 RIG SERVICE.

16:00 06:00 14.0 DRILLING: 6774-7300' (526') AVG 38 FPH. PARAMETERS AS ABOVE. PROGRAM TOPS; NORTH HORN @
6594', PRICE RIVER @6885'.I

3% SLIDE AVG 20 FPH / 97% ROTATE AVG 30-50 FPH.1

FULL CREWS / NO ACCIDENTS. FUEL = 8778 GAL / USED 1686 GAL.

03-16-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $33,469 Completion $6,241 Daily Total $39,710

Cum Costs: Drilling $519,620 Completion $6,241 Well Total $525,861

MD 8,310 TVD 8,218 Progress 1,010 Days 5 MW 10.9 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8310'

Start End Hrs Activity Description

06:00 15:00 9.0 DRILLING W/ STEERABLE ASSY: 7300-7710' (410') AVG 46 FPH.1

17-23K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2500 PSI / DIFF =250-300 PSI. 420 GPM.

15:00 15:30 0.5 RIG SERVICE.

15:30 06:00 14.5 DRILLING: 7710-8310' (600') AVG 41 FPH. PARAMETERS AS ABOVE.1

PROGRAM TOP MIDDLE PRICE RIVER @7793'. NO INDICATION OF GAS AT FLARE OR POSSUM BELLY.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: FORKLIFT USAGE. KICK DETECTION.1

FUEL= 6726 / USED 2052 GAL.I

PAST 24 HRS ROTATE 100%.

03-17-2011 Reported By KIT HATFIELD
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Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

06:00 16:00 10.0 DRILLING W/ STEERABLE ASSY: 4900-5462' (562') AVG 56 FPH.1

15-20K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2300 PSI / DIFF =250-300 PSI. 450 GPM.I

PROGRAM TOP CHAPITA WELLS = 5657'.I

DID NOT SLIDE ANY IN THIS INTERVAL. INCLINATION HOLDING LESS THAN 1 DEGREE.

16:00 16:30 0.5 RIG SERVICE.

16:30 06:00 13.5 DRILLING: 5462-6260' (798') AVG 59 FPH. PROGRAM TOP BUCK CANYON = 5910'.I

PRESSURE = 2450 PSI / DIFF = 250-300. OTHER PARAMETERS SAME.1

PAST 24 HRS MADE ONLY 1 12' SLIDE. SLIDE 1% @AVG ROP = 25 FPH. ROTATE 99% @AVG 60-90 FPH.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: HOUSEKEEPING, OPEN HOLES ON LOCATION.

FUEL= 2964 GAL / USED 1710

03-15-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $65,815 Completion $0 Daily Total $65,815

Cum Costs: Drilling $486,150 Completion $0 Well Total $486,150

MD 7,300 TVD 7,208 Progress 1,040 Days 4 MW 10.9 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7300'

Start End Hrs Activity Description

06:00 15:30 9.5 DRILLING W/ STEERABLE ASSY: 6260-6774' (514') AVG 54 FPH.I

17-23K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2500 PSI / DIFF =250-300 PSI. 440 GPMT

PROGRAM TOP NORTH HORN = 6594'.

15:30 16:00 0.5 RIG SERVICE.

16:00 06:00 14.0 DRILLING: 6774-7300' (526') AVG 38 FPH. PARAMETERS AS ABOVE. PROGRAM TOPS; NORTH HORN @
6594', PRICE RIVER @6885'.I

3% SLIDE AVG 20 FPH / 97% ROTATE AVG 30-50 FPH.1

FULL CREWS / NO ACCIDENTS. FUEL = 8778 GAL / USED 1686 GAL.

03-16-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $33,469 Completion $6,241 Daily Total $39,710

Cum Costs: Drilling $519,620 Completion $6,241 Well Total $525,861

MD 8,310 TVD 8,218 Progress 1,010 Days 5 MW 10.9 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8310'

Start End Hrs Activity Description

06:00 15:00 9.0 DRILLING W/ STEERABLE ASSY: 7300-7710' (410') AVG 46 FPH.1

17-23K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2500 PSI / DIFF =250-300 PSI. 420 GPM.

15:00 15:30 0.5 RIG SERVICE.

15:30 06:00 14.5 DRILLING: 7710-8310' (600') AVG 41 FPH. PARAMETERS AS ABOVE.1

PROGRAM TOP MIDDLE PRICE RIVER @7793'. NO INDICATION OF GAS AT FLARE OR POSSUM BELLY.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: FORKLIFT USAGE. KICK DETECTION.1

FUEL= 6726 / USED 2052 GAL.I

PAST 24 HRS ROTATE 100%.

03-17-2011 Reported By KIT HATFIELD
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

DailyCosts: Drilling $31,602 Completion $0 Daily Total $31,602

Cum Costs: Drilling $551,222 Completion $6,241 Well Total $557,463

MD 9,200 TVD 9,108 Progress 890 Days 6 MW 11.0 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9200’

Start End Hrs Activity Description

06:00 14:30 8.5 DRILLING W/ STEERABLE ASSY: 8310−8616’ (306’) AVG 36 FPH.


17−23K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 2500 PSI / DIFF =250−300 PSI. 420 GPM


PROGRAM TOP LOWER PRICE RIVER = 8603’.  NO GAS YET.

14:30 15:00 0.5 RIG SERVICE.

15:00 06:00 15.0 DRILLING: 8616−9200’ (584’) AVG 39 FPH. PARAMETERS AS ABOVE. PROGRAM TOP SEGO @ 9101’. STILL NO
INDICATIONS OF GAS.


PAST 24 HRS MADE 1 18’ SLIDE.  SLIDE 2% AVG 20 FPH, ROTATE 98% AVG 39 FPH.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: MIXING MUD, PROPER PPE.


FUEL = 4902 GAL, USED 1824

03−18−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $51,370 Completion $891 Daily Total $52,261

Cum Costs: Drilling $602,592 Completion $7,132 Well Total $609,724

MD 9,303 TVD 9,211 Progress 103 Days 7 MW 11.4 Visc 50.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUN 4.5" CASING

Start End Hrs Activity Description

06:00 09:00 3.0 DRILLING W/ STEERABLE ASSY:9200−9271’ (71’) AVG 24 FPH.


20−26K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 2600 PSI / DIFF =150−250 PSI. 


420 GPM MW = 11.1 PPG.

09:00 09:30 0.5 RIG SERVICE.

09:30 10:30 1.0 DRILLING: 9271−9303’ (32’) AVG 32 FPH. REACHED TD AT 10:30 HRS, 3/17/11.





10:30 12:00 1.5 PUMP HI VIS SWEEP AND CIRCULATE OUT. FLOW CHECK. MW = 11.2 PPG.

12:00 16:00 4.0 SHORT TRIP OUT TO CASING SHOE @ 2216’.  HAD A FEW TITE SPOTS, PRIMARILY AT 7200’ AND TOP AND
BOTTOM OF WASATCH.

16:00 19:00 3.0 TRIP BACK IN TO BOTTOM. SAW A COUPLE OF TITE SPOTS IN WASATCH. TAG UP AND PICK UP KELLY
WITH 2 SINGLES LEFT.

19:00 21:00 2.0 TAG UP AND WASH/REAM LAST 80’ TO BOTTOM.  RAISE MW TO 11.4 PPG WHILE WORKING TO BOTTOM.
HAD  LAZY/INTERMITTENT 10−15’ FLARE FOR 15 MINUTES ON BTMS UP.

21:00 22:30 1.5 CIRCULATE. HOLD SAFETY MEETING / JOB DISCUSSION W/ FRANKS LAY DOWN CREW .  RIG UP WHILE
CIRCULATING. 

22:30 05:00 6.5 TRIP OUT LAYING DOWN DRILL PIPE AND BHA.  LD BIT,MOTOR AND MWD ELECTRONICS.  LEAVE 11
STANDS DP IN MAST.

05:00 05:30 0.5 PULL WEAR RING.

05:30 06:00 0.5 HOLD JOB DISCUSSION / SAFETY MEETING W/ FRANKS.  RIG UP CASING CREW.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: LAYING DOWN DP. RUNNING CASING.


FUEL = 3648 GAL / USED 1254 GAL.


PROJECTION TO BIT: 9303’ 2.0 DEG, 131.7 AZM.  9215.61 TVD, 664.57’ N / 409’ W. VS=779.53’ @ 214.22 AZM.
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Apr. 05, 2011

Sundry Number: 14096 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

DailyCosts: Drilling $31,602 Completion $0 Daily Total $31,602

Cum Costs: Drilling $551,222 Completion $6,241 Well Total $557,463

MD 9,200 TVD 9,108 Progress 890 Days 6 MW 11.0 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9200'

Start End Hrs Activity Description

06:00 14:30 8.5 DRILLING W/ STEERABLE ASSY: 8310-8616' (306') AVG 36 FPH.1
17-23K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2500 PSI / DIFF =250-300 PSI. 420 GPMT

PROGRAM TOP LOWER PRICE RIVER = 8603'. NO GAS YET.

14:30 15:00 0.5 RIG SERVICE.

15:00 06:00 15.0 DRILLING: 8616-9200' (584') AVG 39 FPH. PARAMETERS AS ABOVE. PROGRAM TOP SEGO @9101'. STILL NO
INDICATIONS OF GAS.I

PAST 24 HRS MADE 1 18' SLIDE. SLIDE 2% AVG 20 FPH, ROTATE 98% AVG 39 FPH.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: MIXING MUD, PROPER PPE.1

FUEL = 4902 GAL, USED 1824

03-18-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $51,370 Completion $891 Daily Total $52,261

Cum Costs: Drilling $602,592 Completion $7,132 Well Total $609,724

MD 9,303 TVD 9,211 Progress 103 Days 7 MW 11.4 Visc 50.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUN 4.5" CASING

Start End Hrs Activity Description

06:00 09:00 3.0 DRILLING W/ STEERABLE ASSY:9200-9271' (71') AVG 24 FPH.1

20-26K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2600 PSI / DIFF =150-250 PSI. I

420 GPM MW = 11.1 PPG.

09:00 09:30 0.5 RIG SERVICE.

09:30 10:30 1.0 DRILLING: 9271-9303' (32') AVG 32 FPH. REACHED TD AT 10:30 HRS, 3/17/11.1

10:30 12:00 1.5 PUMP HI VIS SWEEP AND CIRCULATE OUT. FLOW CHECK. MW = 11.2 PPG.

12:00 16:00 4.0 SHORT TRIP OUT TO CASING SHOE @2216'. HAD A FEW TITE SPOTS, PRIMARILY AT 7200'AND TOP AND
BOTTOM OF WASATCH.

16:00 19:00 3.0 TRIP BACK IN TO BOTTOM. SAW A COUPLE OF TITE SPOTS IN WASATCH. TAG UP AND PICK UP KELLY
WITH 2 SINGLES LEFT.

19:00 21:00 2.0 TAG UP AND WASH/REAM LAST 80' TO BOTTOM. RAISE MW TO 11.4 PPG WHILE WORKING TO BOTTOM.
HAD LAZY/INTERMITTENT 10-15'FLARE FOR 15 MINUTES ON BTMS UP.

21:00 22:30 1.5 CIRCULATE. HOLD SAFETY MEETING / JOB DISCUSSION W/ FRANKS LAY DOWN CREW . RIG UP WHILE
CIRCULATING.

22:30 05:00 6.5 TRIP OUT LAYING DOWN DRILL PIPE AND BHA. LD BIT,MOTOR AND MWD ELECTRONICS. LEAVE 11
STANDS DP IN MAST.

05:00 05:30 0.5 PULL WEAR RING.

05:30 06:00 0.5 HOLD JOB DISCUSSION / SAFETY MEETING W/ FRANKS. RIG UP CASING CREW.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: LAYING DOWN DP. RUNNING CASING.1

FUEL = 3648 GAL /USED 1254 GAL.I

PROJECTION TO BIT: 9303' 2.0 DEG, 131.7 AZM. 9215.61 TVD, 664.57' N / 409' W. VS=779.53' @214.22 AZM.

Page

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

DailyCosts: Drilling $31,602 Completion $0 Daily Total $31,602

Cum Costs: Drilling $551,222 Completion $6,241 Well Total $557,463

MD 9,200 TVD 9,108 Progress 890 Days 6 MW 11.0 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9200'

Start End Hrs Activity Description

06:00 14:30 8.5 DRILLING W/ STEERABLE ASSY: 8310-8616' (306') AVG 36 FPH.1

17-23K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2500 PSI / DIFF =250-300 PSI. 420 GPMT

PROGRAM TOP LOWER PRICE RIVER = 8603'. NO GAS YET.

14:30 15:00 0.5 RIG SERVICE.

15:00 06:00 15.0 DRILLING: 8616-9200' (584') AVG 39 FPH. PARAMETERS AS ABOVE. PROGRAM TOP SEGO @9101'. STILL NO
INDICATIONS OF GAS.I

PAST 24 HRS MADE 1 18' SLIDE. SLIDE 2% AVG 20 FPH, ROTATE 98% AVG 39 FPH.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: MIXING MUD, PROPER PPE.1

FUEL = 4902 GAL, USED 1824

03-18-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $51,370 Completion $891 Daily Total $52,261

Cum Costs: Drilling $602,592 Completion $7,132 Well Total $609,724

MD 9,303 TVD 9,211 Progress 103 Days 7 MW 11.4 Visc 50.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUN 4.5" CASING

Start End Hrs Activity Description

06:00 09:00 3.0 DRILLING W/ STEERABLE ASSY:9200-9271' (71') AVG 24 FPH.1

20-26K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2600 PSI / DIFF =150-250 PSI. I

420 GPM MW = 11.1 PPG.

09:00 09:30 0.5 RIG SERVICE.

09:30 10:30 1.0 DRILLING: 9271-9303' (32') AVG 32 FPH. REACHED TD AT 10:30 HRS, 3/17/11.1

10:30 12:00 1.5 PUMP HI VIS SWEEP AND CIRCULATE OUT. FLOW CHECK. MW = 11.2 PPG.

12:00 16:00 4.0 SHORT TRIP OUT TO CASING SHOE @2216'. HAD A FEW TITE SPOTS, PRIMARILY AT 7200'AND TOP AND
BOTTOM OF WASATCH.

16:00 19:00 3.0 TRIP BACK IN TO BOTTOM. SAW A COUPLE OF TITE SPOTS IN WASATCH. TAG UP AND PICK UP KELLY
WITH 2 SINGLES LEFT.

19:00 21:00 2.0 TAG UP AND WASH/REAM LAST 80' TO BOTTOM. RAISE MW TO 11.4 PPG WHILE WORKING TO BOTTOM.
HAD LAZY/INTERMITTENT 10-15'FLARE FOR 15 MINUTES ON BTMS UP.

21:00 22:30 1.5 CIRCULATE. HOLD SAFETY MEETING / JOB DISCUSSION W/ FRANKS LAY DOWN CREW . RIG UP WHILE
CIRCULATING.

22:30 05:00 6.5 TRIP OUT LAYING DOWN DRILL PIPE AND BHA. LD BIT,MOTOR AND MWD ELECTRONICS. LEAVE 11
STANDS DP IN MAST.

05:00 05:30 0.5 PULL WEAR RING.

05:30 06:00 0.5 HOLD JOB DISCUSSION / SAFETY MEETING W/ FRANKS. RIG UP CASING CREW.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: LAYING DOWN DP. RUNNING CASING.1

FUEL = 3648 GAL /USED 1254 GAL.I

PROJECTION TO BIT: 9303' 2.0 DEG, 131.7 AZM. 9215.61 TVD, 664.57' N / 409' W. VS=779.53' @214.22 AZM.

Page



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

03−19−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $61,606 Completion $124,361 Daily Total $185,967

Cum Costs: Drilling $664,199 Completion $131,493 Well Total $795,692

MD 9,303 TVD 9,211 Progress 0 Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SKID/WO COMPLETION

Start End Hrs Activity Description

06:00 11:30 5.5  RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N−80 LT&C CASING TO 9298’.   FLOAT SHOE
@ 9298’, FLOAT COLLAR @ 9256’, MARKER JTS @ 6852’ AND 4249’.  LAND HANGER IN DTO HEAD W/ 85K.





11:30 13:00 1.5 CIRCULATE. RIG DOWN CASING CREW. HOLD SAFETY MEETING, RIG UP HALLIBURTON.

13:00 15:30 2.5 FILL LINES AND TEST TO 5000 PSI.  PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 452SX(147 BBLS)
HIGHBOND LEAD CEMENT @ 12.0  PPG. TAIL IN WITH  1330 SX (349 BBLS.) EXTENDACEM  CEMENT @ 13.5
PPG.  WASH UP AND DROP LATCH DOWN PLUG.  DISPLACED WITH 144 BBLS FRESH WATER @ 8 BPM, MAX
PRESSURE 2200 PSI. BUMP PLUG W/3400 PSI.  FLOATS HELD.  HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE. 


CEMENT IN PLACE AT 15:15 HRS, 3/18/11.





15:30 16:30 1.0 WOC.  CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

16:30 17:00 0.5 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT.  SET FMC PACKOFF AND TEST TO
5000 PSI.   CONTINUE TO CLEAN PITS.

17:00 18:00 1.0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER. ND BOP.


RACK CHECK BHA.  2, 6 1/4" DC W/ DAMAGED THDS.





FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: RUNNING/CEMENTING CASING SKIDDING RIG.


TRANSFERED 5 JTS 4 1/2" CASING (204.03’) 2 MARKER JOINTS (22.16’) AND  3248 GAL DIESEL FUEL.





18:00 RIG RELEASED @ 18:00 HRS, 3/18/11.


CASING POINT COST $664,199
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Apr. 05, 2011

Sundry Number: 14096 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

03-19-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $61,606 Completion $124,361 Daily Total $185,967

Cum Costs: Drilling $664,199 Completion $131,493 Well Total $795,692

MD 9,303 TVD 9,211 Progress 0 Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SKID/WO COMPLETION

Start End Hrs Activity Description

06:00 11:30 5.5 RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N-80 LT&C CASING TO 9298'. FLOAT SHOE

@9298', FLOAT COLLAR @9256', MARKER JTS @6852'AND 4249'. LAND HANGER IN DTO HEAD W/ 85K.1

11:30 13:00 1.5 CIRCULATE. RIG DOWN CASING CREW. HOLD SAFETY MEETING, RIG UP HALLIBURTON.

13:00 15:30 2.5 FILL LINES AND TEST TO 5000 PSI. PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 452SX(147 BBLS)
HIGHBOND LEAD CEMENT @12.0 PPG. TAIL IN WITH 1330 SX (349 BBLS.) EXTENDACEM CEMENT @13.5
PPG. WASH UP AND DROP LATCH DOWN PLUG. DISPLACED WITH 144 BBLS FRESH WATER @8 BPM, MAX
PRESSURE 2200 PSI. BUMP PLUG W/3400 PSI. FLOATS HELD. HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE. I

CEMENT IN PLACE AT 15:15 HRS, 3/18/11.1

15:30 16:30 1.0 WOC. CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

16:30 17:00 0.5 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT. SET FMC PACKOFF AND TEST TO
5000 PSI. CONTINUE TO CLEAN PITS.

17:00 18:00 1.0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER. ND BOP.1

RACK CHECK BHA. 2, 6 1/4" DC W/ DAMAGED THDS.I

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: RUNNING/CEMENTING CASING SKIDDING RIG.1

TRANSFERED 5 JTS 4 1/2" CASING (204.03') 2 MARKER JOINTS (22.16') AND 3248 GAL DIESEL FUEL.I

18:00 RIG RELEASED @18:00 HRS, 3/18/11.1

CASING POINT COST $664,199
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Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

03-19-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $61,606 Completion $124,361 Daily Total $185,967

Cum Costs: Drilling $664,199 Completion $131,493 Well Total $795,692

MD 9,303 TVD 9,211 Progress 0 Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SKID/WO COMPLETION

Start End Hrs Activity Description

06:00 11:30 5.5 RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N-80 LT&C CASING TO 9298'. FLOAT SHOE

@9298', FLOAT COLLAR @9256', MARKER JTS @6852'AND 4249'. LAND HANGER IN DTO HEAD W/ 85K.1

11:30 13:00 1.5 CIRCULATE. RIG DOWN CASING CREW. HOLD SAFETY MEETING, RIG UP HALLIBURTON.

13:00 15:30 2.5 FILL LINES AND TEST TO 5000 PSI. PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 452SX(147 BBLS)
HIGHBOND LEAD CEMENT @12.0 PPG. TAIL IN WITH 1330 SX (349 BBLS.) EXTENDACEM CEMENT @13.5
PPG. WASH UP AND DROP LATCH DOWN PLUG. DISPLACED WITH 144 BBLS FRESH WATER @8 BPM, MAX
PRESSURE 2200 PSI. BUMP PLUG W/3400 PSI. FLOATS HELD. HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE. I

CEMENT IN PLACE AT 15:15 HRS, 3/18/11.1

15:30 16:30 1.0 WOC. CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

16:30 17:00 0.5 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT. SET FMC PACKOFF AND TEST TO
5000 PSI. CONTINUE TO CLEAN PITS.

17:00 18:00 1.0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER. ND BOP.1

RACK CHECK BHA. 2, 6 1/4" DC W/ DAMAGED THDS.I

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: RUNNING/CEMENTING CASING SKIDDING RIG.1

TRANSFERED 5 JTS 4 1/2" CASING (204.03') 2 MARKER JOINTS (22.16') AND 3248 GAL DIESEL FUEL.I

18:00 RIG RELEASED @18:00 HRS, 3/18/11.1

CASING POINT COST $664,199
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STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1509-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     2199 FNL 1952 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

5/2/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see the attached well chronology report for the referenced well showing
all activity up to 5/2/11.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Michelle Robles 307 276-4842

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 5/2/2011

05/02/2011

May. 02, 2011

Sundry Number: 14665 API Well Number: 43047509400000Sundry Number: 14665 API Well Number: 43047509400000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

5/2/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well showing
all activity up to 5/2/11.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 5/2/2011

RECEIVED May. 02,

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

5/2/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well showing
all activity up to 5/2/11.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 5/2/2011



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

03−19−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $61,606 Completion $124,361 Daily Total $185,967

Cum Costs: Drilling $664,199 Completion $131,493 Well Total $795,692

MD 9,303 TVD 9,211 Progress 0 Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SKID/WO COMPLETION

Start End Hrs Activity Description

06:00 11:30 5.5  RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N−80 LT&C CASING TO 9298’.   FLOAT SHOE
@ 9298’, FLOAT COLLAR @ 9256’, MARKER JTS @ 6852’ AND 4249’.  LAND HANGER IN DTO HEAD W/ 85K.





11:30 13:00 1.5 CIRCULATE. RIG DOWN CASING CREW. HOLD SAFETY MEETING, RIG UP HALLIBURTON.

13:00 15:30 2.5 FILL LINES AND TEST TO 5000 PSI.  PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 452SX(147 BBLS)
HIGHBOND LEAD CEMENT @ 12.0  PPG. TAIL IN WITH  1330 SX (349 BBLS.) EXTENDACEM  CEMENT @ 13.5
PPG.  WASH UP AND DROP LATCH DOWN PLUG.  DISPLACED WITH 144 BBLS FRESH WATER @ 8 BPM, MAX
PRESSURE 2200 PSI. BUMP PLUG W/3400 PSI.  FLOATS HELD.  HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE. 


CEMENT IN PLACE AT 15:15 HRS, 3/18/11.





15:30 16:30 1.0 WOC.  CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

16:30 17:00 0.5 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT.  SET FMC PACKOFF AND TEST TO
5000 PSI.   CONTINUE TO CLEAN PITS.

17:00 18:00 1.0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER. ND BOP.


RACK CHECK BHA.  2, 6 1/4" DC W/ DAMAGED THDS.





FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: RUNNING/CEMENTING CASING SKIDDING RIG.


TRANSFERED 5 JTS 4 1/2" CASING (204.03’) 2 MARKER JOINTS (22.16’) AND  3248 GAL DIESEL FUEL.





18:00 RIG RELEASED @ 18:00 HRS, 3/18/11.


CASING POINT COST $664,199

04−12−2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $19,500 Daily Total $19,500

Cum Costs: Drilling $664,199 Completion $150,993 Well Total $815,192

MD 9,303 TVD 9,211 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : PBTD : 9256.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CUTTERS WIRELINE. RUN CBL/CCL/VDL/GR FROM 9219’ TO 50’. EST CEMENT TOP @ 960’. RDWL.

Page 13

May. 02, 2011

Sundry Number: 14665 API Well Number: 43047509400000Sundry Number: 14665 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

03-19-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $61,606 Completion $124,361 Daily Total $185,967

Cum Costs: Drilling $664,199 Completion $131,493 Well Total $795,692

MD 9,303 TVD 9,211 Progress 0 Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SKID/WO COMPLETION

Start End Hrs Activity Description

06:00 ll:30 5.5 RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N-80 LT&C CASING TO 9298'. FLOAT SHOE
@9298', FLOAT COLLAR @9256', MARKER JTS @6852'AND 4249'. LAND HANGER IN DTO HEAD W/ 85K.

11:30 13:00 1.5 CIRCULATE. RIG DOWN CASING CREW. HOLD SAFETY MEETING, RIG UP HALLIBURTON.

13:00 15:30 2.5 FILL LINES AND TEST TO 5000 PSI. PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 452SX(147 BBLS)
HIGHBOND LEAD CEMENT @12.0 PPG. TAIL IN WITH 1330 SX (349 BBLS.) EXTENDACEM CEMENT @13.5
PPG. WASH UP AND DROP LATCH DOWN PLUG. DISPLACED WITH 144 BBLS FRESH WATER @8 BPM, MAX
PRESSURE 2200 PSI. BUMP PLUG W/3400 PSI. FLOATSHELD. HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE.

CEMENT IN PLACE AT 15:15 HRS, 3/18/11.

15:30 16:30 1.0 WOC. CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

16:30 17:00 0.5 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT. SET FMC PACKOFF AND TEST TO
5000 PSI. CONTINUE TO CLEAN PITS.

17:00 18:00 1.0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER. ND BOP.

RACK CHECK BHA. 2, 6 1/4" DC W/ DAMAGED THDS.

FULL CREWS /NO ACCIDENTS. SAFETY MEETINGS: RUNNING/CEMENTING CASING SKIDDING RIG.

TRANSFERED 5 JTS 4 1/2" CASING (204.03') 2 MARKER JOINTS (22.16') AND 3248 GAL DIESEL FUEL.

18:00 RIG RELEASED @18:00 HRS, 3/18/11.

CASING POINT COST $664,199
04-12-2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $19,500 Daily Total $19,500

Cum Costs: Drilling $664,199 Completion $150,993 Well Total $815,192

MD 9,303 TVD 9,211 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : PBTD : 9256.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CUTTERS WIRELINE. RUN CBL/CCL/VDL/GR FROM 9219' TO 50'. EST CEMENT TOP @960'. RDWL.
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RECEIVED May. 02,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

03-19-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $61,606 Completion $124,361 Daily Total $185,967

Cum Costs: Drilling $664,199 Completion $131,493 Well Total $795,692

MD 9,303 TVD 9,211 Progress 0 Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SKID/WO COMPLETION

Start End Hrs Activity Description

06:00 ll:30 5.5 RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N-80 LT&C CASING TO 9298'. FLOAT SHOE

@9298', FLOAT COLLAR @9256', MARKER JTS @6852'AND 4249'. LAND HANGER IN DTO HEAD W/ 85K.

11:30 13:00 1.5 CIRCULATE. RIG DOWN CASING CREW. HOLD SAFETY MEETING, RIG UP HALLIBURTON.

13:00 15:30 2.5 FILL LINES AND TEST TO 5000 PSI. PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 452SX(147 BBLS)
HIGHBOND LEAD CEMENT @12.0 PPG. TAIL IN WITH 1330 SX (349 BBLS.) EXTENDACEM CEMENT @13.5
PPG. WASH UP AND DROP LATCH DOWN PLUG. DISPLACED WITH 144 BBLS FRESH WATER @8 BPM, MAX
PRESSURE 2200 PSI. BUMP PLUG W/3400 PSI. FLOATSHELD. HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE.

CEMENT IN PLACE AT 15:15 HRS, 3/18/11.

15:30 16:30 1.0 WOC. CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

16:30 17:00 0.5 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT. SET FMC PACKOFF AND TEST TO
5000 PSI. CONTINUE TO CLEAN PITS.

17:00 18:00 1.0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER. ND BOP.

RACK CHECK BHA. 2, 6 1/4" DC W/ DAMAGED THDS.

FULL CREWS /NO ACCIDENTS. SAFETY MEETINGS: RUNNING/CEMENTING CASING SKIDDING RIG.

TRANSFERED 5 JTS 4 1/2" CASING (204.03') 2 MARKER JOINTS (22.16') AND 3248 GAL DIESEL FUEL.

18:00 RIG RELEASED @18:00 HRS, 3/18/11.

CASING POINT COST $664,199
04-12-2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $19,500 Daily Total $19,500

Cum Costs: Drilling $664,199 Completion $150,993 Well Total $815,192

MD 9,303 TVD 9,211 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : PBTD : 9256.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CUTTERS WIRELINE. RUN CBL/CCL/VDL/GR FROM 9219' TO 50'. EST CEMENT TOP @960'. RDWL.

Page 13



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0285A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1509-25D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     2199 FNL 1952 FEL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: SWNE Section: 25 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

6/2/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The referenced well was turned to sales on 6/2/2011. Please see the attached
operations summary report for drilling and completion operations performed

on the subject well.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Mickenzie Gates 435 781-9145

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 6/6/2011

06/06/2011

Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

6/2/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The referenced well was turned to sales on 6/2/2011. Please see the attached
operations summary report for drilling and completion operations performed

on the subject well. Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 6/6/2011

RECEIVED Jun. 06,

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1509-25D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047509400000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

2199 FNL 1952 FEL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: SWNE Section: 25 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

6/2/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The referenced well was turned to sales on 6/2/2011. Please see the attached
operations summary report for drilling and completion operations performed

on the subject well. Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 6/6/2011

RECEIVE



WELL CHRONOLOGY
REPORT

Report Generated On: 06−06−2011

Well Name CWU 1509−25D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43−047−50940 Well Class COMP

County, State UINTAH, UT Spud Date 03−11−2011 Class Date

Tax Credit N TVD / MD 9,215/ 9,303 Property # 065618

Water Depth 0 Last CSG 0.0 Shoe TVD / MD 9,090/ 9,090

KB / GL Elev 5,095/ 5,076

Location Section 25−T9S−R22E, SWNE, 2199 FNL & 1952 FEL, Lat: 40.008275 Long: −109.385194

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 82.139

AFE No 310147 AFE Total 1,688,600 DHC / CWC 862,800/ 825,800

Rig Contr TRUE Rig Name TRUE #34 Start Date 04−05−2010 Release Date 03−18−2011

04−05−2010 Reported By SHARON CAUDILL

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA


SHL: 2199’ FNL & 1952’ FEL (SW/NE)


SECTION 25, T9S, R22E


UINTAH COUNTY, UTAH





LAT 40 DEG 00’ 29.79",  LONG 109 DEG 23’ 06.70" (NAD 27)


LAT 40 DEG 00’ 29.67" , LONG 109 DEG 23’ 09.15" (NAD 83)





PROPOSED BHL: 2461’ FSL & 2377’ FEL (NW/SE)


SECTION 25, T9S, R22E


UINTAH COUNTY, UTAH





TRUE #34


OBJECTIVE TD: 9303’ MD / 9215’ TVD MESAVERDE


DW/GAS


CHAPITA WELLS DEEP PROSPECT


DD&A:  CHAPITA DEEP


NATURAL BUTTES FIELD





LEASE: UTU−0285A


ELEVATION: 5076.0’ NAT GL, 5075.6’ PREP GL (DUE TO ROUNDING PREP GL IS 5076) 5095’ KB (19’)


Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

| WELL CHRONOLOGY
REPORT

Report Generated On: 06-06-2011

Well Name CWU 1509-25D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-50940 Well Class COMP

County, State UINTAH, UT Spud Date 03-11-2011 Class Date

Tax Credit N TVD / MD 9,215/ 9,303 Property # 065618

Water Depth 0 Last CSG 0.0 Shoe TVD / MD 9,090/ 9,090

KB / GL Elev 5,095/ 5,076

Location Section 25-T9S-R22E, SWNE, 2199 FNL & 1952 FEL, Lat: 40.008275 Long: -109.385194

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 82.139

AFE No 310147 AFE Total 1,688,600 DHC / CWC 862,800/ 825,800

Rig Contr TRUE Rig Name TRUE #34 Start Date 04-05-2010 Release Date 03-18-2011

04-05-2010 Reported By SHARON CAUDILL

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

SHL: 2199'FNL & 1952'FEL (SW/NE)

SECTION 25, T9S, R22E

UINTAH COUNTY, UTAH

LAT 40 DEG 00' 29.79", LONG 109 DEG 23' 06.70" (NAD 27)

LAT 40 DEG 00'29.67" , LONG 109 DEG 23' 09.15" (NAD 83)

PROPOSED BHL: 2461' FSL & 2377' FEL (NW/SE)

SECTION 25, T9S, R22E

UINTAH COUNTY, UTAH

TRUE #34

OBJECTIVE TD: 9303' MD / 9215' TVD MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD

LEASE: UTU-0285A

ELEVATION: 5076.0' NAT GL, 5075.6' PREP GL (DUE TO ROUNDING PREP GL IS 5076) 5095' KB (19')

RECEIVED Jun. 06,

WELL CHRONOLOGY
REPORT

Report Generated On: 06-06-2011

Well Name CWU 1509-25D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-50940 Well Class COMP

County, State UINTAH, UT Spud Date 03-11-2011 Class Date

Tax Credit N TVD / MD 9,215/ 9,303 Property # 065618

Water Depth 0 Last CSG 0.0 Shoe TVD / MD 9,090/ 9,090

KB / GL Elev 5,095/ 5,076

Location Section 25-T9S-R22E, SWNE, 2199 FNL & 1952 FEL, Lat: 40.008275 Long: -109.385194

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 82.139

AFE No 310147 AFE Total 1,688,600 DHC / CWC 862,800/ 825,800

Rig Contr TRUE Rig Name TRUE #34 Start Date 04-05-2010 Release Date 03-18-2011

04-05-2010 Reported By SHARON CAUDILL

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

SHL: 2199'FNL & 1952'FEL (SW/NE)

SECTION 25, T9S, R22E

UINTAH COUNTY, UTAH

LAT 40 DEG 00' 29.79", LONG 109 DEG 23' 06.70" (NAD 27)

LAT 40 DEG 00'29.67" , LONG 109 DEG 23' 09.15" (NAD 83)

PROPOSED BHL: 2461' FSL & 2377' FEL (NW/SE)

SECTION 25, T9S, R22E

UINTAH COUNTY, UTAH

TRUE #34

OBJECTIVE TD: 9303' MD / 9215' TVD MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD

LEASE: UTU-0285A

ELEVATION: 5076.0' NAT GL, 5075.6' PREP GL (DUE TO ROUNDING PREP GL IS 5076) 5095' KB (19')



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

MULTI PAD WELL: CWU 1509−25D, CWU 1510−25D, CWU 1511−25D, CWU 1512−25D, CWU 1513−25D, CWU
1514−25D





EOG WI 100%, NRI 82.139316%

12−27−2010 Reported By TERRY CSERE

DailyCosts: Drilling $12,500 Completion $0 Daily Total $12,500

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 BEGAN CONSTRUCTION OF LOCATION 12/23/10. ROCKED OUT.

12−28−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TOMORROW.

12−29−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TODAY.

12−30−2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS 80% COMPLETE.

01−01−2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

MULTI PAD WELL: CWU 1509-25D, CWU 1510-25D, CWU 1511-25D, CWU 1512-25D, CWU 1513-25D, CWU
1514-25D

EOG WI 100%, NRI 82.139316%

12-27-2010 Reported By TERRY CSERE

DailyCosts: Drilling $12,500 Completion $0 Daily Total $12,500

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 BEGAN CONSTRUCTION OF LOCATION 12/23/10. ROCKED OUT.

12-28-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TOMORROW

12-29-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TODAY.

12-30-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS 80% COMPLETE.

01-01-2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

MULTI PAD WELL: CWU 1509-25D, CWU 1510-25D, CWU 1511-25D, CWU 1512-25D, CWU 1513-25D, CWU
1514-25D

EOG WI 100%, NRI 82.139316%

12-27-2010 Reported By TERRY CSERE

DailyCosts: Drilling $12,500 Completion $0 Daily Total $12,500

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 BEGAN CONSTRUCTION OF LOCATION 12/23/10. ROCKED OUT.

12-28-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TOMORROW

12-29-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 SHOOTING TODAY.

12-30-2010 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS 80% COMPLETE.

01-01-2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

Activity at Report Time: BUILD LOCATION/SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIG’S BUCKET RIG SPUD A 24" HOLE ON 12/31/10 @ 8:00 AM, SET 60’ OF 16" CONDUCTOR. CEMENT TO
SURFACE WITH READY MIX. BLM WAS NOTIFIED BY EMAIL OF SPUD ON 12/30/10 @ 07:43 AM.

01−03−2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

01−04−2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 STARTING CLOSED LOOP SYSTEM.

01−05−2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CLOSED LOOP 30% COMPLETE.

01−06−2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 GEL TOMORROW.

01−07−2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

Activity at Report Time: BUILD LOCATION/SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIG'S BUCKET RIG SPUD A 24" HOLE ON 12/31/10 @8:00 AM, SET 60' OF 16" CONDUCTOR. CEMENT TO
SURFACE WITH READY MIX. BLM WAS NOTIFIED BY EMAIL OF SPUD ON 12/30/10 @07:43 AM.

01-03-2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

01-04-2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 STARTINGCLOSED LOOP SYSTEM.

01-05-2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CLOSED LOOP 30% COMPLETE.

01-06-2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 GEL TOMORROW.

01-07-2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

Activity at Report Time: BUILD LOCATION/SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIG'S BUCKET RIG SPUD A 24" HOLE ON 12/31/10 @8:00 AM, SET 60' OF 16" CONDUCTOR. CEMENT TO
SURFACE WITH READY MIX. BLM WAS NOTIFIED BY EMAIL OF SPUD ON 12/30/10 @07:43 AM.

01-03-2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION COMPLETE.

01-04-2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 STARTINGCLOSED LOOP SYSTEM.

01-05-2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CLOSED LOOP 30% COMPLETE.

01-06-2011 Reported By TERRY CSERE/KENT DEVENPORT

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 GEL TOMORROW.

01-07-2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

Activity at Report Time: BUILD LOCATION/WO SURFACE RIG

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE.

01−10−2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO SURFACE RIG

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE. WO SURFACE RIG.

01−27−2011 Reported By DAL COOK

DailyCosts: Drilling $13,405 Completion $0 Daily Total $13,405

Cum Costs: Drilling $25,905 Completion $0 Well Total $25,905

MD 454 TVD 454 Progress 154 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 454’

Start End Hrs Activity Description

18:00 22:30 4.5 MOVE TO AND RIG UP ON THE CWU 1509−25D.

22:30 00:30 2.0 STRAP AND PU BHA TIH.


PICK UP RIG. ON DAY WORK @ 22:30 HOURS.

00:30 02:00 1.5 WAIT ON WATER.

02:00 02:30 0.5 DRILL FROM 300’ TO 320’.

02:30 03:00 0.5 RUN GYRO.

03:00 06:00 3.0 DRILLING 320 TO 454 ROTATE AND SLIDE.


300−317 ROTATE 10 K 40 RPM


SLIDE 317−332


ROTATE 332−347


SLIDE 347−362’


ROTATE 362’−377’ 


SLIDE 377’−392’


ROTATE 392407





SAFETY MEETING  PU BHA AND RUN WIRELINE SURVEYS.


NO ACCIDENTS OR INCIDENTS


CREWS FULL


MM− 1.75 DEG ABH 7:8 4.0  .16 GPM


 DRILLIG @ 454’ AT 6:00  AM.

01−28−2011 Reported By BOB LAIN

DailyCosts: Drilling $30,927 Completion $0 Daily Total $30,927

Cum Costs: Drilling $56,832 Completion $0 Well Total $56,832

MD 1,340 TVD 1,324 Progress 886 Days 0 MW 0.0 Visc 0.0
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

Activity at Report Time: BUILD LOCATION/WO SURFACE RIG

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE.

01-10-2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO SURFACE RIG

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE. WO SURFACE RIG.

01-27-2011 Reported By DAL COOK

DailyCosts: Drilling $13,405 Completion $0 Daily Total $13,405

Cum Costs: Drilling $25,905 Completion $0 Well Total $25,905

MD 454 TVD 454 Progress 154 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @454'

Start End Hrs Activity Description

18:00 22:30 4.5 MOVE TO AND RIG UP ON THE CWU 1509-25D.

22:30 00:30 2.0 STRAP AND PU BHA TIH.

PICK UP RIG. ON DAY WORK @22:30 HOURS.

00:30 02:00 1.5 WAIT ON WATER.

02:00 02:30 0.5 DRILL FROM 300' TO 320'.

02:30 03:00 0.5 RUN GYRO.

03:00 06:00 3.0 DRILLING 320 TO 454 ROTATE AND SLIDE.
300-317 ROTATE 10 K 40 RPM

SLIDE 317-332

ROTATE 332-347

SLIDE 347-362'

ROTATE 362'-377'

SLIDE 377'-392'

ROTATE 392407

SAFETY MEETING PU BHA AND RUN WIRELINE SURVEYS.

NO ACCIDENTS OR INCIDENTS

CREWS FULL
MM- 1.75 DEG ABH 7:8 4.0 .16 GPM

DRILLIG @454' AT 6:00 AM.

01-28-2011 Reported By BOB LAIN

DailyCosts: Drilling $30,927 Completion $0 Daily Total $30,927

Cum Costs: Drilling $56,832 Completion $0 Well Total $56,832

MD 1,340 TVD 1,324 Progress 886 Days 0 MW 0.0 Visc 0.0
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

Activity at Report Time: BUILD LOCATION/WO SURFACE RIG

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE.

01-10-2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $12,500 Completion $0 Well Total $12,500

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO SURFACE RIG

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS COMPLETE. WO SURFACE RIG.

01-27-2011 Reported By DAL COOK

DailyCosts: Drilling $13,405 Completion $0 Daily Total $13,405

Cum Costs: Drilling $25,905 Completion $0 Well Total $25,905

MD 454 TVD 454 Progress 154 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @454'

Start End Hrs Activity Description

18:00 22:30 4.5 MOVE TO AND RIG UP ON THE CWU 1509-25D.

22:30 00:30 2.0 STRAP AND PU BHA TIH.

PICK UP RIG. ON DAY WORK @22:30 HOURS.

00:30 02:00 1.5 WAIT ON WATER.

02:00 02:30 0.5 DRILL FROM 300' TO 320'.

02:30 03:00 0.5 RUN GYRO.

03:00 06:00 3.0 DRILLING 320 TO 454 ROTATE AND SLIDE.
300-317 ROTATE 10 K 40 RPM

SLIDE 317-332

ROTATE 332-347

SLIDE 347-362'

ROTATE 362'-377'

SLIDE 377'-392'

ROTATE 392407

SAFETY MEETING PU BHA AND RUN WIRELINE SURVEYS.

NO ACCIDENTS OR INCIDENTS

CREWS FULL

MM- 1.75 DEG ABH 7:8 4.0 .16 GPM

DRILLIG @454' AT 6:00 AM.

01-28-2011 Reported By BOB LAIN

DailyCosts: Drilling $30,927 Completion $0 Daily Total $30,927

Cum Costs: Drilling $56,832 Completion $0 Well Total $56,832

MD 1,340 TVD 1,324 Progress 886 Days 0 MW 0.0 Visc 0.0
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 1340’

Start End Hrs Activity Description

06:00 11:00 5.0 DRILL 454’−590’ DRILLING ROTATE AND SLIDE. [123’ 27.2 FPH].

11:00 18:30 7.5 DRILLING 590’−900’ DRILLING ROTATE AND SLIDE [210’ 32.31 FPH].

18:30 19:00 0.5 RUN GYRO SURVEY @ 639’ 2.72 DEG. AZ 253.55  TVD 638’SURVEY DEPTH. CALL OFFICE TO RELEASE GYRO.
RIG DOWN GYRO.

19:00 06:00 11.0 DRILLING 1340’  SLIDE AND ROTATE [540’ 49.09FPH] WOB ROTATE 10K SLIDE 12K RPM 40 MM−RPM80 RPM.





SAFETY MEETING RUN GYRO SURVEY, DIR DRILLING.


CREWS FULL  NO ACCIDENTS OR INCIDENTS

01−29−2011 Reported By BOB LAIN

DailyCosts: Drilling $34,885 Completion $0 Daily Total $34,885

Cum Costs: Drilling $91,717 Completion $0 Well Total $91,717

MD 2,076 TVD 2,029 Progress 717 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 2076’ RKB

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLING F/ 1340 TO 1580 GL  (1359 − 1599’ RKB) − 240’/ 40 FPH.





SLIDE & ROTATE REPORT:


1 27−Jan Drilling  02:30 02:50 0.33 300 317 17 8 51.0 40 150 520 500 0.00


1 27−Jan Sliding  03:05 03:20 0.25 317 332 15 8 60.0 40 150 520 500 214M 


1 27−Jan Drilling  03:20 03:35 0.25 332 347 15 8 60.0 40 150 520 500 0.00 


1 27−Jan Sliding  03:50 04:05 0.25 347 362 15 10 60.0 40 150 560 500 214M  


1 27−Jan Drilling  04:05 04:15 0.17 362 377 15 8 90.0 40 150 560 500 0.00 


1 27−Jan Sliding  04:30 04:45 0.25 377 392 15 10 60.0 40 150 560 500 214M  


1 27−Jan Drilling  04:45 05:00 0.25 392 407 15 8 60.0 40 150 560 500 0.00 


1 27−Jan Sliding  05:15 05:25 0.17 407 419 12 10 72.0 40 150 560 500 214M  


1 27−Jan Drilling  05:25 05:45 0.33 419 437 18 8 54.0 40 150 560 500 0.00 


1 27−Jan Sliding  06:00 06:15 0.25 437 452 15 10 60.0 40 150 560 500 214M  


1 27−Jan Drilling  06:15 06:30 0.25 452 467 15 8 60.0 40 150 560 500 0.00 


1 27−Jan Sliding  06:50 07:10 0.33 467 480 13 10 39.0 40 150 560 500 155M  


1 27−Jan Drilling  07:10 07:30 0.33 480 497 17 8 51.0 40 150 560 500 0.00 


1 27−Jan Sliding  07:55 08:15 0.33 497 512 15 10 45.0 40 150 560 500 135M  


1 27−Jan Drilling  08:15 08:30 0.25 512 527 15 8 60.0 40 150 560 500 0.00 


1 27−Jan Sliding  08:55 09:24 0.48 527 542 15 10 31.0 40 150 560 500 190M  


1 27−Jan Drilling  09:24 09:45 0.35 542 557 15 8 42.9 40 150 560 500 0.00 


1 27−Jan Sliding  10:05 10:30 0.42 557 562 5  10 12.0 40 150 560 500 155M 


1 27−Jan Drilling  10:30 10:50 0.33 562 587 25 8 75.0 40 150 560 500 0.00 


1 27−Jan Sliding  12:15 12:35 0.33 587 604 17 10 51.0 40 150 560 500 160M  


1 27−Jan Drilling  12:35 12:45 0.17 604 627 23 8 138.0 40 150 560 500 0.00 


1 27−Jan Sliding  13:05 13:20 0.25 617 632 15 10 60.0 40 150 560 500 170M  


1 27−Jan Drilling  13:20 13:30 0.17 632 647 15 8 90.0 40 150 560 500 0.00 
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @1340'

Start End Hrs Activity Description

06:00 11:00 5.0 DRILL 454' -590' DRILLING ROTATE AND SLIDE. [123' 27.2 FPH].

11:00 18:30 7.5 DRILLING 590'-900' DRILLING ROTATE AND SLIDE [210' 32.31 FPH].

18:30 19:00 0.5 RUN GYRO SURVEY @639' 2.72 DEG. AZ 253.55 TVD 638'SURVEY DEPTH. CALL OFFICE TO RELEASE GYRO.
RIG DOWN GYRO.

19:00 06:00 11.0 DRILLING 1340' SLIDE AND ROTATE [540' 49.09FPH] WOB ROTATE 10K SLIDE 12K RPM 40 MM-RPM80 RPM.

SAFETY MEETING RUN GYRO SURVEY, DIR DRILLING.

CREWS FULL NO ACCIDENTS OR INCIDENTS

01-29-2011 Reported By BOB LAIN

DailyCosts: Drilling $34,885 Completion $0 Daily Total $34,885

Cum Costs: Drilling $91,717 Completion $0 Well Total $91,717

MD 2,076 TVD 2,029 Progress 717 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @2076' RKB

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLING F/ 1340 TO 1580 GL (1359 - 1599' RKB) - 240'/ 40 FPH.

SLIDE & ROTATE REPORT:

1 27-Jan Drilling 02:30 02:50 0.33 300 317 17 8 51.0 40 150 520 500 0.00

1 27-Jan Sliding 03:05 03:20 0.25 317 332 15 8 60.0 40 150 520 500 214M

l 27-Jan Drilling 03:20 03:35 0.25 332 347 15 8 60.0 40 150 520 500 0.00

1 27-Jan Sliding 03:50 04:05 0.25 347 362 15 10 60.0 40 150 560 500 214M

1 27-Jan Drilling 04:05 04:15 0.17 362 377 15 8 90.0 40 150 560 500 0.00

1 27-Jan Sliding 04:30 04:45 0.25 377 392 15 10 60.0 40 150 560 500 214M

l 27-Jan Drilling 04:45 05:00 0.25 392 407 15 8 60.0 40 150 560 500 0.00

1 27-Jan Sliding 05:15 05:25 0.17 407 419 12 10 72.0 40 150 560 500 214M

l 27-Jan Drilling 05:25 05:45 0.33 419 437 18 8 54.0 40 150 560 500 0.00

1 27-Jan Sliding 06:00 06:15 0.25 437 452 15 10 60.0 40 150 560 500 214M

1 27-Jan Drilling 06:15 06:30 0.25 452 467 15 8 60.0 40 150 560 500 0.00

1 27-Jan Sliding 06:50 07:10 0.33 467 480 13 10 39.0 40 150 560 500 155M

l 27-Jan Drilling 07:10 07:30 0.33 480 497 17 8 51.0 40 150 560 500 0.00

1 27-Jan Sliding 07:55 08:15 0.33 497 512 15 10 45.0 40 150 560 500 135M

l 27-Jan Drilling 08:15 08:30 0.25 512 527 15 8 60.0 40 150 560 500 0.00

1 27-Jan Sliding 08:55 09:24 0.48 527 542 15 10 31.0 40 150 560 500 190M

1 27-Jan Drilling 09:24 09:45 0.35 542 557 15 8 42.9 40 150 560 500 0.00

1 27-Jan Sliding 10:05 10:30 0.42 557 562 5 10 12.0 40 150 560 500 155M

l 27-Jan Drilling 10:30 10:50 0.33 562 587 25 8 75.0 40 150 560 500 0.00

1 27-Jan Sliding 12:15 12:35 0.33 587 604 17 10 51.0 40 150 560 500 160M

l 27-Jan Drilling 12:35 12:45 0.17 604 627 23 8 138.0 40 150 560 500 0.00

1 27-Jan Sliding 13:05 13:20 0.25 617 632 15 10 60.0 40 150 560 500 170M

1 27-Jan Drilling 13:20 13:30 0.17 632 647 15 8 90.0 40 150 560 500 0.00
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @1340'

Start End Hrs Activity Description

06:00 11:00 5.0 DRILL 454'-590' DRILLING ROTATE AND SLIDE. [123' 27.2 FPH].

11:00 18:30 7.5 DRILLING 590'-900' DRILLING ROTATE AND SLIDE [210' 32.31 FPH].

18:30 19:00 0.5 RUN GYRO SURVEY @639' 2.72 DEG. AZ 253.55 TVD 638'SURVEY DEPTH. CALL OFFICE TO RELEASE GYRO.
RIG DOWN GYRO.

19:00 06:00 11.0 DRILLING 1340' SLIDE AND ROTATE [540' 49.09FPH] WOB ROTATE 10K SLIDE 12K RPM 40 MM-RPM80 RPM.

SAFETY MEETING RUN GYRO SURVEY, DIR DRILLING.

CREWS FULL NO ACCIDENTS OR INCIDENTS

01-29-2011 Reported By BOB LAIN

DailyCosts: Drilling $34,885 Completion $0 Daily Total $34,885

Cum Costs: Drilling $91,717 Completion $0 Well Total $91,717

MD 2,076 TVD 2,029 Progress 717 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @2076' RKB

Start End Hrs Activity Description

06:00 12:00 6.0 DRILLING F/ 1340 TO 1580 GL (1359 - 1599' RKB) - 240'/ 40 FPH.

SLIDE & ROTATE REPORT:

1 27-Jan Drilling 02:30 02:50 0.33 300 317 17 8 51.0 40 150 520 500 0.00

1 27-Jan Sliding 03:05 03:20 0.25 317 332 15 8 60.0 40 150 520 500 214M

l 27-Jan Drilling 03:20 03:35 0.25 332 347 15 8 60.0 40 150 520 500 0.00

1 27-Jan Sliding 03:50 04:05 0.25 347 362 15 10 60.0 40 150 560 500 214M

1 27-Jan Drilling 04:05 04:15 0.17 362 377 15 8 90.0 40 150 560 500 0.00

1 27-Jan Sliding 04:30 04:45 0.25 377 392 15 10 60.0 40 150 560 500 214M

l 27-Jan Drilling 04:45 05:00 0.25 392 407 15 8 60.0 40 150 560 500 0.00

1 27-Jan Sliding 05:15 05:25 0.17 407 419 12 10 72.0 40 150 560 500 214M

l 27-Jan Drilling 05:25 05:45 0.33 419 437 18 8 54.0 40 150 560 500 0.00

1 27-Jan Sliding 06:00 06:15 0.25 437 452 15 10 60.0 40 150 560 500 214M

1 27-Jan Drilling 06:15 06:30 0.25 452 467 15 8 60.0 40 150 560 500 0.00

1 27-Jan Sliding 06:50 07:10 0.33 467 480 13 10 39.0 40 150 560 500 155M

l 27-Jan Drilling 07:10 07:30 0.33 480 497 17 8 51.0 40 150 560 500 0.00

1 27-Jan Sliding 07:55 08:15 0.33 497 512 15 10 45.0 40 150 560 500 135M

l 27-Jan Drilling 08:15 08:30 0.25 512 527 15 8 60.0 40 150 560 500 0.00

1 27-Jan Sliding 08:55 09:24 0.48 527 542 15 10 31.0 40 150 560 500 190M

1 27-Jan Drilling 09:24 09:45 0.35 542 557 15 8 42.9 40 150 560 500 0.00

1 27-Jan Sliding 10:05 10:30 0.42 557 562 5 10 12.0 40 150 560 500 155M

l 27-Jan Drilling 10:30 10:50 0.33 562 587 25 8 75.0 40 150 560 500 0.00

1 27-Jan Sliding 12:15 12:35 0.33 587 604 17 10 51.0 40 150 560 500 160M

l 27-Jan Drilling 12:35 12:45 0.17 604 627 23 8 138.0 40 150 560 500 0.00

1 27-Jan Sliding 13:05 13:20 0.25 617 632 15 10 60.0 40 150 560 500 170M

1 27-Jan Drilling 13:20 13:30 0.17 632 647 15 8 90.0 40 150 560 500 0.00
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RECEIVE



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

1 27−Jan Sliding  13:50 14:10 0.33 647 664 17 10 51.0 40 150 560 500 170M 


1 27−Jan Drilling  14:10 14:20 0.17 664 677 13 8 78.0 40 150 560 500 0.00 


1 27−Jan Sliding  14:40 14:55 0.25 677 692 15 12 60.0 40 150 560 500 60L  


1 27−Jan Drilling  14:55 15:05 0.17 692 707 15 10 90.0 40 150 560 500 0.00


12:00 14:30 2.5 CLEAN MUD TANKS.

14:30 06:00 15.5 DRILLING 1580’ TO  2057’ GL (1599 − 2076’ RKB) − 477’/20.77 FPH.  DRILLING WITH FULL RETURNS.


                                                                                                                                


SLIDE & ROTATE REPORT: 


1 707 720 27−Jan 15:30 15:45 0.25 13 52.0 Sliding 40 150 40L 0.00 0.00 0.00 12 560 500 


1 720 737 27−Jan 15:45 15:55 0.17 17 102.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 737 754 27−Jan 16:20 16:45 0.42 17 40.8 Sliding 40 150 45L 0.00 0.00 0.00 12 560 500 


1 754 767 27−Jan 16:45 16:55 0.17 13 78.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 767 779 27−Jan 17:15 17:30 0.25 12 48.0 Sliding 40 150 55L 0.00 0.00 0.00 12 560 500 


1 779 797 27−Jan 17:30 17:45 0.25 18 72.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 797 811 27−Jan 18:25 18:40 0.25 14 56.0 Sliding 40 150 80L 0.00 0.00 0.00 12 560 500 


1 811 827 27−Jan 18:40 19:00 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 827 841 27−Jan 19:05 19:15 0.17 14 84.0 Sliding 40 150 65L 0.00 0.00 0.00 12 560 500 


1 841 857 27−Jan 19:15 19:25 0.17 16 96.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 857 870 27−Jan 19:30 19:40 0.17 13 78.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500 


1 870 887 27−Jan 19:40 20:00 0.33 17 51.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 887 901 27−Jan 20:05 20:15 0.17 14 84.0 Sliding 40 150 60L 0.00 0.00 0.00 12 576 500 


1 901 917 27−Jan 20:15 20:30 0.25 16 64.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 917 931 27−Jan 20:35 20:45 0.17 14 84.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500 


1 931 947 27−Jan 20:45 21:00 0.25 16 64.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 947 961 27−Jan 21:05 21:15 0.17 14 84.0 Sliding 40 150 45L 0.00 0.00 0.00 12 576 500 


1 961 977 27−Jan 21:15 21:25 0.17 16 96.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 977 991 27−Jan 21:30 21:40 0.17 14 84.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500 


1 991 1007 27−Jan 21:40 22:00 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1007 1021 27−Jan 22:05 22:15 0.17 14 84.0 Sliding 40 150 60L 0.00 0.00 0.00 12 576 500 


1 1021 1037 27−Jan 22:15 22:35 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1037 1051 27−Jan 22:40 22:55 0.25 14 56.0 Sliding 40 150 80L 0.00 0.00 0.00 12 576 500 


1 1051 1067 27−Jan 22:55 23:15 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1067 1081 27−Jan 23:20 23:30 0.17 14 84.0 Sliding 40 150 70L 0.00 0.00 0.00 12 576 500 


1 1081 1097 27−Jan 23:30 23:55 0.42 16 38.4 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1097 1113 28−Jan 00:00 00:25 0.42 16 38.4 Sliding 40 150 45L 0.00 0.00 0.00 12 576 500 


1 1113 1127 28−Jan 00:25 00:45 0.33 14 42.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1127 1146 28−Jan 00:50 01:15 0.42 19 45.6 Sliding 40 150 70L 0.00 0.00 0.00 12 576 500 


1 1146 1157 28−Jan 01:15 01:35 0.33 11 33.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1157 1169 28−Jan 01:40 01:55 0.25 12 48.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500 


1 1169 1187 28−Jan 01:55 02:15 0.33 18 54.0 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1187 1199 28−Jan 02:20 02:35 0.25 12 48.0 Sliding 40 150 15L 0.00 0.00 0.00 12 576 500 


1 1199 1217 28−Jan 02:35 03:00 0.42 18 43.2 Drilling 40 150 0.00 0.00 0.00 10 560 500 


1 1217 1231 28−Jan 03:05 03:15 0.17 14 84.0 Sliding 40 150 40L 0.00 0.00 0.00 12 576 500 





CREW FULL  NO ACCIDENTS OR INCIDENTS.


SAFETY MEETING: CLEAN MUD TANKS WORK WITH VAC TRUCK.
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

1 27-Jan Sliding 13:50 14:10 0.33 647 664 17 10 51.0 40 150 560 500 170M

1 27-Jan Drilling 14:10 14:20 0.17 664 677 13 8 78.0 40 150 560 500 0.00

1 27-Jan Sliding 14:40 14:55 0.25 677 692 15 12 60.0 40 150 560 500 60L

l 27-Jan Drilling 14:55 15:05 0.17 692 707 15 10 90.0 40 150 560 500 0.00

12:00 14:30 2.5 CLEAN MUD TANKS.

14:30 06:00 15.5 DRILLING 1580' TO 2057' GL (1599 - 2076' RKB) - 477'/20.77 FPH. DRILLING WITH FULL RETURNS.

SLIDE & ROTATE REPORT:

1 707 720 27-Jan 15:30 15:45 0.25 13 52.0 Sliding 40 150 40L 0.00 0.00 0.00 12 560 500

1 720 737 27-Jan 15:45 15:55 0.17 17 102.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 737 754 27-Jan 16:20 16:45 0.42 17 40.8 Sliding 40 150 45L 0.00 0.00 0.00 12 560 500

1 754 767 27-Jan 16:45 16:55 0.17 13 78.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 767 779 27-Jan 17:15 17:30 0.25 12 48.0 Sliding 40 150 55L 0.00 0.00 0.00 12 560 500

1 779 797 27-Jan 17:30 17:45 0.25 18 72.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 797 811 27-Jan 18:25 18:40 0.25 14 56.0 Sliding 40 150 80L 0.00 0.00 0.00 12 560 500

1 811 827 27-Jan 18:40 19:00 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 827 841 27-Jan 19:05 19:15 0.17 14 84.0 Sliding 40 150 65L 0.00 0.00 0.00 12 560 500

1 841 857 27-Jan 19:15 19:25 0.17 16 96.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 857 870 27-Jan 19:30 19:40 0.17 13 78.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 870 887 27-Jan 19:40 20:00 0.33 17 51.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 887 901 27-Jan 20:05 20:15 0.17 14 84.0 Sliding 40 150 60L 0.00 0.00 0.00 12 576 500

1 901 917 27-Jan 20:15 20:30 0.25 16 64.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 917 931 27-Jan 20:35 20:45 0.17 14 84.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 931 947 27-Jan 20:45 21:00 0.25 16 64.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 947 961 27-Jan 21:05 21:15 0.17 14 84.0 Sliding 40 150 45L 0.00 0.00 0.00 12 576 500

1 961 977 27-Jan 21:15 21:25 0.17 16 96.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 977 991 27-Jan 21:30 21:40 0.17 14 84.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 991 1007 27-Jan 21:40 22:00 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1007 1021 27-Jan 22:05 22:15 0.17 14 84.0 Sliding 40 150 60L 0.00 0.00 0.00 12 576 500

1 1021 1037 27-Jan 22:15 22:35 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1037 1051 27-Jan 22:40 22:55 0.25 14 56.0 Sliding 40 150 80L 0.00 0.00 0.00 12 576 500

1 1051 1067 27-Jan 22:55 23:15 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1067 1081 27-Jan 23:20 23:30 0.17 14 84.0 Sliding 40 150 70L 0.00 0.00 0.00 12 576 500

1 1081 1097 27-Jan 23:30 23:55 0.42 16 38.4 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1097 1113 28-Jan OO:0000:25 0.42 16 38.4 Sliding 40 150 45L 0.00 0.00 0.00 12 576 500

1 1113 1127 28-Jan 00:25 00:45 0.33 14 42.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1127 1146 28-Jan 00:50 01:15 0.42 19 45.6 Sliding 40 150 70L 0.00 0.00 0.00 12 576 500

1 1146 1157 28-Jan 01:15 01:35 0.33 11 33.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1157 1169 28-Jan 01:40 01:55 0.25 12 48.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 1169 1187 28-Jan 01:55 02:15 0.33 18 54.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1187 1199 28-Jan 02:20 02:35 0.25 12 48.0 Sliding 40 150 15L 0.00 0.00 0.00 12 576 500

1 1199 1217 28-Jan 02:35 03:00 0.42 18 43.2 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1217 1231 28-Jan 03:05 03:15 0.17 14 84.0 Sliding 40 150 40L 0.00 0.00 0.00 12 576 500

CREW FULL NO ACCIDENTS OR INCIDENTS.

SAFETY MEETING: CLEAN MUD TANKSWORK WITH VACTRUCK.
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

1 27-Jan Sliding 13:50 14:10 0.33 647 664 17 10 51.0 40 150 560 500 170M

1 27-Jan Drilling 14:10 14:20 0.17 664 677 13 8 78.0 40 150 560 500 0.00

1 27-Jan Sliding 14:40 14:55 0.25 677 692 15 12 60.0 40 150 560 500 60L

l 27-Jan Drilling 14:55 15:05 0.17 692 707 15 10 90.0 40 150 560 500 0.00

12:00 14:30 2.5 CLEAN MUD TANKS.

14:30 06:00 15.5 DRILLING 1580' TO 2057' GL (1599 - 2076' RKB) - 477'/20.77 FPH. DRILLING WITH FULL RETURNS.

SLIDE & ROTATE REPORT:

1 707 720 27-Jan 15:30 15:45 0.25 13 52.0 Sliding 40 150 40L 0.00 0.00 0.00 12 560 500

1 720 737 27-Jan 15:45 15:55 0.17 17 102.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 737 754 27-Jan 16:20 16:45 0.42 17 40.8 Sliding 40 150 45L 0.00 0.00 0.00 12 560 500

1 754 767 27-Jan 16:45 16:55 0.17 13 78.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 767 779 27-Jan 17:15 17:30 0.25 12 48.0 Sliding 40 150 55L 0.00 0.00 0.00 12 560 500

1 779 797 27-Jan 17:30 17:45 0.25 18 72.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 797 811 27-Jan 18:25 18:40 0.25 14 56.0 Sliding 40 150 80L 0.00 0.00 0.00 12 560 500

1 811 827 27-Jan 18:40 19:00 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 827 841 27-Jan 19:05 19:15 0.17 14 84.0 Sliding 40 150 65L 0.00 0.00 0.00 12 560 500

1 841 857 27-Jan 19:15 19:25 0.17 16 96.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 857 870 27-Jan 19:30 19:40 0.17 13 78.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 870 887 27-Jan 19:40 20:00 0.33 17 51.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 887 901 27-Jan 20:05 20:15 0.17 14 84.0 Sliding 40 150 60L 0.00 0.00 0.00 12 576 500

1 901 917 27-Jan 20:15 20:30 0.25 16 64.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 917 931 27-Jan 20:35 20:45 0.17 14 84.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 931 947 27-Jan 20:45 21:00 0.25 16 64.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 947 961 27-Jan 21:05 21:15 0.17 14 84.0 Sliding 40 150 45L 0.00 0.00 0.00 12 576 500

1 961 977 27-Jan 21:15 21:25 0.17 16 96.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 977 991 27-Jan 21:30 21:40 0.17 14 84.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 991 1007 27-Jan 21:40 22:00 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1007 1021 27-Jan 22:05 22:15 0.17 14 84.0 Sliding 40 150 60L 0.00 0.00 0.00 12 576 500

1 1021 1037 27-Jan 22:15 22:35 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1037 1051 27-Jan 22:40 22:55 0.25 14 56.0 Sliding 40 150 80L 0.00 0.00 0.00 12 576 500

1 1051 1067 27-Jan 22:55 23:15 0.33 16 48.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1067 1081 27-Jan 23:20 23:30 0.17 14 84.0 Sliding 40 150 70L 0.00 0.00 0.00 12 576 500

1 1081 1097 27-Jan 23:30 23:55 0.42 16 38.4 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1097 1113 28-Jan OO:0000:25 0.42 16 38.4 Sliding 40 150 45L 0.00 0.00 0.00 12 576 500

1 1113 1127 28-Jan 00:25 00:45 0.33 14 42.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1127 1146 28-Jan 00:50 01:15 0.42 19 45.6 Sliding 40 150 70L 0.00 0.00 0.00 12 576 500

1 1146 1157 28-Jan 01:15 01:35 0.33 11 33.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1157 1169 28-Jan 01:40 01:55 0.25 12 48.0 Sliding 40 150 30L 0.00 0.00 0.00 12 576 500

1 1169 1187 28-Jan 01:55 02:15 0.33 18 54.0 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1187 1199 28-Jan 02:20 02:35 0.25 12 48.0 Sliding 40 150 15L 0.00 0.00 0.00 12 576 500

1 1199 1217 28-Jan 02:35 03:00 0.42 18 43.2 Drilling 40 150 0.00 0.00 0.00 10 560 500

1 1217 1231 28-Jan 03:05 03:15 0.17 14 84.0 Sliding 40 150 40L 0.00 0.00 0.00 12 576 500

CREW FULL NO ACCIDENTS OR INCIDENTS.

SAFETY MEETING: CLEAN MUD TANKSWORK WITH VACTRUCK.
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

FUEL USED:483 GALS  DIESEL ON HAND: 1380 GALS

01−30−2011 Reported By BOB LAIN//DAL COOK

DailyCosts: Drilling $25,757 Completion $0 Daily Total $25,757

Cum Costs: Drilling $117,474 Completion $0 Well Total $117,474

MD 2,226 TVD 2,172 Progress 150 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUNNING SURFACE CASING

Start End Hrs Activity Description

06:00 11:30 5.5 DRILLING F/2057−2207’ GL (2076−2226’ RKB) − 150’/27.27 FPH]. DRILLING WITH FULL RETURNS.  TD 2226
RKB @ 11:30 AM ON 01−29−11.                                                     





SLIDE &  ROTATE REPORT:                                                          


 1 1231 1247 28−JAN 03:15 03:35 0.33 16 48.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1247 1261 28−JAN 03:40 03:55 0.25 14 56.0 SLIDING 0 150 40L 0.00 0.00 0.00 12 576 500 


1 1261 1277 28−JAN 03:55 04:20 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1277 1293 28−JAN 04:25 04:40 0.25 16 64.0 SLIDING 40 150 60L 0.00 0.00 0.00 12 576 500 


1 1293 1307 28−JAN 04:40 05:05 0.42 14 33.6 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1307 1321 28−JAN 05:10 05:25 0.25 14 56.0 SLIDING 40 150 15L 0.00 0.00 0.00 12 576 500 


1 1321 1337 28−JAN 05:25 05:50 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1337 1351 28−JAN 05:55 06:20 0.42 14 33.6 SLIDING 40 150 10L 0.00 0.00 0.00 12 576 500 


1 1351 1367 28−JAN 06:20 06:40 0.33 16 48.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1367 1380 28−JAN 06:45 07:10 0.42 13 31.2 SLIDING 40 150 20L 0.00 0.00 0.00 12 576 500 


1 1380 1397 28−JAN 07:10 07:30 0.33 17 51.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1397 1427 28−JAN 07:35 08:00 0.42 30 72.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1427 1457 28−JAN 08:05 08:35 0.50 30 60.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1457 1473 28−JAN 08:40 09:00 0.33 16 48.0 SLIDING 40 150 20L 0.00 0.00 0.00 12 576 500 


1 1473 1487 28−JAN 09:00 09:25 0.42 14 33.6 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1487 1517 28−JAN 09:30 10:05 0.58 30 51.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1517 1547 28−JAN 10:10 10:55 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1547 1577 28−JAN 11:00 11:45 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1577 1607 28−JAN 14:20 14:55 0.58 30 51.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1607 1637 28−JAN 15:00 15:45 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1637 1667 28−JAN 15:50 16:30 0.67 30 45.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1667 1680 28−JAN 16:35 17:00 0.42 13 31.2 SLIDING 40 150 145R 0.00 0.00 0.00 12 576 500 


1 1680 1697 28−JAN 17:00 17:55 0.92 17 18.5 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1697 1711 28−JAN 17:55 18:25 0.50 14 28.0 SLIDING 40 150 115R 0.00 0.00 0.00 12 576 500 


1 1711 1727 28−JAN 18:25 19:10 0.75 16 21.3 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1727 1757 28−JAN 19:10 20:05 0.92 30 32.7 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1757 1771 28−JAN 20:10 20:30 0.33 14 42.0 SLIDING 40 150 90R 0.00 0.00 0.00 12 576 500 


1 1771 1787 28−JAN 20:30 21:00 0.50 16 32.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1787 1817 28−JAN 21:05 21:44 0.65 30 46.2 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1817 1847 28−JAN 21:50 22:35 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1847 1877 28−JAN 22:40 23:45 1.08 30 27.7 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1880 1880 28−JAN 23:50 24:00 0.17 0 0.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 


1 1880 1907 29−JAN 00:00 00:45 0.75 27 36.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500 
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

FUEL USED:483 GALS DIESEL ON HAND: 1380 GALS

01-30-2011 Reported By BOB LAIN//DAL COOK

DailyCosts: Drilling $25,757 Completion $0 Daily Total $25,757

Cum Costs: Drilling $117,474 Completion $0 Well Total $117,474

MD 2,226 TVD 2,172 Progress 150 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUNNING SURFACE CASING

Start End Hrs Activity Description

06:00 11:30 5.5 DRILLING F/2057-2207' GL (2076-2226' RKB) - 150'/27.27 FPH]. DRILLING WITH FULL RETURNS. TD 2226
RKB @11:30 AM ON 01-29-11.

SLIDE & ROTATE REPORT:

1 1231 1247 28-JAN 03:15 03:35 0.33 16 48.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1247 1261 28-JAN 03:40 03:55 0.25 14 56.0 SLIDING 0 150 40L 0.00 0.00 0.00 12 576 500

1 1261 1277 28-JAN 03:55 04:20 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1277 1293 28-JAN 04:25 04:40 0.25 16 64.0 SLIDING 40 150 60L 0.00 0.00 0.00 12 576 500

1 1293 1307 28-JAN 04:40 05:05 0.42 14 33.6 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1307 1321 28-JAN 05:10 05:25 0.25 14 56.0 SLIDING 40 150 15L 0.00 0.00 0.00 12 576 500

1 1321 1337 28-JAN 05:25 05:50 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1337 1351 28-JAN 05:55 06:20 0.42 14 33.6 SLIDING 40 150 10L 0.00 0.00 0.00 12 576 500

1 1351 1367 28-JAN 06:20 06:40 0.33 16 48.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1367 1380 28-JAN 06:45 07:10 0.42 13 31.2 SLIDING 40 150 20L 0.00 0.00 0.00 12 576 500

1 1380 1397 28-JAN 07:10 07:30 0.33 17 51.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1397 1427 28-JAN 07:35 08:00 0.42 30 72.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1427 1457 28-JAN 08:05 08:35 0.50 30 60.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1457 1473 28-JAN 08:40 09:00 0.33 16 48.0 SLIDING 40 150 20L 0.00 0.00 0.00 12 576 500

1 1473 1487 28-JAN 09:00 09:25 0.42 14 33.6 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1487 1517 28-JAN 09:30 10:05 0.58 30 51.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1517 1547 28-JAN 10:10 10:55 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1547 1577 28-JAN ll:00 11:45 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1577 1607 28-JAN 14:20 14:55 0.58 30 51.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1607 1637 28-JAN 15:00 15:45 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1637 1667 28-JAN 15:50 16:30 0.67 30 45.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1667 1680 28-JAN 16:35 17:00 0.42 13 31.2 SLIDING 40 150 145R 0.00 0.00 0.00 12 576 500

1 1680 1697 28-JAN 17:00 17:55 0.92 17 18.5 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1697 1711 28-JAN 17:55 18:25 0.50 14 28.0 SLIDING 40 150 ll5R O.00 0.00 0.00 12 576 500

1 1711 1727 28-JAN 18:25 19:10 0.75 16 21.3 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1727 1757 28-JAN 19:10 20:05 0.92 30 32.7 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1757 1771 28-JAN 20:10 20:30 0.33 14 42.0 SLIDING 40 150 90R 0.00 0.00 0.00 12 576 500

1 1771 1787 28-JAN 20:30 21:00 0.50 16 32.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1787 1817 28-JAN 21:05 21:44 0.65 30 46.2 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1817 1847 28-JAN 21:50 22:35 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1847 1877 28-JAN 22:40 23:45 1.08 30 27.7 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1880 1880 28-JAN 23:50 24:00 0.17 0 0.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1880 1907 29-JAN 00:00 00:45 0.75 27 36.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

FUEL USED:483 GALS DIESEL ON HAND: 1380 GALS

01-30-2011 Reported By BOB LAIN//DAL COOK

DailyCosts: Drilling $25,757 Completion $0 Daily Total $25,757

Cum Costs: Drilling $117,474 Completion $0 Well Total $117,474

MD 2,226 TVD 2,172 Progress 150 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUNNING SURFACE CASING

Start End Hrs Activity Description

06:00 11:30 5.5 DRILLING F/2057-2207' GL (2076-2226' RKB) - 150'/27.27 FPH]. DRILLING WITH FULL RETURNS. TD 2226
RKB @11:30 AM ON 01-29-11.

SLIDE & ROTATE REPORT:

1 1231 1247 28-JAN 03:15 03:35 0.33 16 48.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1247 1261 28-JAN 03:40 03:55 0.25 14 56.0 SLIDING 0 150 40L 0.00 0.00 0.00 12 576 500

1 1261 1277 28-JAN 03:55 04:20 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1277 1293 28-JAN 04:25 04:40 0.25 16 64.0 SLIDING 40 150 60L 0.00 0.00 0.00 12 576 500

1 1293 1307 28-JAN 04:40 05:05 0.42 14 33.6 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1307 1321 28-JAN 05:10 05:25 0.25 14 56.0 SLIDING 40 150 15L 0.00 0.00 0.00 12 576 500

1 1321 1337 28-JAN 05:25 05:50 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1337 1351 28-JAN 05:55 06:20 0.42 14 33.6 SLIDING 40 150 10L 0.00 0.00 0.00 12 576 500

1 1351 1367 28-JAN 06:20 06:40 0.33 16 48.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1367 1380 28-JAN 06:45 07:10 0.42 13 31.2 SLIDING 40 150 20L 0.00 0.00 0.00 12 576 500

1 1380 1397 28-JAN 07:10 07:30 0.33 17 51.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1397 1427 28-JAN 07:35 08:00 0.42 30 72.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1427 1457 28-JAN 08:05 08:35 0.50 30 60.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1457 1473 28-JAN 08:40 09:00 0.33 16 48.0 SLIDING 40 150 20L 0.00 0.00 0.00 12 576 500

1 1473 1487 28-JAN 09:00 09:25 0.42 14 33.6 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1487 1517 28-JAN 09:30 10:05 0.58 30 51.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1517 1547 28-JAN 10:10 10:55 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1547 1577 28-JAN ll:00 11:45 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1577 1607 28-JAN 14:20 14:55 0.58 30 51.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1607 1637 28-JAN 15:00 15:45 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1637 1667 28-JAN 15:50 16:30 0.67 30 45.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1667 1680 28-JAN 16:35 17:00 0.42 13 31.2 SLIDING 40 150 145R 0.00 0.00 0.00 12 576 500

1 1680 1697 28-JAN 17:00 17:55 0.92 17 18.5 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1697 1711 28-JAN 17:55 18:25 0.50 14 28.0 SLIDING 40 150 ll5R O.00 0.00 0.00 12 576 500

1 1711 1727 28-JAN 18:25 19:10 0.75 16 21.3 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1727 1757 28-JAN 19:10 20:05 0.92 30 32.7 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1757 1771 28-JAN 20:10 20:30 0.33 14 42.0 SLIDING 40 150 90R 0.00 0.00 0.00 12 576 500

1 1771 1787 28-JAN 20:30 21:00 0.50 16 32.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1787 1817 28-JAN 21:05 21:44 0.65 30 46.2 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1817 1847 28-JAN 21:50 22:35 0.75 30 40.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1847 1877 28-JAN 22:40 23:45 1.08 30 27.7 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1880 1880 28-JAN 23:50 24:00 0.17 0 0.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500

1 1880 1907 29-JAN 00:00 00:45 0.75 27 36.0 DRILLING 40 150 0.00 0.00 0.00 10 560 500
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

1 1907 1921 29−JAN 00:45 01:45 1.00 14 14.0 SLIDING 40 150 130R 0.00 0.00 0.00 12 576 500 


1 1921 1937 29−JAN 01:45 02:10 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500


11:30 13:00 1.5 CIRCULATE AND  DISPLACE HOLE WITH  130 BBLS OF MUD.





FINAL SLIDE & ROTATE REPORT:


1 29−Jan Drilling 02:15 03:05 0.83 1937 1967 30 10 36.0 40 150 560 500 18.20 214.07 0.21 


1 29−Jan Drilling 03:15 03:50 0.58 1967 1997 30 10 51.4 40 150 560 500 18.17 213.93 0.90 


1 29−Jan Drilling 03:55 04:30 0.58 1997 2027 30 10 51.4 40 150 560 500 18.13 212.33 3.34 


1 29−Jan Drilling 04:35 05:25 0.83 2027 2057 30 10 36.0 40 150 560 500 18.17 210.23 0.35 


1 29−Jan Drilling 05:30 06:20 0.83 2057 2087 30 10 36.0 40 150 560 500 17.87 210.60 2.51 


1 29−Jan Sliding 06:25 07:35 1.17 2087 2105 18 12 15.4 40 150 576 1000 130R 17.45 211.14 2.51 


1 29−Jan Drilling 07:35 08:00 0.42 2105 2117 12 10 28.8 40 150 560 1000 17.13 210.97 2.75 


1 29−Jan Drilling 08:03 08:40 0.62 2117 2147 30 10 48.6 40 150 560 1000 16.33 210.27 2.75 


1 29−Jan Drilling 08:50 09:50 1.00 2147 2177 30 10 30.0 40 150 560 1000 15.80 210.17 1.00 


1 29−Jan Drilling 09:55 10:50 0.92 2177 2207 30 10 32.7 40 150 560 1000 15.80 210.50 0.00 


1 29−Jan Drilling 11:00 11:50 0.83 2207 2226 19 10 22.8 40 150 560 1000 15.80 210.50 0.00


13:00 17:00 4.0 POOH. MINOR TIGHT PLACES . DID NOT HAVE TO ROTATE OR USE PUMP.

17:00 18:00 1.0 LD DIR TOOLS AND PU REAMERS AND TRICONE BIT.

18:00 21:30 3.5 GIH. DID NOT HIT ANYTHING.

21:30 23:00 1.5 CIRCULATE AND DISPLACE HOLE WITH 130 BBLS OF MUD.

23:00 03:30 4.5 POOH TO RUN CASING. NO TIGHT SPOTS ON TRIP OUT.

03:30 05:00 1.5 RIG UP AND PREPARE TO RUN CASING.

05:00 06:00 1.0 COMMENCE RUNNING 9.625" 36# J−55 STC CASING.





CREWS FULL ON ACCIDENTS OR INCIDENTS.


SAFETY MEETING: LD DIR TOOLS. RUN CASING.

01−31−2011 Reported By BOB LAIN//DAL COOK

DailyCosts: Drilling $135,113 Completion $0 Daily Total $135,113

Cum Costs: Drilling $252,587 Completion $0 Well Total $252,587

MD 2,226 TVD 2,172 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 10:00 4.0 RUN 2216’ MD, [TVD 2162’ ] TOTAL OF 50 JOINTS OF 9 5/8", J−55, 36#, STC, CASING G/L. RAN 11
CENTRALIZERS. ONE TEN FEET UP ON THE SHOE JOINT, ONE ON THE SECOND AND THIRD COLLAR AND
THEN ONE ON EVERY FITH COLLAR UNTILL GONE.





10:00 10:30 0.5 RUN 200’ OF 1" TO TOP WITH.

10:30 11:30 1.0 RIG DOWN AND MOVE OUT. RIG RELEASE @ 11:30 ON 01−30−11.
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

1 1907 1921 29-JAN 00:45 01:45 1.00 14 14.0 SLIDING 40 150 130R O.00 0.00 0.00 12 576 500

1 1921 1937 29-JAN 01:45 02:10 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

11:30 13:00 1.5 CIRCULATE AND DISPLACE HOLE WITH 130 BBLS OF MUD.

FINAL SLIDE & ROTATE REPORT:

1 29-Jan Drilling 02:15 03:05 0.83 1937 1967 30 10 36.0 40 150 560 500 18.20 214.07 0.21

1 29-Jan Drilling 03:15 03:50 0.58 1967 1997 30 10 51.4 40 150 560 500 18.17 213.93 0.90

1 29-Jan Drilling 03:55 04:30 0.58 1997 2027 30 10 51.4 40 150 560 500 18.13 212.33 3.34

1 29-Jan Drilling 04:35 05:25 0.83 2027 2057 30 10 36.0 40 150 560 500 18.17 210.23 0.35

1 29-Jan Drilling 05:30 06:20 0.83 2057 2087 30 10 36.0 40 150 560 500 17.87 210.60 2.51

1 29-Jan Sliding 06:25 07:35 1.17 2087 2105 18 12 15.4 40 150 576 1000 130R 17.45 211.14 2.51

1 29-Jan Drilling 07:35 08:00 0.42 2105 2117 12 10 28.8 40 150 560 1000 17.13 210.97 2.75

1 29-Jan Drilling 08:03 08:40 0.62 2117 2147 30 10 48.6 40 150 560 1000 16.33 210.27 2.75

1 29-Jan Drilling 08:50 09:50 1.00 2147 2177 30 10 30.0 40 150 560 1000 15.80 210.17 1.00

1 29-Jan Drilling 09:55 10:50 0.92 2177 2207 30 10 32.7 40 150 560 1000 15.80 210.50 0.00

1 29-Jan Drilling 11:00 ll:50 0.83 2207 2226 19 10 22.8 40 150 560 1000 15.80 210.50 0.00

13:00 17:00 4.0 POOH. MINOR TIGHT PLACES . DID NOT HAVE TO ROTATE OR USE PUMP.

17:00 18:00 1.0 LD DIR TOOLS AND PU REAMERS AND TRICONE BIT.

18:00 21:30 3.5 GIH. DID NOT HIT ANYTHING.

21:30 23:00 1.5 CIRCULATE AND DISPLACE HOLE WITH 130 BBLS OF MUD.

23:00 03:30 4.5 POOH TO RUN CASING. NO TIGHT SPOTS ON TRIP OUT.

03:30 05:00 1.5 RIG UP AND PREPARE TO RUN CASING.

05:00 06:00 1.0 COMMENCE RUNNING 9.625" 36# J-55 STC CASING.

CREWS FULL ON ACCIDENTS OR INCIDENTS.

SAFETY MEETING: LD DIR TOOLS. RUN CASING.

01-31-2011 Reported By BOB LAIN//DAL COOK

DailyCosts: Drilling $135,113 Completion $0 Daily Total $135,113

Cum Costs: Drilling $252,587 Completion $0 Well Total $252,587

MD 2,226 TVD 2,172 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 10:00 4.0 RUN 2216' MD, [TVD 2162'] TOTAL OF 50 JOINTS OF 9 5/8", J-55, 36#, STC, CASING G/L. RAN 11
CENTRALIZERS. ONE TEN FEET UP ON THE SHOE JOINT, ONE ON THE SECOND AND THIRD COLLAR AND
THEN ONE ON EVERY FITH COLLAR UNTILL GONE.

10:00 10:30 0.5 RUN 200' OF 1" TO TOP WITH.

10:30 11:30 1.0 RIG DOWN AND MOVE OUT RIG RELEASE @11:30 ON 01-30-11.
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

1 1907 1921 29-JAN 00:45 01:45 1.00 14 14.0 SLIDING 40 150 130R O.00 0.00 0.00 12 576 500

1 1921 1937 29-JAN 01:45 02:10 0.42 16 38.4 DRILLING 40 150 0.00 0.00 0.00 10 560 500

11:30 13:00 1.5 CIRCULATE AND DISPLACE HOLE WITH 130 BBLS OF MUD.

FINAL SLIDE & ROTATE REPORT:

1 29-Jan Drilling 02:15 03:05 0.83 1937 1967 30 10 36.0 40 150 560 500 18.20 214.07 0.21

1 29-Jan Drilling 03:15 03:50 0.58 1967 1997 30 10 51.4 40 150 560 500 18.17 213.93 0.90

1 29-Jan Drilling 03:55 04:30 0.58 1997 2027 30 10 51.4 40 150 560 500 18.13 212.33 3.34

1 29-Jan Drilling 04:35 05:25 0.83 2027 2057 30 10 36.0 40 150 560 500 18.17 210.23 0.35

1 29-Jan Drilling 05:30 06:20 0.83 2057 2087 30 10 36.0 40 150 560 500 17.87 210.60 2.51

1 29-Jan Sliding 06:25 07:35 1.17 2087 2105 18 12 15.4 40 150 576 1000 130R 17.45 211.14 2.51

1 29-Jan Drilling 07:35 08:00 0.42 2105 2117 12 10 28.8 40 150 560 1000 17.13 210.97 2.75

1 29-Jan Drilling 08:03 08:40 0.62 2117 2147 30 10 48.6 40 150 560 1000 16.33 210.27 2.75

1 29-Jan Drilling 08:50 09:50 1.00 2147 2177 30 10 30.0 40 150 560 1000 15.80 210.17 1.00

1 29-Jan Drilling 09:55 10:50 0.92 2177 2207 30 10 32.7 40 150 560 1000 15.80 210.50 0.00

1 29-Jan Drilling 11:00 ll:50 0.83 2207 2226 19 10 22.8 40 150 560 1000 15.80 210.50 0.00

13:00 17:00 4.0 POOH. MINOR TIGHT PLACES . DID NOT HAVE TO ROTATE OR USE PUMP.

17:00 18:00 1.0 LD DIR TOOLS AND PU REAMERS AND TRICONE BIT.

18:00 21:30 3.5 GIH. DID NOT HIT ANYTHING.

21:30 23:00 1.5 CIRCULATE AND DISPLACE HOLE WITH 130 BBLS OF MUD.

23:00 03:30 4.5 POOH TO RUN CASING. NO TIGHT SPOTS ON TRIP OUT.

03:30 05:00 1.5 RIG UP AND PREPARE TO RUN CASING.

05:00 06:00 1.0 COMMENCE RUNNING 9.625" 36# J-55 STC CASING.

CREWS FULL ON ACCIDENTS OR INCIDENTS.

SAFETY MEETING: LD DIR TOOLS. RUN CASING.

01-31-2011 Reported By BOB LAIN//DAL COOK

DailyCosts: Drilling $135,113 Completion $0 Daily Total $135,113

Cum Costs: Drilling $252,587 Completion $0 Well Total $252,587

MD 2,226 TVD 2,172 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 10:00 4.0 RUN 2216' MD, [TVD 2162'] TOTAL OF 50 JOINTS OF 9 5/8", J-55, 36#, STC, CASING G/L. RAN 11
CENTRALIZERS. ONE TEN FEET UP ON THE SHOE JOINT, ONE ON THE SECOND AND THIRD COLLAR AND
THEN ONE ON EVERY FITH COLLAR UNTILL GONE.

10:00 10:30 0.5 RUN 200' OF 1" TO TOP WITH.

10:30 11:30 1.0 RIG DOWN AND MOVE OUT RIG RELEASE @11:30 ON 01-30-11.
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RECEIVE



Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

11:30 17:00 5.5 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3800 PSI. PUMPED 160 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AND 10 BBLS
FRESH WATER  AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (182.5 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG, YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX−1. TAIL: MIXED AND
PUMPED 300 SACKS (64.1 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED CEMENT @ 15.6 PPG W/ YIELD
OF 1.15. DISPLACED CEMENT W/ 166 BBLS FRESH WATER. FCP 300 PSI,  BUMPED PLUG W/870 PSI @ 16:00
PM. 01/30/2011 FLOATS HELD.  HAD GOOD RETURNS DISPLACE TOP 20 BBLS WITH 15.8#/GAL  CEMENT. AS
FOLLOWS.





TOP JOB # 1: DOWN 200’ OF 1’ PIPE,  MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2%
CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX.. RETURNS TO SURFACE. 45 CEMENT  BBLS TO
PIT. HAD GOOD RETURNS THROUGH OUT CEMENT JOB. CEMENT DID NOT FALL.





PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.


 


BOB LAIN  NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 01/29/2011@4:00 PM.
BOB LAIN NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING AND CEMENT VIA PHONE
ON 01/29/2011 AT 4:00 PM. STATE AND BLM NOTIFIED ON 01/28/2011 @ 10:00 AM.

03−11−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $61,496 Completion $0 Daily Total $61,496

Cum Costs: Drilling $314,083 Completion $0 Well Total $314,083

MD 2,226 TVD 2,172 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TEST BOP STACK AND CASING/SET WEAR RING

Start End Hrs Activity Description

19:00 20:00 1.0 HOLD JOB DISCUSSION/ SAFETY MEETING.  SKID RIG 10’ FROM WELL 1512−25D.  RIG UP.

20:00 20:30 0.5 SET STACK AND SET IN RATHOLE.

20:30 03:00 6.5 RIG REPAIR: REPAIR REAR SEAL ON TORQUE CONVERTER OF #1 FLOOR MOTOR.





03:00 05:30 2.5 RIG ON DAYWORK: 03:00 HRS. 3/11/2011. TEST STACK.   VISUALLY INSPECTED ANNULAR PREVENTER. RIG
UP B&C  QUICK TEST AND TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES,  MANIFOLD,  KILL LINE
VALVES,  UPPER & LOWER KELLY  & INSIDE BOP  5000 PSI HIGH − 10 MINUTES / 250 PSI LOW − 5 MIN. TEST
ANNULAR PREVENTER 250/2500 PSI FOR 10 MINUTES.  PERFORM ACCUMULATOR FUNCTION TEST. TEST
CASING 1500 PSI / 30 MIN. ALL TESTS GOOD.

05:30 06:00 0.5 SET WEAR RING.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS; MOVING RIG, FIRST DAY BACK.


FUEL = 7296 GAL / USED 200 GAL.

03−12−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $38,520 Completion $0 Daily Total $38,520

Cum Costs: Drilling $352,604 Completion $0 Well Total $352,604

MD 3,475 TVD 3,391 Progress 1,249 Days 1 MW 9.2 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING  @ 3475’

Start End Hrs Activity Description

06:00 07:00 1.0 PICK UP BIT AND MOTOR.  ORIENT TOOLS.

07:00 09:30 2.5 TRIP IN TO 2100’ PICKING UP SINGLES DP.

09:30 10:30 1.0 CUT DRILLING LINE.

Page 9

Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

l l:30 17:00 5.5 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3800 PSI. PUMPED 160 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AND 10 BBLS
FRESH WATER AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (182.5 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG,YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX-l. TAIL: MIXED AND
PUMPED 300 SACKS (64.1 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED CEMENT @15.6 PPG W/YIELD
OF 1.15. DISPLACED CEMENT W/ 166 BBLS FRESH WATER. FCP 300 PSI, BUMPED PLUG W/870 PSI @16:00
PM. 01/30/2011 FLOATSHELD. HAD GOOD RETURNS DISPLACE TOP 20 BBLS WITH 15.8#/GAL CEMENT. AS
FOLLOWS.

TOP JOB # 1: DOWN 200' OF l' PIPE, MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2%
CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF l.15 CF/SX.. RETURNS TO SURFACE. 45 CEMENT BBLS TO
PIT. HAD GOOD RETURNS THROUGH OUT CEMENT JOB. CEMENT DID NOT FALL.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

BOB LAIN NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 01/29/2011@4:00 PM.
BOB LAIN NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING AND CEMENT VIA PHONE
ON 01/29/2011 AT 4:00 PM. STATE AND BLM NOTIFIED ON 01/28/2011 @10:00 AM.

()3-11-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $61,496 Completion $0 Daily Total $61,496

Cum Costs: Drilling $314,083 Completion $0 Well Total $314,083

MD 2,226 TVD 2,172 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TEST BOP STACK AND CASING/SET WEAR RING

Start End Hrs Activity Description

19:00 20:00 1.0 HOLD JOB DISCUSSION/ SAFETY MEETING. SKID RIG 10' FROM WELL 1512-25D. RIG UP.

20:00 20:30 0.5 SET STACK AND SET IN RATHOLE.

20:30 03:00 6.5 RIG REPAIR: REPAIR REAR SEAL ON TORQUE CONVERTER OF #1 FLOOR MOTOR.

03:00 05:30 2.5 RIG ON DAYWORK: 03:00 HRS. 3/11/2011. TEST STACK. VISUALLY INSPECTED ANNULAR PREVENTER. RIG
UP B&C QUICK TEST AND TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES, MANIFOLD, KILL LINE
VALVES, UPPER & LOWER KELLY & INSIDE BOP 5000 PSI HIGH - 10 MINUTES / 250 PSI LOW - 5 MIN. TEST
ANNULAR PREVENTER 250/2500 PSI FOR 10 MINUTES. PERFORM ACCUMULATOR FUNCTION TEST. TEST
CASING 1500 PSI / 30 MIN. ALL TESTS GOOD.

05:30 06:00 0.5 SET WEAR RING.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS; MOVING RIG, FIRST DAY BACK.

FUEL = 7296 GAL / USED 200 GAL.

()3-12-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $38,520 Completion $0 Daily Total $38,520

Cum Costs: Drilling $352,604 Completion $0 Well Total $352,604

MD 3,475 TVD 3,391 Progress 1,249 Days 1 MW 9.2 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @3475'

Start End Hrs Activity Description

06:00 07:00 1.0 PICK UP BIT AND MOTOR. ORIENT TOOLS.

07:00 09:30 2.5 TRIP IN TO 2100' PICKING UP SINGLES DP.

09:30 10:30 1.0 CUT DRILLING LINE.
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

l l:30 17:00 5.5 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 3800 PSI. PUMPED 160 BBLS FRESH WATER & 20 BBLS GELLED WATER FLUSH AND 10 BBLS
FRESH WATER AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (182.5 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG,YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX-l. TAIL: MIXED AND
PUMPED 300 SACKS (64.1 BBLS) OF PREMIUM CEMENT W/ 2% CACL MIXED CEMENT @15.6 PPG W/YIELD
OF 1.15. DISPLACED CEMENT W/ 166 BBLS FRESH WATER. FCP 300 PSI, BUMPED PLUG W/870 PSI @16:00
PM. 01/30/2011 FLOATSHELD. HAD GOOD RETURNS DISPLACE TOP 20 BBLS WITH 15.8#/GAL CEMENT. AS
FOLLOWS.

TOP JOB # 1: DOWN 200' OF l' PIPE, MIXED & PUMPED 100 SX (20.4 BBLS) OF PREMIUM CEMENT W/2%
CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF l.15 CF/SX.. RETURNS TO SURFACE. 45 CEMENT BBLS TO
PIT. HAD GOOD RETURNS THROUGH OUT CEMENT JOB. CEMENT DID NOT FALL.

PREPARED LOCATION FOR ROTARY RIG. WORT. WILL DROP FROM REPORT UNTIL FURTHER ACTIVITY.

BOB LAIN NOTIFIED BLM VIA EMAIL OF THE SURFACE CASING & CEMENT JOB ON 01/29/2011@4:00 PM.
BOB LAIN NOTIFIED CAROL DANIELS WITH UDOGM OF THE SURFACE CASING AND CEMENT VIA PHONE
ON 01/29/2011 AT 4:00 PM. STATE AND BLM NOTIFIED ON 01/28/2011 @10:00 AM.

()3-11-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $61,496 Completion $0 Daily Total $61,496

Cum Costs: Drilling $314,083 Completion $0 Well Total $314,083

MD 2,226 TVD 2,172 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: TEST BOP STACK AND CASING/SET WEAR RING

Start End Hrs Activity Description

19:00 20:00 1.0 HOLD JOB DISCUSSION/ SAFETY MEETING. SKID RIG 10' FROM WELL 1512-25D. RIG UP.

20:00 20:30 0.5 SET STACK AND SET IN RATHOLE.

20:30 03:00 6.5 RIG REPAIR: REPAIR REAR SEAL ON TORQUE CONVERTER OF #1 FLOOR MOTOR.

03:00 05:30 2.5 RIG ON DAYWORK: 03:00 HRS. 3/11/2011. TEST STACK. VISUALLY INSPECTED ANNULAR PREVENTER. RIG
UP B&C QUICK TEST AND TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES, MANIFOLD, KILL LINE
VALVES, UPPER & LOWER KELLY & INSIDE BOP 5000 PSI HIGH - 10 MINUTES / 250 PSI LOW - 5 MIN. TEST
ANNULAR PREVENTER 250/2500 PSI FOR 10 MINUTES. PERFORM ACCUMULATOR FUNCTION TEST. TEST
CASING 1500 PSI / 30 MIN. ALL TESTS GOOD.

05:30 06:00 0.5 SET WEAR RING.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS; MOVING RIG, FIRST DAY BACK.

FUEL = 7296 GAL / USED 200 GAL.

()3-12-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $38,520 Completion $0 Daily Total $38,520

Cum Costs: Drilling $352,604 Completion $0 Well Total $352,604

MD 3,475 TVD 3,391 Progress 1,249 Days 1 MW 9.2 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @3475'

Start End Hrs Activity Description

06:00 07:00 1.0 PICK UP BIT AND MOTOR. ORIENT TOOLS.

07:00 09:30 2.5 TRIP IN TO 2100' PICKING UP SINGLES DP.

09:30 10:30 1.0 CUT DRILLING LINE.
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

10:30 13:00 2.5 CONTINUE IN HOLE. TAG UP AT 2150’.  DRILL OUT PLUG & FLOAT COLLAR @ 2176’. CEMENT AND SHOE @
2216’, RATHOLE DOWN TO 2226’.

13:00 13:30 0.5 PERFORM FIT TO 10.5 PPG EMW / OK.

13:30 16:30 3.0 DRILLING W/ STEERABLE ASSY: 2226−2433’ (207’) AVG 69 FPH.


15−20K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 1300 PSI / DIFF =150−200 PSI. 450 GPM.


HOLDING 16 DEG INC, AIMING FOR 220 AZM.  SLIDING @ 60−80 FPH / ROTATING 100−150 FPH.

16:30 17:00 0.5 RIG SERVICE.

17:00 03:00 10.0 DRILLING: 2433−3240’ (807’) AVG 81 FPH.  PARAMETERS AS ABOVE.


AT 2800’, BEGIN 1 DEG/100’ DROP TO VERTICAL

03:00 03:30 0.5 RIG REPAIR: REPLACE SWIVEL PACKING.

03:30 06:00 2.5 DRILLING: 3240−3475’ (235’) AVG 94 FPH.  PRESSURE 1600 / DIFF = 250−300. OTHER PARAMETERS SAME.


PAST 24 HRS: BY FOOTAGE − SLID 19% AVG 63 FPH / ROTATED 81% AVG 110 FPH.





FULL CREWS/NO ACCIDENTS.  SAFETY MEETINGS− BOP DRILLS & KICK DETECTION.


FUEL = 6042 / USED 1254 GAL.





06:00 SPUD 7 7/8" HOLE @ 13:30 HRS, 3/11/11.

03−13−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $34,418 Completion $0 Daily Total $34,418

Cum Costs: Drilling $387,022 Completion $0 Well Total $387,022

MD 4,900 TVD 4,808 Progress 1,425 Days 2 MW 9.5 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 4900’

Start End Hrs Activity Description

06:00 09:30 3.5 DRILLING W/ STEERABLE ASSY: 3475−3708’ (233’) AVG 67 FPH. 


15−20K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 1700 PSI / DIFF =250−300 PSI. 450 GPM.


CONTINUE 1 DEG/100 FT DROP TO VERTICAL.

09:30 10:00 0.5 RIG SERVICE.

10:00 02:00 16.0 DRILLING: 3708−4720’ (1012’) AVG 63 FPH. WOB 13−16K, ROTARY 44, PRESSURE = 2000 PSI, DIFF = 150−250
PSI.


 GOT BACK TO VERTICAL AT ABOUT 4650’.  WASATCH PROGRAM TOP @ 4657’.

03:00 CORRECTION FOR DAYLIGHT SAVINGS TIME.

03:00 06:00 3.0 DRILLING: 4720−4900’ (180’) AVG 60 FPH.  BRING WOB BACK UP TO 15−20K.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: MAKING CONNECTIONS, HOUSEKEEPING.


FUEL = 4674 / USED 1368 GAL. 


PAST 24 HRS: ROTATING 86% @ AVG 97 FPH / SLIDE 14% @ AVG 46 FPH.

03−14−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $33,312 Completion $0 Daily Total $33,312

Cum Costs: Drilling $420,335 Completion $0 Well Total $420,335

MD 6,260 TVD 6,168 Progress 1,360 Days 3 MW 10.0 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6260’

Start End Hrs Activity Description
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

10:30 13:00 2.5 CONTINUE IN HOLE. TAGUP AT 2150'. DRILL OUT PLUG & FLOAT COLLAR @2176'. CEMENT AND SHOE @
2216', RATHOLE DOWN TO 2226'.

13:00 13:30 0.5 PERFORM FIT TO 10.5 PPG EMW / OK.

13:30 16:30 3.0 DRILLING W/ STEERABLE ASSY: 2226-2433' (207') AVG 69 FPH.
15-20K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 1300 PSI / DIFF =150-200 PSI. 450 GPM.

HOLDING 16 DEG INC, AIMING FOR 220 AZM. SLIDING @60-80 FPH / ROTATING100-150 FPH.

16:30 17:00 0.5 RIG SERVICE.

17:00 03:00 10.0 DRILLING: 2433-3240' (807') AVG 81 FPH. PARAMETERS AS ABOVE.

AT 2800', BEGIN 1 DEG/100' DROP TO VERTICAL

03:00 03:30 0.5 RIG REPAIR: REPLACE SWIVEL PACKING.

03:30 06:00 2.5 DRILLING: 3240-3475' (235') AVG 94 FPH. PRESSURE 1600 / DIFF = 250-300. OTHER PARAMETERS SAME.

PAST 24 HRS: BY FOOTAGE - SLID 19% AVG 63 FPH / ROTATED 81% AVG 110 FPH.

FULL CREWS/NO ACCIDENTS. SAFETY MEETINGS- BOP DRILLS & KICK DETECTION.

FUEL = 6042 / USED 1254 GAL.

06:00 SPUD 7 7/8" HOLE @13:30 HRS, 3/11/11.

()3-13-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $34,418 Completion $0 Daily Total $34,418

Cum Costs: Drilling $387,022 Completion $0 Well Total $387,022

MD 4,900 TVD 4,808 Progress 1,425 Days 2 MW 9.5 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @4900'

Start End Hrs Activity Description

06:00 09:30 3.5 DRILLING W/ STEERABLE ASSY: 3475-3708' (233') AVG 67 FPH.
15-20K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 1700 PSI / DIFF =250-300 PSI. 450 GPM.

CONTINUE 1 DEG/100 FT DROP TO VERTICAL.

09:30 10:00 0.5 RIG SERVICE.

10:00 02:00 16.0 DRILLING: 3708-4720' (1012') AVG 63 FPH. WOB 13-16K, ROTARY 44, PRESSURE = 2000 PSI, DIFF = 150-250

PSI.

GOT BACK TO VERTICAL AT ABOUT 4650'. WASATCH PROGRAM TOP @4657'.

03:00 CORRECTION FOR DAYLIGHT SAVINGSTIME.

03:00 06:00 3.0 DRILLING: 4720-4900' (180') AVG 60 FPH. BRING WOB BACK UP TO 15-20K.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: MAKING CONNECTIONS, HOUSEKEEPING.

FUEL = 4674 / USED 1368 GAL.

PAST 24 HRS: ROTATING 86% @AVG 97 FPH / SLIDE 14% @AVG 46 FPH.

()3-14-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $33,312 Completion $0 Daily Total $33,312

Cum Costs: Drilling $420,335 Completion $0 Well Total $420,335

MD 6,260 TVD 6,168 Progress 1,360 Days 3 MW 10.0 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6260'

Start End Hrs Activity Description
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

10:30 13:00 2.5 CONTINUE IN HOLE. TAGUP AT 2150'. DRILL OUT PLUG & FLOAT COLLAR @2176'. CEMENT AND SHOE @
2216', RATHOLE DOWN TO 2226'.

13:00 13:30 0.5 PERFORM FIT TO 10.5 PPG EMW / OK.

13:30 16:30 3.0 DRILLING W/ STEERABLE ASSY: 2226-2433' (207') AVG 69 FPH.

15-20K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 1300 PSI / DIFF =150-200 PSI. 450 GPM.

HOLDING 16 DEG INC, AIMING FOR 220 AZM. SLIDING @60-80 FPH / ROTATING100-150 FPH.

16:30 17:00 0.5 RIG SERVICE.

17:00 03:00 10.0 DRILLING: 2433-3240' (807') AVG 81 FPH. PARAMETERS AS ABOVE.

AT 2800', BEGIN 1 DEG/100' DROP TO VERTICAL

03:00 03:30 0.5 RIG REPAIR: REPLACE SWIVEL PACKING.

03:30 06:00 2.5 DRILLING: 3240-3475' (235') AVG 94 FPH. PRESSURE 1600 / DIFF = 250-300. OTHER PARAMETERS SAME.

PAST 24 HRS: BY FOOTAGE - SLID 19% AVG 63 FPH / ROTATED 81% AVG 110 FPH.

FULL CREWS/NO ACCIDENTS. SAFETY MEETINGS- BOP DRILLS & KICK DETECTION.

FUEL = 6042 / USED 1254 GAL.

06:00 SPUD 7 7/8" HOLE @13:30 HRS, 3/11/11.

()3-13-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $34,418 Completion $0 Daily Total $34,418

Cum Costs: Drilling $387,022 Completion $0 Well Total $387,022

MD 4,900 TVD 4,808 Progress 1,425 Days 2 MW 9.5 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @4900'

Start End Hrs Activity Description

06:00 09:30 3.5 DRILLING W/ STEERABLE ASSY: 3475-3708' (233') AVG 67 FPH.

15-20K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 1700 PSI / DIFF =250-300 PSI. 450 GPM.

CONTINUE 1 DEG/100 FT DROP TO VERTICAL.

09:30 10:00 0.5 RIG SERVICE.

10:00 02:00 16.0 DRILLING: 3708-4720' (1012') AVG 63 FPH. WOB 13-16K, ROTARY 44, PRESSURE = 2000 PSI, DIFF = 150-250

PSI.

GOT BACK TO VERTICAL AT ABOUT 4650'. WASATCH PROGRAM TOP @4657'.

03:00 CORRECTION FOR DAYLIGHT SAVINGSTIME.

03:00 06:00 3.0 DRILLING: 4720-4900' (180') AVG 60 FPH. BRING WOB BACK UP TO 15-20K.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: MAKING CONNECTIONS, HOUSEKEEPING.

FUEL = 4674 / USED 1368 GAL.

PAST 24 HRS: ROTATING 86% @AVG 97 FPH / SLIDE 14% @AVG 46 FPH.

()3-14-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $33,312 Completion $0 Daily Total $33,312

Cum Costs: Drilling $420,335 Completion $0 Well Total $420,335

MD 6,260 TVD 6,168 Progress 1,360 Days 3 MW 10.0 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6260'

Start End Hrs Activity Description
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

06:00 16:00 10.0 DRILLING W/ STEERABLE ASSY: 4900−5462’ (562’) AVG 56 FPH.


15−20K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 2300 PSI / DIFF =250−300 PSI. 450 GPM.


PROGRAM TOP CHAPITA WELLS = 5657’.


DID NOT SLIDE ANY IN THIS INTERVAL.  INCLINATION HOLDING LESS THAN 1 DEGREE.

16:00 16:30 0.5 RIG SERVICE.

16:30 06:00 13.5 DRILLING: 5462−6260’ (798’) AVG 59 FPH.  PROGRAM TOP BUCK CANYON = 5910’.


PRESSURE = 2450 PSI / DIFF = 250−300. OTHER PARAMETERS SAME.


PAST 24 HRS MADE ONLY 1 12’ SLIDE.  SLIDE 1% @ AVG ROP = 25 FPH.  ROTATE 99% @ AVG 60−90 FPH.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: HOUSEKEEPING, OPEN HOLES ON LOCATION.	


FUEL= 2964 GAL / USED 1710

03−15−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $65,815 Completion $0 Daily Total $65,815

Cum Costs: Drilling $486,150 Completion $0 Well Total $486,150

MD 7,300 TVD 7,208 Progress 1,040 Days 4 MW 10.9 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7300’

Start End Hrs Activity Description

06:00 15:30 9.5 DRILLING W/ STEERABLE ASSY: 6260−6774’ (514’) AVG 54 FPH.


17−23K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 2500 PSI / DIFF =250−300 PSI. 440 GPM


PROGRAM TOP NORTH HORN = 6594’.

15:30 16:00 0.5 RIG SERVICE.

16:00 06:00 14.0 DRILLING: 6774−7300’ (526’) AVG 38 FPH. PARAMETERS AS ABOVE.  PROGRAM TOPS; NORTH HORN @
6594’, PRICE RIVER @ 6885’.


3% SLIDE AVG 20 FPH / 97% ROTATE AVG 30−50 FPH.





FULL CREWS / NO ACCIDENTS.  FUEL = 8778 GAL / USED 1686 GAL.

03−16−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $33,469 Completion $6,241 Daily Total $39,710

Cum Costs: Drilling $519,620 Completion $6,241 Well Total $525,861

MD 8,310 TVD 8,218 Progress 1,010 Days 5 MW 10.9 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8310’

Start End Hrs Activity Description

06:00 15:00 9.0 DRILLING W/ STEERABLE ASSY: 7300−7710’ (410’) AVG 46 FPH.


17−23K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 2500 PSI / DIFF =250−300 PSI. 420 GPM.

15:00 15:30 0.5 RIG SERVICE.

15:30 06:00 14.5 DRILLING: 7710−8310’ (600’) AVG 41 FPH.  PARAMETERS AS ABOVE.


PROGRAM TOP MIDDLE PRICE RIVER @ 7793’. NO INDICATION OF GAS AT FLARE OR POSSUM BELLY.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: FORKLIFT USAGE. KICK DETECTION.


FUEL= 6726 / USED 2052 GAL.


PAST 24 HRS ROTATE 100%.

03−17−2011 Reported By  KIT HATFIELD
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

06:00 16:00 10.0 DRILLING W/ STEERABLE ASSY: 4900-5462' (562') AVG 56 FPH.
15-20K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2300 PSI / DIFF =250-300 PSI. 450 GPM.

PROGRAM TOP CHAPITA WELLS = 5657'.

DID NOT SLIDE ANY IN THIS INTERVAL. INCLINATION HOLDING LESS THAN 1 DEGREE.

16:00 16:30 0.5 RIG SERVICE.

16:30 06:00 13.5 DRILLING: 5462-6260' (798') AVG 59 FPH. PROGRAM TOP BUCK CANYON = 5910'.

PRESSURE = 2450 PSI / DIFF = 250-300. OTHER PARAMETERS SAME.

PAST 24 HRS MADE ONLY 1 12' SLIDE. SLIDE 1% @AVGROP = 25 FPH. ROTATE 99% @AVG60-90 FPH.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: HOUSEKEEPING, OPEN HOLES ON LOCATION.

FUEL= 2964 GAL / USED 1710

()3-15-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $65,815 Completion $0 Daily Total $65,815

Cum Costs: Drilling $486,150 Completion $0 Well Total $486,150

MD 7,300 TVD 7,208 Progress 1,040 Days 4 MW 10.9 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7300'

Start End Hrs Activity Description

06:00 15:30 9.5 DRILLING W/ STEERABLE ASSY: 6260-6774' (514') AVG 54 FPH.
17-23K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2500 PSI / DIFF =250-300 PSI. 440 GPM

PROGRAM TOP NORTH HORN = 6594'.

15:30 16:00 0.5 RIG SERVICE.

16:00 06:00 14.0 DRILLING: 6774-7300' (526') AVG 38 FPH. PARAMETERSAS ABOVE. PROGRAM TOPS; NORTH HORN @
6594', PRICE RIVER @6885'.

3% SLIDE AVG20 FPH / 97% ROTATE AVG 30-50 FPH.

FULL CREWS / NO ACCIDENTS. FUEL = 8778 GAL / USED 1686 GAL.

03-16-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $33,469 Completion $6,241 Daily Total $39,710

Cum Costs: Drilling $519,620 Completion $6,241 Well Total $525,861

MD 8,310 TVD 8,218 Progress 1,010 Days 5 MW 10.9 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8310'

Start End Hrs Activity Description

06:00 15:00 9.0 DRILLING W/ STEERABLE ASSY: 7300-7710' (410') AVG 46 FPH.
17-23K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2500 PSI / DIFF =250-300 PSI. 420 GPM.

15:00 15:30 0.5 RIG SERVICE.

15:30 06:00 14.5 DRILLING: 7710-8310' (600') AVG 41 FPH. PARAMETERS AS ABOVE.

PROGRAM TOP MIDDLE PRICE RIVER @7793'. NO INDICATION OF GAS AT FLARE OR POSSUM BELLY.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: FORKLIFT USAGE. KICK DETECTION.

FUEL= 6726 / USED 2052 GAL.

PAST 24 HRS ROTATE 100%.

03-17-2011 Reported By KIT HATFIELD
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

06:00 16:00 10.0 DRILLING W/ STEERABLE ASSY: 4900-5462' (562') AVG 56 FPH.

15-20K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2300 PSI / DIFF =250-300 PSI. 450 GPM.

PROGRAM TOP CHAPITA WELLS = 5657'.

DID NOT SLIDE ANY IN THIS INTERVAL. INCLINATION HOLDING LESS THAN 1 DEGREE.

16:00 16:30 0.5 RIG SERVICE.

16:30 06:00 13.5 DRILLING: 5462-6260' (798') AVG 59 FPH. PROGRAM TOP BUCK CANYON = 5910'.

PRESSURE = 2450 PSI / DIFF = 250-300. OTHER PARAMETERS SAME.

PAST 24 HRS MADE ONLY 1 12' SLIDE. SLIDE 1% @AVGROP = 25 FPH. ROTATE 99% @AVG60-90 FPH.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: HOUSEKEEPING, OPEN HOLES ON LOCATION.

FUEL= 2964 GAL / USED 1710

()3-15-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $65,815 Completion $0 Daily Total $65,815

Cum Costs: Drilling $486,150 Completion $0 Well Total $486,150

MD 7,300 TVD 7,208 Progress 1,040 Days 4 MW 10.9 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7300'

Start End Hrs Activity Description

06:00 15:30 9.5 DRILLING W/ STEERABLE ASSY: 6260-6774' (514') AVG 54 FPH.

17-23K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2500 PSI / DIFF =250-300 PSI. 440 GPM

PROGRAM TOP NORTH HORN = 6594'.

15:30 16:00 0.5 RIG SERVICE.

16:00 06:00 14.0 DRILLING: 6774-7300' (526') AVG 38 FPH. PARAMETERSAS ABOVE. PROGRAM TOPS; NORTH HORN @
6594', PRICE RIVER @6885'.

3% SLIDE AVG20 FPH / 97% ROTATE AVG 30-50 FPH.

FULL CREWS / NO ACCIDENTS. FUEL = 8778 GAL / USED 1686 GAL.

03-16-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $33,469 Completion $6,241 Daily Total $39,710

Cum Costs: Drilling $519,620 Completion $6,241 Well Total $525,861

MD 8,310 TVD 8,218 Progress 1,010 Days 5 MW 10.9 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8310'

Start End Hrs Activity Description

06:00 15:00 9.0 DRILLING W/ STEERABLE ASSY: 7300-7710' (410') AVG 46 FPH.
17-23K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2500 PSI / DIFF =250-300 PSI. 420 GPM.

15:00 15:30 0.5 RIG SERVICE.

15:30 06:00 14.5 DRILLING: 7710-8310' (600') AVG 41 FPH. PARAMETERS AS ABOVE.

PROGRAM TOP MIDDLE PRICE RIVER @7793'. NO INDICATION OF GAS AT FLARE OR POSSUM BELLY.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: FORKLIFT USAGE. KICK DETECTION.

FUEL= 6726 / USED 2052 GAL.

PAST 24 HRS ROTATE 100%.

03-17-2011 Reported By KIT HATFIELD
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

DailyCosts: Drilling $31,602 Completion $0 Daily Total $31,602

Cum Costs: Drilling $551,222 Completion $6,241 Well Total $557,463

MD 9,200 TVD 9,108 Progress 890 Days 6 MW 11.0 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9200’

Start End Hrs Activity Description

06:00 14:30 8.5 DRILLING W/ STEERABLE ASSY: 8310−8616’ (306’) AVG 36 FPH.


17−23K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 2500 PSI / DIFF =250−300 PSI. 420 GPM


PROGRAM TOP LOWER PRICE RIVER = 8603’.  NO GAS YET.

14:30 15:00 0.5 RIG SERVICE.

15:00 06:00 15.0 DRILLING: 8616−9200’ (584’) AVG 39 FPH. PARAMETERS AS ABOVE. PROGRAM TOP SEGO @ 9101’. STILL NO
INDICATIONS OF GAS.


PAST 24 HRS MADE 1 18’ SLIDE.  SLIDE 2% AVG 20 FPH, ROTATE 98% AVG 39 FPH.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: MIXING MUD, PROPER PPE.


FUEL = 4902 GAL, USED 1824

03−18−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $51,370 Completion $891 Daily Total $52,261

Cum Costs: Drilling $602,592 Completion $7,132 Well Total $609,724

MD 9,303 TVD 9,211 Progress 103 Days 7 MW 11.4 Visc 50.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUN 4.5" CASING

Start End Hrs Activity Description

06:00 09:00 3.0 DRILLING W/ STEERABLE ASSY:9200−9271’ (71’) AVG 24 FPH.


20−26K WOB, RPM TABLE= 55/63 MOTOR.  PRESSURE = 2600 PSI / DIFF =150−250 PSI. 


420 GPM MW = 11.1 PPG.

09:00 09:30 0.5 RIG SERVICE.

09:30 10:30 1.0 DRILLING: 9271−9303’ (32’) AVG 32 FPH. REACHED TD AT 10:30 HRS, 3/17/11.





10:30 12:00 1.5 PUMP HI VIS SWEEP AND CIRCULATE OUT. FLOW CHECK. MW = 11.2 PPG.

12:00 16:00 4.0 SHORT TRIP OUT TO CASING SHOE @ 2216’.  HAD A FEW TITE SPOTS, PRIMARILY AT 7200’ AND TOP AND
BOTTOM OF WASATCH.

16:00 19:00 3.0 TRIP BACK IN TO BOTTOM. SAW A COUPLE OF TITE SPOTS IN WASATCH. TAG UP AND PICK UP KELLY
WITH 2 SINGLES LEFT.

19:00 21:00 2.0 TAG UP AND WASH/REAM LAST 80’ TO BOTTOM.  RAISE MW TO 11.4 PPG WHILE WORKING TO BOTTOM.
HAD  LAZY/INTERMITTENT 10−15’ FLARE FOR 15 MINUTES ON BTMS UP.

21:00 22:30 1.5 CIRCULATE. HOLD SAFETY MEETING / JOB DISCUSSION W/ FRANKS LAY DOWN CREW .  RIG UP WHILE
CIRCULATING. 

22:30 05:00 6.5 TRIP OUT LAYING DOWN DRILL PIPE AND BHA.  LD BIT,MOTOR AND MWD ELECTRONICS.  LEAVE 11
STANDS DP IN MAST.

05:00 05:30 0.5 PULL WEAR RING.

05:30 06:00 0.5 HOLD JOB DISCUSSION / SAFETY MEETING W/ FRANKS.  RIG UP CASING CREW.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: LAYING DOWN DP. RUNNING CASING.


FUEL = 3648 GAL / USED 1254 GAL.


PROJECTION TO BIT: 9303’ 2.0 DEG, 131.7 AZM.  9215.61 TVD, 664.57’ N / 409’ W. VS=779.53’ @ 214.22 AZM.
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

DailyCosts: Drilling $31,602 Completion $0 Daily Total $31,602

Cum Costs: Drilling $551,222 Completion $6,241 Well Total $557,463

MD 9,200 TVD 9,108 Progress 890 Days 6 MW 11.0 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9200'

Start End Hrs Activity Description

06:00 14:30 8.5 DRILLING W/ STEERABLE ASSY: 8310-8616'(306') AVG 36 FPH.
17-23K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2500 PSI / DIFF =250-300 PSI. 420 GPM

PROGRAM TOP LOWER PRICE RIVER = 8603'. NO GAS YET.

14:30 15:00 0.5 RIG SERVICE.

15:00 06:00 15.0 DRILLING: 8616-9200' (584') AVG 39 FPH. PARAMETERSAS ABOVE. PROGRAM TOP SEGO @9101'. STILL NO
INDICATIONS OF GAS.

PAST 24 HRS MADE l 18' SLIDE. SLIDE 2% AVG20 FPH, ROTATE 98% AVG39 FPH.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: MIXING MUD, PROPER PPE.

FUEL = 4902 GAL, USED 1824

03-18-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $51,370 Completion $891 Daily Total $52,261

Cum Costs: Drilling $602,592 Completion $7,132 Well Total $609,724

MD 9,303 TVD 9,211 Progress 103 Days 7 MW 11.4 Visc 50.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUN 4.5" CASING

Start End Hrs Activity Description

06:00 09:00 3.0 DRILLING W/ STEERABLE ASSY:9200-9271' (71') AVG 24 FPH.
20-26K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2600 PSI / DIFF =150-250 PSI.

420 GPM MW = 11.1 PPG.

09:00 09:30 0.5 RIG SERVICE.

09:30 10:30 1.0 DRILLING: 9271-9303' (32') AVG 32 FPH. REACHED TD AT 10:30 HRS, 3/17/11.

10:30 12:00 1.5 PUMP HI VIS SWEEP AND CIRCULATE OUT. FLOW CHECK. MW = 11.2 PPG.

12:00 16:00 4.0 SHORT TRIP OUT TO CASING SHOE @2216'. HAD A FEW TITE SPOTS, PRIMARILY AT 7200'AND TOP AND
BOTTOM OF WASATCH.

16:00 19:00 3.0 TRIP BACK IN TO BOTTOM. SAW A COUPLE OF TITE SPOTS IN WASATCH. TAG UP AND PICK UP KELLY
WITH 2 SINGLES LEFT.

19:00 21:00 2.0 TAG UP AND WASH/REAM LAST 80' TO BOTTOM. RAISE MW TO 11.4 PPG WHILE WORKING TO BOTTOM.
HAD LAZY/INTERMITTENT 10-15' FLARE FOR 15 MINUTES ON BTMS UP.

21:00 22:30 1.5 CIRCULATE. HOLD SAFETY MEETING / JOB DISCUSSION W/ FRANKS LAY DOWN CREW . RIG UP WHILE
CIRCULATING.

22:30 05:00 6.5 TRIP OUT LAYING DOWN DRILL PIPE AND BHA. LD BIT,MOTOR AND MWD ELECTRONICS. LEAVE 11
STANDS DP IN MAST.

05:00 05:30 0.5 PULL WEAR RING.

05:30 06:00 0.5 HOLD JOB DISCUSSION / SAFETY MEETING W/ FRANKS. RIG UP CASING CREW.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: LAYING DOWN DP. RUNNING CASING.

FUEL = 3648 GAL / USED 1254 GAL.

PROJECTION TO BIT: 9303' 2.0 DEG, 131.7 AZM. 9215.61 TVD, 664.57' N / 409' W. VS=779.53' @214.22 AZM.
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

DailyCosts: Drilling $31,602 Completion $0 Daily Total $31,602

Cum Costs: Drilling $551,222 Completion $6,241 Well Total $557,463

MD 9,200 TVD 9,108 Progress 890 Days 6 MW 11.0 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9200'

Start End Hrs Activity Description

06:00 14:30 8.5 DRILLING W/ STEERABLE ASSY: 8310-8616'(306') AVG 36 FPH.

17-23K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2500 PSI / DIFF =250-300 PSI. 420 GPM

PROGRAM TOP LOWER PRICE RIVER = 8603'. NO GAS YET.

14:30 15:00 0.5 RIG SERVICE.

15:00 06:00 15.0 DRILLING: 8616-9200' (584') AVG 39 FPH. PARAMETERSAS ABOVE. PROGRAM TOP SEGO @9101'. STILL NO
INDICATIONS OF GAS.

PAST 24 HRS MADE l 18' SLIDE. SLIDE 2% AVG20 FPH, ROTATE 98% AVG39 FPH.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: MIXING MUD, PROPER PPE.

FUEL = 4902 GAL, USED 1824

03-18-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $51,370 Completion $891 Daily Total $52,261

Cum Costs: Drilling $602,592 Completion $7,132 Well Total $609,724

MD 9,303 TVD 9,211 Progress 103 Days 7 MW 11.4 Visc 50.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RUN 4.5" CASING

Start End Hrs Activity Description

06:00 09:00 3.0 DRILLING W/ STEERABLE ASSY:9200-9271' (71') AVG 24 FPH.

20-26K WOB, RPM TABLE= 55/63 MOTOR. PRESSURE = 2600 PSI / DIFF =150-250 PSI.

420 GPM MW = 11.1 PPG.

09:00 09:30 0.5 RIG SERVICE.

09:30 10:30 1.0 DRILLING: 9271-9303' (32') AVG 32 FPH. REACHED TD AT 10:30 HRS, 3/17/11.

10:30 12:00 1.5 PUMP HI VIS SWEEP AND CIRCULATE OUT. FLOW CHECK. MW = 11.2 PPG.

12:00 16:00 4.0 SHORT TRIP OUT TO CASING SHOE @2216'. HAD A FEW TITE SPOTS, PRIMARILY AT 7200'AND TOP AND
BOTTOM OF WASATCH.

16:00 19:00 3.0 TRIP BACK IN TO BOTTOM. SAW A COUPLE OF TITE SPOTS IN WASATCH. TAG UP AND PICK UP KELLY
WITH 2 SINGLES LEFT.

19:00 21:00 2.0 TAG UP AND WASH/REAM LAST 80' TO BOTTOM. RAISE MW TO 11.4 PPG WHILE WORKING TO BOTTOM.
HAD LAZY/INTERMITTENT 10-15' FLARE FOR 15 MINUTES ON BTMS UP.

21:00 22:30 1.5 CIRCULATE. HOLD SAFETY MEETING / JOB DISCUSSION W/ FRANKS LAY DOWN CREW . RIG UP WHILE
CIRCULATING.

22:30 05:00 6.5 TRIP OUT LAYING DOWN DRILL PIPE AND BHA. LD BIT,MOTOR AND MWD ELECTRONICS. LEAVE 11
STANDS DP IN MAST.

05:00 05:30 0.5 PULL WEAR RING.

05:30 06:00 0.5 HOLD JOB DISCUSSION / SAFETY MEETING W/ FRANKS. RIG UP CASING CREW.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: LAYING DOWN DP. RUNNING CASING.

FUEL = 3648 GAL / USED 1254 GAL.

PROJECTION TO BIT: 9303' 2.0 DEG, 131.7 AZM. 9215.61 TVD, 664.57' N / 409' W. VS=779.53' @214.22 AZM.
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

03−19−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $61,606 Completion $124,361 Daily Total $185,967

Cum Costs: Drilling $664,199 Completion $131,493 Well Total $795,692

MD 9,303 TVD 9,211 Progress 0 Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SKID/WO COMPLETION

Start End Hrs Activity Description

06:00 11:30 5.5  RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N−80 LT&C CASING TO 9298’.   FLOAT SHOE
@ 9298’, FLOAT COLLAR @ 9256’, MARKER JTS @ 6852’ AND 4249’.  LAND HANGER IN DTO HEAD W/ 85K.





11:30 13:00 1.5 CIRCULATE. RIG DOWN CASING CREW. HOLD SAFETY MEETING, RIG UP HALLIBURTON.

13:00 15:30 2.5 FILL LINES AND TEST TO 5000 PSI.  PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 452SX(147 BBLS)
HIGHBOND LEAD CEMENT @ 12.0  PPG. TAIL IN WITH  1330 SX (349 BBLS.) EXTENDACEM  CEMENT @ 13.5
PPG.  WASH UP AND DROP LATCH DOWN PLUG.  DISPLACED WITH 144 BBLS FRESH WATER @ 8 BPM, MAX
PRESSURE 2200 PSI. BUMP PLUG W/3400 PSI.  FLOATS HELD.  HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE. 


CEMENT IN PLACE AT 15:15 HRS, 3/18/11.





15:30 16:30 1.0 WOC.  CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

16:30 17:00 0.5 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT.  SET FMC PACKOFF AND TEST TO
5000 PSI.   CONTINUE TO CLEAN PITS.

17:00 18:00 1.0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER. ND BOP.


RACK CHECK BHA.  2, 6 1/4" DC W/ DAMAGED THDS.





FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: RUNNING/CEMENTING CASING SKIDDING RIG.


TRANSFERED 5 JTS 4 1/2" CASING (204.03’) 2 MARKER JOINTS (22.16’) AND  3248 GAL DIESEL FUEL.





18:00 RIG RELEASED @ 18:00 HRS, 3/18/11.


CASING POINT COST $664,199

04−12−2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $19,500 Daily Total $19,500

Cum Costs: Drilling $664,199 Completion $150,993 Well Total $815,192

MD 9,303 TVD 9,211 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : PBTD : 9256.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CUTTERS WIRELINE. RUN CBL/CCL/VDL/GR FROM 9219’ TO 50’. EST CEMENT TOP @ 960’. RDWL.

05−04−2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,218 Daily Total $1,218

Cum Costs: Drilling $664,199 Completion $152,211 Well Total $816,410

MD 9,303 TVD 9,211 Progress 0 Days 10 MW 0.0 Visc 0.0

Formation : PBTD : 9256.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

03-19-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $61,606 Completion $124,361 Daily Total $185,967

Cum Costs: Drilling $664,199 Completion $131,493 Well Total $795,692

MD 9,303 TVD 9,211 Progress 0 Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SKID/WO COMPLETION

Start End Hrs Activity Description

06:00 ll:30 5.5 RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N-80 LT&C CASING TO 9298'. FLOAT SHOE
@9298', FLOAT COLLAR @9256', MARKER JTS @6852'AND 4249'. LAND HANGER IN DTO HEAD W/ 85K.

11:30 13:00 1.5 CIRCULATE. RIG DOWN CASING CREW. HOLD SAFETY MEETING, RIG UP HALLIBURTON.

13:00 15:30 2.5 FILL LINES AND TEST TO 5000 PSI. PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 452SX(147 BBLS)
HIGHBOND LEAD CEMENT @12.0 PPG. TAIL IN WITH 1330 SX (349 BBLS.) EXTENDACEM CEMENT @13.5
PPG. WASH UP AND DROP LATCH DOWN PLUG. DISPLACED WITH 144 BBLS FRESH WATER @8 BPM, MAX
PRESSURE 2200 PSI. BUMP PLUG W/3400 PSI. FLOATSHELD. HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE.

CEMENT IN PLACE AT 15:15 HRS, 3/18/11.

15:30 16:30 1.0 WOC. CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

16:30 17:00 0.5 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT. SET FMC PACKOFF AND TEST TO
5000 PSI. CONTINUE TO CLEAN PITS.

17:00 18:00 1.0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER. ND BOP.

RACK CHECK BHA. 2, 6 1/4" DC W/ DAMAGED THDS.

FULL CREWS /NO ACCIDENTS. SAFETY MEETINGS: RUNNING/CEMENTING CASING SKIDDING RIG.

TRANSFERED 5 JTS 4 1/2" CASING (204.03') 2 MARKER JOINTS (22.16') AND 3248 GAL DIESEL FUEL.

18:00 RIG RELEASED @18:00 HRS, 3/18/11.

CASING POINT COST $664,199
04-12-2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $19,500 Daily Total $19,500

Cum Costs: Drilling $664,199 Completion $150,993 Well Total $815,192

MD 9,303 TVD 9,211 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : PBTD : 9256.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CUTTERS WIRELINE. RUN CBL/CCL/VDL/GR FROM 9219' TO 50'. EST CEMENT TOP @960'. RDWL.

05-04-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,218 Daily Total $1,218

Cum Costs: Drilling $664,199 Completion $152,211 Well Total $816,410

MD 9,303 TVD 9,211 Progress 0 Days 10 MW 0.0 Visc 0.0

Formation : PBTD : 9256.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

03-19-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $61,606 Completion $124,361 Daily Total $185,967

Cum Costs: Drilling $664,199 Completion $131,493 Well Total $795,692

MD 9,303 TVD 9,211 Progress 0 Days 8 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SKID/WO COMPLETION

Start End Hrs Activity Description

06:00 ll:30 5.5 RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N-80 LT&C CASING TO 9298'. FLOAT SHOE

@9298', FLOAT COLLAR @9256', MARKER JTS @6852'AND 4249'. LAND HANGER IN DTO HEAD W/ 85K.

11:30 13:00 1.5 CIRCULATE. RIG DOWN CASING CREW. HOLD SAFETY MEETING, RIG UP HALLIBURTON.

13:00 15:30 2.5 FILL LINES AND TEST TO 5000 PSI. PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 452SX(147 BBLS)
HIGHBOND LEAD CEMENT @12.0 PPG. TAIL IN WITH 1330 SX (349 BBLS.) EXTENDACEM CEMENT @13.5
PPG. WASH UP AND DROP LATCH DOWN PLUG. DISPLACED WITH 144 BBLS FRESH WATER @8 BPM, MAX
PRESSURE 2200 PSI. BUMP PLUG W/3400 PSI. FLOATSHELD. HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE.

CEMENT IN PLACE AT 15:15 HRS, 3/18/11.

15:30 16:30 1.0 WOC. CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

16:30 17:00 0.5 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT. SET FMC PACKOFF AND TEST TO
5000 PSI. CONTINUE TO CLEAN PITS.

17:00 18:00 1.0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER. ND BOP.

RACK CHECK BHA. 2, 6 1/4" DC W/ DAMAGED THDS.

FULL CREWS /NO ACCIDENTS. SAFETY MEETINGS: RUNNING/CEMENTING CASING SKIDDING RIG.

TRANSFERED 5 JTS 4 1/2" CASING (204.03') 2 MARKER JOINTS (22.16') AND 3248 GAL DIESEL FUEL.

18:00 RIG RELEASED @18:00 HRS, 3/18/11.

CASING POINT COST $664,199
04-12-2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $19,500 Daily Total $19,500

Cum Costs: Drilling $664,199 Completion $150,993 Well Total $815,192

MD 9,303 TVD 9,211 Progress 0 Days 9 MW 0.0 Visc 0.0

Formation : PBTD : 9256.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU CUTTERS WIRELINE. RUN CBL/CCL/VDL/GR FROM 9219' TO 50'. EST CEMENT TOP @960'. RDWL.

05-04-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,218 Daily Total $1,218

Cum Costs: Drilling $664,199 Completion $152,211 Well Total $816,410

MD 9,303 TVD 9,211 Progress 0 Days 10 MW 0.0 Visc 0.0

Formation : PBTD : 9256.0 Perf : PKR Depth : 0.0

Activity at Report Time: WO COMPLETION

Start End Hrs Activity Description
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

06:00 06:00 24.0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASING TO 6500 PSIG. WO COMPLETION.

05−12−2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $25,289 Daily Total $25,289

Cum Costs: Drilling $664,199 Completion $177,500 Well Total $841,699

MD 9,303 TVD 9,211 Progress 0 Days 11 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 8553’−9093’ PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE 1


MIRU CUTTERS WIRELINE & PERFORATE LPR FROM 8866’−67’, 8880’−81’, 8884’−85’, 8916’−17’, 8946’−47’,
8958’−59’, 8990’−91’, 9017’−18’, 9020’−21’, 9045’−46’, 9074’−75’, 9092’−93’@ 2 SPF & 180 DEGREE PHASING.
RDWL. MIRU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE (ALDICIDE G @ 2GPT), 1372 GAL 16#
LINEAR PAD, 7384 GAL 16# LINEAR W/9500# 20/40 SAND @ 1−1.5 PPG, 29372 GAL 16# DELTA 200 W/96200#
20/40 SAND @ 2−5 PPG. MTP 6252 PSIG. MTR 50.1 BPM. ATP 5178 PSIG. ATR 46.2 BPM. ISIP 3126 PSIG. RD
HALLIBURTON.





STAGE 2


RUWL. SET 6K CFP AT 8850’. PERFORATE MPR/LPR FROM 8553’−54’, 8568’−69’, 8586’−87’, 8596’−97’,
8625’−26’, 8674’−75’, 8704’−05’, 8742’−43’, 8750’−51’, 8766’−67’, 8772’−73’, 8810’−11’, 8820’−21’, 8834’−35’@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE
(ALDICIDE G @ 2GPT), 4363 GAL 16# LINEAR PAD, 56868 GAL 16# DELTA 200 W/144,800# 20/40 SAND @ 1−4
PPG. MTP 6376 PSIG. MTR 47.2 BPM. ATP 5771 PSIG. ATR 32.8 BPM. ISIP 4177 PSIG. RD HALLIBURTON. SWIFN.

05−13−2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $321,430 Daily Total $321,430

Cum Costs: Drilling $664,199 Completion $498,931 Well Total $1,163,130

MD 9,303 TVD 9,211 Progress 0 Days 12 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: PREP TO MIRUSU

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE 3. SICP 563 PSIG. RUWL. SET 6K CFP AT 8540’. PERFORATE MPR FROM 8282’−83’, 8294’−95’, 8322’−23’,
8344’−45’, 8356’−57’, 8375’−76’, 8383’−84’, 8402’−03’, 8417’−18’, 8428’−29’, 8440’−41’, 8466’−67’, 8507’−08’,
8515’−16’@ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL
BIOCIDE (ALDICIDE G @ 2GPT), 1482 GAL 16# LINEAR PAD,  7371 GAL 16# LINEAR W/9500# 20/40 SAND @ 1−
1.5 PPG, 35512 GAL 16# DELTA 200 W/117800# 20/40 SAND @ 2−5 PPG. MTP 5525 PSIG. MTR 50.4 BPM. ATP 4556
PSIG. ATR 47.6 BPM. ISIP 3018 PSIG. RD HALLIBURTON.





STAGE 4. RUWL. SET 6K CFP AT 8233’. PERFORATE MPR FROM 7966’−67’, 7976’−77’, 7990’−91’, 8007’−08’,
8041’−42’, 8048’−49’, 8059’−60’, (8103’−04’MISFIRED), 8118’−19’, 8170’−71’, 8179’−80’, 8190’−91’, 8206’−07’,
8212’−13’@ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL
BIOCIDE (ALDICIDE G @ 2GPT), 1291 GAL 16# LINEAR PAD,  7411 GAL 16# LINEAR W/9500# 20/40 SAND @ 1−
1.5 PPG, 44713 GAL 16# DELTA 200 W/145000# 20/40 SAND @ 2−5 PPG. MTP 6245 PSIG. MTR 50.6 BPM. ATP 5302
PSIG. ATR 44.3 BPM. ISIP 2505 PSIG. RD HALLIBURTON.





STAGE 5. RUWL. SET 6K CFP AT 7950’. PERFORATE UPR/MPR FROM 7716’−17’, 7728’−29’, 7748’−49’, 7760’−61’,
7782’−83’, 7822’−23’, 7838’−39’, 7854’−55’, 7871’−72’, 7880’−81’, 7888’−89’, 7897’−98’, 7922’−23’, 7928’−29’@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE
(ALDICIDE G @ 2GPT), 2206 GAL 16# LINEAR PAD,  7414 GAL 16# LINEAR W/9500# 20/40 SAND @ 1−1.5 PPG,
37013 GAL 16# DELTA 200 W/121600# 20/40 SAND @ 2−5 PPG. MTP 6441 PSIG. MTR 50.7 BPM. ATP 4635 PSIG.
ATR 47.1 BPM. ISIP 2663 PSIG. RD HALLIBURTON.





Page 14

Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

06:00 06:00 24.0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASING TO 6500 PSIG. WO COMPLETION.

05-12-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $25,289 Daily Total $25,289

Cum Costs: Drilling $664,199 Completion $177,500 Well Total $841,699

MD 9,303 TVD 9,211 Progress 0 Days 11 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 8553'-9093' PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE 1

MIRU CUTTERS WIRELINE & PERFORATE LPR FROM 8866'-67', 8880'-81', 8884'-85', 8916'-17', 8946'-47',
8958'-59', 8990'-91', 9017'-18', 9020'-21', 9045'-46', 9074'-75', 9092'-93'@ 2 SPF & 180 DEGREE PHASING.
RDWL. MIRU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE (ALDICIDE G @2GPT), 1372 GAL 16#
LINEAR PAD, 7384 GAL 16# LINEAR W/9500# 20/40 SAND @1-1.5 PPG, 29372 GAL 16# DELTA 200 W/96200#
20/40 SAND @2-5 PPG. MTP 6252 PSIG. MTR 50.1 BPM. ATP 5178 PSIG. ATR 46.2 BPM. ISIP 3126 PSIG. RD
HALLIBURTON.

STAGE 2

RUWL. SET 6K CFP AT 8850'. PERFORATE MPR/LPR FROM 8553'-54', 8568'-69', 8586'-87', 8596'-97',
8625'-26', 8674'-75', 8704'-05', 8742'-43', 8750'-51', 8766'-67', 8772'-73', 8810'-ll', 8820'-21', 8834'-35'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE
(ALDICIDE G @2GPT), 4363 GAL 16# LINEAR PAD, 56868 GAL 16# DELTA 200 W/144,800#20/40 SAND @1-4

PPG. MTP 6376 PSIG. MTR 47.2 BPM. ATP 5771 PSIG. ATR 32.8 BPM. ISIP 4177 PSIG. RD HALLIBURTON. SWIFN.

05-13-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $321,430 Daily Total $321,430

Cum Costs: Drilling $664,199 Completion $498,931 Well Total $1,163,130

MD 9,303 TVD 9,211 Progress 0 Days 12 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: PREP TO MIRUSU

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE 3. SICP 563 PSIG. RUWL. SET 6K CFP AT 8540'. PERFORATE MPR FROM 8282'-83', 8294'-95', 8322'-23',
8344'-45', 8356'-57', 8375'-76', 8383'-84', 8402'-03', 8417'-18', 8428'-29', 8440'-41', 8466'-67', 8507'-08',
8515'-16'@ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL
BIOCIDE (ALDICIDE G @2GPT), 1482 GAL 16# LINEAR PAD, 7371 GAL 16# LINEAR W/9500# 20/40 SAND @1-

1.5 PPG, 35512 GAL 16# DELTA 200 W/117800#20/40 SAND @2-5 PPG. MTP 5525 PSIG. MTR 50.4 BPM. ATP 4556
PSIG. ATR 47.6 BPM. ISIP 3018 PSIG. RD HALLIBURTON.

STAGE 4. RUWL. SET 6K CFP AT 8233'. PERFORATE MPR FROM 7966'-67', 7976'-77', 7990'-91', 8007'-08',
8041'-42', 8048'-49', 8059'-60', (8103'-04'MISFIRED), 8118'-19', 8170'-71', 8179'-80', 8190'-91', 8206'-07',
8212'-13'@ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL
BIOCIDE (ALDICIDE G @2GPT), 1291 GAL 16# LINEAR PAD, 7411 GAL 16# LINEAR W/9500# 20/40 SAND @1-

1.5 PPG, 44713 GAL 16# DELTA 200 W/145000#20/40 SAND @2-5 PPG. MTP 6245 PSIG. MTR 50.6 BPM. ATP 5302
PSIG. ATR 44.3 BPM. ISIP 2505 PSIG. RD HALLIBURTON.

STAGE 5. RUWL. SET 6K CFP AT 7950'. PERFORATE UPR/MPR FROM 7716'-17', 7728'-29', 7748'-49', 7760'-61',
7782'-83', 7822'-23', 7838'-39', 7854'-55', 7871'-72', 7880'-81', 7888'-89', 7897'-98', 7922'-23', 7928'-29'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE
(ALDICIDE G @2GPT), 2206 GAL 16# LINEAR PAD, 7414 GAL 16# LINEAR W/9500# 20/40 SAND @1-1.5 PPG,
37013 GAL 16# DELTA 200 W/121600#20/40 SAND @2-5 PPG. MTP 6441 PSIG. MTR 50.7 BPM. ATP 4635 PSIG.
ATR 47.1 BPM. ISIP 2663 PSIG. RD HALLIBURTON.
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

06:00 06:00 24.0 NU 10M FRAC TREE. PRESSURE TESTED FRAC TREE & CASING TO 6500 PSIG. WO COMPLETION.

05-12-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $25,289 Daily Total $25,289

Cum Costs: Drilling $664,199 Completion $177,500 Well Total $841,699

MD 9,303 TVD 9,211 Progress 0 Days 11 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 8553'-9093' PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE 1

MIRU CUTTERS WIRELINE & PERFORATE LPR FROM 8866'-67', 8880'-81', 8884'-85', 8916'-17', 8946'-47',
8958'-59', 8990'-91', 9017'-18', 9020'-21', 9045'-46', 9074'-75', 9092'-93'@ 2 SPF & 180 DEGREE PHASING.
RDWL. MIRU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE (ALDICIDE G @2GPT), 1372 GAL 16#
LINEAR PAD, 7384 GAL 16# LINEAR W/9500# 20/40 SAND @1-1.5 PPG, 29372 GAL 16# DELTA 200 W/96200#
20/40 SAND @2-5 PPG. MTP 6252 PSIG. MTR 50.1 BPM. ATP 5178 PSIG. ATR 46.2 BPM. ISIP 3126 PSIG. RD
HALLIBURTON.

STAGE 2

RUWL. SET 6K CFP AT 8850'. PERFORATE MPR/LPR FROM 8553'-54', 8568'-69', 8586'-87', 8596'-97',
8625'-26', 8674'-75', 8704'-05', 8742'-43', 8750'-51', 8766'-67', 8772'-73', 8810'-ll', 8820'-21', 8834'-35'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE
(ALDICIDE G @2GPT), 4363 GAL 16# LINEAR PAD, 56868 GAL 16# DELTA 200 W/144,800#20/40 SAND @1-4

PPG. MTP 6376 PSIG. MTR 47.2 BPM. ATP 5771 PSIG. ATR 32.8 BPM. ISIP 4177 PSIG. RD HALLIBURTON. SWIFN.

05-13-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $321,430 Daily Total $321,430

Cum Costs: Drilling $664,199 Completion $498,931 Well Total $1,163,130

MD 9,303 TVD 9,211 Progress 0 Days 12 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: PREP TO MIRUSU

Start End Hrs Activity Description

06:00 06:00 24.0 STAGE 3. SICP 563 PSIG. RUWL. SET 6K CFP AT 8540'. PERFORATE MPR FROM 8282'-83', 8294'-95', 8322'-23',
8344'-45', 8356'-57', 8375'-76', 8383'-84', 8402'-03', 8417'-18', 8428'-29', 8440'-41', 8466'-67', 8507'-08',
8515'-16'@ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL
BIOCIDE (ALDICIDE G @2GPT), 1482 GAL 16# LINEAR PAD, 7371 GAL 16# LINEAR W/9500# 20/40 SAND @1-

1.5 PPG, 35512 GAL 16# DELTA 200 W/117800#20/40 SAND @2-5 PPG. MTP 5525 PSIG. MTR 50.4 BPM. ATP 4556
PSIG. ATR 47.6 BPM. ISIP 3018 PSIG. RD HALLIBURTON.

STAGE 4. RUWL. SET 6K CFP AT 8233'. PERFORATE MPR FROM 7966'-67', 7976'-77', 7990'-91', 8007'-08',
8041'-42', 8048'-49', 8059'-60', (8103'-04'MISFIRED), 8118'-19', 8170'-71', 8179'-80', 8190'-91', 8206'-07',
8212'-13'@ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL
BIOCIDE (ALDICIDE G @2GPT), 1291 GAL 16# LINEAR PAD, 7411 GAL 16# LINEAR W/9500# 20/40 SAND @1-

1.5 PPG, 44713 GAL 16# DELTA 200 W/145000#20/40 SAND @2-5 PPG. MTP 6245 PSIG. MTR 50.6 BPM. ATP 5302
PSIG. ATR 44.3 BPM. ISIP 2505 PSIG. RD HALLIBURTON.

STAGE 5. RUWL. SET 6K CFP AT 7950'. PERFORATE UPR/MPR FROM 7716'-17', 7728'-29', 7748'-49', 7760'-61',
7782'-83', 7822'-23', 7838'-39', 7854'-55', 7871'-72', 7880'-81', 7888'-89', 7897'-98', 7922'-23', 7928'-29'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE
(ALDICIDE G @2GPT), 2206 GAL 16# LINEAR PAD, 7414 GAL 16# LINEAR W/9500# 20/40 SAND @1-1.5 PPG,
37013 GAL 16# DELTA 200 W/121600#20/40 SAND @2-5 PPG. MTP 6441 PSIG. MTR 50.7 BPM. ATP 4635 PSIG.
ATR 47.1 BPM. ISIP 2663 PSIG. RD HALLIBURTON.
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

STAGE 6. RUWL. SET 6K CFP AT 7700’. PERFORATE UPR FROM 7456’−57’, 7463’−64’, 7483’−84’, 7506’−07’,
7512’−13’, (7538’−39’MISFIRED), 7578’−79’, 7586’−87’, 7598’−99’, 7604’−05’, 7633’−34’, 7653’−54’, 7663’−64’,
7680’−81’@ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL
BIOCIDE (ALDICIDE G @ 2GPT), 1366 GAL 16# LINEAR PAD,  7396 GAL 16# LINEAR W/9500# 20/40 SAND @ 1−
1.5 PPG, 28882 GAL 16# DELTA 200 W/96700# 20/40 SAND @ 2−5 PPG. MTP 6418 PSIG. MTR 50.5 BPM. ATP 5427
PSIG. ATR 39.3 BPM. ISIP 2537 PSIG. RD HALLIBURTON.





STAGE 7. RUWL. SET 6K CFP AT 7420’. PERFORATE UPR FROM 7188’−89’, 7198’−99’, 7206’−07’, 7232’−33’,
7275’−76’, 7288’−89’, 7304’−05’, 7324’−25’, 7340’−41’, 7346’−47’, 7352’−53’, 7380’−81’, 7394’−95’, 7398’−99’@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE
(ALDICIDE G @ 2GPT), 1931 GAL 16# LINEAR PAD,  7400 GAL 16# LINEAR W/9500# 20/40 SAND @ 1−1.5 PPG,
26104 GAL 16# DELTA 200 W/87600# 20/40 SAND @ 2−5 PPG. MTP 6415 PSIG. MTR 50.6 BPM. ATP 5349 PSIG.
ATR 40.4 BPM. ISIP 2236 PSIG. RD HALLIBURTON.





STAGE 8. RUWL. SET 6K CFP AT 7140’. PERFORATE UPR FROM 6922’−23’, 6938’−39’, 6944’−45’, 6977’−78’,
6990’−91’, 7000’−01’, 7010’−11’, 7014’−15’, 7034’−35’, 7040’−41’, 7044’−45’, 7096’−97’, 7102’−03’, 7120’−21’@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE
(ALDICIDE G @ 2GPT), 470GAL 16# LINEAR PAD,  7905 GAL 16# LINEAR W/10000# 20/40 SAND @ 1−1.5 PPG,
37069 GAL 16# DELTA 200 W/120800# 20/40 SAND @ 2−5 PPG. MTP 5632 PSIG. MTR 50.7 BPM. ATP 4000 PSIG.
ATR 49.4 BPM. ISIP 1595 PSIG. RD HALLIBURTON.





RUWL. SET 6K CBP AT 6873’. BLED WELL TO 0 PSIG. RDMO CUTTERS WIRELINE & HALLIBURTON
SERVICES. SDFN.

05−24−2011 Reported By MCCURDY & POWELL

DailyCosts: Drilling $0 Completion $7,823 Daily Total $7,823

Cum Costs: Drilling $664,199 Completion $506,754 Well Total $1,170,953

MD 9,303 TVD 9,211 Progress 0 Days 13 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: POST FRAC CLEAN OUT

Start End Hrs Activity Description

07:00 15:00 8.0 MIRUSU. ND FRAC TREE & NU BOPE. RIH W/BIT & PUMP OFF SUB. TAGGED CBP @ 6873’. RU TO DRILL OUT
. BROKE CIRCULATION. SDFN.

05−25−2011 Reported By MCCURDY & POWELL

DailyCosts: Drilling $0 Completion $15,165 Daily Total $15,165

Cum Costs: Drilling $664,199 Completion $521,919 Well Total $1,186,118

MD 9,303 TVD 9,211 Progress 0 Days 14 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

07:00 23:00 16.0 BROKE CIRCULATION. CLEANED OUT & DRILLED OUT PLUGS @ 6873’, 7140’, 7420’ & 7700’. LOST
CIRCULATION . MIRU FOAM UNIT. CLEANED OUT & DRILLED OUT PLUGS @ 7950’, 8233’, 8540’ & 8850’.
RIH. CLEANED OUT TO 9183’. LANDED TBG@ 9108’ KB. ND BOPE & NU TREE. PUMPED OFF BIT & SUB.
RDMOSU.





FLOWED 5 HRS. 2’’ (NO CHOKE). FTP 0 PSIG. CP 1250 PSIG. 0 BFPH. RECOVERED 0 BLW. 9647 BLWTR.





TUBING DETAIL				LENGTH





PUMP OFF SUB				1.00’
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

STAGE 6. RUWL. SET 6K CFP AT 7700'. PERFORATE UPR FROM 7456'-57', 7463'-64', 7483'-84', 7506'-07',
7512'-13', (7538'-39'MISFIRED), 7578'-79', 7586'-87', 7598'-99', 7604'-05', 7633'-34', 7653'-54', 7663'-64',
7680'-81'@ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL
BIOCIDE (ALDICIDE G @2GPT), 1366 GAL 16# LINEAR PAD, 7396 GAL 16# LINEAR W/9500#20/40 SAND @1-

1.5 PPG, 28882 GAL 16# DELTA 200 W/96700# 20/40 SAND @2-5 PPG. MTP 6418 PSIG. MTR 50.5 BPM. ATP 5427
PSIG. ATR 39.3 BPM. ISIP 2537 PSIG. RD HALLIBURTON.

STAGE 7. RUWL. SET 6K CFP AT 7420'. PERFORATE UPR FROM 7188'-89', 7198'-99', 7206'-07', 7232'-33',
7275'-76', 7288'-89', 7304'-05', 7324'-25', 7340'-41', 7346'-47', 7352'-53', 7380'-81', 7394'-95', 7398'-99'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE
(ALDICIDE G @2GPT), 1931 GAL 16# LINEAR PAD, 7400 GAL 16# LINEAR W/9500#20/40 SAND @1-1.5 PPG,
26104 GAL 16# DELTA 200 W/87600# 20/40 SAND @2-5 PPG. MTP 6415 PSIG. MTR 50.6 BPM. ATP 5349 PSIG.
ATR 40.4 BPM. ISIP 2236 PSIG. RD HALLIBURTON.

STAGE 8. RUWL. SET 6K CFP AT 7140'. PERFORATE UPR FROM 6922'-23', 6938'-39', 6944'-45', 6977'-78',
6990'-91', 7000'-01', 7010'-1l', 7014'-15', 7034'-35', 7040'-41', 7044'-45', 7096'-97', 7102'-03', 7120'-21'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE
(ALDICIDE G @2GPT), 470GAL 16# LINEAR PAD, 7905 GAL 16# LINEAR W/10000# 20/40 SAND @1-1.5 PPG,
37069 GAL 16# DELTA 200 W/120800# 20/40 SAND @2-5 PPG. MTP 5632 PSIG. MTR 50.7 BPM. ATP 4000 PSIG.
ATR 49.4 BPM. ISIP 1595 PSIG. RD HALLIBURTON.

RUWL. SET 6K CBP AT 6873'. BLED WELL TO 0 PSIG. RDMO CUTTERS WIRELINE & HALLIBURTON
SERVICES. SDFN.

05-24-2011 Reported By MCCURDY & POWELL

DailyCosts: Drilling $0 Completion $7,823 Daily Total $7,823

Cum Costs: Drilling $664,199 Completion $506,754 Well Total $1,170,953

MD 9,303 TVD 9,211 Progress 0 Days 13 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: POST FRAC CLEAN OUT

Start End Hrs Activity Description

07:00 15:00 8.0 MIRUSU. ND FRAC TREE & NU BOPE. RIH W/BIT & PUMP OFF SUB. TAGGED CBP @6873'. RU TO DRILL OUT
. BROKE CIRCULATION. SDFN.

05-25-2011 Reported By MCCURDY & POWELL

DailyCosts: Drilling $0 Completion $15,165 Daily Total $15,165

Cum Costs: Drilling $664,199 Completion $521,919 Well Total $1,186,118

MD 9,303 TVD 9,211 Progress 0 Days 14 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922' -9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

07:00 23:00 16.0 BROKE CIRCULATION. CLEANED OUT & DRILLED OUT PLUGS @6873', 7140', 7420' & 7700'. LOST
CIRCULATION . MIRU FOAM UNIT. CLEANED OUT & DRILLED OUT PLUGS @7950', 8233', 8540' & 8850'.
RIH. CLEANED OUT TO 9183'. LANDED TBG@ 9108' KB. ND BOPE & NU TREE. PUMPED OFF BIT & SUB.
RDMOSU.

FLOWED 5 HRS. 2" (NO CHOKE). FTP 0 PSIG. CP 1250 PSIG. 0 BFPH. RECOVERED 0 BLW. 9647 BLWTR.

TUBING DETAIL LENGTH

PUMP OFF SUB 1.00'
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

STAGE 6. RUWL. SET 6K CFP AT 7700'. PERFORATE UPR FROM 7456'-57', 7463'-64', 7483'-84', 7506'-07',
7512'-13', (7538'-39'MISFIRED), 7578'-79', 7586'-87', 7598'-99', 7604'-05', 7633'-34', 7653'-54', 7663'-64',
7680'-81'@ 2 SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL
BIOCIDE (ALDICIDE G @2GPT), 1366 GAL 16# LINEAR PAD, 7396 GAL 16# LINEAR W/9500#20/40 SAND @1-

1.5 PPG, 28882 GAL 16# DELTA 200 W/96700# 20/40 SAND @2-5 PPG. MTP 6418 PSIG. MTR 50.5 BPM. ATP 5427
PSIG. ATR 39.3 BPM. ISIP 2537 PSIG. RD HALLIBURTON.

STAGE 7. RUWL. SET 6K CFP AT 7420'. PERFORATE UPR FROM 7188'-89', 7198'-99', 7206'-07', 7232'-33',
7275'-76', 7288'-89', 7304'-05', 7324'-25', 7340'-41', 7346'-47', 7352'-53', 7380'-81', 7394'-95', 7398'-99'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE
(ALDICIDE G @2GPT), 1931 GAL 16# LINEAR PAD, 7400 GAL 16# LINEAR W/9500#20/40 SAND @1-1.5 PPG,
26104 GAL 16# DELTA 200 W/87600# 20/40 SAND @2-5 PPG. MTP 6415 PSIG. MTR 50.6 BPM. ATP 5349 PSIG.
ATR 40.4 BPM. ISIP 2236 PSIG. RD HALLIBURTON.

STAGE 8. RUWL. SET 6K CFP AT 7140'. PERFORATE UPR FROM 6922'-23', 6938'-39', 6944'-45', 6977'-78',
6990'-91', 7000'-01', 7010'-1l', 7014'-15', 7034'-35', 7040'-41', 7044'-45', 7096'-97', 7102'-03', 7120'-21'@ 2
SPF & 180 DEGREE PHASING. RDWL. RU HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE
(ALDICIDE G @2GPT), 470GAL 16# LINEAR PAD, 7905 GAL 16# LINEAR W/10000# 20/40 SAND @1-1.5 PPG,
37069 GAL 16# DELTA 200 W/120800# 20/40 SAND @2-5 PPG. MTP 5632 PSIG. MTR 50.7 BPM. ATP 4000 PSIG.
ATR 49.4 BPM. ISIP 1595 PSIG. RD HALLIBURTON.

RUWL. SET 6K CBP AT 6873'. BLED WELL TO 0 PSIG. RDMO CUTTERS WIRELINE & HALLIBURTON
SERVICES. SDFN.

05-24-2011 Reported By MCCURDY & POWELL

DailyCosts: Drilling $0 Completion $7,823 Daily Total $7,823

Cum Costs: Drilling $664,199 Completion $506,754 Well Total $1,170,953

MD 9,303 TVD 9,211 Progress 0 Days 13 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: POST FRAC CLEAN OUT

Start End Hrs Activity Description

07:00 15:00 8.0 MIRUSU. ND FRAC TREE & NU BOPE. RIH W/BIT & PUMP OFF SUB. TAGGED CBP @6873'. RU TO DRILL OUT
. BROKE CIRCULATION. SDFN.

05-25-2011 Reported By MCCURDY & POWELL

DailyCosts: Drilling $0 Completion $15,165 Daily Total $15,165

Cum Costs: Drilling $664,199 Completion $521,919 Well Total $1,186,118

MD 9,303 TVD 9,211 Progress 0 Days 14 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922' -9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

07:00 23:00 16.0 BROKE CIRCULATION. CLEANED OUT & DRILLED OUT PLUGS @6873', 7140', 7420' & 7700'. LOST
CIRCULATION . MIRU FOAM UNIT. CLEANED OUT & DRILLED OUT PLUGS @7950', 8233', 8540' & 8850'.
RIH. CLEANED OUT TO 9183'. LANDED TBG@ 9108' KB. ND BOPE & NU TREE. PUMPED OFF BIT & SUB.
RDMOSU.

FLOWED 5 HRS. 2" (NO CHOKE). FTP 0 PSIG. CP 1250 PSIG. 0 BFPH. RECOVERED 0 BLW. 9647 BLWTR.

TUBING DETAIL LENGTH

PUMP OFF SUB 1.00'
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

1 JT 2−3/8’’ 4.7# N−80 TBG			32.58’


XN NIPPLE				1.10’


278 JTS 2−3/8’’ 4.7# N−80 TBG			9061.08’


BELOW KB				12.00’


LANDED @				9108.76’ KB

05−26−2011 Reported By MCCURDY 

DailyCosts: Drilling $0 Completion $1,358 Daily Total $1,358

Cum Costs: Drilling $664,199 Completion $523,277 Well Total $1,187,476

MD 9,303 TVD 9,211 Progress 0 Days 15 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: FLOWBACK

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN 17 HRS. 2’’ NO CHOKE. FTP 0 PSIG. CP 1780 PSIG. 0 BFPH. RECOVERED 0 BLW. 9647 BLWTR.

05−27−2011 Reported By MCCURDY 

DailyCosts: Drilling $0 Completion $1,358 Daily Total $1,358

Cum Costs: Drilling $664,199 Completion $524,635 Well Total $1,188,834

MD 9,303 TVD 9,211 Progress 0 Days 16 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 LEFT OPEN 11 HRS. NO CHOKE. FTP 0 PSIG. CP 1780 PSIG. 0 BFPH. RECOVERED 0 BLW. 9647 BLWTR.

05−28−2011 Reported By MCCURDY 

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $525,093 Well Total $1,189,292

MD 9,303 TVD 9,211 Progress 0 Days 17 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: FLOWBACK

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN  11 HRS. 2’’ NO CHOKE. FTP 0 PSIG. CP 1780 PSIG. 0 BFPH. RECOVERED 0 BLW. 9647 BLWTR.

05−29−2011 Reported By MCCURDY 

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $525,551 Well Total $1,189,750

MD 9,303 TVD 9,211 Progress 0 Days 18 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN  12 HRS. 2’’ NO CHOKE. FTP 0 PSIG. CP 1750 PSIG. 0 BFPH. RECOVERED 0 BLW. 9647 BLWTR.

05−30−2011 Reported By MCCURDY 

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $526,009 Well Total $1,190,208

MD 9,303 TVD 9,211 Progress 0 Days 19 MW 0.0 Visc 0.0
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

1 JT 2-3/8"4.7#N-80 TBG 32.58'

XN NIPPLE 1.10'

278 JTS 2-3/8" 4.7# N-80 TBG 9061.08'

BELOW KB 12.00'

LANDED @ 9108.76' KB

05-26-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,358 Daily Total $1,358

Cum Costs: Drilling $664,199 Completion $523,277 Well Total $1,187,476

MD 9,303 TVD 9,211 Progress 0 Days 15 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOWBACK

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN 17 HRS. 2" NO CHOKE. FTP 0 PSIG. CP 1780 PSIG. 0 BFPH. RECOVERED 0 BLW. 9647 BLWTR.

05-27-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,358 Daily Total $1,358

Cum Costs: Drilling $664,199 Completion $524,635 Well Total $1,188,834

MD 9,303 TVD 9,211 Progress 0 Days 16 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922' 9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 LEFT OPEN 11 HRS. NO CHOKE. FTP 0 PSIG. CP 1780 PSIG. O BFPH. RECOVERED 0 BLW. 9647 BLWTR.

05-28-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $525,093 Well Total $1,189,292

MD 9,303 TVD 9,211 Progress 0 Days 17 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOWBACK

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN 11 HRS. 2" NO CHOKE. FTP 0 PSIG. CP 1780 PSIG. OBFPH. RECOVERED 0 BLW. 9647 BLWTR.

05-29-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $525,551 Well Total $1,189,750

MD 9,303 TVD 9,211 Progress 0 Days 18 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN 12 HRS. 2" NO CHOKE. FTP 0 PSIG. CP 1750 PSIG. O BFPH. RECOVERED 0 BLW. 9647 BLWTR.

05-30-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $526,009 Well Total $1,190,208

MD 9,303 TVD 9,211 Progress 0 Days 19 MW 0.0 Visc 0.0
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

1 JT 2-3/8"4.7#N-80 TBG 32.58'

XN NIPPLE 1.10'

278 JTS 2-3/8" 4.7# N-80 TBG 9061.08'

BELOW KB 12.00'

LANDED @ 9108.76' KB

05-26-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,358 Daily Total $1,358

Cum Costs: Drilling $664,199 Completion $523,277 Well Total $1,187,476

MD 9,303 TVD 9,211 Progress 0 Days 15 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOWBACK

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN 17 HRS. 2" NO CHOKE. FTP 0 PSIG. CP 1780 PSIG. 0 BFPH. RECOVERED 0 BLW. 9647 BLWTR.

05-27-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,358 Daily Total $1,358

Cum Costs: Drilling $664,199 Completion $524,635 Well Total $1,188,834

MD 9,303 TVD 9,211 Progress 0 Days 16 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922' 9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 LEFT OPEN 11 HRS. NO CHOKE. FTP 0 PSIG. CP 1780 PSIG. O BFPH. RECOVERED 0 BLW. 9647 BLWTR.

05-28-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $525,093 Well Total $1,189,292

MD 9,303 TVD 9,211 Progress 0 Days 17 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOWBACK

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN 11 HRS. 2" NO CHOKE. FTP 0 PSIG. CP 1780 PSIG. OBFPH. RECOVERED 0 BLW. 9647 BLWTR.

05-29-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $525,551 Well Total $1,189,750

MD 9,303 TVD 9,211 Progress 0 Days 18 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN 12 HRS. 2" NO CHOKE. FTP 0 PSIG. CP 1750 PSIG. O BFPH. RECOVERED 0 BLW. 9647 BLWTR.

05-30-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $526,009 Well Total $1,190,208

MD 9,303 TVD 9,211 Progress 0 Days 19 MW 0.0 Visc 0.0
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 NO FLOW. TP 0PSI. CP 1750 PSI. 9647 BLWTR.

05−31−2011 Reported By MCCURDY 

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $526,467 Well Total $1,190,666

MD 9,303 TVD 9,211 Progress 0 Days 20 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN 14 HRS. NO FLOW. CP 1750 PSIG. 9647 BLWTR.

06−01−2011 Reported By MCCURDY 

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $526,925 Well Total $1,191,124

MD 9,303 TVD 9,211 Progress 0 Days 21 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN 18 HRS. NO FLOW. FTP 0 PSIG. CP 1750 PSIG. 9647 BLWTR.

06−02−2011 Reported By MCCURDY 

DailyCosts: Drilling $0 Completion $23,213 Daily Total $23,213

Cum Costs: Drilling $664,199 Completion $550,138 Well Total $1,214,337

MD 9,303 TVD 9,211 Progress 0 Days 22 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU BASIC RIG 1. RU TO SWAB. IFL @ 4100’. MADE 9 RUNS & WELL STARTED FLOWING.  RECOVERED 39
BLW. 1ST SALES @ 16:00. 





FLOWED 16 HRS. 24/64 CHOKE. FTP 660 PSIG. CP 1450 PSIG. 23 BFPH. RECOVERED 324 BLW. 9323 BLWTR. 800
MCF.

06−03−2011 Reported By MCCURDY 

DailyCosts: Drilling $0 Completion $2,308 Daily Total $2,308

Cum Costs: Drilling $664,199 Completion $552,446 Well Total $1,216,645

MD 9,303 TVD 9,211 Progress 0 Days 23 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: FLOWBACK

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64 CHOKE. FTP 625 PSIG. CP 1310 PSIG. 17 BFPH. RECOVERED 401 BLW. 8922 BLWTR. 680
MSCF.
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 NO FLOW. TP OPSI. CP 1750 PSI. 9647 BLWTR.

05-31-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $526,467 Well Total $1,190,666

MD 9,303 TVD 9,211 Progress 0 Days 20 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922' 9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN 14 HRS. NO FLOW. CP 1750 PSIG. 9647 BLWTR.

06-01-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $526,925 Well Total $1,191,124

MD 9,303 TVD 9,211 Progress 0 Days 21 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN 18 HRS. NO FLOW. FTP 0 PSIG. CP 1750 PSIG. 9647 BLWTR.

06-02-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $23,213 Daily Total $23,213

Cum Costs: Drilling $664,199 Completion $550,138 Well Total $1,214,337

MD 9,303 TVD 9,211 Progress 0 Days 22 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU BASIC RIG 1. RU TO SWAB. IFL @4100'. MADE 9 RUNS & WELL STARTED FLOWING. RECOVERED 39
BLW. 1ST SALES @16:00.

FLOWED 16 HRS. 24/64 CHOKE. FTP 660 PSIG. CP 1450 PSIG. 23 BFPH. RECOVERED 324 BLW. 9323 BLWTR. 800
MCF.

06-03-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $2,308 Daily Total $2,308

Cum Costs: Drilling $664,199 Completion $552,446 Well Total $1,216,645

MD 9,303 TVD 9,211 Progress 0 Days 23 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOWBACK

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64 CHOKE. FTP 625 PSIG. CP 1310 PSIG. 17 BFPH. RECOVERED 401 BLW. 8922 BLWTR. 680
MSCF.
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 NO FLOW. TP OPSI. CP 1750 PSI. 9647 BLWTR.

05-31-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $526,467 Well Total $1,190,666

MD 9,303 TVD 9,211 Progress 0 Days 20 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922' 9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN 14 HRS. NO FLOW. CP 1750 PSIG. 9647 BLWTR.

06-01-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $458 Daily Total $458

Cum Costs: Drilling $664,199 Completion $526,925 Well Total $1,191,124

MD 9,303 TVD 9,211 Progress 0 Days 21 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 OPEN 18 HRS. NO FLOW. FTP 0 PSIG. CP 1750 PSIG. 9647 BLWTR.

06-02-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $23,213 Daily Total $23,213

Cum Costs: Drilling $664,199 Completion $550,138 Well Total $1,214,337

MD 9,303 TVD 9,211 Progress 0 Days 22 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs Activity Description

06:00 06:00 24.0 MIRU BASIC RIG 1. RU TO SWAB. IFL @4100'. MADE 9 RUNS & WELL STARTED FLOWING. RECOVERED 39
BLW. 1ST SALES @16:00.

FLOWED 16 HRS. 24/64 CHOKE. FTP 660 PSIG. CP 1450 PSIG. 23 BFPH. RECOVERED 324 BLW. 9323 BLWTR. 800
MCF.

06-03-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $2,308 Daily Total $2,308

Cum Costs: Drilling $664,199 Completion $552,446 Well Total $1,216,645

MD 9,303 TVD 9,211 Progress 0 Days 23 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOWBACK

Start End Hrs Activity Description

06:00 06:00 24.0 FLOWED 24 HRS. 24/64 CHOKE. FTP 625 PSIG. CP 1310 PSIG. 17 BFPH. RECOVERED 401 BLW. 8922 BLWTR. 680
MSCF.
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Well Name: CWU 1509−25D Field: CHAPITA DEEP Property: 065618

06:00 06:00 24.0 INITIAL PRODUCTION. OPENING PRESSURE: TP 700 PSIG & CP 1450 PSIG. TURNED WELL OVER TO
QUESTAR SALES AT 16:00 HRS, 6/2/11. FLOWED 750 MCFD RATE ON 24/64" CHOKE.  STATIC 289.  EOG
METER 30.

06−04−2011 Reported By SEARLE 

DailyCosts: Drilling $0 Completion $2,408 Daily Total $2,408

Cum Costs: Drilling $664,199 Completion $554,854 Well Total $1,219,053

MD 9,303 TVD 9,211 Progress 0 Days 24 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 FLOWED 24 HRS. 24/64 CHOKE. FTP 575 PSIG. CP 1225 PSIG. 15  BFPH. RECOVERED 326 BLW. 8596 BLWTR.
699 MCF.

06−05−2011 Reported By SEARLE 

DailyCosts: Drilling $0 Completion $2,408 Daily Total $2,408

Cum Costs: Drilling $664,199 Completion $557,262 Well Total $1,221,461

MD 9,303 TVD 9,211 Progress 0 Days 25 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 FLOWED 24 HRS. 24/64 CHOKE. FTP 500 PSIG. CP 1175 PSIG. 13  BFPH. RECOVERED 294 BLW. 8302 BLWTR.
680 MCF.

06−06−2011 Reported By SEARLE 

DailyCosts: Drilling $0 Completion $2,408 Daily Total $2,408

Cum Costs: Drilling $664,199 Completion $559,670 Well Total $1,223,869

MD 9,303 TVD 9,211 Progress 0 Days 26 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922’−9093’ PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES 



Start End Hrs Activity Description

06:00 FLOWED 24 HRS. 24/64 CHOKE. FTP 460 PSIG. CP 1125 PSIG. 11 BFPH. RECOVERED 257 BLW. 8045 BLWTR. 500
MCF.
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Jun. 06, 2011

Sundry Number: 15638 API Well Number: 43047509400000Sundry Number: 15638 API Well Number: 43047509400000

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

06:00 06:00 24.0 INITIAL PRODUCTION. OPENING PRESSURE: TP 700 PSIG & CP 1450 PSIG. TURNED WELL OVER TO
QUESTAR SALES AT 16:00 HRS, 6/2/11. FLOWED 750 MCFD RATE ON 24/64" CHOKE. STATIC 289. EOG
METER 30.

06-04-2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,408 Daily Total $2,408

Cum Costs: Drilling $664,199 Completion $554,854 Well Total $1,219,053

MD 9,303 TVD 9,211 Progress 0 Days 24 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 FLOWED 24 HRS. 24/64 CHOKE. FTP 575 PSIG. CP 1225 PSIG. 15 BFPH. RECOVERED 326 BLW. 8596 BLWTR.
699 MCF.

06-05-2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,408 Daily Total $2,408

Cum Costs: Drilling $664,199 Completion $557,262 Well Total $1,221,461

MD 9,303 TVD 9,211 Progress 0 Days 25 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 FLOWED 24 HRS. 24/64 CHOKE. FTP 500 PSIG. CP 1175 PSIG. 13 BFPH. RECOVERED 294 BLW. 8302 BLWTR.
680 MCF.

06-06-2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,408 Daily Total $2,408

Cum Costs: Drilling $664,199 Completion $559,670 Well Total $1,223,869

MD 9,303 TVD 9,211 Progress 0 Days 26 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922' 9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 FLOWED 24 HRS. 24/64 CHOKE. FTP 460 PSIG. CP 1125 PSIG. 11 BFPH. RECOVERED 257 BLW. 8045 BLWTR. 500
MCF.
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RECEIVED Jun. 06,

Well Name: CWU 1509-25D Field: CHAPITA DEEP Property: 065618

06:00 06:00 24.0 INITIAL PRODUCTION. OPENING PRESSURE: TP 700 PSIG & CP 1450 PSIG. TURNED WELL OVER TO
QUESTAR SALES AT 16:00 HRS, 6/2/11. FLOWED 750 MCFD RATE ON 24/64" CHOKE. STATIC 289. EOG
METER 30.

06-04-2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,408 Daily Total $2,408

Cum Costs: Drilling $664,199 Completion $554,854 Well Total $1,219,053

MD 9,303 TVD 9,211 Progress 0 Days 24 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 FLOWED 24 HRS. 24/64 CHOKE. FTP 575 PSIG. CP 1225 PSIG. 15 BFPH. RECOVERED 326 BLW. 8596 BLWTR.
699 MCF.

06-05-2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,408 Daily Total $2,408

Cum Costs: Drilling $664,199 Completion $557,262 Well Total $1,221,461

MD 9,303 TVD 9,211 Progress 0 Days 25 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922'-9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 FLOWED 24 HRS. 24/64 CHOKE. FTP 500 PSIG. CP 1175 PSIG. 13 BFPH. RECOVERED 294 BLW. 8302 BLWTR.
680 MCF.

06-06-2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $2,408 Daily Total $2,408

Cum Costs: Drilling $664,199 Completion $559,670 Well Total $1,223,869

MD 9,303 TVD 9,211 Progress 0 Days 26 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9256.0 Perf : 6922' 9093' PKR Depth : 0.0

Activity at Report Time: FLOW TEST TO SALES

Start End Hrs Activity Description

06:00 FLOWED 24 HRS. 24/64 CHOKE. FTP 460 PSIG. CP 1125 PSIG. 11 BFPH. RECOVERED 257 BLW. 8045 BLWTR. 500
MCF.
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Form 3160-4 UNITED STATES FORM APPROVED
(Au 7) DEPARTMENT OF THE INTERIOR OMBNo. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010

WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. LeaseSerialNo.
UTUO285A

la. Type of Well [] Oil Well || Gas Well 0 Dry O Other 6. If Indian, Allottee or Tribe Name
b. Type of Completion §§New Well 0 Work Over O Deepen O Plug Back O DifE Resvr.

Other 7. Unit or CA Agreement Name and No.

2. Name of Operator Contact: MICHELLEE ROBLES 8. Lease Name and Well No.EOG RESOURCES, INC. E-Mail: MICHELLE_ROBLES@EOGRESOURCES.COM CHAPITA WELLS UNIT 1509-25D
3. Address 1060 EAST HIGHWAY40 3a. Phone No. (include area code) 9. API Well No.VERNAL, UT 84078 Ph: 307-276-4842 43-047-50940
4. Location of Well (Report location clearly and in accordance with Federal requirements)* gy 10. Field and Pool, or Exploratory

NATURAL BUTTESAt surface SWNE 2199FNL 1952FEL 40.008240 N Lat, 109.385880 W Lon MSN 11. Sec., T., R., M., or Block and Survey
At top prod interval reported below NWSE 2423FNL 2359FEL 40.006416 N Lat, 109.387329 W Lon or Area Sec 25 T9S R22E Mer SLB' \ 12. County or Parish 13. StateAt total depth NWSE 24 FNL 23$FEL 40.006416 N Lat, 109.387329 W Lon UINTAH UT

14. Date Spudded 15. Date T.D. Reached 16. Date Completed 17. Elevations (DF, KB, RT, GL)*
12/31/2010 03/17/2011 0 D & A Ready to Prod. 5076 GL

06/02/2011
18. Total Depth: MD 9303 19. Plug Back T.D.: MD 9256 20. Dei th Bridge Plug Set: MD

TVD 921g TVD 9167 TVD
21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? No O Yes (Submit analysis)CBL/CCL/VDLIGR Was DST run? No O Yes (Submit analysis)

Directional Survey? No Yes (Submit analysis)
23. Casing and Liner Record (Reportall strings set in well)

Top Bottom Stage Cementer No. of Sks. & Slurry Vol.Hole Size Size/Grade Wt. (#/ft.) Cement Top* Amount Pulled(MD) (MD) Depth Type of Cement (BBL)
12.250 9.625 JS5 36.0 0 2216 650 0

7.875 4.500 N80 11.6 0 9298 1782 960

24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)
2.375 9109

25. Producing Intervals 26. PerforationRecord

Formation Top Bottom PerforatedInterval Size No. Holes Perf. Status
A) MESAVERDE 6922 9093 6922TO9093 MESAVERDE
B)
C)
D)
27. Acid, Fracture,Treatment,Cement Squeeze, Etc.

Depth Interval Amount and Type of Material
6922 TO 9093 362,415 GALS OF GELLED WATER &997,500#20/40 SAND

28. Production - IntervalA
Date First Test Hours Test Oil Gas Water Oil Gravity Gas roduction MethodProduced Date Tested Production BBL MCF BBL Corr.API Gravity
06/02/2011 06/16/2011

.
24 10.0 499.0 200.0 FLOWS FROM WELL

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg. 425 Press. Rate BBL McF BBL Ratio

24/64 SI 1200.0 10 499 200 PGW
28a. Production - Interval B

Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethodProduced Date Tested Production BBL MCF BBL Corr.API Gravity e CEIVED--c>

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

(See Instructions and spaces for additional data on reverse side)
, GAS&ELECTRONIC SUBMISSION #116193 VERIFIED BY THE BLM WELL INFORMATION SYSTEM MINING** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED

Form 3160-4 UNITED STATES FORM APPROVED
(Au 7) DEPARTMENT OF THE INTERIOR OMBNo. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010

WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. LeaseSerialNo.
UTUO285A

la. Type of Well [] Oil Well || Gas Well 0 Dry O Other 6. If Indian, Allottee or Tribe Name
b. Type of Completion §§New Well 0 Work Over O Deepen O Plug Back O DifE Resvr.

Other 7. Unit or CA Agreement Name and No.

2. Name of Operator Contact: MICHELLEE ROBLES 8. Lease Name and Well No.EOG RESOURCES, INC. E-Mail: MICHELLE_ROBLES@EOGRESOURCES.COM CHAPITA WELLS UNIT 1509-25D
3. Address 1060 EAST HIGHWAY40 3a. Phone No. (include area code) 9. API Well No.

VERNAL, UT 84078 Ph: 307-276-4842 43-047-50940
4. Location of Well (Report location clearly and in accordance with Federal requirements)* gy 10. Field and Pool, or Exploratory

NATURAL BUTTESAt surface SWNE 2199FNL 1952FEL 40.008240 N Lat, 109.385880 W Lon MSN 11. Sec., T., R., M., or Block and Survey
At top prod interval reported below NWSE 2423FNL 2359FEL 40.006416 N Lat, 109.387329 W Lon or Area Sec 25 T9S R22E Mer SLB' \ 12. County or Parish 13. StateAt total depth NWSE 24 FNL 23$FEL 40.006416 N Lat, 109.387329 W Lon UINTAH UT

14. Date Spudded 15. Date T.D. Reached 16. Date Completed 17. Elevations (DF, KB, RT, GL)*
12/31/2010 03/17/2011 0 D & A Ready to Prod. 5076 GL

06/02/2011
18. Total Depth: MD 9303 19. Plug Back T.D.: MD 9256 20. Dei th Bridge Plug Set: MD

TVD 921g TVD 9167 TVD
21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? No O Yes (Submit analysis)CBL/CCL/VDLIGR Was DST run? No O Yes (Submit analysis)

Directional Survey? No Yes (Submit analysis)
23. Casing and Liner Record (Reportall strings set in well)

Top Bottom Stage Cementer No. of Sks. & Slurry Vol.Hole Size Size/Grade Wt. (#/ft.) Cement Top* Amount Pulled(MD) (MD) Depth Type of Cement (BBL)
12.250 9.625 JS5 36.0 0 2216 650 0

7.875 4.500 N80 11.6 0 9298 1782 960

24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)
2.375 9109

25. Producing Intervals 26. PerforationRecord

Formation Top Bottom PerforatedInterval Size No. Holes Perf. Status
A) MESAVERDE 6922 9093 6922TO9093 MESAVERDE
B)
C)
D)
27. Acid, Fracture,Treatment,Cement Squeeze, Etc.

Depth Interval Amount and Type of Material
6922 TO 9093 362,415 GALS OF GELLED WATER &997,500#20/40 SAND

28. Production - IntervalA
Date First Test Hours Test Oil Gas Water Oil Gravity Gas roduction MethodProduced Date Tested Production BBL MCF BBL Corr.API Gravity
06/02/2011 06/16/2011

.
24 10.0 499.0 200.0 FLOWS FROM WELL

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg. 425 Press. Rate BBL McF BBL Ratio

24/64 SI 1200.0 10 499 200 PGW
28a. Production - Interval B

Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethodProduced Date Tested Production BBL MCF BBL Corr.API Gravity e CEIVED--c>

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

(See Instructions and spaces for additional data on reverse side)
, GAS&ELECTRONIC SUBMISSION #116193 VERIFIED BY THE BLM WELL INFORMATION SYSTEM MINING** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED



28b. Production - Interval C
Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethod
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

28c. Production - Interval D
Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethod
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

29. Disposition of Gas(Sold, used forfuel,vented, etc.)
SOLD

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers
Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem
tests, includingdepth intervaltested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.

TopFormation Top Bottom Descriptions,Contents, etc. Name
Meas. Depth

MESAVERDE 6922 9093 GREEN RIVER 1323
BIRDS NEST 1697
MAHOGANY 2304
UTELAND BUTTE 4556
WASATCH 4670
CHAPITAWELLS 5272
BUCK CANYON 5963
PRICE RIVER 6919

32. Additional remarks (includepluggÏngprocedure):
Additional Formation (Log) Markers:

MIDDLEPRICE RIVER 7815
LOWER PRICE RIVER 8632
SEGO 9150

33. Circle enclosed attachments:
1. Electrical/Mechanical Logs (l full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey
5. Sundry Notice for plugging and cement verification 6. Core Analysis 7 Other:

34. I hereby certify that the foregoing and attached information is complete and correct as determinedfrom all available records (see attached instructions):
Electronie Submission #116193 Verified by the BLM Well Information System.

For EOG RESOURCES, INC., sent to the Vernal

Name(pleaseprint) MICHELLE E ROBLES Title REGULATORY ASSISTANT

Signature (Electronic Submission) . Date 08/25/2011

Title 18U.S.C. Section 1001and Title 43 U.S.C. Section 12 , maka it a crime for an person knowingly and willfully to make to any department or agency
of the United States any false, fictitiousor fradulent stateme or representations as to any matter within its jurisdiction.

** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL

28b. Production - Interval C
Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethod
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

28c. Production - Interval D
Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethod
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

29. Disposition of Gas(Sold, used forfuel,vented, etc.)
SOLD

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers
Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem
tests, includingdepth intervaltested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.

TopFormation Top Bottom Descriptions,Contents, etc. Name
Meas. Depth

MESAVERDE 6922 9093 GREEN RIVER 1323
BIRDS NEST 1697
MAHOGANY 2304
UTELAND BUTTE 4556
WASATCH 4670
CHAPITAWELLS 5272
BUCK CANYON 5963
PRICE RIVER 6919

32. Additional remarks (includepluggÏngprocedure):
Additional Formation (Log) Markers:

MIDDLEPRICE RIVER 7815
LOWER PRICE RIVER 8632
SEGO 9150

33. Circle enclosed attachments:
1. Electrical/Mechanical Logs (l full set req'd.) 2. Geologic Report 3. DST Report 4. Directional Survey
5. Sundry Notice for plugging and cement verification 6. Core Analysis 7 Other:

34. I hereby certify that the foregoing and attached information is complete and correct as determinedfrom all available records (see attached instructions):
Electronie Submission #116193 Verified by the BLM Well Information System.

For EOG RESOURCES, INC., sent to the Vernal

Name(pleaseprint) MICHELLE E ROBLES Title REGULATORY ASSISTANT

Signature (Electronic Submission) . Date 08/25/2011

Title 18U.S.C. Section 1001and Title 43 U.S.C. Section 12 , maka it a crime for an person knowingly and willfully to make to any department or agency
of the United States any false, fictitiousor fradulent stateme or representations as to any matter within its jurisdiction.

** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL



CTIONALDR

Survey Certification Sheet
Company: EOG Resources
API # 43-047-50940
Well Name: Chapita Well Unit #1509-25D
SURFACE LOCATION
Uintah County, Utah
Sec. 25-T9S-R22E
2199' From North Line, 1952' From East Line
BOTTOM HOLE LOCATION @
9308' Measured Depth
9215.6' True Vertical Depth
-664.6' South, -409.0' West from Surface Location
Crescent Job Number: CA 11082 and CA-11206

Surveyed from a depth of 0.0'-9308' MD
Type of survey: Crescent MWD (Measurement While Drilling)
Last Survey Date: March 18, 2011
Directional Supervisor: John Stringfellow

To whom it may concern,
I attached surveys in pdf format of the Chapita Well Unit 1509-25D well.

The data and calculations for this survey have been checked by me and conform to the
standards and procedures set forth by Crescent Directional Drilling.
This report represents a true and correct Directional Survey of this well based on the original data
obtained at the well site. Wellbore Coordinates are calculated using minimum curvature.

John Stringfellow
Directional Coordinator
Rocky Mtn. Region
Crescent Directional Drilling
Off. (307)266-6500
Cell.

CTIONALDR

Survey Certification Sheet
Company: EOG Resources
API # 43-047-50940
Well Name: Chapita Well Unit #1509-25D
SURFACE LOCATION
Uintah County, Utah
Sec. 25-T9S-R22E
2199' From North Line, 1952' From East Line
BOTTOM HOLE LOCATION @
9308' Measured Depth
9215.6' True Vertical Depth
-664.6' South, -409.0' West from Surface Location
Crescent Job Number: CA 11082 and CA-11206

Surveyed from a depth of 0.0'-9308' MD
Type of survey: Crescent MWD (Measurement While Drilling)
Last Survey Date: March 18, 2011
Directional Supervisor: John Stringfellow

To whom it may concern,
I attached surveys in pdf format of the Chapita Well Unit 1509-25D well.

The data and calculations for this survey have been checked by me and conform to the
standards and procedures set forth by Crescent Directional Drilling.
This report represents a true and correct Directional Survey of this well based on the original data
obtained at the well site. Wellbore Coordinates are calculated using minimum curvature.

John Stringfellow
Directional Coordinator
Rocky Mtn. Region
Crescent Directional Drilling
Off. (307)266-6500
Cell.



eog resources
EOG Resources
Uintah County Utah
Chapita Well Unit 1509-1514

#1509-25D
Wellbore #1

Design: Wellbore #1

Survey Report - GOOgraphic
08 April,

eog resources
EOG Resources
Uintah County Utah
Chapita Well Unit 1509-1514

#1509-25D
Wellbore #1

Design: Wellbore #1

Survey Report - GOOgraphic
08 April,



700-

Price îver Top 15 1 25D
EO Resource

600- eog resources °°¶¾
w

Crai 's Roustabout @5095.0ft (RKB El v.)
Ground L vel 5075.6

Utan Ceritral 4302.500- NAD J92Z NADCOM$ONUS)
Magn tic North i 11.20° Eas of True North (Magne ic Declination)

400-

Price R ver Top 151 -25D300-

Az uths to T(ue North
M netic No : 11.20°200-

---

Magn tic Fieldc trength: 5 22.8snT#696-25
Dip Ang e: 65.94°

o 100- Date 1 111/2000

0

Pric River Top I 5D

Model: IG F200510

100 ---

Pr 1513-2 D

-200-

150- --

-300-

Pnce war Top 5 4 25B #898 2 #69 -2 D
#151 25D

75- -- 540-2
#15 -26D

-400- -- --- -- #15 9 25D

0-
# 5 3 25D

-500- - - --- - -WM1 ON St4
-75- ---- - -

liii tililiiii lii-600- ' I I
-150 -75 0 75 150

ce ver Top iso 25D West(-)/East(+) (150 ftlin)
Ill llIl lill ||11 IIII |||| llll ill Illl lill lill Illi llÍI ÍllÍ Íllí llIÍ IIll I-7)O -600 -500 -400 -300 -200 -100 0 100 200 300 400 500 600 700 800 900 1000 1100 1200

West(-)/East(+) (200

700-

Price îver Top 15 1 25D
EO Resource

600- eog resources °°¶¾
w

Crai 's Roustabout @5095.0ft (RKB El v.)
Ground L vel 5075.6

Utan Ceritral 4302.500- NAD J92Z NADCOM$ONUS)
Magn tic North i 11.20° Eas of True North (Magne ic Declination)

400-

Price R ver Top 151 -25D300-

Az uths to T(ue North
M netic No : 11.20°200-

---

Magn tic Fieldc trength: 5 22.8snT#696-25
Dip Ang e: 65.94°

o 100- Date 1 111/2000

0

Pric River Top I 5D

Model: IG F200510

100 ---

Pr 1513-2 D

-200-

150- --

-300-

Pnce war Top 5 4 25B #898 2 #69 -2 D
#151 25D

75- -- 540-2
#15 -26D

-400- -- --- -- #15 9 25D

0-

# 5 3 25D
-500- - - --- - -WM1 ON St4

-75- ---- - -

liii tililiiii lii-600- ' I I
-150 -75 0 75 150

ce ver Top iso 25D West(-)/East(+) (150 ftlin)
Ill llIl lill ||11 IIII |||| llll ill Illl lill lill Illi llÍI ÍllÍ Íllí llIÍ IIll I-7)O -600 -500 -400 -300 -200 -100 0 100 200 300 400 500 600 700 800 900 1000 1100 1200

West(-)/East(+) (200



Survey Report - Geographiceog resources
Company: F0G Resources Local Co-ordinate Reference: Well #‡509-25D
Project Uintah County Utah TVD Reference: Craig's Roustabout @5095.0ft (RKB Ëlev.)
Sitei Chapita Well Unit1509-1514 MD Reference: Craig's Roustabout @5095.0ft (RKB Elev.)
Well: #1509-25D North Reference: True
Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature
Design: Wellbore #1 Database: EDM2003.16 Single User Db

Project Uintah County Utah

Map System: US State Plane 1927 (Exact solution) System Datum: Mean Sea Level
Geo Datum: NAD 1927 (NADCON CONUS)
Map Zone: Utah Central 4302

Site Chapita Well Unit 1509-1514

Site Position: Northing: 617,073.50ft Latitude: 40° O'29 909 N
From Lat/Long Easting: 2,592,294.30ft Longitude: 109° 23' 7051 W
Position Uncertainty: 0.0 ft Slot Radius: " Grid Convergence: 1.35

Well #1509-25D

Well Position +N/-S 0.0 ft Northing: 617,062.12 ft Latitude: 40° O'29 790 N
+El-W 0.0 ft Easting: 2,592,322.03 ft Longitude: 109° 23' 6.698 W

Position Uncertainty 0.0 ft Wellhead Elevation ft Ground Level: 5,075.6ft

Wellbore Wellbore #1

Magnetics Model Name Sample Date Declination Dip Angle Fleid Strength(*) (*) (nT)
IGRF200510 2009/12/31 11 20 85.94 52,523

Design Wellbore #1
Audit Notes;
Versioni 1.0 Phase: AC UAL Tie On Depth: 0.0

Vertical Section Depth From (TVD) +N/-S +El-W Direction
(ft) (ft} (ft) (*)
0.0 0.0 0.0 212.73

Survey Program Date 2011/03/18

From To
(ft) (ft) Survey (Wellbore) Tool Name Description

219.0 2,186.0 Surface Hole Surveys (Wellbore #1) MWD MWD - Standard
2,229.0 9,308.0 7 7/8" Hole Surveys (Wellbore #1) MWD MWD - Standard

2011/04/08 9:18 25AM Page 2 COMPASS 2003 16 Build

Survey Report - Geographiceog resources
Company: F0G Resources Local Co-ordinate Reference: Well #‡509-25D
Project Uintah County Utah TVD Reference: Craig's Roustabout @5095.0ft (RKB Ëlev.)
Sitei Chapita Well Unit1509-1514 MD Reference: Craig's Roustabout @5095.0ft (RKB Elev.)
Well: #1509-25D North Reference: True
Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature
Design: Wellbore #1 Database: EDM2003.16 Single User Db

Project Uintah County Utah

Map System: US State Plane 1927 (Exact solution) System Datum: Mean Sea Level
Geo Datum: NAD 1927 (NADCON CONUS)
Map Zone: Utah Central 4302

Site Chapita Well Unit 1509-1514

Site Position: Northing: 617,073.50ft Latitude: 40° O'29 909 N
From Lat/Long Easting: 2,592,294.30ft Longitude: 109° 23' 7051 W
Position Uncertainty: 0.0 ft Slot Radius: " Grid Convergence: 1.35

Well #1509-25D

Well Position +N/-S 0.0 ft Northing: 617,062.12 ft Latitude: 40° O'29 790 N
+El-W 0.0 ft Easting: 2,592,322.03 ft Longitude: 109° 23' 6.698 W

Position Uncertainty 0.0 ft Wellhead Elevation ft Ground Level: 5,075.6ft

Wellbore Wellbore #1

Magnetics Model Name Sample Date Declination Dip Angle Fleid Strength(*) (*) (nT)
IGRF200510 2009/12/31 11 20 85.94 52,523

Design Wellbore #1

Audit Notes;
Versioni 1.0 Phase: AC UAL Tie On Depth: 0.0

Vertical Section Depth From (TVD) +N/-S +El-W Direction
(ft) (ft} (ft) (*)
0.0 0.0 0.0 212.73

Survey Program Date 2011/03/18

From To
(ft) (ft) Survey (Wellbore) Tool Name Description

219.0 2,186.0 Surface Hole Surveys (Wellbore #1) MWD MWD - Standard
2,229.0 9,308.0 7 7/8" Hole Surveys (Wellbore #1) MWD MWD - Standard

2011/04/08 9:18 25AM Page 2 COMPASS 2003 16 Build



Survey Report - Geographicog resources
Company: EOG Resources Local Co-ordinate Reference: Well #1509-25D
Project: Uintah County Utah TVD Reference: Craig's Roustabout @5095.0ft (RKB Elev.)
Site: Chapita Well Unit 1509-1514 MD Reference: Craig's Roustabout @5095.0ft (RKB Elev.)
Well: #1509-25D North Reference: True
Wellbore: Wellbore #1 Survey CÑculationMethod: Minimum Curvature
Design: Wellbore #f Database: EDM2003.16 Single User Db

Survey

Measured Vertical Map Map
Depth Inclination Azimuth Depth +N/-S +El-W Northing Easting

(ft) (*) (*)
: (ft) (ft) (ft) (ft) (ft) Latitude Longitude

0 0 0.00 0.00 .0.0 0.0 0.0 617,062.12 2,592,322.03 40° O'29.790 N 109° 23' 6.698 W
219.0 0.28 85.75 219 0 0.0 0.5 617,062.17 2,592,322.56 40° O'29.790 N 109° 23' 6.692 W
249.0 0.34 87.45 249.0 0.0 0.7 617,062.19 2,592,322.72 40° O'29.790 N 109° 23' 6.689 W
279.0 0.03 91.37 279.0 0.1 0.8 617,062.19 2,592,322.82 40° O'29.790 N 109° 23' 6 688 W
309.0 0.26 93.26 309.0 0.0 0.9 617,062.19 2,592,322.90 40° O'29.790 N 109° 23' 6.687 W
339.0 0.29 337.25 339 0 0.1 0.9 617,062.26 2,592,322 93 40° O'29.791 N 109° 23' 6.687 W
369.0 0.67 321.43 369 0 0.3 0.8 617,062.46 2,592,322 79 40° O'29.793 Ñ 109°23' 6.689 W
399.0 1.18 322,46 399.0 0.7 0.5 617,062.84 2,592,322.48 40° O'29.797 Ñ 109° 23' 6.692 W
429.0 1.89 320.97 429.0 1.3 0.0 617,063 45 2,592,321.97 40° O'29.803 N 109° 23' 6.699 W
459.0 2.25 331 14 459.0 2.2 -0.6 617,064.34 2,592,321.35 40° O'29.812 N 109° 23' 6.706 W
489.0 2 07 319.89 488.9 3.2 -1.3 617,065.25 2,592,320 70 40° O'29.821 N 109° 23' 6.715 W
519.0 1 75 306.50 518.9 3.9 -2.0 617,065.92 2;592,319 96 40° O' 29.828 N 109° 23' 6.724 W
549.0 1.82 293.77 548.9 4.3 -2 8 617,066.37 2,592,319.15 40° O'29.833 N 109° 23' 6.734 W
579.0 1.86 280.14 578.9 4.6 -3.7 61T,066.63 2,592,318.23 40° O'29.835 N 109° 23' 6.746 W
609.0 2.45 258.21 608.9 4.5 -4.8 617,066.55 2,592,317.12 40° O'29.835 N 109° 23' 6.760 W
639.0 2 72 253.55 638.8 4.2 -6 1 617,066.19 2,592,315.82 40° O'29.832 N 109° 23' 6.777 W
727.0 5 30 233.10 726.6 1.2 -11.4 617,063.04 2,592,310.64 40° O'29.802 N 109° 23' 6.844 W
756.0 5.90 232.70 755.5 -0.5 -13.6 617,061 27 2,592,308.42 40° O'29.785 N 109° 23' 6.873 W
787 0 6.20 233.00 786.3 -2.5 -16.2 617,059 24 2,592,305.87 40° O'29.765 N 109° 23' 6.907 W
817.0 7.00 224.30 816.1 -4.8 -18.8 617,056.90 2,592,303.35 40° O'29.743 N 109° 23' 6.940 W
847.0 7.50 227.30 845.9 -7.4 -21 5 617,054.20 2,592,300.70 40° O' 29.717 N 109° 23' 6.975 W
877.0 7.80 222.10 875.6 -10.3 -24.3 617,051.29 2,592,297.96 40° O'29.689 N 109° 23' 7.011 W
907.0 8.70 220.30 905.3 -13.5 -27.1 617,047.99 2,592,295.21 40° O'29.656 N 109°23' 7.047 W
937.0 9.00 218.60 934.9 -17.1 -30.1 617,044.35 2,592,292.36 40° O'29 621 N 109° 23' 7 085 W
967.0 9.80 219.90 964.5 -20.9 -33.2 617,040.49 2,592,289.35 40° O'29 584 N 109° 23' 7.125 W
997.0 10.50 217.10 994.1 -25.0 -36 5 617,036.27 2,592,286.16 40° O'29.543 N 109° 23' 7.167 W

1,027.0 11.00 216.10 1,023.5 -29,5 -39.8 617,031.70 2,592,282.93 40° O'29.498 N 109°23' 7.210 W
1,057.0 11.30 215.70 1,053.0 -34.2 -43.2 617,026.93 2,592,279.64 40° O'29.452 N 109° 23' 7.254 W
1,087.0 11.40 214.40 1,082.4 -39.0 -46.6 617,022.01 2,592,276.37 40° O'29 404 N 109° 23' 7.297 W
1,117.0 12.10 210.10 1,111.8 -44.2 -49.8 617,016.77 2,592,273.24 40°0'29353N 109°23'7.339W
1,147.0 12.50 211.50 1,141.1 -49.7 -53.1 617,011.21 2,592,270.10 40° O'29.299 N 109°23' 7.381 W
1,177.0 13.10 210.30 1,170.3 -55.4 -56.5 617,005.42 2,592,266.82 40° O'29.243 N 109° 23' 7.425 W
1,207.0 13.30 207.70 1,199.5 -61.4 -59.9 616,999.36 2,592,263.64 40° O'29.183 N 109° 23 7.468 W
1,237.0 13.80 209.40 1,228.7 -67.5 -63.2 616,993.1 1 2,592,260.43 40° O'29.122 N 109 23' 7511 W
1,267.0 14.50 206.40 1,257.8 -74.0 -66.6 616,986 55 ,592,257.16

40° O'29 058 N 109° 23' 7.555 W
1,297.0 14.60 205.40 1,286. -80.8 -69.9 616,979.69 2,592,254.03 40° O'28.991 N 109° 23' 7.597 W
1,327.0 15.20 207.30 1,315.8 -87.7 -73.4 (0 6,972.70 2,592,250.77 40° 0' 28.923 N 109° 23' 7.641 W
1,357.0 15.50 208.10 1,344.7 -94.7 -77.0 616,965 58 2,592,247.24 40 O'28.853 N 109° 23' 7.689W
1,417.0 16.70 207.30 1,402.4 -109.5 -84.8 616,950 67 2,592,239.86 40° O'28 708 N 109° 23' 7.788 W
1,447.0 17.00 205.90 1,431.1 -11i.3 -88.7 616,942.81 2,592,236.15 40° O'28 631 N 109° 23' 7.838 W
1,477.0 17.30 206.00 1,459 8 -125.2 -92.5 616,934.76 2,592,232.47 40° O'28.552 N 109° 23' 7.888 W
1,507.0 17.70 207.10 1,488.4 -133.3 -96.6 616,926.60 2,592,228.63 40°O'28.473N 109°23'7.940W
1,537.0 17.80 206.00 1,517.0 -141.5 -100.7 616,918.53 2,592,224.74 40° O'28.392 N 109° 23' 7.992 W
1,567.0 18.00 208.60 1,545.5 -149.6 A04.9 616,910.04 2,592,220.70 40° O'28.311 N 109° 23' 8.046 W
1,597.0 18.10 208.30 1,574.0 -157.8 -109.3 616,901.76 2,592,216 47 40° O'28.230 N 109° 23' 8.103 W
1,627.0 18.40 206.30 1,602.5 -166.2 -113.6 616,893.31 2,592,212.36 40° O'28.148 N 109° 23' 8.159 W
1,657.0 18.30 206.80 1,63 LO -174.6 -117.8 616,884.77 2,592,208 34 40° O'28.064 N 109° 23' 8.213 W
1,687.0 18.40 208.50 1,659.5 -183,0 -122.2 616,876.30 2,592,204.16 40° 0' 27.981 N 109° 23' B.269 W
1,717.0 18.10 208.20 1,688.0 -191.2 -126.7 616,867.93 2,592,199.89 40° O'27.900 N 109 23' 8.327 W
1,747.0 17 80 210.90 1,716 5 -199.3 -131.3 616,859.78 ,592,195 53 40° O'2Ï.820N 109° 23' 8.385 W
1,777.0 18 10 211.70 1,745.0 -207.2 -136.1 616,851.77 2,592,190 91 40° O'27.742 N 109° 23' 8.447 W
1,807.0 18.00 212.50 1,773.6 -215 1 -141.0 616,843.78 2,592,186.16 40° O'27.664 N 109° 23' 8.510 W
1,837 0 17.70 212.00 1,802.1 -222 6 -145.9 616,835.89 2,592,181.44 40° O'27.587 N 109° 23' 8.574 W
1,867 0 18.30 210.00 1,830.7 -230.8 -150.7 616,827.84 2,592,176.85 40° O'27.509 N 109° 23' 8.635 W
1,897 0 18.40 212.30 1,859.1 -238.9 -155.6 616,819.64 2,592,172.16 40° O'27 429 N 109° 23' 8.698 W
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Survey Report - Geographicog resources
Company: EOG Resources Local Co-ordinate Reference: Well #1509-25D
Project: Uintah County Utah TVD Reference: Craig's Roustabout @5095.0ft (RKB Elev.)
Site: Chapita Well Unit 1509-1514 MD Reference: Craig's Roustabout @5095.0ft (RKB Elev.)
Well: #1509-25D North Reference: True
Wellbore: Wellbore #1 Survey CÑculationMethod: Minimum Curvature
Design: Wellbore #f Database: EDM2003.16 Single User Db

Survey

Measured Vertical Map Map
Depth Inclination Azimuth Depth +N/-S +El-W Northing Easting

(ft) (*) (*)
: (ft) (ft) (ft) (ft) (ft) Latitude Longitude

0 0 0.00 0.00 .0.0 0.0 0.0 617,062.12 2,592,322.03 40° O'29.790 N 109° 23' 6.698 W
219.0 0.28 85.75 219 0 0.0 0.5 617,062.17 2,592,322.56 40° O'29.790 N 109° 23' 6.692 W
249.0 0.34 87.45 249.0 0.0 0.7 617,062.19 2,592,322.72 40° O'29.790 N 109° 23' 6.689 W
279.0 0.03 91.37 279.0 0.1 0.8 617,062.19 2,592,322.82 40° O'29.790 N 109° 23' 6 688 W
309.0 0.26 93.26 309.0 0.0 0.9 617,062.19 2,592,322.90 40° O'29.790 N 109° 23' 6.687 W
339.0 0.29 337.25 339 0 0.1 0.9 617,062.26 2,592,322 93 40° O'29.791 N 109° 23' 6.687 W
369.0 0.67 321.43 369 0 0.3 0.8 617,062.46 2,592,322 79 40° O'29.793 Ñ 109°23' 6.689 W
399.0 1.18 322,46 399.0 0.7 0.5 617,062.84 2,592,322.48 40° O'29.797 Ñ 109° 23' 6.692 W
429.0 1.89 320.97 429.0 1.3 0.0 617,063 45 2,592,321.97 40° O'29.803 N 109° 23' 6.699 W
459.0 2.25 331 14 459.0 2.2 -0.6 617,064.34 2,592,321.35 40° O'29.812 N 109° 23' 6.706 W
489.0 2 07 319.89 488.9 3.2 -1.3 617,065.25 2,592,320 70 40° O'29.821 N 109° 23' 6.715 W
519.0 1 75 306.50 518.9 3.9 -2.0 617,065.92 2;592,319 96 40° O' 29.828 N 109° 23' 6.724 W
549.0 1.82 293.77 548.9 4.3 -2 8 617,066.37 2,592,319.15 40° O'29.833 N 109° 23' 6.734 W
579.0 1.86 280.14 578.9 4.6 -3.7 61T,066.63 2,592,318.23 40° O'29.835 N 109° 23' 6.746 W
609.0 2.45 258.21 608.9 4.5 -4.8 617,066.55 2,592,317.12 40° O'29.835 N 109° 23' 6.760 W
639.0 2 72 253.55 638.8 4.2 -6 1 617,066.19 2,592,315.82 40° O'29.832 N 109° 23' 6.777 W
727.0 5 30 233.10 726.6 1.2 -11.4 617,063.04 2,592,310.64 40° O'29.802 N 109° 23' 6.844 W
756.0 5.90 232.70 755.5 -0.5 -13.6 617,061 27 2,592,308.42 40° O'29.785 N 109° 23' 6.873 W
787 0 6.20 233.00 786.3 -2.5 -16.2 617,059 24 2,592,305.87 40° O'29.765 N 109° 23' 6.907 W
817.0 7.00 224.30 816.1 -4.8 -18.8 617,056.90 2,592,303.35 40° O'29.743 N 109° 23' 6.940 W
847.0 7.50 227.30 845.9 -7.4 -21 5 617,054.20 2,592,300.70 40° O' 29.717 N 109° 23' 6.975 W
877.0 7.80 222.10 875.6 -10.3 -24.3 617,051.29 2,592,297.96 40° O'29.689 N 109° 23' 7.011 W
907.0 8.70 220.30 905.3 -13.5 -27.1 617,047.99 2,592,295.21 40° O'29.656 N 109°23' 7.047 W
937.0 9.00 218.60 934.9 -17.1 -30.1 617,044.35 2,592,292.36 40° O'29 621 N 109° 23' 7 085 W
967.0 9.80 219.90 964.5 -20.9 -33.2 617,040.49 2,592,289.35 40° O'29 584 N 109° 23' 7.125 W
997.0 10.50 217.10 994.1 -25.0 -36 5 617,036.27 2,592,286.16 40° O'29.543 N 109° 23' 7.167 W

1,027.0 11.00 216.10 1,023.5 -29,5 -39.8 617,031.70 2,592,282.93 40° O'29.498 N 109°23' 7.210 W
1,057.0 11.30 215.70 1,053.0 -34.2 -43.2 617,026.93 2,592,279.64 40° O'29.452 N 109° 23' 7.254 W
1,087.0 11.40 214.40 1,082.4 -39.0 -46.6 617,022.01 2,592,276.37 40° O'29 404 N 109° 23' 7.297 W
1,117.0 12.10 210.10 1,111.8 -44.2 -49.8 617,016.77 2,592,273.24 40°0'29353N 109°23'7.339W
1,147.0 12.50 211.50 1,141.1 -49.7 -53.1 617,011.21 2,592,270.10 40° O'29.299 N 109°23' 7.381 W
1,177.0 13.10 210.30 1,170.3 -55.4 -56.5 617,005.42 2,592,266.82 40° O'29.243 N 109° 23' 7.425 W
1,207.0 13.30 207.70 1,199.5 -61.4 -59.9 616,999.36 2,592,263.64 40° O'29.183 N 109° 23 7.468 W
1,237.0 13.80 209.40 1,228.7 -67.5 -63.2 616,993.1 1 2,592,260.43 40° O'29.122 N 109 23' 7511 W
1,267.0 14.50 206.40 1,257.8 -74.0 -66.6 616,986 55 ,592,257.16

40° O'29 058 N 109° 23' 7.555 W
1,297.0 14.60 205.40 1,286. -80.8 -69.9 616,979.69 2,592,254.03 40° O'28.991 N 109° 23' 7.597 W
1,327.0 15.20 207.30 1,315.8 -87.7 -73.4 (0 6,972.70 2,592,250.77 40° 0' 28.923 N 109° 23' 7.641 W
1,357.0 15.50 208.10 1,344.7 -94.7 -77.0 616,965 58 2,592,247.24 40 O'28.853 N 109° 23' 7.689W
1,417.0 16.70 207.30 1,402.4 -109.5 -84.8 616,950 67 2,592,239.86 40° O'28 708 N 109° 23' 7.788 W
1,447.0 17.00 205.90 1,431.1 -11i.3 -88.7 616,942.81 2,592,236.15 40° O'28 631 N 109° 23' 7.838 W
1,477.0 17.30 206.00 1,459 8 -125.2 -92.5 616,934.76 2,592,232.47 40° O'28.552 N 109° 23' 7.888 W
1,507.0 17.70 207.10 1,488.4 -133.3 -96.6 616,926.60 2,592,228.63 40°O'28.473N 109°23'7.940W
1,537.0 17.80 206.00 1,517.0 -141.5 -100.7 616,918.53 2,592,224.74 40° O'28.392 N 109° 23' 7.992 W
1,567.0 18.00 208.60 1,545.5 -149.6 A04.9 616,910.04 2,592,220.70 40° O'28.311 N 109° 23' 8.046 W
1,597.0 18.10 208.30 1,574.0 -157.8 -109.3 616,901.76 2,592,216 47 40° O'28.230 N 109° 23' 8.103 W
1,627.0 18.40 206.30 1,602.5 -166.2 -113.6 616,893.31 2,592,212.36 40° O'28.148 N 109° 23' 8.159 W
1,657.0 18.30 206.80 1,63 LO -174.6 -117.8 616,884.77 2,592,208 34 40° O'28.064 N 109° 23' 8.213 W
1,687.0 18.40 208.50 1,659.5 -183,0 -122.2 616,876.30 2,592,204.16 40° 0' 27.981 N 109° 23' B.269 W
1,717.0 18.10 208.20 1,688.0 -191.2 -126.7 616,867.93 2,592,199.89 40° O'27.900 N 109 23' 8.327 W
1,747.0 17 80 210.90 1,716 5 -199.3 -131.3 616,859.78 ,592,195 53 40° O'2Ï.820N 109° 23' 8.385 W
1,777.0 18 10 211.70 1,745.0 -207.2 -136.1 616,851.77 2,592,190 91 40° O'27.742 N 109° 23' 8.447 W
1,807.0 18.00 212.50 1,773.6 -215 1 -141.0 616,843.78 2,592,186.16 40° O'27.664 N 109° 23' 8.510 W
1,837 0 17.70 212.00 1,802.1 -222 6 -145.9 616,835.89 2,592,181.44 40° O'27.587 N 109° 23' 8.574 W
1,867 0 18.30 210.00 1,830.7 -230.8 -150.7 616,827.84 2,592,176.85 40° O'27.509 N 109° 23' 8.635 W
1,897 0 18.40 212.30 1,859.1 -238.9 -155.6 616,819.64 2,592,172.16 40° O'27 429 N 109° 23' 8.698 W
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Survey Report - Geographicog resources
Company: EOG Resources Local Co-ordinate Reference: Well #1509-25D
Project Uintah County Utah TVD Reference: Craig's Roustabout @5095.0ft (RKBEley.)
Site: Chapita Well Unit 1509-1514 MD Reference: Craig's Roustabout @5095.0ft (RKláElev.)
Well: #1509-25D North Reference: True
Wellbore: Wellbore #1 Suryey Calculation Method: Minimum Curvature
Design: Wellbore #1 Database: EDM 2003.16 Single User Db

Survey

Measured Vertical Map Map
Depth Inclination Azimuth Depth +N/-S +El-W Northing Easting

(ft) (*) (*) (ft) (ft) (ft) (ft) (ft) Latitude Longitude

1,927.0 18.60 213.00 1,887 6 -246.9 -160.7 616,811.51 2,592,167.22 40° O'27.350 N 109° 23' 8.764 W
1,957.0 18.20 214.00 1,916.0 -254.8 -165.9 616,803.49 2,592,162.18 40° O'27.272 N 109° 23' 8.831 W
1,987.0 18.20 214.20 1,944.5 -262.5 -171.2 616,795.61 2,592,157.‡1 40° O'27.195 N 109° 23' 8.898 ÝV
2,017.0 18.10 213.40 1,973.0 -270.3 -176.4 616,787.72 2,592,152.10 40° O'2Ž.118 N 109° 23 8.965 W
2,047.0 18.20 210.20 2,001.6 -278.2 181.3 616,779.67 2,592,147.36 40° O'27.040 N 109° 23' 9.028 W
2,077.0 18.10 210.30 2,030.1 -286.3 -186.0 616,771.49 2,592,142.85 40° O'26.960 N 109° 23' 9.089 W
2,107.0 17.40 211.20 2,058.6 -294.2 -190 7 616,763.52 2,592,138 36 40° O'26.882 Ñ 109° 23' 9.149 W
2,167.0 15.80 209.80 2,116.1 -308.9 -199A 616,748.55 2,592,130.01 40° O'26.736 N 109° 23' 9.261 W
2,186 0 15.80 210.50 2,134.4 -313Ä -202.0 616,744.02 2,592,127.51 40° O'26.692 N 109° 23' 9.294 W
Last Surface Hole Survey
2,229.0 15 50 209.60 2,175.8 -323.5 -207 8 616,733.85 2,592,121.94 40° O'26.593 N 109° 23' 9.369 W
2,261.0 15.30 210.00 2,206.7 -330.8 -212.0 616,726.37 2,592,117.90 40° O'26.520 N 109° 23' 9.423 W
2,293 0 15.30 211.60 2,237.5 -338.1

-216.3 616,719 02 2,592,113.75 40° O'26.448 N 109° 23' 9.479 W
2,325 0 15.40 214.80 2,268.4 -345.2 -221.0 616,711 83 2,592,109.28 40° O'26.378 N 109° 23' 9.538 W
2,356.0 15.30 217.30 2,298.3 -351.8 -225.8 616,705 08 2,592,104.61 40° O'26.313 N 109° 23' 9.600 W
2,388.0 15 20 217.90 2,329.2 -358.5 -230.9 616,698 29 2,592,099.63 40° O'26.247 N 109° 23' 9.666 W
2,419.0 15.70 218.30 2,359.0 -365.0 -236.0 616,691.68 2,592,094.69 40° O'26.183 N 109° 23' 9.732 W
2,450.0 16.20 219.80 2,388.9 -371.6 -241.4 616,684 94 2,592,089.48 40° O'26.117 N 109° 23' 9.801 W
2,481:0 15.80 220.00 2,418.6 -378 1 -246.9 616 678 26 2,592,084.16 40° O'26.053 N 109° 23' 9.871 W
2 513.0 15.30 219.30 2,449.5 -384.7 -252.4 616,671 52 2,592,078.84 40° O'25.987 N 109° 23' 9.942 W
2,543.0 14.80 223.40 2,478.4 -390.6 -257.5 616,665.56 2,592,073,84 40° O' 25.930 N 109° 23' 10.008 W
2,573.0 14.20 223.00 2,507.5 -396.1 -262.6 616,659.96 2,592,068.83 40° O'25.875 N 109° 23' 10.074 W
2,605.0 14.50 223.50 2,538.5 -401.8 -268.1 616,654 06 2,592,063.53 40° O'25.818 N 109° 23' 10.144 W
2,635.0 14.00 223.10 2,567.6 -407.2 -273.1 616,648 5T 2,592,058.59 40° O'25 765 N 109° 23'10.209 W
2,667.0 14.10 224.00 2,598.6 -412.8 278.5 616,642 81 2,592,053.38 40° O'25 710 N 109° 23' 10.278 W
2,699.0 14.50 224.30 2,629.6 -418.5 -284 0 616,637.01 2,592,048.01 40° O'25.653 N 109° 23' 10.348 W
2,731.0 14.10 223.10 2,660.6 -424.2 -289.5 616,631.17 2,592,042.68 40° O'25.597 N 109° 23' 10.418 W
2,762.0 14.50 222.50 2,690.7 -429.8 -294.7 616,625.43 2,592,037.61 40° O'25.541 N 109° 23' 10.485 W
2 793 0 14.10 221.00 2,720.7 -435.6 299.8 616,619.60 2,592,032.65 40° O'25 485 N 109° 23' 10 551 W
2,824.0 14.30 221.00 2,750 8 -441.3 -304.7 616,613.74 2,592,027.80 40° O'25 428 N 109° 23' 10.615 W
2,855.0 13.50 220.40 2,780 9 -446.9 -309 6 616,607.99 2,592,023.08 40° O'25.373 N 109° 23' 10.677 W
2,886.0 14.20 221.50 2,811 0 -452.5 -314 5 616,602.27 2,592,018.35 40° O'25.317 N 109° 23' 10.740 W
2,946 0 14.10 222.20 2,869.1 -463.5 -324.3 616,591.12 2,592,008.82 40 O'25.209 N 109° 23' 10.866 W
2,978 0 13.40 220.90 2,900.2 -469.2 -329.3 616,585.31 2,592,003.91 40° O'25ii53 N 109° 23' 10.931 W
3,040.0 12.70 220.50 2,960.6 -479.8 -338.4 616,574.48 2,591,995.04 40° O'25.048 N 109° 23' 11.048 W
3,102.0 11.90 223.50 3,021 2 -489.6 -347.3 616,564.46 2,591,986.44 40° O'24.951 N 109° 23' 11.161 W
3,164.0 12.50 225.10 3,081 8 -499.0 -356.4 616,554.87 2,591,977.51 40° O'24.858 N 109° 23' 11.279 W
3,227.0 11.60 221.90 3,143.4 -508.5 -365.5 616,545 13 2,591,968.68 40° 0' 24.764 N 109° 23' 11.395 W
3,289.0 10.70 219.80 3,204.2 -517.6 373.3 616,535.89 2,591,961.05 40° O'24 675 N 109° 23' 11.496 W
3,341.0 10.50 217.50 3,255.3 -525.0 -379.3 616,528 28 2,591,955.26 40° O'24.601 N 109° 23' 11.573 W
3,382.0 10.50 218.40 3,295.7 -530.9 -383.9 616,522.28 2,591,950.80 40° O'24.543 N 109° 23' 11.632 W
3,413.0 9.80 221.40 3,326i2 -535.1 -387.4 616,518.01 2,591,947.40 40° O'24.501 N 109° 23' 11.677 W
3,445.0 9.10 224.40 3,357.7 -539.0 -391.0 616,514.07 2,591,943.92 40 O'24.463N 109°23'11.723W
3,475.0 8.70 223.00 3,387.4 -542.3 -394.2 616,510.64 2,591,940.80 40° O'24 430 N 109° 23' 11.764W
3,507.0 8.20 221.50 3,419;0 -545.8 -397.3 616,507.09 2,591,937.72 40° O'24 396 N 109° 23' 11.805 W
3,537.0 7.90 223,70 3,448.T -548.9 -400.2 616,503.93 2,591,934.95 40° O'24.365 N 109° 23' 11.841 W
3,569.0 8.00 226.70 3,480.4 -552.0 -403.3 616,500.74 2,591,931.88 40 O'24.334 N 109° 23' 11.882 W
3,599.0 7.90 226.40 3,510.1 -554.9 -406.3 616,497.82 2,591,928.94 40 O'24.306 N 109° 23' i1.920 W
3,631.0 7.70 2Ž5.40 3,541.8 -557.9 -409.4 616,494.72 2,591,925.89 40° O'24.276 N 109° 23' 11.960 W
3,663.0 7.40 225.70 3 573 6 -560.8 -412.4 616,491.71 2,591,922 96 40° O'24.247 N 109° 23' 11.999 W
3,695.0 7.00 224.30 3,605 3 -563.7 -415.3 616,488.81 2,591,920 19 40° O'24.219 N 109° 23' 12.035 W
3,725.0 6.70 222.90 3,635 1 -566.2 -417.7 616,486.16 2,591,917 79 40° O'24.193 N 109° 23' 12.067 W
3,757.0 6.10 220.i0 3,666.9 -568.9 -420.1 616,483.43 2,591,915.48 40° O'24.167 N 109° 23'n.098 W
3,789.0 5.90 220.00 3,698.7 -571.5 -422.3 616,480.82 2,591,913.39 40° O'24.142 N 109° 23' 12.125 W
3,820.0 5 60 217.70 3,729.6 -573.9 -424 2 616,478 36 2,591,911.50 40° O'24.118 N 109° 23' 12.150
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Survey Report - Geographicog resources
Company: EOG Resources Local Co-ordinate Reference: Well #1509-25D
Project Uintah County Utah TVD Reference: Craig's Roustabout @5095.0ft (RKBEley.)
Site: Chapita Well Unit 1509-1514 MD Reference: Craig's Roustabout @5095.0ft (RKláElev.)
Well: #1509-25D North Reference: True
Wellbore: Wellbore #1 Suryey Calculation Method: Minimum Curvature
Design: Wellbore #1 Database: EDM 2003.16 Single User Db

Survey

Measured Vertical Map Map
Depth Inclination Azimuth Depth +N/-S +El-W Northing Easting

(ft) (*) (*) (ft) (ft) (ft) (ft) (ft) Latitude Longitude

1,927.0 18.60 213.00 1,887 6 -246.9 -160.7 616,811.51 2,592,167.22 40° O'27.350 N 109° 23' 8.764 W
1,957.0 18.20 214.00 1,916.0 -254.8 -165.9 616,803.49 2,592,162.18 40° O'27.272 N 109° 23' 8.831 W
1,987.0 18.20 214.20 1,944.5 -262.5 -171.2 616,795.61 2,592,157.‡1 40° O'27.195 N 109° 23' 8.898 ÝV
2,017.0 18.10 213.40 1,973.0 -270.3 -176.4 616,787.72 2,592,152.10 40° O'2Ž.118 N 109° 23 8.965 W
2,047.0 18.20 210.20 2,001.6 -278.2 181.3 616,779.67 2,592,147.36 40° O'27.040 N 109° 23' 9.028 W
2,077.0 18.10 210.30 2,030.1 -286.3 -186.0 616,771.49 2,592,142.85 40° O'26.960 N 109° 23' 9.089 W
2,107.0 17.40 211.20 2,058.6 -294.2 -190 7 616,763.52 2,592,138 36 40° O'26.882 Ñ 109° 23' 9.149 W
2,167.0 15.80 209.80 2,116.1 -308.9 -199A 616,748.55 2,592,130.01 40° O'26.736 N 109° 23' 9.261 W
2,186 0 15.80 210.50 2,134.4 -313Ä -202.0 616,744.02 2,592,127.51 40° O'26.692 N 109° 23' 9.294 W
Last Surface Hole Survey
2,229.0 15 50 209.60 2,175.8 -323.5 -207 8 616,733.85 2,592,121.94 40° O'26.593 N 109° 23' 9.369 W
2,261.0 15.30 210.00 2,206.7 -330.8 -212.0 616,726.37 2,592,117.90 40° O'26.520 N 109° 23' 9.423 W
2,293 0 15.30 211.60 2,237.5 -338.1

-216.3 616,719 02 2,592,113.75 40° O'26.448 N 109° 23' 9.479 W
2,325 0 15.40 214.80 2,268.4 -345.2 -221.0 616,711 83 2,592,109.28 40° O'26.378 N 109° 23' 9.538 W
2,356.0 15.30 217.30 2,298.3 -351.8 -225.8 616,705 08 2,592,104.61 40° O'26.313 N 109° 23' 9.600 W
2,388.0 15 20 217.90 2,329.2 -358.5 -230.9 616,698 29 2,592,099.63 40° O'26.247 N 109° 23' 9.666 W
2,419.0 15.70 218.30 2,359.0 -365.0 -236.0 616,691.68 2,592,094.69 40° O'26.183 N 109° 23' 9.732 W
2,450.0 16.20 219.80 2,388.9 -371.6 -241.4 616,684 94 2,592,089.48 40° O'26.117 N 109° 23' 9.801 W
2,481:0 15.80 220.00 2,418.6 -378 1 -246.9 616 678 26 2,592,084.16 40° O'26.053 N 109° 23' 9.871 W
2 513.0 15.30 219.30 2,449.5 -384.7 -252.4 616,671 52 2,592,078.84 40° O'25.987 N 109° 23' 9.942 W
2,543.0 14.80 223.40 2,478.4 -390.6 -257.5 616,665.56 2,592,073,84 40° O' 25.930 N 109° 23' 10.008 W
2,573.0 14.20 223.00 2,507.5 -396.1 -262.6 616,659.96 2,592,068.83 40° O'25.875 N 109° 23' 10.074 W
2,605.0 14.50 223.50 2,538.5 -401.8 -268.1 616,654 06 2,592,063.53 40° O'25.818 N 109° 23' 10.144 W
2,635.0 14.00 223.10 2,567.6 -407.2 -273.1 616,648 5T 2,592,058.59 40° O'25 765 N 109° 23'10.209 W
2,667.0 14.10 224.00 2,598.6 -412.8 278.5 616,642 81 2,592,053.38 40° O'25 710 N 109° 23' 10.278 W
2,699.0 14.50 224.30 2,629.6 -418.5 -284 0 616,637.01 2,592,048.01 40° O'25.653 N 109° 23' 10.348 W
2,731.0 14.10 223.10 2,660.6 -424.2 -289.5 616,631.17 2,592,042.68 40° O'25.597 N 109° 23' 10.418 W
2,762.0 14.50 222.50 2,690.7 -429.8 -294.7 616,625.43 2,592,037.61 40° O'25.541 N 109° 23' 10.485 W
2 793 0 14.10 221.00 2,720.7 -435.6 299.8 616,619.60 2,592,032.65 40° O'25 485 N 109° 23' 10 551 W
2,824.0 14.30 221.00 2,750 8 -441.3 -304.7 616,613.74 2,592,027.80 40° O'25 428 N 109° 23' 10.615 W
2,855.0 13.50 220.40 2,780 9 -446.9 -309 6 616,607.99 2,592,023.08 40° O'25.373 N 109° 23' 10.677 W
2,886.0 14.20 221.50 2,811 0 -452.5 -314 5 616,602.27 2,592,018.35 40° O'25.317 N 109° 23' 10.740 W
2,946 0 14.10 222.20 2,869.1 -463.5 -324.3 616,591.12 2,592,008.82 40 O'25.209 N 109° 23' 10.866 W
2,978 0 13.40 220.90 2,900.2 -469.2 -329.3 616,585.31 2,592,003.91 40° O'25ii53 N 109° 23' 10.931 W
3,040.0 12.70 220.50 2,960.6 -479.8 -338.4 616,574.48 2,591,995.04 40° O'25.048 N 109° 23' 11.048 W
3,102.0 11.90 223.50 3,021 2 -489.6 -347.3 616,564.46 2,591,986.44 40° O'24.951 N 109° 23' 11.161 W
3,164.0 12.50 225.10 3,081 8 -499.0 -356.4 616,554.87 2,591,977.51 40° O'24.858 N 109° 23' 11.279 W
3,227.0 11.60 221.90 3,143.4 -508.5 -365.5 616,545 13 2,591,968.68 40° 0' 24.764 N 109° 23' 11.395 W
3,289.0 10.70 219.80 3,204.2 -517.6 373.3 616,535.89 2,591,961.05 40° O'24 675 N 109° 23' 11.496 W
3,341.0 10.50 217.50 3,255.3 -525.0 -379.3 616,528 28 2,591,955.26 40° O'24.601 N 109° 23' 11.573 W
3,382.0 10.50 218.40 3,295.7 -530.9 -383.9 616,522.28 2,591,950.80 40° O'24.543 N 109° 23' 11.632 W
3,413.0 9.80 221.40 3,326i2 -535.1 -387.4 616,518.01 2,591,947.40 40° O'24.501 N 109° 23' 11.677 W
3,445.0 9.10 224.40 3,357.7 -539.0 -391.0 616,514.07 2,591,943.92 40 O'24.463N 109°23'11.723W
3,475.0 8.70 223.00 3,387.4 -542.3 -394.2 616,510.64 2,591,940.80 40° O'24 430 N 109° 23' 11.764W
3,507.0 8.20 221.50 3,419;0 -545.8 -397.3 616,507.09 2,591,937.72 40° O'24 396 N 109° 23' 11.805 W
3,537.0 7.90 223,70 3,448.T -548.9 -400.2 616,503.93 2,591,934.95 40° O'24.365 N 109° 23' 11.841 W
3,569.0 8.00 226.70 3,480.4 -552.0 -403.3 616,500.74 2,591,931.88 40 O'24.334 N 109° 23' 11.882 W
3,599.0 7.90 226.40 3,510.1 -554.9 -406.3 616,497.82 2,591,928.94 40 O'24.306 N 109° 23' i1.920 W
3,631.0 7.70 2Ž5.40 3,541.8 -557.9 -409.4 616,494.72 2,591,925.89 40° O'24.276 N 109° 23' 11.960 W
3,663.0 7.40 225.70 3 573 6 -560.8 -412.4 616,491.71 2,591,922 96 40° O'24.247 N 109° 23' 11.999 W
3,695.0 7.00 224.30 3,605 3 -563.7 -415.3 616,488.81 2,591,920 19 40° O'24.219 N 109° 23' 12.035 W
3,725.0 6.70 222.90 3,635 1 -566.2 -417.7 616,486.16 2,591,917 79 40° O'24.193 N 109° 23' 12.067 W
3,757.0 6.10 220.i0 3,666.9 -568.9 -420.1 616,483.43 2,591,915.48 40° O'24.167 N 109° 23'n.098 W
3,789.0 5.90 220.00 3,698.7 -571.5 -422.3 616,480.82 2,591,913.39 40° O'24.142 N 109° 23' 12.125 W
3,820.0 5 60 217.70 3,729.6 -573.9 -424 2 616,478 36 2,591,911.50 40° O'24.118 N 109° 23' 12.150
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Survey Report - Geographicog resources
Company: EOGResources Local Co-ordinate Reference: Well #1509-25D
Project: Uintah County Utah TVD Reference: Craig's Roustabout @5095.0ft (RKB Elev.)
Site: Chapita Well Unit 1509-1514 MD Reference: Craig's Roustabout @5095.0ft (RKI Elev.)
Well: #1509-25D North Reference: True
Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature
Design: Wellbore #1 Database: EDM 2003.16 Single User Db

Survey

Measured Vertical Map Map
Depth nclination Azimuth Depth +NI-S +El-W Northing Easting

(ft) (*) (°) (ft) (ft) (ft) (it) (ft) Latitude Longitude
3,850.0 5.30 217.90 3,759 4 -576.1 -426.0 616,476.07 2,591,909 81 40° O'24.096 N 109° 23' 12.173 W
3,882.0 5.30 217.40 3,791.3 -578.5 -427.8 616,473.69 2,591,908 06 40° O'24.072 N 109° 23' 12.196 W
3,912.0 5.00 211.70 3,821.2 -580.7 -429.3 616,471.44 2,591,906.58 40° O'24.051 N 109° 23' 12.216 W
3,944.0 4.70 211 60 3,853.1 -583.0 -430.7 616,469.10 2,591,905.22 40° O'24.028 N 109° 23' 12.234 W
3,974.0 4.00 212 30 3,883.0 -584.9 -431.9 616,467.14 2,591,904.06 40° O'24.009 N 109° 23' 12.249 W
4,006.0 3.70 210.50 3,914 9 -586.8 -433 0 616,465.28 2,591,902.98 40° O'23.991 N 109° 23' 12.264 W
4,036.0 3.70 211.00 3,944.8 -588.4 -4340 616,463.60 2,501,902.03 40° O'23.974 N 109° 23' 12.276 W
4,068.0 3.50 209.00 3,976.8 -590.2 -435.0 616,461.83 2,591,901.07 40° O' 23.95ÝN 109° 23' 12.289 W
4,100:0 3.60 211.30 4,008.7 -59t9 -436.0 616,460.‡0 2,591,900.12 40° O'23.940 N 109° 23' 12.302 W
4,132.0 3.40 210.20 4,040.7 -593.6 -437.0 616,458.40 2,591,899.16 40° O'23.923 N 109° 23' 12.315 W
4,162.0 3.40 212.00 4,070.ß -595.1 -437 9 616,456.85 2,591;808.27 40° O'23.908 N 109° 23' 12.327 W
4,194.0 2.20 208.00 4,102 6 -596.4 -438 i 616,455.49 2,591,89Í.51 40° 0' 23.895 N 109° 23' 12.337 W
4,226.0 2.10 202.50 4,134.5 -597.5 -439.3 616,454 39 2,591,897.03 40° O'23.884 N 109° 23' 12.344 W
4 256 0 2.20 205.40 4,164.5 -598.5 -439.7 616,453 35 2,591,896.59 40° O'23.874 N 109° 23 12.349 W
4,288.0 2.50 204.60 4,196.5 -599.7 440.3 616,452.15 2,591,896.07 40° O'23.862 N 109° 23' 12.357 W
4,319.0 2.30 201.70 4,227.5 -600.9 -440.8 616,450.95 2,591,895.59 40° O'23.851 N 109° 23' 12.363 W
4,350.0 3.90 221.20 4,258.4 -602.3 -441.7 616,449.55 2,591,894 69 40° O'23.837 N 109° 23' 12.375 W
4,382.0 3.30 215.70 4,290.4 -603.9 -443.0 616,447 96 2,591,893.48 40° O'23.822 N 109° 23' 12.391 W
4,412.0 1.80 195.90 4,320.3 -605.0 e443.6 616,446 79 2,591,892.87 40° 0' 23.810 N 109° 23' 12.399W
4,444.0 1.00 153 40 4,352.3 -605.T 443.6 616,446.06 2,591,892 88 40° O'23.803 N 109° 23' 12.399 W
4,474.0 1.10 133.20 4,382.3 -606.2 -443.3 616,445.63 2,591,893 21 40° O' 23.799 N 109° 23' 12.395 W
4,506.0 1.00 137.70 4,414.3 -606.6 -442.9 616,445.22 2,591,893.64 40° O'23.795 N 109° 23' 12.390 W
4,538.0 1.00 140.10 4,446.3 -607.0 -442.5 616,444.81 2,591,894.01 40° O'23.790 N 109° 23' 12.385 W
4,570.0 1.00 139.50 4,478.3 -6014 442.1 616,444 40 2,591,894.38 40° O'23 786 N 109° 23' 12.381 W
4,600.0 1.10 139.80 4,508.3 -607.9 -441 8 616,443.98 2,591,894.75 40° O'23 782 N 109° 23' 12.376 W
4,662.0 0.20 60.20 4,570.3 -608.3 -441 3 616,443.60 2,591,895.24 40° O'23.778 N 109° 23' 12.370 W
4,726.0 0.20 59.80 4,634.3 -608.2 -441.1 616,443.71 2,591,895.43 40° O'23.119 Ñ 109° 23' 12.367 W
4,789 0 0.10 110.30 4,697.3 -608.1 -441.0 616,443 75 2,591,895.57 40° O'23.780 N 109° 23' 12.365 W
4,852 0 0.10 194.00 4,760.3 -608.2 -440.9 616,443.68 2,591,895.61 40° O'23 779 N 109° 23' 12.365 W
4,948.0 0.30 161.70 4,856.3 -608.5 -440.9 616,443.36 2,591,895.68 40° O'23 776 N 109° 23' 12.364 W
5,043.0 0.30 167.30 4,95 L3 -609.0 -440 7 616,442.89 2,591,895.82 40° 0' 23.771 Ñ 109° 23' 12.363 W
5,138.0 0.40 166.80 5,046.3 -609.6 -440.6 616,442.32 2,591,895.97 40° O'23.765 N 109° 23' 12.361 W
5,233.0 0.50 175.00 5,141.3 -610.3 -440.5 616,441.59 2,591,896.10 40° O'23.758 N 109° 23' 12.359 W
5,326.0 0.40 182.20 5,234.3 -611.0 -440.5 616,440.86 2,591,896.14 40° O'23:751 N 109° 23' 12.359 W
5,417.0 0.70 178.30 5,325,3 -611.9 -440.5 616,439.99 2,591,896.16 40° O'23.742 N 109° 23' 12.359 W
5,511.0 0.60 174.80 5,419 3 -613.0 -440.4 616,438.93 2,591,896.25 40° O'23.732 N 109° 23' 12.358 W
5,604.0 0.80 174.80 5,512 3 -614.1 -440.3 616,437.80 2,591,896.38 40° O'23.721 N 109° 23' 12.357 W
5,699.0 1.00 166.00 5,607.3 -615.5 -440.0 616,436.34 2,591,896.67 40 O'23.706 N 109° 23' 12.354 W
5,794.0 0.30 261.80 5,702.2 -616 4 -440.1 616,435 46 2,591,896.66 40° O'23 697 N 109° 23' 12.354 W
5,887.0 0.50 188.90 5,795 2 -616.9 -440.4 616,434.97 2,591,896.37 40° O'23 693 N 109° 23' 12.358 W
5,979.0 0.70 175.00 5,887 2 -617.9 -440.4 616,434.02 2,591,896.38 40° O'23.683 N 109° 23' 12.358 W
6,074.0 0.90 169.80 5,982.2 619.2 -440.2 616,432.71 2,591,896.60 40° 0' 23.670 N 109° 23' 12.356 W
6,168.0 1.10 167.20 6,076.2 -620.8 -439.9 616,431.11 2,591,896.97 40° 0' 23.654 N 109° 23' 12.351 W
6,263.0 0.10 10.60 6,171.2 -621.6 -439.6 616,430.31 2,591,897.20 40° O'23.646 N 109° 23' 12.349 W
6,355.0 0.20 180.00 6,263.2 -621.7

-439.6 616,430.23 2,591,897.22 40 O'23.646 N 109° 23' 12.348 W
6,448.0 0.30 159.20 6,356 2 -622.1 -439.5 616,429.84 2,591,897 31 40° O'23.642 N 109° 23' 12.347 W
6,542.0 0.40 158.40 6,450.2 -622.6

-439.3 616,429.31 2,591,897 54 40° O'23.636 N 109° 23' 12.345 W
6,635.0 0.60 157.50 6,543.2 -623.4

-439.0 616,428.57 2,591,897.86 40° O'23.629 N 109° 23' 12.341 W
6,729.0 0.80 158.60 6,637.2 -624.4 438.6 616,427.51 2,591,898.31 40° O'23.618 N 109° 23' 12.335W
6,821.0 0.90 148.60 6,729.2 -625.6 -438.0 616,426.31 2,591,898.95 40° O'23.606 N 109° 23' 12.327 W
6,888.9 1.04 144.26 6,797.1 -626.6 -437.4 646,425.37 2,591,899 61 40° O'23.597 N 109° 23' 12.319 W
Price River Top 1509-25D.
6,915.0 1.10 142.90 6,823.2 -627.0 -437.1 616,424.98 2,591,899.91 40° O'23.593 N 109° 23' 12.315 W
7,008.0 1.10 165.60 6,916.2 -628.6 -436.3 616,423.43 2,591,900.71 40° O'23.578 N 109° 23' 12.306 W
7,102.0 0.20 66.80 7,010.1 -629.4 -435.9 616,422.63 2,591,901.10 40° O'23.570 N 109° 23' 12.301 W
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Survey Report - Geographicog resources
Company: EOGResources Local Co-ordinate Reference: Well #1509-25D
Project: Uintah County Utah TVD Reference: Craig's Roustabout @5095.0ft (RKB Elev.)
Site: Chapita Well Unit 1509-1514 MD Reference: Craig's Roustabout @5095.0ft (RKI Elev.)
Well: #1509-25D North Reference: True
Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature
Design: Wellbore #1 Database: EDM 2003.16 Single User Db

Survey

Measured Vertical Map Map
Depth nclination Azimuth Depth +NI-S +El-W Northing Easting

(ft) (*) (°) (ft) (ft) (ft) (it) (ft) Latitude Longitude
3,850.0 5.30 217.90 3,759 4 -576.1 -426.0 616,476.07 2,591,909 81 40° O'24.096 N 109° 23' 12.173 W
3,882.0 5.30 217.40 3,791.3 -578.5 -427.8 616,473.69 2,591,908 06 40° O'24.072 N 109° 23' 12.196 W
3,912.0 5.00 211.70 3,821.2 -580.7 -429.3 616,471.44 2,591,906.58 40° O'24.051 N 109° 23' 12.216 W
3,944.0 4.70 211 60 3,853.1 -583.0 -430.7 616,469.10 2,591,905.22 40° O'24.028 N 109° 23' 12.234 W
3,974.0 4.00 212 30 3,883.0 -584.9 -431.9 616,467.14 2,591,904.06 40° O'24.009 N 109° 23' 12.249 W
4,006.0 3.70 210.50 3,914 9 -586.8 -433 0 616,465.28 2,591,902.98 40° O'23.991 N 109° 23' 12.264 W
4,036.0 3.70 211.00 3,944.8 -588.4 -4340 616,463.60 2,501,902.03 40° O'23.974 N 109° 23' 12.276 W
4,068.0 3.50 209.00 3,976.8 -590.2 -435.0 616,461.83 2,591,901.07 40° O' 23.95ÝN 109° 23' 12.289 W
4,100:0 3.60 211.30 4,008.7 -59t9 -436.0 616,460.‡0 2,591,900.12 40° O'23.940 N 109° 23' 12.302 W
4,132.0 3.40 210.20 4,040.7 -593.6 -437.0 616,458.40 2,591,899.16 40° O'23.923 N 109° 23' 12.315 W
4,162.0 3.40 212.00 4,070.ß -595.1 -437 9 616,456.85 2,591;808.27 40° O'23.908 N 109° 23' 12.327 W
4,194.0 2.20 208.00 4,102 6 -596.4 -438 i 616,455.49 2,591,89Í.51 40° 0' 23.895 N 109° 23' 12.337 W
4,226.0 2.10 202.50 4,134.5 -597.5 -439.3 616,454 39 2,591,897.03 40° O'23.884 N 109° 23' 12.344 W
4 256 0 2.20 205.40 4,164.5 -598.5 -439.7 616,453 35 2,591,896.59 40° O'23.874 N 109° 23 12.349 W
4,288.0 2.50 204.60 4,196.5 -599.7 440.3 616,452.15 2,591,896.07 40° O'23.862 N 109° 23' 12.357 W
4,319.0 2.30 201.70 4,227.5 -600.9 -440.8 616,450.95 2,591,895.59 40° O'23.851 N 109° 23' 12.363 W
4,350.0 3.90 221.20 4,258.4 -602.3 -441.7 616,449.55 2,591,894 69 40° O'23.837 N 109° 23' 12.375 W
4,382.0 3.30 215.70 4,290.4 -603.9 -443.0 616,447 96 2,591,893.48 40° O'23.822 N 109° 23' 12.391 W
4,412.0 1.80 195.90 4,320.3 -605.0 e443.6 616,446 79 2,591,892.87 40° 0' 23.810 N 109° 23' 12.399W
4,444.0 1.00 153 40 4,352.3 -605.T 443.6 616,446.06 2,591,892 88 40° O'23.803 N 109° 23' 12.399 W
4,474.0 1.10 133.20 4,382.3 -606.2 -443.3 616,445.63 2,591,893 21 40° O' 23.799 N 109° 23' 12.395 W
4,506.0 1.00 137.70 4,414.3 -606.6 -442.9 616,445.22 2,591,893.64 40° O'23.795 N 109° 23' 12.390 W
4,538.0 1.00 140.10 4,446.3 -607.0 -442.5 616,444.81 2,591,894.01 40° O'23.790 N 109° 23' 12.385 W
4,570.0 1.00 139.50 4,478.3 -6014 442.1 616,444 40 2,591,894.38 40° O'23 786 N 109° 23' 12.381 W
4,600.0 1.10 139.80 4,508.3 -607.9 -441 8 616,443.98 2,591,894.75 40° O'23 782 N 109° 23' 12.376 W
4,662.0 0.20 60.20 4,570.3 -608.3 -441 3 616,443.60 2,591,895.24 40° O'23.778 N 109° 23' 12.370 W
4,726.0 0.20 59.80 4,634.3 -608.2 -441.1 616,443.71 2,591,895.43 40° O'23.119 Ñ 109° 23' 12.367 W
4,789 0 0.10 110.30 4,697.3 -608.1 -441.0 616,443 75 2,591,895.57 40° O'23.780 N 109° 23' 12.365 W
4,852 0 0.10 194.00 4,760.3 -608.2 -440.9 616,443.68 2,591,895.61 40° O'23 779 N 109° 23' 12.365 W
4,948.0 0.30 161.70 4,856.3 -608.5 -440.9 616,443.36 2,591,895.68 40° O'23 776 N 109° 23' 12.364 W
5,043.0 0.30 167.30 4,95 L3 -609.0 -440 7 616,442.89 2,591,895.82 40° 0' 23.771 Ñ 109° 23' 12.363 W
5,138.0 0.40 166.80 5,046.3 -609.6 -440.6 616,442.32 2,591,895.97 40° O'23.765 N 109° 23' 12.361 W
5,233.0 0.50 175.00 5,141.3 -610.3 -440.5 616,441.59 2,591,896.10 40° O'23.758 N 109° 23' 12.359 W
5,326.0 0.40 182.20 5,234.3 -611.0 -440.5 616,440.86 2,591,896.14 40° O'23:751 N 109° 23' 12.359 W
5,417.0 0.70 178.30 5,325,3 -611.9 -440.5 616,439.99 2,591,896.16 40° O'23.742 N 109° 23' 12.359 W
5,511.0 0.60 174.80 5,419 3 -613.0 -440.4 616,438.93 2,591,896.25 40° O'23.732 N 109° 23' 12.358 W
5,604.0 0.80 174.80 5,512 3 -614.1 -440.3 616,437.80 2,591,896.38 40° O'23.721 N 109° 23' 12.357 W
5,699.0 1.00 166.00 5,607.3 -615.5 -440.0 616,436.34 2,591,896.67 40 O'23.706 N 109° 23' 12.354 W
5,794.0 0.30 261.80 5,702.2 -616 4 -440.1 616,435 46 2,591,896.66 40° O'23 697 N 109° 23' 12.354 W
5,887.0 0.50 188.90 5,795 2 -616.9 -440.4 616,434.97 2,591,896.37 40° O'23 693 N 109° 23' 12.358 W
5,979.0 0.70 175.00 5,887 2 -617.9 -440.4 616,434.02 2,591,896.38 40° O'23.683 N 109° 23' 12.358 W
6,074.0 0.90 169.80 5,982.2 619.2 -440.2 616,432.71 2,591,896.60 40° 0' 23.670 N 109° 23' 12.356 W
6,168.0 1.10 167.20 6,076.2 -620.8 -439.9 616,431.11 2,591,896.97 40° 0' 23.654 N 109° 23' 12.351 W
6,263.0 0.10 10.60 6,171.2 -621.6 -439.6 616,430.31 2,591,897.20 40° O'23.646 N 109° 23' 12.349 W
6,355.0 0.20 180.00 6,263.2 -621.7

-439.6 616,430.23 2,591,897.22 40 O'23.646 N 109° 23' 12.348 W
6,448.0 0.30 159.20 6,356 2 -622.1 -439.5 616,429.84 2,591,897 31 40° O'23.642 N 109° 23' 12.347 W
6,542.0 0.40 158.40 6,450.2 -622.6

-439.3 616,429.31 2,591,897 54 40° O'23.636 N 109° 23' 12.345 W
6,635.0 0.60 157.50 6,543.2 -623.4

-439.0 616,428.57 2,591,897.86 40° O'23.629 N 109° 23' 12.341 W
6,729.0 0.80 158.60 6,637.2 -624.4 438.6 616,427.51 2,591,898.31 40° O'23.618 N 109° 23' 12.335W
6,821.0 0.90 148.60 6,729.2 -625.6 -438.0 616,426.31 2,591,898.95 40° O'23.606 N 109° 23' 12.327 W
6,888.9 1.04 144.26 6,797.1 -626.6 -437.4 646,425.37 2,591,899 61 40° O'23.597 N 109° 23' 12.319 W
Price River Top 1509-25D.
6,915.0 1.10 142.90 6,823.2 -627.0 -437.1 616,424.98 2,591,899.91 40° O'23.593 N 109° 23' 12.315 W
7,008.0 1.10 165.60 6,916.2 -628.6 -436.3 616,423.43 2,591,900.71 40° O'23.578 N 109° 23' 12.306 W
7,102.0 0.20 66.80 7,010.1 -629.4 -435.9 616,422.63 2,591,901.10 40° O'23.570 N 109° 23' 12.301 W
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Survey Report - Geographiceog resources
Company: EOG Resources Local Co-ordinate Reference: Well #1509-25D
Project: Uintah County Utah TVD Reference: Craig's Roustabout @ 5095.0ft (RKB Elev.)
Site: Chapita Well Unit 1509-1514 MD Reference: Craig's Roustabout g 5095.0ft (RKB Elev.)
Well: #1509-25D North Reference: True
Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature
Design: Wellbore #1 Database: EDM 2003.16 Single User Db

Survey

Measured Vertical Map Map
Depth inclination Azimuth Depth +NI-S +El-W Northing Easting

(ft) (*) (*) (ft) (ft) (ft) (ft) (ft) Latitude Longitude
7,194.0 0.20 133.20 7,102 1 -629.4 -435.7 616,422.58 2,591,901 37 40° O'23.569 N 109° 23' 12.297 W
7,287.0 0.30 148.30 7,195.1 -629.7 -435.4 616,422.27 2,591,901 62 40° O'23.566 N 109° 23' 12.294 W
7,383.0 0.40 149.00 7,29ti -630.2 -435.1 616,421.78 2,591,901.94 40°O'23.561N 109°23'12.290W
7,477.0 0.60 147.40 7,385.1 -630.9 -434.7 616,421.09 2,591,902.39 40° O'23.554 N 109° 23' 12 285 W
7,571.0 1.00 1‡9.10 7,479.1 -632.0 -434.0 616,419.99 2,591,903.10 40° O'23.543 N 109° 23' 12.276 W
7,665.0 1 00 141.40 7,573 1 -633.4

-433.1 616,418.67 2,591,904.07 40° O'23.530 N 109° 23' 12.264 W
7,759.0 1 10 141.80 7,667 1 -634.7 -432.0 616,417.34 2,501,905 17 40° O'23.516 N 109° 23' 12.250 W
7,853.0 1.10 142.20 7,761.1 -636.2 -430.9 616,415.95 2,591,906.31 40° O'23.502 N 109° 23' 12.236 W
7,945.0 1.00 145.70 7,853.1 -637.5 -429.9 616,414.61 2,591,907.34 40° O'23.489 N 109° 23' 12.223 W
8,038.0 0.70 154.30 7,946.1 -638.7 429.2 616,413.45 2,591,908.07 40° O'23.477 N 109° 23' 12.214 W
8,133.0 1 00 149.50 8,041.0 -639.9 -428 5 616,412.23 2,591,908 77 40° O'23.465 N 109° 23' 12.205 W
8,226.0 1.20 139.30 8,134.0 -641.4 -427.5 616,410.81 2,591,909.85 40° O'23.451 N 109° 23' 12.192 W
8,320 0 1.30 129.80 8,228.0 -642.8 -426.0 616,409.42 2,591,911.35 40° O'23.437 N 109° 23' 12.173 W
8,415 0 1.10 145.90 8,323.0 -644.3 -424.7 616,408.01 2,591,912.72 40° O'23.422 N 109° 23' 12.156 W
8,509.0 1.40 152.40 8,417.0 -646.0 -423.6 616,406.27 2,591,913.80 40° O'23.405 N 109° 23' 12.143 W
8,603.0 1 60 150.60 8,510.9 -648.2 -422 4 616,404.13 2,591,915,03 40° O'23.384 N 109° 23' 12.128 W
8,699.0 1.90 151.10 8,606.9 -650.7 -421.0 616,401.61 2,591,916.51 40° O'23.358 N 109° 23' 12.109 W
8,792 0 1.50 148.50 8,699.8 -653.1 -419.6 616,399,25 2,591,917.95 40° O'23.335 N 109 23' 12.091 W
8,885 0 1.60 133.50 8,792.8 -655 1 -418.1 616,307.36 2,591,919.57 40° O'23.316 N 109° 23' 12.071 W
8,979.0 1.60 130.80 8,886.8 -656.8 -416.1 616,395 65 2,591,921.56 40° O'23.298 N 109° 23' 12.046 W
9,071.0 1.90 147.30 8,978.7 -658.9 -414.3 616,393.57 2,591,923.41 40° O' 23.277 N 109° 23' 12.023 W
9,163.0 1.80 136.40 9,070.7 -661.3 -412.5 616,391.28 2,591,925.28 40° O'23.264 N 109° 23' 12.000 W
9,257.0 1.90 132.20 9,164.6 -663.4 -410.3 616,389 22 2,591,927.50 40° O'23.233 N 109° 23' 11.972 W i
9,263.0 2.00 131.70 9,170.6 -663.5 -410.2 616 389.08 2,591,927.66 40° O'23.232 N 109° 23' 11.970 W
9,308.0 2 00 131.70 9,215.6 -664.6 -409.0 616,388.07 2,591,928 85 40° O'23.222 N 109° 23'11.955 W i
Projection to TD

Targets

Target Name
- hit/miss target Dip Angle Dip Dir. TVD +NI-S +EllW Northing Easting

Shape (*) (*) (ft) (ft) (ft) (ft) (ft) Latitude Longitude

Price River Top 1509- 0.00 0.00 6,797.0 -626 3 -425.9 616,425.93 2,591,911.05 40° O'23.600 N 109° 23' 12.172 W
- actual welipath misses target center by 11.5ft at 6888.9ft MD (6797.1 TVD, -626.6 N, -437.4 E)
- Circle (radius 50.0)

IChecked By: ApprovedBy: Date:
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Survey Report - Geographiceog resources
Company: EOG Resources Local Co-ordinate Reference: Well #1509-25D
Project: Uintah County Utah TVD Reference: Craig's Roustabout @ 5095.0ft (RKB Elev.)
Site: Chapita Well Unit 1509-1514 MD Reference: Craig's Roustabout g 5095.0ft (RKB Elev.)
Well: #1509-25D North Reference: True
Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature
Design: Wellbore #1 Database: EDM 2003.16 Single User Db

Survey

Measured Vertical Map Map
Depth inclination Azimuth Depth +NI-S +El-W Northing Easting

(ft) (*) (*) (ft) (ft) (ft) (ft) (ft) Latitude Longitude
7,194.0 0.20 133.20 7,102 1 -629.4 -435.7 616,422.58 2,591,901 37 40° O'23.569 N 109° 23' 12.297 W
7,287.0 0.30 148.30 7,195.1 -629.7 -435.4 616,422.27 2,591,901 62 40° O'23.566 N 109° 23' 12.294 W
7,383.0 0.40 149.00 7,29ti -630.2 -435.1 616,421.78 2,591,901.94 40°O'23.561N 109°23'12.290W
7,477.0 0.60 147.40 7,385.1 -630.9 -434.7 616,421.09 2,591,902.39 40° O'23.554 N 109° 23' 12 285 W
7,571.0 1.00 1‡9.10 7,479.1 -632.0 -434.0 616,419.99 2,591,903.10 40° O'23.543 N 109° 23' 12.276 W
7,665.0 1 00 141.40 7,573 1 -633.4

-433.1 616,418.67 2,591,904.07 40° O'23.530 N 109° 23' 12.264 W
7,759.0 1 10 141.80 7,667 1 -634.7 -432.0 616,417.34 2,501,905 17 40° O'23.516 N 109° 23' 12.250 W
7,853.0 1.10 142.20 7,761.1 -636.2 -430.9 616,415.95 2,591,906.31 40° O'23.502 N 109° 23' 12.236 W
7,945.0 1.00 145.70 7,853.1 -637.5 -429.9 616,414.61 2,591,907.34 40° O'23.489 N 109° 23' 12.223 W
8,038.0 0.70 154.30 7,946.1 -638.7 429.2 616,413.45 2,591,908.07 40° O'23.477 N 109° 23' 12.214 W
8,133.0 1 00 149.50 8,041.0 -639.9 -428 5 616,412.23 2,591,908 77 40° O'23.465 N 109° 23' 12.205 W
8,226.0 1.20 139.30 8,134.0 -641.4 -427.5 616,410.81 2,591,909.85 40° O'23.451 N 109° 23' 12.192 W
8,320 0 1.30 129.80 8,228.0 -642.8 -426.0 616,409.42 2,591,911.35 40° O'23.437 N 109° 23' 12.173 W
8,415 0 1.10 145.90 8,323.0 -644.3 -424.7 616,408.01 2,591,912.72 40° O'23.422 N 109° 23' 12.156 W
8,509.0 1.40 152.40 8,417.0 -646.0 -423.6 616,406.27 2,591,913.80 40° O'23.405 N 109° 23' 12.143 W
8,603.0 1 60 150.60 8,510.9 -648.2 -422 4 616,404.13 2,591,915,03 40° O'23.384 N 109° 23' 12.128 W
8,699.0 1.90 151.10 8,606.9 -650.7 -421.0 616,401.61 2,591,916.51 40° O'23.358 N 109° 23' 12.109 W
8,792 0 1.50 148.50 8,699.8 -653.1 -419.6 616,399,25 2,591,917.95 40° O'23.335 N 109 23' 12.091 W
8,885 0 1.60 133.50 8,792.8 -655 1 -418.1 616,307.36 2,591,919.57 40° O'23.316 N 109° 23' 12.071 W
8,979.0 1.60 130.80 8,886.8 -656.8 -416.1 616,395 65 2,591,921.56 40° O'23.298 N 109° 23' 12.046 W
9,071.0 1.90 147.30 8,978.7 -658.9 -414.3 616,393.57 2,591,923.41 40° O' 23.277 N 109° 23' 12.023 W
9,163.0 1.80 136.40 9,070.7 -661.3 -412.5 616,391.28 2,591,925.28 40° O'23.264 N 109° 23' 12.000 W
9,257.0 1.90 132.20 9,164.6 -663.4 -410.3 616,389 22 2,591,927.50 40° O'23.233 N 109° 23' 11.972 W i
9,263.0 2.00 131.70 9,170.6 -663.5 -410.2 616 389.08 2,591,927.66 40° O'23.232 N 109° 23' 11.970 W
9,308.0 2 00 131.70 9,215.6 -664.6 -409.0 616,388.07 2,591,928 85 40° O'23.222 N 109° 23'11.955 W i
Projection to TD

Targets

Target Name
- hit/miss target Dip Angle Dip Dir. TVD +NI-S +EllW Northing Easting

Shape (*) (*) (ft) (ft) (ft) (ft) (ft) Latitude Longitude

Price River Top 1509- 0.00 0.00 6,797.0 -626 3 -425.9 616,425.93 2,591,911.05 40° O'23.600 N 109° 23' 12.172 W
- actual welipath misses target center by 11.5ft at 6888.9ft MD (6797.1 TVD, -626.6 N, -437.4 E)
- Circle (radius 50.0)

IChecked By: ApprovedBy: Date:

2011/04/08 9 18:25AM Page 6 COMPASS 2003.16 Build



Revised BHL from prior submission dated 8/25/2011
RECEIVED

Form 31¾ UNITED STATES ggy gggg jg FORMAPPROVED
(August 2007) DEPARTMENTOF THE INTERIOR OMBNo. 1004-0137

BUREAU OF LAND MANAGEMENT Expires:July 31, 2010

WELL COMPLETION OR RECOMPLETION RIONIOFANOfië@i&MINING 5. LeaseSerialNo.
UTUO285A

la. Type of Well O Oil Well Gas Well Q Dry O Other 6. If Indian,Allottee or Tribe Name
b. Type of Completion New Well O Work Over O Deepen O Plug Back O Diff. Resvr.

Ma 7. Unit or CA Agreement Name and No.

2. Name of Operator Contact: MICHELLEE ROBLES 8. Lease Name and Well No.
EOG RESOURCES,INC. E-Mail: MICHELLE_ROBLES@EOGRESOURCES.COM CHAPITA WELLS UNIT 1509-25D

3. Address 1060 EAST HIGHWAY40 3a. Phone No. (includearea code) 9. API Wel1No.
VERNAL, UT 84078 Ph: 307-276-4842 43-047-50940

4. Location of Well (Report locationclearly and in accordance with Federal requirements)* 10. Field and Pool, or Exploratory
NATURALBUTTES

At surface SWNE 2199FNL 1952FEL 40.008240 N Lat, 109.385880 W Lon 11. Sec., T., R., M., or Block and Survey
At top prod interval reported below NWSE 2423FNL 2359FEL 40.006416 N Lat 109.387329 W Lon or Area Sec 25 T9S R22E Mer SLB

69 FEL 40.006450 Lat 109.38Š651 Lon 12. CountyorParish 13. State
At total depth NWSE )ŒRO(KNMKMK.)ŒK3DIX29WIMt UINTAH UT

14. Date Spudded 15. Date T.D. Reached 16. Date Completed 17. Elevations (DF, KB, RT, GL)*
12/31/2010 03/17/2011 OD & A @Readyto Prod. 5076 GL

06/02/2011
18. Total Depth: MD 9303 19. Plug BackT.D.: MD 9256 20. Det th Bridge Plug Sct: MD

TVD 9211 TVD 9165 TVD
21. T Electric& Other Mechanical Logs Run (Submitcopy of each) 22. Was well cored? No Yes (Submitanalysis)C CCLIVDUGR Was DST nm? No Yes (Submitanalysis)

DirectionalSurvey? No Yes (Submitanalysis)
23. Casing and Liner Record (Report all strings set in well)

Top Bottom Stage Cementer No. of Sks. & Slurry Vol.Hole Size Size/Grade Wt. (#/ft.) Cement Top* Amount Pulled(MD) (MD) Depth Tge of Cement (BBL)
12.250 9.625 J55 36.0 0 2216 650 0

7.875 4.500 N80 11.6 0 9298 1782 960

24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)
2.375¡ 9109

25. Producing Intervals 26. Perforation Record

Formation Top Bottom Perforated Interval Size No. Holes Perf. Status
A) MESAVERDE 6922 9093 6922 TO 9093 MESAVERDE
B)
c)
D)
27. Acid, Fracture, Treatment, Cement Speeze, Etc.

Depth Interval Amount and Type of Material
6922 TO 9093 362.415 GALS OF GELLEDWATER & 997,500# 20/40 SAND

28. Production - Interval A
Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethodProduced Dale Tested Production BBL MCF BBL Corr.API Gravity
06/02/2011 06/16/2011 24 10.0 499.0 200.0 FLOWS FROM WELL

Choke 1bg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil WellStatusSize Flws. 425 Press. Rate BBL MCF BBL Ratio
24/64 SI 1200.0 10 499 200 PGW

28a. Production - Interval B
Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethodProduced Dale Tested Production BBL MCF BBL Corr. API Gravity

Choke 1bg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well StatusSize Flwg. Press. Rate BBL MCF BBL Ratio
SI

(SeeInstructionsand spacesforadditional dataon reverse side)
ELECTRONIC SUBMISSION #116193 VERIFIED BY THE BLM WELL INFORMATION SYSTEM" OPERATOR-SUBMITTED " OPERATOR-SUBMITTED " OPERATOR-SUBMITTED
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(SeeInstructionsand spacesforadditional dataon reverse side)
ELECTRONIC SUBMISSION #116193 VERIFIED BY THE BLM WELL INFORMATION SYSTEM" OPERATOR-SUBMITTED " OPERATOR-SUBMITTED " OPERATOR-SUBMITTED



28b. Production - Interval C
Date First Test Hours Test Oil Gas Water Oil Gravity Gas on Method
Produced Date Tested Pieduction BBL MCF BBL Corr. API Gravity

Choke Ibg. Press. Cag. 24 Hr Oil Gas Water Gas:Oil Well Status
Size FIwg. Press. Rate BBL MCF BBL Ratio

SI

28c. Production - Interval D
Dale First Test Hours Test Oil Gas Water Oil Gravity Gas on Mediod
Produced Date Tested Production BBL MCF BBL Corr API Gravity

Choke Thg Press. Cag. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

29. ition of Gas(Sold,used forfuel,vented, etc.)

30. Summary of PorousZones (Include Aquifers): 31. Formation (Log) Markers
Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowingand shut-in pressures
and recoveries.

TopFormation Top Bottom Descriptions, Contents, etc. Name
Meas. Depth

MESAVERDE 6922 9093 GREEN RIVER 1323
BIRDS NEST 1697
MAHOGANY 2304
UTELANDBUTTE 4556
WASATCH 4670
CHAPITA WELLS 5272
BUCK CANYON 5963
PRICE RIVER 6919

32. Additional remarks (include ûugging proedure):
Additional Formation (Log· Markers:

MIDDLEPRICE RIVER 7815
LOWER PRICE RIVER 8632
SEGO 9150

33. Circle enclosed attachments:
1. Electrical/MechanicalLogs (1 full set req'd.) 2. Geologic Report 3. DST Report 4. DirectionalSurvey
5. Sundry Notice for pluggingand cement verification 6. Core Analysis 7 Other:

I Elli I II I34. I hereby certify that the foregoingand attached informationis complete and correct as determined from all availablerecords (see attached instructions):
Electronic Submission #116193 Verified by the BLM Well Information System.

For EOG RESOURCES, INC., sent to the Vernal

Name(pleaseprint) aggg Ka lene R. Gardner Title IWWK¾W Regulatory Supervisor

Signature lectro i e Date ò®@9¾¥4x5/19/2014

Title 18U.S.C. Section 1001 and Tide 43 U.S.C.Section 12 , make it a crime for any person knowinglyand willfully to make to any departmentor agencyof the United States any false, fictitiousor fradulent statemen or representations as to any matter within itsjurisdiction.

** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL " ORIGINAL" ORIGINAL
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State of Utah
DEPARTMENT OF NATURAL RESOURCES

SV MICHAEL R. STYLER

GARY R. HERBERT Executive Director

covernor Division of Oil, Gas and Mining
SPENCER J. COX JOHN R. BAZA March 5, 2015Lieutenant Governor Division Director

Newfield Production Company
Rt 3 Box 3630
Myton, UT 84052

Re: APD Rescinded - Beckstead Trust 15-17-4-2W, Sec. 17, T. 4S, R. 2WE
Duchesne County, Utah API No. 43-047-50940

Ladies and Gentlemen:

The Application for Permit to Drill (APD) for the subject well was
approved by the Division of Oil, Gas and Mining (Division) on February 21,
2012. On February 19, 2013 and February 18, 2014 the Division granted a one-
year APD extension. No drilling activity at this location has been reported to the
division. Therefore, approval to drill the well is hereby rescinded, effective
March 5, 2015.

A new APD must be filed with this office for approval prior to the
commencement of any future work on the subject location.

If any previously unreported operations have been performed on this well
location, it is imperative that you notify the Division immediately.

Sincerely,

lana Mason
Environmental Scientist

cc: Well File
Brad Hill, Technical Service Manager

UTAH

DNR

1594 West North Temple, Suite 1210, PO Box 145801, Salt Lake City, UT 84114-5801
telephone (801) 538-5340•facsimile (801) 359-3940 . TTY (801) 538-7458 • www.ogm.utah.gov

OIL, GAS &
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